



# Information Technology Project Management Certification

Office of the CIO  
Roderic Witschey  
6/29/04

# Agenda

- IT PM Certification Driver
- IT PM Certification Governance
- Development Methodology
- Strategy
- Status
- Pros and Cons
- Lessons Learned



# IT PM Certification Driver

- FY 04 OMB Budget Pass-back directed that all major investments must be led by a “qualified” project manager or risk loss of funding.



# IT PM Certification Governance

- Capital Planning and Investment Control (CPIC)
- The DOE IT Reporting for Budget Submission, (Exhibit 300) submission process categorizes the investment level.
- Exhibit 300 submission review process validates project manager certification status.
- Quarterly Exhibit 300 Control Review process monitors project manager progress towards certification.
- Integration with CPIC activities.

# Development Methodology

- Researched private industry.
  - E.g., Project Management Institute (PMI), ESI International, Management Concepts, George Washington University, and American University
- Researched other Federal Agencies.
  - E.g., NASA, USDA, DOJ, HUD, GSA (STAR program), OPM, Federal CIO Council, and National Defense University
- Researched DOE's Project Management Career Development Program (PMCPD).

# Development Methodology (continued)

- The Office of the CIO partnered with the Office of Engineering and Construction Management to establish a certification process similar to the PMCDP but specifically responsive to IT requirements.
- The IT PM Certification process leverages existing PMCDP training courses whenever possible.

# Strategy

- Determine “universe”
- Determine “qualified”
- Plan to get “universe” to “qualified”
- Meet 1 October 2003 deadline
- Institutionalize out years integration with CPIC

# Strategy (continued)

- Three-levels of IT investments:
  - **Level 1**: targeted at directors of infrastructure/legacy type systems, maintenance, modification of existing systems, single function, single office, and/or low policy impact, less than \$2M.
  - **Level 2**: targeted at directors of more complex systems, multiple-DOE components, multi-function, political, high policy impact, inter-departmental, inter-program, inter-agency, mission critical, financial, new development, and/or multi-year, greater than \$2M.
  - **Level 3**: targeted at directors of portfolio investments of Level 2 and Level 1 systems investments.



# Strategy (continued)

- For Level 1 certification the candidate must have:
  - PM Essentials Module 1 or equivalent (be a certified PM from the Project Management Institute or score a passing grade on the PM assessment);
  - COR/COTR training;
  - Earned Value Management System (EVMS) training; and
  - 3 years project management experience.

# Strategy (continued)

- For Level 2 certification the candidate must have:
  - The IT Level 1 Certification;
  - Advanced Concepts in Project Management;
  - Risk Management training; and
  - 5 years of project management experience.

# Strategy (continued)

- For Level 3 certification the candidate must have:
  - The IT Level 2 Certification;
  - Project Management & Portfolio Analysis Simulation;
  - Federal Budget Process training; and
  - 7 years of project management experience.

# Status

- The majority of IT investments are classified as Level 1 or 2.
- Some over-arching Exhibit 300 IT investments have been identified as Level 3, e.g., I-Manage; ASCI.

# Status (continued)

- Program is being adopted by other Agencies and Departments.
- Federal CIO Council's Federal IT Project Manager Initiative may impact certification process. The OCIO provided DOE comments to the Federal CIO Council on the draft initiative.



# Status (continued)

- 61 Project Managers have been certified at Level 1 since FY 03.
- 5 Project Managers have been certified at Level 2 since FY 03.
- 4 Project Managers require Level 1 certification by end of FY 04.

# Pros and Cons

## ■ Pros:

- Meets the OMB requirements for “qualified” project manager.
- Provides consistent certification standards.

## ■ Cons:

- Changing playing field – OMB changes requirements, e.g., EVMS moved from Level 2 to Level 1 requirements.
- Governance issue – who should own, such as training/certification program.

# Lessons Learned

- Resolve governance early.
- Assessment test provide an independent control for determining a candidates competency.
- Continuing education recommended.
- Be Flexible.
- Use what is already available.
- Web site provides visibility.
- Communicate, communicate, communicate.



# Web Site

- <http://cio.doe.gov/ITReform/Planning/ITPMCertification/index.htm>
- This presentation may be downloaded from the web at:  
<http://cio.doe.gov/ITReform/Planning/ITPMCertification/PMCertifiedBackground.htm>