TOXECON™ Retrofit for Mercury and Multi-Pollutant Control

2006 Symposium on Western Fuels

October 25, 2006 Denver, CO

Steven Derenne



Clean Coal Power Initiative

- The CCPI was initiated in 2002 with a goal of accelerating commercial deployment of advanced technologies to ensure the United States has clean, reliable, and affordable electricity.
- CCPI is an industry/government costshared partnership to implement clean coal technology under the National Energy Policy.




TOXECON™ – 270 MW Demonstration

- Presque Isle Power Plant, Marquette MI
 - Units 7-9
 - PRB Coal from
 Antelope and Spring
 Creek Mines
- \$53.3M
 - \$24.9M DOE
 - \$28.5M We Energies
- 90% Hg Control
- 70% SO₂ Control*
- 30% NO_x Control*
 - * Potential





TOXECON™ Configuration



Project Status

- Pre-award (Feb '03 to Feb '04)
 - Project Management Plan
 - NEPA
- Design & Construction (Mar '04-Jan '06)
 - BOP
 - **■** Equipment Procurement
 - Erection
 - Start-up
- Demonstration (Jan '06-Mar '09)
 - Mercury Optimization 2006
 - SO_2/NO_X Trim Control 2007
 - Ash Management 2008
 - Final Report 2009 (Jan Mar) we energies

PIPP Baghouse Design

- Pulse-Jet Fabric Filter
 - Supplied by Wheelabrator
 - On-line cleaning
 - Ability for off-line cleaning
- Air-To-Cloth Ratio
 - 5.5 ft/min (gross)
 - 1,080,000 acfm
- 10 Compartments
 - 660 bags/compartment
 - PPS fabric



ADA-ES ACI System at We Energies Presque Isle (270MW) TOXECON™



Thermo Electron Mercury CEMs



- Mercury Freedom System™
- Integrated with CEM DAS and Plant DCS




Schedule – Baseline and Parametric

Date	Activity
2/13/06 - 2/17/06	Baseline Testing
	 Two CEMs sampling from inlet and outlet of baghouse
	 Stack sampling (Ontario Hydro Method, Method 17 for
	particulate, Appendix K Sorbent Trap Method, Method
	26A for halogens)
	Ash and coal sampling
2/20/06 - 3/2/06	Round 1 Parametric Testing
	 Injection concentrations
	 CEMs sampling from inlet and outlet of baghouse
	 Baghouse ash and coal sampling
8/20/06 - 10/30/06	Round 2 Parametric Testing
	 Injection concentrations
	• Sorbents
	 CEMs sampling from inlet and outlet of baghouse
	 Baghouse ash and coal sampling




Preliminary Mercury Removal Results

Mercury Removal



Preliminary Mercury Removal Results


Mercury Removal






Preliminary Mercury Removal Results

Mercury Removal




Mercury Removal Uncertainty



Mercury Removal Uncertainty

340F Inlet Flue Gas Norit HG 2.0 lb/MCF



Balance of Plant Issues

- Smoldering PAC/ash in hoppers
- Bag cage separation
- Condensation at startup
- Ash silo unloading



Problem with Overheating PAC

- Hot burning embers found on 2/27
- By 3/2 all hoppers had embers
- Bypassed baghouse to investigate
- While extinguishing burning embers, unintentionally created additional flames in two compartments
 - 117 bags were failed in #4
 - 83 bags were failed in #3



Burned Bag



Potential Causes

Ignition temperature of material > 750°F

- Carry over of burning material
- External source such as welding or cutting
- Hopper heaters
 - Set for average temperature of 290°F
 - Testing showed heaters reached >400°F



Proposed Mechanism for Overheating


- Frank-Kamenetskii Model predicts spontaneous combustion can occur in a material if an exothermic process (such as oxidation) produces heat faster than it can be dissipated.
- Spontaneous combustion typically occurs with a large mass of material (small surface to volume ratio).
- Activated carbon can exhibit "glowing combustion" which is caused by surface oxidation. This type of combustion doesn't produce a flame.
 we energies

Laboratory Tests

- Placed different sized cubes filled with ash/PAC mixtures or PAC in an oven
- Monitored temperatures in bed of material




Temp. Profiles for 2" Cube PAC/Ash






Temp. Profiles for 6" Cube PAC/Ash






Temperature Profiles for 5" Cube of PAC



Burned Material in 6" Cube





Key Factors Affecting Auto Ignition

- Bed size
- Temperature surrounding bed
- LOI (% of carbon)
- Type of LOI (high vs. low surface area)
- Gas oxygen concentration



Bag Cage Separation

- 2 part cage with spring loaded collar
- Bottom half of cage was found to be laying in bottom of bag
- Large percentage of bags
- Two problems:
 - Faulty spot welds on lower retaining ring
 - Improper position of locking slider on upper cage



Condensation at Start-Up

- PI7 start-up through baghouse on 5/12/06.
- Both unit and baghouse were in "cold" condition.
- Followed vendor procedure but hopper heaters turned off.
- Water discovered in 6 hoppers 5/15/06.
- Baghouse bypassed for investigation.
- Appears to have been caused by improper warm-up of baghouse.
- Start-up with hopper heaters on.



Ash Silo Unloading







Addressing Ash Unloading Dusting

- With PAC added to the ash, silo unloading resulted in dust emissions
- Two problems were identified
 - Lack of flow control to the pin mixer
 - Inability of the pin mixer to provide a uniform, dustless product
- Valve in the silo was replaced
- Additional fluidizing air was added
- Water spray nozzles modified
- Additional design changes are being implemented



What We Learned So Far

- Carbon injection effectively removes mercury
- Standard activated carbon is sensitive to temperature at low injection concentrations
- PAC/ash mixture can ignite when sufficient quantity is in hopper at temperatures above 350 °F
- PAC that has begun combusting will continue to burn with even very small amounts of oxygen
- PAC/ash mixture is "sticky" and hoppers tend to "rathole"
- Normal ash unloading equipment is not effective when handling PAC/ash mixtures



Design Recommendations

- Minimize PAC/ash storage in baghouse hoppers
 - Evacuate hoppers often
 - Prevent material build-up
- Control hopper temperatures
 - Eliminate or minimize use of hopper heaters
 - Controls should provide narrow band
- Install additional thermocouples or CO monitor for early detection



Conclusions

- CCPI demonstrations provide key support for the commercialization of new technologies
- Preliminary full-scale testing essential for establishing design basis and reducing risk
- First commercial mercury control system is now operational
 - Still some significant issues to resolve
 - The industry is closely watching this project



we energies_®

