Direct Measurement of Mercury Reactions in Coal Power Plant Plumes

Initial Coordination Meeting:

EPRI

and: Frontier Geosciences

University of North Dakota Energy and Environmental Research Center

With: Department of Energy National Energy Technology Laboratory

Kenosha, Wisconsin/Pittsburgh, Pennsylvania

March 18, 2003



GENERAL STRUCTURE OF CONFERENCE

- •What are we doing and why are we doing it?
- How will we do it?
- •What are the basic steps we will use to get there?
- •How long will it take?
- •What are the major milestones?
- •What problems do we anticipate and how will we overcome them?




Order of Discussion

- Introduction to program: Mercury Reactions in Power Plant Plumes – EPRI (10 mins)
 - Rationale
 - Implications
 - Interpretations
- Background: evidence for mercury redox reactions in plumes – EPRI, Frontier Geosciences (15 mins)
- The first experiment: Georgia Power Plant Bowen, 10/02 – All (20 mins)
- DOE NETL Project All (45 mins)
- Next steps



PROJECT SCHEDULE





DELIVERABLES LIST, TECHNICAL PROPOSAL

- A kick off briefing within 60 days following award of the cooperative agreement
- Annual topical reports
- A final report
- Quarterly financial status reports
- A detailed project briefing no later than 60 days prior to the end of each budget period
- A technical paper presentation at the DOE/NETL Annual Contractor's Review Meeting
- Hot line reports as required
- Hazardous Substance Plan within 30 days after award and Hazardous Waste Report at the end of the effort.



The first experiment: Georgia Power Plant Bowen

- Plant Bowen characteristics;
 comparison with Pleasant Prairie Plant
- Summary of project logistics: pre-ops; flight plans executed; sampling executed; problems in sampling and analysis
- Lessons learned for future projects



Pleasant Prairie Plant





Pleasant Prairie Plant





Project Plan

OBJECTIVES

- Clarification of role, rates, and results of mercury chemistry from coalfired power plants.
- Approach: Hg concentration & speciation in plume by aircraft; in stack by fixed samplers; compared with dilution chambers in stack

TASKS

- 1. Plant selection, agreements with operating company, site reconnaissance, logistics for experiment, Technical Advisory Committee (EPRI)
- 2. In-stack measurements and speciation of mercury using Ontario Hydro method (UNDEERC)
- 3. Aircraft measurements at distances of approximately 500 feet to 5 miles downwind of the stack using repeated passes through the plume (UNDEERC)
- 4. Method validation, plume dilution devices (Frontier)
- 5. Sample laboratory analysis, QA/QC checks, data intercomparison for interpretation (UNDEERC; Frontier)
- 6. Data integration, interpretation, and reporting (All)

