



In-Situ Pipe Decontamination System

Deactivation & Decommissioning Focus Area

FY 1999 Mid-Year Review

May 25-27, 1999

Federal Energy Technology Center

Morgantown, WV

Presented By:

Florida International University

Hemispheric Center for Environmental Technology



PROJECT DESCRIPTION

- Project Goals and Objectives
 - To develop a low-cost and efficient system for in-situ pipe decontamination, which
 - » does not release contaminants into environment, generates minimum secondary waste
 - » can be used for different pipe configurations
- Expected Outcome/Benefit
 - Reduced Worker Risk through Work Avoidance
 - Opportunity to Recycle of pipe material
 - Cost saving





NEEDS ASSESSMENT

- EM needs
 - ID-7.2.04 Metal decontamination
 - CH-DD03-99 Metal decontamination
 - RL-DD-21 Metal decontamination and recycling for the D&D program
 - SR99-4003 Material recycle (process equipment, metal, steel, and concrete)
- End users
 - DOE
 - Commercial






TECHNICAL APPROACH

- Determine performance factors for the system.
- Assess technologies and select the most suitable.
- Perform technology enhancement/integration to accommodate horizontal pipe.
- Assess decontamination system.
- Perform cost/benefit analysis.
- Demonstrate and Commercialize system.





Compressed Air Operated Grit Blast Unit





PROJECT DELIVERABLES

- Completed Prototype System
- Performance and Cost-benefit analysis of the system
- User manual and reports





TECHNICAL PROGRESS/STATUS

Accomplishments -

- Reviewed various pipe decontamination technologies - selected grit blasting technology
- Decontamination system tested, design plan for deployment system prepared





TECHNICAL PROGRESS/STATUS

- **Milestone 1. Select technology** (establish operating criteria (production rate, and decontamination factor) of the new and integrated technology)
Completed
- **Milestone 2. Design plan**
Completed
- **Milestone 3. Approved design drawings and cost/benefit analysis**
Due Date: 6/11/99, in progress
- **Milestone 4. Fabricate prototype system & test plan; vendor/teaming partner**
Due Date: 10/15/99





ISSUES

- No Significant Issues identified to Date





PATH FORWARD

- Fabricate and test the system
- Deploy the fabricated system at DOE sites





PROJECT POINTS OF CONTACT AND INFORMATION SOURCES

- Project Manager/Research Collaborator

- Name: E. Stan Vallidum
- Phone: # 305 348 6554
- e-Mail address : stan@eng.fiu.edu

- Group Leader

- Name: S. K. Dua
- Phone: # 305 348 1640
- e-Mail address : surendra @eng.fiu.edu

- Program Manager

- Name: Rob Rose
- Phone: # 305 348 6623
- e-Mail address : rrose@eng.fiu.edu

- FIU-HCET Home Page

- <http://www.hcet.fiu.edu>

