


Development of a Thermal Spray, Redox Stable, Ceramic Anode for Metal Supported SOFC

Richard Hart GE Global Research Kick-Off Dec 2, 2015



Imagination at work.


SOFC Innovative Concepts and Core Technology Research
DE-FOA-0001229 Award FE0026169 *

Outline:

- Background (3-10)
- Project Objective (11)
- Team Structure(12)
- Project Overview & Budget (13)
- Risk Assessment Overview (14)
- Detailed Project Plan, PMP/SOPO (15-24)
- Acknowledgments (25)




Metal supported cells



Advantages:

Integrated anode seal
Electrolyte in compression
Improved anode electrical
contact

Increased active area
Lower anode polarization





Challenges:

Dense / hermetic electrolyte
Porous metal substrate degradation



Low-cost manufacturing





<u>Advantages</u>

Larger area / Scalable
Simplified sealing
Low Capex / Modular
Lean Manufacturing

Thermal Spray



Leverage GE thermal spray expertise




Proposed GE Product: Distributed Energy





• Electric output: 1-10MW

GE's new "Internal Start Up"



- Fastworks approach drives speed to market and customer value
- Internal incubation with independent leadership
- Ramping up off site facility with pilot manufacturing capability

Speed, agility and focus of a small start-up ... with access to all the strength of a big company



Fuel Cell Pilot Facility - Malta NY













Traditional NiO(Ni)/YSZ anodes

- Advantages:
 - High initial electrochemical activity
 - Good electronic conductivity
 - Low cost
 - Well understood, wealth of data

- Disadvantages:
 - High redox Vol change (fuel↔air)
 - Ni particle ripening/poisoning
 - EHS concerns (NiO)
 - Sourcing concerns (REACH in Eu)



Anode Redox Stability \rightarrow What is it? Why do we care?

- Redox Cycling is when the environment on an SOFC electrode changes from reducing ↔ oxidizing at high temperatures (where chemical changes can happen).
- Ni/YSZ anodes undergo volume changes during these kind of events.
- Even if the system provides back up for loss of fuel condition:
 - During system/stack startup, all electrodes produced w/ NiO reduce to Ni imparting stress.
 - Minor perimeter seal leaks can lead to localized re-oxidation of Ni→NiO. This can lead to localized stress & cracking.



Combining thermal spray & ceramic anodes

- Thermal spray manufacturing avoids the challenges of "cosintering" of anode w/ electrolyte
 - Sintering stresses/warpage, side reactions, solid solutions
- Possibly widens anode material exploration set to materials w/ poor sinterability
- Scalable deposition process minimizes material use, allows for easy scale up to large foot-print cells
- Thermal spray makes gradient microstructures/chemistries and tailored microstructures possible



Project Objective

Program Team



GE Global Research

- Thermal spray coatings
- SOFC fundamentals
- Material degradation
- Powder agglomerate engineering



GE Fuel Cells


- Cell & stack design
- Thermal spray scale up
- Systems design & engineering

West Virginia University.

- Ceramic anode chem dev.
- Material physics/ property analysis
- Nano-ceramic synthesis

Program Objective: Combine GE thermal spray SOFC manufacturing technology with redox stable ceramic anode materials to produce robust, redox tolerant, SOFC large scale cells. Program begins with the development of thermally sprayed electrode compositions and layers, and culminates in the scale up and test of a 5kW stack on natural gas fuel.

Development of Redox Stable Anode Material Compatible with Thermal Spray




Powder Engineering, Microstructure Control



Flexible Thermal Spray Processing System




400 cm² Metal-Supported SOFC Cell



- High fuel utilization/power density
- Thermal cycle tolerant
- Scalable to large sizes



Team Structure





Excellent

business

Pull!

Project Overview & Budget

Task	Owner	Timing	Objectives
1	GE Global Research	Months 1-36	Defined by DOE; risk management, coordination, reporting
2	GE Global Research GE-Fuel Cells	Months 1-12	 Derive anode layer requirements from existing systems models Tailor Global Research thermal spray process using single baseline composition Streamline (cost and lead time) powder engineering methods Establish redox cycle cell test procedures
3	West Virginia University	Months 1-24	Develop key materials properties measurements Hand off to GRC SET1 and SET2 Anode Compositions
4	4 GE Global Research Months 13-27		 Optimize thermal spray process for improved formulations Go/No – Does single scaled cell (100-400cm²) meet CTQs?
			 Powder scale up, cell fabrication scale up. Build and test, 5 kW SOFC stack for 1000 hr, Nat Gas/Sim Nat Gas fuel.

Our project will likely be underspent in 2015,

Relative to our original linear spend plan,
Due to ramping-up of resources on the project.

We will increase our effort in 2016 to Correct the course and prevent deliverable Slip.

DOE \$ Costing Profile:

Team Member	Total
GE Global Research	2,150,956
University of West Virginia	497,268
Total	2,648,224





Risk Assessment

1st Risk assessment from March 2015 was updated Oct 2015, shortly after Receiving funding.

We identified 16 key risks: 3 high, 10 medium, 3 low

GE's Fastworks/Six Sigma mindset -> project plan geared to address the highest impact risks first:

Key Risk Area/Type	Task #s	Abatement Strategy
H - Lower power density from new ceramic anodes (or degradation)	Task 2&4 Task 3	GRC, optimize spray parameters & powder morphology to increase surface area WVU, develop new higher performing formulations
H –Scale up issues due to a narrow operational window	Task 2	Power homogenization, collect agglomerate characterization data, map thermal spray processing window & use Six Sigma
H - Pilot scale agglomeration is pricey and long lead	Task 2	Early engagement with vendors (started ~June 2015), identify pilot scale spray drying with acceptable \$ and lead time
M – Electrode stability Issues (phase or chemistry instability, resistive phase formation, interaction w/ metal or YSZ)	Task 2	XRD analysis of coupons, compositional analysis (ICP/XRF), Thermal spray optimization, SEM analysis of electrodes and electrode interfaces, cell testing

As with all projects, we expect new risks to arise, team will update Risk Assessment quarterly.



Detailed Project Plan – Task 1 (all 3 years)

Progra	m Activities	GPC	GEFC	WWU	15 Q4	Q1 (2016	Q4	Q1	02 0	3 Q4	01 0	
1.1 1.2 1.3	Program Management, Planning and Reporting Coordinate GE Global Research, GE Fuel Cells & WVU interaction; critical hand-offs Risk management Reports and presentations Deliverables: • Quarterly reports, updated risks • Final Report Go/No-Go Decision Point: Does SOFC with ceramic redax stable anode meet electrochemical performance requirements to enable SOFC stack development and redax capability?	•				/ \	\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\		77	, ,	V \	7 🗸	

- Richard Hart @ GE is primarily responsible for Task 1
- Focus: communication (includes GE↔WVU hand-offs), reporting, risk management
- Will use GE's Six Sigma/Fastworks methodology. Focus on the right problems -> identify and retire key risks.



Task 2 – GE Global Research (Year 1)

Progra	m Activities	GPC	GEFC	WWU	15		016	2017 01 02 03 0	2018
7 ask 2 2.1	Preliminary Assessment of Thermal Spray Ceramic Redox Stable Anodes Develop system level approach/model to determine catalytic/electronic property requirements of ceramic redox stable anode for solid oxide fuel cell integration	•	•						
2.2	Define and measure key material and electrochemical properties of Ni/YSZ and baseline LST and LST/doped CeO ₂ anode powders			9			4		
2.3	Develop baseline LST/CeO ₂ anode thermal spray powders and optimize spray conditions for anode deposition	•					minum		
2.4	Evaluate performance and degradation of baseline LST and LST/CeO ₂ redox stable anodes on metal supported cell architecture						Ť		
	Deliverables:								
	Summary of catalytic and electronic anode requirements for SOFC system					V			
	 Initial performance of baseline LST/CeO2 redox stable anode on metal supported cell architecture and sensitivity to key materials properties 						Ÿ		
	Milestones:								
	 Demonstration of thermal spayed LST/CeO₂ based anode layer 					8	•		
	 Demonstration of improved redox performance of ceramic anode based cell 								

- Task 2.1 Specification definition ("mini"QFD finished, modeling started)
- Task 2.2 Long lead items ordered, measurement system analysis underway
- Task 2.3 1st agglomerated powder arrived 11/18, thermal spray trials expected to start Dec-Jan.



Task 2 goal \rightarrow "Make it Work"

Task 2 - Why start with LST/dCeO2?

La_xSr_yTiO₃

- -good e- cond
- -redox stable
- -low pricing
- -good CTE match


 $dCeO_2$ (d=La,Sm,Gd oxide)

- -excellent ion conductivity
- -good catalytic properties
- -MEIC (enhances TPB)


- Known system w/ potential to meet most of the anode layer requirements. Previously well studied using sintering fab.
- Platform for GE to develop: powder feedstock vendors, microstructure control, understand perf. relationships to key mat properties, elucidate unknown risks



Task 2 - Spray Agglomeration Processing



Example product agglomerated undoped SrTiO3




Ideal Product:

- -Easily flowable powder (inject into plasma)
- Controlled & Repeatable PSD

 (important for process scaling & reproducibility)



Task 2 – Thermal Spray Work Flow Diagram





Task 3 – West Virginia University (Year 1 & 2)

Program Activities		GPC	GEFC	WVU	15 04	01	201	6 04	201 01 02 0	7	2018 01 02 0
3.1	Conduct Ceramic Redax Stable Anode Powder Development & Materials Testing Characterization and testing of LST thermal-sprayed baseline cells			•		Name of Street					
3.2	Identify and evaluate alternative stable ceramic anodes Thermal-sprayed evaluation of alternative ceramic anodes			:		-	T	7_			
3.4	Optimization of thermal-sprayed ceramic anodes			•						-	
	Deliverables:										
	 Down-select compositional set and deliver to GE based on performance, stability, thermal spray compatibility and cost 						Y				
	• Synthesis/sourcing of down-selected SET1 compositions for thermal spray evaluation at GE GRC							∇		ols.	
	 Characterization data of the thermal-sprayed SOFCs Deliverable: Summary of microstructure & composition effects on redax ceramic anode key material & electrochemical properties 									Y	
	Milestones:						- .	1			
	Hand off to GRC of SET1 anode composition(s)							•			
	Hand off to GRC of SET2 anode composition(s)									62	


- WVU Students have been selected & admitted (starting Jan 1)
- Leveraging existing WVU group resources to get started on 3.1
- Weekly TCON meetings with GE to keep focused

(Already established operating rhythm, file sharing methods, NDA, Web Conferencing, Shipping methods, began discussions around IP & PR, and started work on Task 3.1)


Task 3 goal → "Improve Ceramic Anode Performance"




Task 3 – WVU synthesis methods process diagram




Examples of Anode Research at WVU





Fuel Impurity Testing



Hydrocarbon Fuel Testing




Fig. 2. The polarization and power density curves under internal dry reforming of 120 sccm syn-biogas with CH₁:CO₂ = 1:1 (mode ratio) in the SOFC system at 7 − 750°C, 100°C and 550°C.



Gansor, P.; Xu, C. C.; Sabolsky, K.; Zondlo, J. W.; Sabolsky, E. M.,. *Materials Letters* **2013**, *105*, 80-83.

Gansor, P.; Xu, C. C.; Sabolsky, K.; Zondlo, J. W.; Sabolsky, E. M.,. *Journal of Power Sources* **2012**, *1*98, 7-13.

Chen, G.; Kishimoto, H.; Yamaji, K.; Kuramoto, K.; Gong, M.; Liu, X.; Hackett, G.; Gerdes, K.; Horita, T., Journal of Electrochemical Society 2015, *12*, F1342.

Xu, C.; Zondlo, J.W.; Gong, M.; Elizande-Blancas, F.; Liu, X.; Celik, I.B.; Journal of Power Sources, *Journal of Power Sources* **2010**, *195*, 4583-4592.

Task 3 – WVU Test Lab

Fuel Cell Testing Capabilities

- Small area (button) SOFC test stands (5 automated SOFC button cell test stands).
- Large area SOFC test stand (30-200 cm² active area) with ability to test in various poisonous gasses (such as H_2S and PH_3).
- Electrical conductivity testing in various gases and fuels (Air, O₂, H₂, N₂, CO, CO₂, H₂O, CH₄) with various impurities (H₂S, PH₃, HCl).
- Electrochemical relaxation (ECR) test stand for quantification of surface reactions.

• 3 Solartron 1260 and 1287 (or equivalent) impedance/gain-phase analyzer with potentiostat systems (for EIS testing).

Fuel Cell Fabrication Capabilities

- 2 Tapecasters and 3 Screenprinters
- Ink jet printer
- Laser cutters
- Laminating presses for large area fuel cells
- Powder mills (roll and attrition mills)
- High-temperature furnaces (air/controlled-atmosphere <1700°C)
- WVU Shared Facilities (all general characterization equipment required, such as SEM, TEM, XRD, XPS, Raman, BET, dilatometry...



Task 4 – GE Global Research (Year 2)


Program Activities				MAN	15 Q4	Q1	2016 02 03	Q4	2017 Q1 Q2 Q3	04 0	2018
Task 4	Optimize Thermal Spray Ceramic Redox Stable Anodes					Sea.			(VIII)		- 1:01
4.1	Develop SET1 and SET2 ceramic redox stable anode thermal spray powders & determine optimal spray conditions for anode deposition	•						H	_		
4.2	Evaluate performance and degradation of SET1 and SET2 redox stable anodes on metal supported cell architecture	•								and the same	
	Deliverables:										
	 Summary of SET1 and SET2 optimized thermal spray processing conditions & properties 								1 2	Ϋ́	
	 Performance data of SET1 & SET2 ceramic anode redox stable anodes on metal supported cell architecture 									Y	8
	Milestone: Single 100-400cm ² cell, tested for 1000 hr, achieving performance CTQ's.									+	ă
	Go/No-Go: Does optimized conductive redax stable anode on metal supported cell architecture meet performance CTQ defined in Task 2.177									0	

- Combine thermal spray optimization approaches with new higher performing formulations from WVU
- Scale up to larger cell architecture
- Gather data for Go/No Go decision point before Task 5.

Task 4 goal \rightarrow "Bring it all together"



Task 5 – GE Global Research & GE Fuel Cells (Year 3)



- Team structure changes (move from R&D -> Demonstration)
- Scale powders, spray large numbers of (400cm²) cells
- Build several smaller practice stacks (using full size cells)
- Assemble and Test a 5kW stack.

Task 5 goal → 5kW Stack Test



Project Milestones and Decision Points

Project Milestones

Task Number	Description	Planned Completion Date	Actual Completion Date
1	Updated Project Management Plan	10/30/2015	10/29/2015
1	Kickoff Meeting	12/31/2015	12/2/2015
2	Demonstration of thermal spayed LST/CeO ₂ based anode layer	06/31/2016	
2	Demonstration of improved redox performance of ceramic anode based cell	09/30/2016	
3	WVU: Hand off of SET 1 Anode Composition(s) to Global Research	09/30/2016	
3	WVU: Hand off of SET 2 Anode Composition(s) to Global Research	06/31/2017	
4	Single 100-400 cm ² cell, tested for 1000 hr, achieving performance requirements.	12/31/2017	

Decision Points

Task	Go/No-Go Decision Point	Success Criteria
4	Does single 100-400cm² cell, tested for 1000hr, achieve performance requirements?	Cell test data meets performance requirements to enable SOFC stack development and redox capability?



Acknowledgements

- GE Fuel Cells SOFC Team
- GE Global Research Team
- West Virginia University (Dr. Sabolsky, Dr. Liu, Dr. Zondlo)
- Steven Markovich @ DOE/NETL
- Funding provided by the US Department of Energy through cooperative agreement FE0026169

This material is based upon work supported by the Department of Energy under Award Number FE0026169. However, any opinions, findings, conclusions, or recommendations expressed herein are those of the authors and do not necessarily reflect the views of the DOE.



