CRUISE START DATE		16-Apr			X																																						
	Duration HR	start	end	Staff on Board	16-Apr	17-Apr	18-Apr	19-Apr	20-Apr	21-Apr	22-Apr	23-Apr	24-Apr	25-Apr	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May	3-May	4-May	5-May	6-May	7-May	8-May	9-May	10-May	11-May	12-May	13-May	14-May	15-May	16-May	17-May	18-May	19-May	20-May	21-May	22-May	23-May	24-May	25-May
Event																																											
PRECRUISE ACTIVITIES																																											
Last day for Supplies to arrive at Fugro	336.0	2-Apr	2-Apr																																								
Load Equipment on Uncle John	48.0	14-Apr	16-Apr																																								
CRUISE ACTIVITIES																																											
Ship leaves port (Mobile, Al)	0.0	16-Apr	16-Apr																																								
Move to Atwater Valley	33.0	16-Apr	17-Apr																																								
LWD AT #2L	44.8	17-Apr	19-Apr																																								
LWD AT#1L	42.9	19-Apr	21-Apr																																								
Core AT #1C, 7 pressure cores, 3 piezoprobe, temperature	77.3	21-Apr	24-Apr																																								
Wireline Log AT #1C	19.8	24-Apr	25-Apr																																								
Core AT Mounds	28.9	25-Apr	26-Apr																																								
Core AT #2C, 7 pressure cores, TD piezoprobe, temperature	55.7	26-Apr	28-Apr																																								
Wireline Log and VSP AT #1C	53.2	28-Apr	30-Apr																																								
Move and Set up at KC	61.7	30-Apr	3-May																																								
LWD KC #3L	31.8	3-May	4-May																																								
LWD KC #1L	53.5	4-May	6-May																																								
Core KC #1C, 7 pressure cores, 3 piezoprobe, temperature	129.2	6-May	12-May																																								
Wireline and VSP KC #1C	44.0	12-May	14-May																																								
Core KC #3C, 7 pressure cores, TD piezoprobe, temperature	94.6	14-May	18-May																																								
Wireline KC #3C	38.2	18-May	19-May																																								
Demobilization to Galveston, Tx	33.0	19-May	21-May																																								
POST CRUISE ACTIVITIES																																											
Transfer core material, equipment to trucks	24.0	21-May	22-May																																								
Total Days	38.1																																										
Helicopter Trips (Red= # crew out, Blue= # crew return)													3				6			-6											6			-6										
Space on board	47.0																																										
Full Cruise Science Staff	20.0																																										
CRUISE START DATE		16-Apr			X																																						