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DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United
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nor any of their employees, makes any warranty, express or implied, or assumes any
legal liability or responsibility for the accuracy, completeness, or usefulness of any
information, apparatus, product, or process disclosed, or represents that its use would
not infringe privately owned rights. Reference herein to any specific commercial
product, process, or service by trade name, trademark, manufacturer, or otherwise does
not necessarily constitute or imply its endorsement, recommendation, or favoring by the
United States Government, or any agency thereof. The views and opinions of authors
expressed herein do not necessarily state or reflect those of the United States
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ABSTRACT

A slipstream pilot plant was built and operated to investigate technology to adsorb
mercury (Hg) onto the existing particulate (i.e., fly ash) by cooling flue gas to 200-240 °F
with a Ljungstrom-type air heater or with water spray. The mercury on the fly ash was
then captured in an electrostatic precipitator (ESP). An alkaline material, magnesium
hydroxide (Mg(OH),), is injected into flue gas upstream of the air heater to control sulfur
trioxide (SOs3), which prevents acid condensation and corrosion of the air heater and
ductwork. The slipstream was taken from a bituminous coal-fired power plant. During
this contract, Plant Design and Construction (Task 1), Start Up and Maintenance (Task
2), Baseline Testing (Task 3), Sorbent Testing (Task 4), Parametric Testing (Task 5),
Humidification Tests (Task 6), Long-Term Testing (Task 7), and a Corrosion Study
(Task 8) were completed. The Mercury Stability Study (Task 9), ESP Report (Task 11),
Air Heater Report (Task 12) and Final Report (Task 14) were completed. These
aspects of the project, as well as progress on Public Outreach (Task 15), are discussed
in detail in this final report.

Over 90% mercury removal was demonstrated by cooling the flue gas to 200-210 °F at
the ESP inlet; baseline conditions with 290 °F flue gas gave about 26% removal.
Mercury removal is sensitive to flue gas temperature and carbon content of fly ash. At
200-210 °F, both elemental and oxidized mercury were effectively captured at the ESP.
Mg(OH): injection proved effective for removal of SO; and eliminated rapid fouling of
the air heater. The pilot ESP performed satisfactorily at low temperature conditions.
Mercury volatility and leaching tests did not show any stability problems. No significant
corrosion was detected at the air heater or on corrosion coupons at the ESP. The
results justify larger-scale testing/demonstration of the technology. These conclusions
are presented and discussed in two presentations given in July and September of 2005
and are included in Appendices E and F.



DE-FC26-01NT41181

TABLE OF CONTENTS

Page

AB ST RA CT oo i
LIST OF FIGURES.......ootiiiittiteteetieteteeteeeeeeeeeeaeaeeaasstasasssaassssssssssssssnssssnsssssssssnnnnnnnnnnnnnnnns iv
LIST OF TABLES ..ottt sttt et sttt e e s e eeeeeenne e Vi
LIST OF APPENDICES .....ootitiiiiitiiiiiiiiiiieeeee ettt eeeeeeeeeeteteeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeees vii
INTRODUCTION. ... 1
EXECUTIVE SUMMARY ..ooiiiiiiiiiiiiieieeeiteteeeeeeeeeeeeeeeeeeeaeteeaeeeeeesaesssessssessesssssesesssnssnssenneees 4
[ S 11| A A 5
[ [0 1] A o = o | PP PP PPPPPPPPPPPPPPP 5
10T S = > o PP 5
Project DY TasK ....oooiiiiiiiii e 6
Task 1 - Design, Fabrication, and Installation of Pilot Plant ............................ 7

Task 2 - Pilot Plant Start Up and Testing Program Maintenance..................... 8

Task 3 - BaSeliNg TeSHNG.....ccvvuuuiiiie et e e e e e e 8

Task 4 - Sorbent Evaluation - SOz CONtrol..........coveviiiiiiiiiiiieeee e 8

Task 5 - Parametric Testing - HJ Removal ...........ccooovviiiiiiiiiiciiceecee e 9

Task 6 - Flue Gas Humidification Testing — Hg Removal............cccccuvvvnnnnnnn. 10

Task 7 - Long-Term Testing — SOz and Hg Removal...............ccccvvvvvviinnnnnnnn. 10

Task 8 - COrroSION StUAY........ccuuuuiiieieeieiiiii e 11

Task 9 - Stability of Hg on FIy ASh .....ccooriiiii e 11

Task 11 - Report on ESP Operation and Performance .............ccccvvvvvinnnnn. 12

Task 12 - Report on Air Heater Operation and Performance ........................ 12
RESULTS AND DISCUSSION ...coiiiiiiiiiiiiiiiiiiiiieieieeeeeeeeeeeeeeeeeeeeeeeeeeeeseseeseeeeeeeeeererereeeee 13
Sulfur Trioxide Sampling and CoNtrol ... 13
Mercury Sampling and CONtrol..........cooovviiiiiiiiiiiieeeeeeeeeee e 17
Mercury Material Balance CIOSUIE ...........iiiiiiiiiiiiiiiie e e e e 23

Mercury Absorption in the Pilot ESP ... 37

Mercury and Carbon in Fly Ash at Pilot Plant and Host Plant ....................... 41

MErCUrY REMOVAL ......cciiiiiiiiiiii ettt e e eeeeees 44

1YL ot U] S 1= Tox = 11 o o O PIPRR 48

Pilot Air Heater OPeration ..........oouuiiiiiii et e e e 54
FIOW MEASUIEIMENTS .....oiiiiiiiiii ettt e et e e e e e eeeeees 54

D= U= B I Yo [ [ o ORI 57

FIUE GaS PreSSUIE DIOP......u e eiieeeeiiiie ettt e e e e et e e e e e e eeeeees 57

PilOt ESP OPEIALION c.coiiiiiiiiiiiiiiiiiiiieiee ettt ettt e et e e e e e e e e eeeeeeeeees 64
(D= U= B I T [ [ o O SUSPPIPPR 64

=T (0] 1 4= U (ot SO SRPRRRR 64

ESP OPEIatiON ...ccoeiiiiiiiiiieeeeee et 67

Mercury Stability TESTING ..cooee e 68
Mercury VOolatility TESES ......covviiiiiiiiiiiieeeeee e 68

Mercury LeacChing TeSIS ....uuuuiiiii ittt e e eeeeees 73



DE-FC26-01NT41181

COrTOSION SEUAY ..o e e e e e e e e e e e e e e e e st e e e e aeeeeeannes

Surface Examination
DEPOSIE ANAIYSIS. ...t eeeeeeeeie e e e e e e e e e e e e e e aaaaa
Mercury Absorption

Formal Presentations Resulting From This Project........cccccoon.
CONGCLUSIONS . ...ttt
REFERENGCES. ... .ottt e e e e e s s e e e e e e e e

Figure 1.
Figure 2.

Figure 3.
Figure 5.
Figure 6.
Figure 7.

Figure 8.

Figure 9.

Figure 10.
Figure 11.

Figure 12.
Figure 13.
Figure 14.
Figure 15.

Figure 16.
Figure 17.

Figure 18.

Figure 19.
Figure 20.

LIST OF FIGURES

Conceptual Schematic of Mercury Control Process ..........ccccvvvevvivicinieeenn.
Process Schematic with Sampling Locations of CONSOL/Allegheny
Mercury Control Pilot Plant.............coovvviiiiiiiii e
SO3 Measured at Air Outlet (Location D) and Flue Gas Inlet (Location
o DO T 1= U
Mercury material balance closure versus ESP Flue Gas
Temperature, TASK 3-7 ... e
Mercury material balance closure versus Percent Mercury Removal
[ (o ) SRR
Mercury material balance closure versus oxidized and total mercury
concentration at the ESP flue gas outlet (Location G).........ccccevveeeevvvieennnnns

Mercury material balance closure versus total mercury concentration

at the ESP flue gas outlet (Location G) with the total mercury

measured at the ESP inlet (LOCAtion F)........oooiiiiiiiiiiiiiieeec e
Mercury material balance closure versus Carbon Treat Rate......................
Pilot ESP Fly Ash Sampling System at Location |
Mercury Concentration versus Carbon in all Pilot ESP & Station Fly
Ash Samples
Mercury Concentration versus Carbon in Pilot ESP Fly Ash Samples

during Ontario Hydro Mercury Sampling ..........couuuiiiiiniiiiiiiiiiiie e
Comparison of Carbon in Fly Ash from Thimble at pilot ESP Flue Gas
Inlet and ESP Hopper Sampling SyStem ........ccoooviiiiiiiiiiiiiie e
Mercury Balance vs Relative Carbon Difference in Fly Ash - Pilot
ESP Hopper Sample (Loc. I) to ESP Flue Gas Inlet (Loc. F) Thimble........
Comparison of MgO in Fly Ash from Pilot ESP Flue Gas Inlet Thimble
and ESP Hopper Sampling SYStem .......ccooo oo
Fly Ash Accumulation on Pilot ESP Collector Plate, Field #1 .....................

High Carbon Fly Ash Accumulation on Pilot ESP Teflon Barrier, Field
#1
Mercury Concentrations in Fly Ash from Various Locations at Pilot
ESP During OH ampling and on Pilot ESP Collector Plates, Teflon
Barrier, and High Voltage Pins
Mercury and Carbon versus Temperature in Pilot ESP Fly Ash
Mercury versus Temperature in Pilot ESP Fly ash at 5.5 to 7.3%

(@1 1 oo o TSP



Figure 21.

Figure 22.

Figure 23.
Figure 24.
Figure 25.
Figure 26.

Figure 27.
Figure 28.

Figure 29.
Figure 30.
Figure 31.
Figure 32.
Figure 33.
Figure 34.
Figure 35.
Figure 36.
Figure 37.
Figure 38.
Figure 39.
Figure 40.
Figure 41.
Figure 42.
Figure 43.
Figure 44.

Figure 45.

DE-FC26-01NT41181

Mercury and Carbon in Station ESP Fly Ash Versus Economizer
Outlet Temperature (Air heater outlet temperature can be estimated
at being 300 °F IOWEN). ...cooviiiiiiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeeee e 43

Mercury in Station ESP Fly Ash Versus Economizer Outlet
Temperature at 15.5 to 18% Carbon (Air heater outlet temperature
can be estimated at being 300 °F IOWEN) ......ccoovvviiiiiiie e 43
Mercury versus Carbon in Pilot and Station ESP’s at 210 °F and 300
R PP PPPPPPPPP 44
Mercury Removal from Pilot ESP Flue Gas at Various Fly Ash
Carbon ConteNtS (LOI) ...uvuuuiiei e e e e e e eeaens 45
Mercury Removal from Pilot ESP Flue Gas at Various Carbon Treat
Rates, ID/Mmact........cooooo 46
Mercury Removal from Pilot ESP Flue Gas at Various Carbon Treat
Rates, ID/MMSCT ..., 46
Flue Gas Particulate Matter (Fly Ash) Concentrations..............cccceeeeiiinnnes a7
Projected Mercury Removal versus Percent Carbon in the Fly ash
WIth 200 °F FIUE GAS.....cciieieiiiiiiie et 48
Total Mercury Concentration in the Flue Gas Entering the Pilot ESP
Corrected 10 ZEro OXYGEN .....cueviiiiiiiiiiiiiiiiieeeeeeeeeeeeeeeeee e e e e e ee e e e e eeeeeeeeeeeeeeees 50
Measured and Theoretical Concentration of Mercury Entering the
1 0 Y U 50
Reduction of Elemental Mercury at Lower Flue Gas Temperatures,
PIHOL ESP OULIET... .. e 51
Effect of Carbon in Fly Ash on the Reduction of Elemental Mercury,
PIHOL ESP OULIEL.....eiii e e e 52
Reduction of Oxidized Mercury at Lower Flue Gas Temperatures,
PHOL ESP OULIEL.....eiiieeee e 53
Effect of Carbon in Fly Ash on the Reduction of Oxidized Mercury,
PHOL ESP OULIEL.....eiiieeee e e 53
Air Heater Flow Measurements 10/7/03 ..., 55
Air Heater Flow Measurements 3/3/04 .........ccooveiiiiiiiiiiiiiiieeee e 56
Differential Pressure during a 74 Hour Test Run with No Soot
=] (011771 oo TP 58
Gas Inlet Temperature during a 74 Hour Test Run with No Soot
=] (011771 o TP 58
Gas Outlet Temperature during a 74 Hour Test Run with No Soot
=] (011771 o TSP 59
Cold End Basket Before S00t BIOWING .........covvvvviiiiiiiieeeeieeiiiieee e 59
Cold End Basket After SO0t BIOWING ......cooooeiiiiiiiiiiiiiiee e 60
Differential Pressure during a Second 75 Hour Test Run with No Soot
=] (011771 o TP 61
Gas Inlet Temperature during a Second 75 Hour Test Run with No
Yoo 10 =] (01117 o PRSPPI 61
Gas Outlet Temperature during a Second 75 Hour Test Run with No
Yoo 10 =] (01117 o PRSPPI 62
Cold End Basket Before S00t BIOWING ........ccoevvvviiiiiiiiieeeiieeiiiee e 62



DE-FC26-01NT41181

Figure 46. Cold End Basket After SO0t BIOWING .........cccovviiiiiiiiiiiiiiiiiiiiiiiiiieieeeeeeeeee 63
Figure 47. Cold End Basket After SO0t BIOWING .........cccovviiiiiiiiiiiiieeecceeeie e, 63
Figure 48. Collector Plate Area and SPacCing...........ccuevvviiiiiiiiiiiiiiiiiiiiieieeeeeeeeeeeeeeeeeeee 65

Figure 49. High-Voltage Compartment with Rapper Rod Insulator in Foreground,
Wall Bushing and Teflon Barrier in Background ............ccooooeiieiiiiieiineeinnns 67

Figure 50. Failed High-Voltage Rapper Rod Insulator, Lower Portion Blackened
by Acid CoNdeNSALION.........ccoeiiiiiiiiiiiiiieee e 68
Figure 51. Volatilization TeSt SEtUP ....cccoeeeiiiiiiiiiie e e e eeaans 70
Figure 52. Mercury Volatility Fly Ash Samples in 140 °F OVeN...........uvvvevviieiieeieeeenenne. 71
Figure 53. Mercury Volatility TESt RESUILS ..........uvviiiiiiiiiiiieie e 73
Figure 54. Mercury Leaching TeSt RESUIS ...........ceevviiiiiiiiiiiiiiiiiiiiiiiieeeeeeeeeeeeeeeeee 75
Figure 55. Corrosion Coupons, Surface Thickness Swell Rate Comparison............... 80
Figure 56. Corrosion Coupons, Weight Loss Rate CompariSON ................eevveeeeeeeeeenne. 81
Figure 57. Comparison of MgO Measured in the Fly ash and Corrosion Deposits...... 83
Figure 58. Comparison of SOz Measured in the Fly Ash and Corrosion Deposits....... 84

Figure 59. Comparison of Mercury Measured in the Fly Ash and Corrosion
DPOSIES ..o 85

Figure 60. Comparison of Carbon Measured in the Fly Ash and Corrosion
DPOSITS ..o 85

LIST OF TABLES

Table 1. Effectiveness of Mg(OH), Injection for SOz Control..............ccooeeeveeiieieeee. 14
Table 2. Sulfur Trioxide Sampling RESUILS ........ccooviiiiiiiiii e 15
Table 3. Mercury Removal at ESP ... 18
Table 4. Ontario Hydro Mercury Sampling Results and Test Conditions...................... 19
Table 4. Ontario Hydro Mercury Sampling Results and Test Conditions (cont'd)......... 20
Table 5. Ontario Hydro Mercury Speciation Results and Test Conditions..................... 21
Table 5. Ontario Hydro Mercury Speciation Results and Test Conditions (cont'd)........ 22
Table 6. Pilot ESP and Host Station ESP Fly Ash Lab AnalysSis .........ccccccoovvvvvviiiinnnn. 29
Table 6. Pilot ESP and Host Station ESP Fly Ash Lab Analysis (cont'd.)..............ccee.... 30
Table 6. Pilot ESP and Host Station ESP Fly Ash Lab Analysis (cont'd.)............ccc....... 31
Table 7. Ontario Hydro Filter Thimble Fly Ash Lab Analysis .........cccovviiiiiiiiiiiiinnnnen. 32
Table 7. Ontario Hydro Filter Thimble Fly Ash Lab Analysis (cont'd.) ........cccccvvvvnnnnnn... 33
Table 8. Collector Plate, Teflon Barrier and HV Pin Fly Ash Analysis ..........cccccvvvennnnn. 40

Table 9. Mercury Speciation via Ontario Hydro Method at Baseline Conditions —
NO Mg(OH)2, 290 °F (1/29/04).....cccee e 49

Table 10. Apparently Erroneous Mercury Speciation Results via Ontario Hydro

Method at Deep Cooling Conditions — 3.5/1 Mg(OH),, AH to 220 °F
(BI28104) .ottt e e e e e eanaees 49
Table 11. Pilot ESP PerfOrmancCe...........uuuuiiiiiiiiiiiiiiiiie ettt 66
Table 12. Sample Matrix for Hg Volatility Testing of ESP Fly Ash...........cccoovvvviiinnnn. 69
Table 13. Volatilization TESt RESUILS ..........oiiiiiiiiiiiiiii e 72
Table 14. Sample Matrix for Hg Leaching Test of ESP Fly ASh .......ccccoooeiiiiiiiiiiiiennnn. 76
Table 15. Leaching Fly Ash and Liquid Lab Analysis ReSults ..........ccccooeiiiiviiiiiiinnnnnn. 77
Table 16. Corrosion Coupon Surface Examination Results ............ccccoevveeevvvveiiiinnnnnn. 79

vi



DE-FC26-01NT41181

Table 17. Corrosion Coupon EXposure TiMe ........oooiiiiiiiiiiiie e 79
Table 18. Corrosion Study, Fly Ash and Corrosion Deposit Lab Analysis.................... 82

LIST OF APPENDICES

Appendix A. Gas Sampling Program

Appendix B. Construction, Operation, and Maintenance of Multi-Pollutant
Emission Control Pilot Plant at AE Mitchell Power Station

Appendix C. Environmental Elements Corporation (EEC) Report

Appendix D. Final Test Report - Alstom Power, Inc., Air Preheater Company

Appendix E. Control of Mercury Emissions by Absorption on Fly Ash — Final
Experimental Results of the CONSOL/Allegheny Pilot Plant Program”

Appendix F. Control of Mercury Emissions By Absorption On Flyash - Final
Experimental Results of the CONSOL/Allegheny Pilot Plant Program

Vii



DE-FC2601NT41181

INTRODUCTION

Coal-fired electric generating plants are the largest source of anthropogenic mercury
(Hg) emissions in the U.S. The U.S. Environmental Protection Agency (EPA) issued the
Clean Air Mercury Rule in March 2005 to reduce these emissions.

Technologies are available to reduce Hg emissions from coal-fired power plants,
although no technology currently available eliminates Hg emissions uniformly across the
spectrum of power plant configurations and coal types. The current leading technology
is powdered activated carbon (PAC) injection, also known as activated carbon injection
(ACI). Authors from the U.S. Department of Energy (DOE) and EPA project control
costs via PAC injection for most plants to be 0.3-1.9 mills’/kWh.* This is equivalent to
$4,500 to $29,000 per pound of mercury controlled at a plant burning 12,000 Btu/Ib coal
containing 0.1 ppm Hg at a heat rate of 10,000 Btu/kWh, and equipped to control 80%
of the mercury emissions. Other pollution control technologies can remove Hg from flue
gases as a “co-benefit.” For example, flue gas desulfurization (FGD) systems in
combination with electrostatic precipitators (ESPs) can reduce smoke stack mercury
emissions from units firing bituminous coal by 50% to 70% (typically about 65%).2
Available information indicates that the combination of selective catalytic reduction
(SCR) with FGD and ESP systems can provide ~75-90% Hg emissions reduction from
units firing bituminous coal

CONSOL Energy Inc., Research & Development (CONSOL) and Allegheny Energy
Supply Company, LLC, with support from DOE’s National Energy Technology
Laboratory (NETL), conducted a three-and-a-half year program to construct and operate
a 1.7 MWe equivalent pilot plant using flue gas from a coal-fired power generating
station to develop an innovative technology for reducing mercury emissions from coal-
fired power plants. Other participants are Alstom Power, Inc.; Environmental Elements
Corp.; and Carmeuse Lime, Inc. The concept behind this technology is to adsorb Hg on
the existing particulate (e.g., fly ash) by cooling the flue gas to 200-240 °F with the air
heater or with water spray. The fly ash and mercury then are captured in the power
plant’s existing particulate collection device. An alkaline material, magnesium hydroxide
(Mg(OH),), is injected into flue gas upstream of the air heater to capture sulfur trioxide
(SO3) to prevent corrosion of the power plant’s air heater and ductwork. The Mg(OH),
for the pilot plant tests is a by-product slurry from the Thiosorbic Lime scrubber at the
Allegheny Energy Pleasants Station. The test program included a series of short-term
tests to determine performance, long-term tests to evaluate the impact of the technology
on the performance of specific power station components, and mercury stability tests on
the collected fly ash.

CONSOL'’s prior development work suggested that this concept could be successful for
controlling Hg emissions. Tests on the CONSOL pilot-scale combustor gave as much
as 90% Hg removal when firing lllinois coal, depending on gas temperature and ash
carbon content.®* Bench-scale work conducted by CONSOL showed that FGD by-
product Mg(OH)- slurry is an active sorbent for SO5 at economizer outlet temperatures.*
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There are several potential benefits of the technology:

e The technology could most importantly provide 70-90% Hg removal at a
projected cost that is an order of magnitude lower (on a $/lb Hg removed basis)
than PAC injection;

e The technology is conceptually suitable for retrofitting to existing plants or for
new plants;

e The technology will reduce the emissions of SO3, a precursor of secondary fine
particulate matter. This will reduce emissions reportable under the Toxic
Release Inventory, and ameliorate any associated visible plume problem. The
removal of SO3; also benefits the use of SCR and selective non-catalytic
reduction installations by preventing the formation of ammonium bisulfate fouling
deposits, which are sometimes problematic with these technologies.

e The technology can also allow approximately 2% improved generating efficiency
(for those power stations equipped with a sufficiently large air heater), which
would lead to 2% lower emissions (on a Ib/kWh basis) of most pollutants and
carbon dioxide. The improved efficiency could lead to savings in fuel cost of ca.
$600,000/y for 600 MW plant; this would essentially offset the costs of the
Mg(OH)..

The concept behind this technology is to adsorb mercury (Hg) onto the existing
particulate (i.e., fly ash) by cooling the flue gas to 200-240 °F with the air heater or with
water spray. The mercury on the fly ash is then captured in the power plant’s existing
particulate collection device. An alkaline material, magnesium hydroxide (Mg(OH),), is
injected into flue gas upstream of the air heater to control sulfur trioxide (SOs3), which
prevents acid condensation and corrosion of the power plant air heater and ductwork.
See Figure 1.

Mg(OH),

Siurry Water

Flue Gas — L mmp | Electrostatic 2:: to
From e — Gas I Precipitator - Stack
Economizer Side —

Preheated Air PP— Air pa— .
to Furmace Side Alr

AIR HEATER

Figure 1. Conceptual Schematic of Mercury Control Process
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The goals of the pilot plant program were to:

o Determine the ability of the process technology to remove Hg and to evaluate Hg
removal by species

« Determine the optimum operating conditions for effective Hg control

o Determine the optimum sorbent rate for effective SO3 control

o Determine the impact of reduced cold-end temperature and SOj3; control on air
heater performance and corrosion

« Determine the stability of the captured Hg toward leaching and volatilization

o Disseminate project information
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EXECUTIVE SUMMARY

CONSOL Energy Inc., Research & Development (CONSOL) and Allegheny Energy
Supply (AES), with support from the U.S. Department of Energy’s National Energy
Technology Laboratory, conducted a three-year program to construct and operate a 1.7
MWe equivalent pilot plant using flue gas from a coal-fired power generating station to
develop an innovative technology for reducing mercury emissions from coal-fired power
plants. The technology works by deeper cooling the exhaust gases with the air heater
or water spray and permitting the mercury to adsorb on the fly ash. The fly ash and
mercury are then captured in the power plant’s existing particulate collection device. An
alkaline material (magnesium hydroxide slurry) is injected to remove sulfur trioxide and
prevent corrosion, fouling of the power plant air heater and ductwork.

At baseline conditions (300 °F ESP inlet), mercury removal was about 25%. Based on
pilot plant results, a projected 90% mercury removal could be achieved in a full-scale
plant by burning 10% ash coal with fly ash carbon (LOI) of 8% and 200 °F flue gas at
the ESP inlet. 61 to 96% ESP mercury removal was demonstrated with cooling via air
heater to 200-210 °F at the ESP inlet and fly ash carbon content of 6 to 15% during test
runs up to 75 hours long. 61 and 76% ESP mercury removal was demonstrated with
limited cooling via water spray to 200-210 °F at the ESP inlet and fly ash carbon content
at a limited and relatively low range of 6 to 7% during test runs up to 4 hours long.
Mercury removal with the ESP is improved with decreased ESP inlet temperature and
higher unburned carbon content in the fly ash.

Mg(OH), slurry injection between the economizer and air heater was effective for
removal of sulfur trioxide and in turn eliminated fouling of the air heater elements for test
periods of up to 75 hours with no soot blowing and flue gas outlet temperatures of 225-
230 °F. A molar ratio of 4:1 Mg/SO; effectively reduced air heater inlet flue gas
concentration to 3 ppmv or less which was considered adequate to prevent air heater
fouling. Pilot ESP performance was not adversely affected by SO3 reductions and low
temperature operation via air heater cooling. Water spray cooling led to high-voltage
insulation failures which shortened the test runs to 4 hours. The failures were due to a
non-standard arrangement of the insulation in the pilot ESP. Particulate removals by
the ESP of 99+% were achieved during all of the test conditions.

Mercury volatility and leaching tests did not show any stability problems. No significant
corrosion was detected at the air heater or on corrosion coupons at the ESP. The
results justify larger-scale testing/demonstration of the technology.

These conclusions are presented and discussed in two presentations given in July and
September of 2005 and are included in Appendices E and F.



DE-FC26-01NT41181

EXPERIMENTAL
Host Plant

The host site for the pilot plant was Allegheny’s Mitchell Station in Courtney, PA. The
technology was tested on a 16,500 Ib/h (3640 scfm, equivalent to 1.7 MWe) slipstream
of the flue gases from the 288-megawatt, coal-fired Unit No. 3. Unit 3 entered service in
1963. It is corner-fired, and equipped with a Thiosorbic Lime* wet flue gas
desulfurization system and an electrostatic precipitator, but not with a selective catalytic
reduction system. The station typically burns northern Appalachia bituminous coal. The
range of values of some important characteristics of the coal burned during the pilot
plant tests are as follows: sulfur content, 3.0 — 4.8% dry basis; chlorine, 0.05 — 0.09%
dry basis; ash content, 9.3 — 15% dry basis; mercury content, 0.09 — 0.13 mg/kg (ppm)
as determined basis.

Pilot Plant

Figure 2 shows the connections of the pilot plant to the host plant and the arrangement
of the pilot plant equipment. Appendix B contains a detailed description of the pilot
plant and test program. The Ljungstrom-type pilot air heater was sized to be sufficiently
large for accurate performance evaluations. As a result, it is sized for a considerably
higher gas throughput than the pilot ESP can handle. Therefore, as shown in Figure 2,
the pilot plant splits off the excess flue gas between the two devices to maintain
acceptable flow rates for both. For the tests described here, flue gas flow rates were
about 14,000 Ib/hr (~ 3100 scfm) at the air heater inlet and about 3,900 Ib/hr (~950
scfm) at the ESP inlet. The gas and fly ash sampling Locations are indicated in Figure
2 by the symbol ®.

For most of the tests described here only two of three ESP fields were operating
yielding a specific collection area of about 123 ft?/1000 acfm for the pilot ESP. The
voltage, current and spark rate of each high-voltage power supply were periodically
recorded to evaluate the performance of the pilot ESP.

Referring to Figure 2, the gas residence times between Location A and Location H is
1.9 s; between H and B is 0.75 s; between B and E is 1.6 s; between E and F is 2.3 s;
and between F and G is 7.3 s (assumes the temperature is constant except for a drop
across the air heater from 600 °F to 240 °F, and flow rates as described above). The
flue gas temperature dropped 10 to 20 °F from Location B (air heater outlet) to Location
F (ESP inlet) depending on ambient temperature conditions. The distance from
Location B to F is about 150 feet.

Flue gas was sampled to determine Hg, particulate matter (PM), sulfur dioxide (SO,),
and SO3, and Hg was speciated into elemental, oxidized, and particulate Hg at the inlets

* Some Thiosorbic Lime units can be configured as a Thioclear system, which can produce by-product
magnesium hydroxide. Mitchell Station is not so configured; however, Pleasants Station, the source of
our magnesium hydroxide, is.
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and outlets of the air heater and ESP via the Ontario Hydro method (ASTM D-6784-02).
All SO3; sampling was conducted using the controlled condensation sampling method.
Pilot plant ESP fly ash was also sampled for mercury and carbon determinations.
Samples of the coal and ESP fly ash from the host plant were also analyzed for a
variety of properties. Coal, fly ash, and gas sampling data from the test program are
included in Appendix A and the Results and Discussion section of this report.

The Mg(OH), used in the pilot plant tests is a by-product slurry from the Thiosorbic Lime
scrubber at the Allegheny Energy Pleasants Station in Willow Island, WV. The slurry
was transported to Mitchell Station as a concentrate; it was diluted with water prior to
injection into the 20” duct to facilitate atomization through the air/slurry nozzle.

slip Stream Air Heater
Extraction
=t  Flue Gas — Gas N ESP —
L Side ]
| Side
l ®
J Fly ash
] —
HOST PLANT
PILOT PLANT
@ A
l l M Me(CH)_Shiy I l
Mozze

D |& e H° & Sample Port Locations

Air | Jag . .

cide | Side Pilot Air Heater
O 5% & B

Hot Air |l l Excess Flue Gas

Arb sir [F] E H H H H H H

[ — — ) Filot ESF [

F

Hurnidification <
Water Mozzle
Flyash

Figure 2. Process Schematic with Sampling Locations of CONSOL/Allegheny
Mercury Control Pilot Plant

Project by Task

The project consisted of the following twelve tasks:

Task 1 - Design, Fabrication, and Installation of Pilot Plant
Task 2 - Pilot Plant Start Up and Testing Program Maintenance
Task 3 - Baseline Testing

Task 4 - Sorbent Evaluation - SOz Control
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Task 5 - Parametric Testing - Hg Removal

Task 6 - Flue Gas Humidification Testing — Hg Removal
Task 7 - Long-Term Testing — SO3 and Hg Removal

Task 8 - Corrosion Study

Task 9 - Stability of Hg on Fly Ash

Task 11 - Report on ESP Operation and Performance
Task 12 - Report on Air Heater Operation and Performance

The test program started with long-term baseline tests followed by short-term tests for
sorbent evaluation for SOz control with parametric and humidification testing for mercury
removal to establish operating conditions for the long-term tests; and finally long-term
tests for SO; control and mercury removal to evaluate the impact of the technology on
the performance of the air heater and ESP, corrosion of plant components, and stability
toward leaching and volatilization of the Hg collected with the fly ash. The pilot plant
was operated at three main sets of flue gas temperature conditions:

1. 280-300 °F at ESP inlet during baseline tests, similar to the host plant conditions
with no magnesium hydroxide injection. The pilot plant was operated up to 123
hours continuously.

2. 230-250 °F at ESP inlet by cooling of the flue gas via the air heater or water
spray, and injection of magnesium hydroxide at a molar ratio of 2:1 to 5:1 during
sorbent evaluation for SO;3; control, parametric and humidification testing for
mercury removal. The pilot plant was operated up to 13 hours continuously with
magnesium hydroxide injection during each day of short-term testing.

3. 200-210 °F at ESP inlet by deep cooling of the flue gas via the air heater or water
spray, and injection of magnesium hydroxide at a molar ratio of approximately
4:1 during long term testing for SO; and mercury removal. The pilot plant was
operated up to 75 hours continuously with air heater cooling and up to 4 hours
with water spray cooling at long-term conditions.

4. During all testing the flue gas temperature at the air heater outlet was 10 to 20 °F
higher than the ESP inlet due to piping heat losses from the air heater to the
ESP.

All tests described here were operated near 14,500 Ib/h at the air heater inlet and
3,900 Ib/h at the ESP inlet. The maximum flue gas flow rateat the air heater inlet was
16,500 Ib/h (3640 scfm), equivalent to the flue gas from 1.7 MWe of capacity. During the
entire test program no restrictions were placed on the operation of the host station. A
detailed description of the pilot plant equipment and pilot plant operations is included in
Appendix B.

Task 1 - Design, Fabrication, and Installation of Pilot Plant

This Task included the design, equipment and material procurement, and installation of the
pilot-scale air heater and ESP system consisting of isolation valves, magnesium hydroxide
sorbent feed system, water spray humidification system, corrosion probe, three fans, duct-
work, monitoring instrumentation and PLC based control equipment. Additional pilot plant
components included foundations, structural steel, electric power distribution and a
lab/control room trailer. The design effort included preparation of process flow sheets,
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piping and instrumentation diagrams, general arrangement and piping drawings, equipment
specifications, control system programming, cost estimates, construction specifications, and
construction supervision. Additional funding and a time extension was required due to the
instability of the soil under the foundation of the air heater tower.

Task 2 - Pilot Plant Start Up and Testing Program Maintenance

Personnel were trained in the operation and evaluation of the pilot facility. All electrical
and mechanical equipment components were tested, and operating problems were
identified and corrected. Monitoring instrumentation was tested and calibrated as
needed (sorbent feed, flue gas flows, flue gas temperature indicators, etc.). The
operating and safety manual was written and distributed to pertinent personnel. Day-to-
day maintenance was performed as required during each test program task.

Task 3 - Baseline Testing

Baseline operating characteristics of the pilot system were determined, focusing primarily
on the air heater and ESP. Sampling included ESP inlet and outlet particulate
measurements, particle size distributions, gas phase SO3, and Hg. Additional testing was
conducted to evaluate conditions around the air heater. Data obtained during this task was
used as the baseline for subsequent comparisons. The air heater flue gas exit temperature
was maintained at the same temperature as that of the host plant (280-320 °F). Samples of
coal (mill feeders), pilot ESP ash (Location I), and Mitchell station ash (Location J) were
collected during the test runs.

The velocity and temperature profiles were determined using EPA Method 2. SOj;
measurements (Locations A, B, D, F, G) were obtained using a controlled condensation
method developed by CONSOL. Hg speciation and particulate (Locations A, B, F, G) were
determined using the Ontario Hydro mercury speciation sampling method. Particle sizes at
the ESP inlet (Location F) were determined using a 5-stage cyclone sampler and at the
ESP outlet (Location G) using an Andersen 7-stage impactor.

Baseline testing was started on August 28, 2003, and completed on January 29, 2004.
Gas sampling data collected during this Task is listed in Appendix A. A description of the
pilot plant equipment used and activities completed during this Task is included in Appendix
B.

During baseline testing, the air heater soot blowing was done every 8-12 hours. Upon
completion of the baseline testing and preceding the start of Mg(OH) injection (Task 4),
one cold-end basket and one hot-end basket were removed from the air heater for
inspection and replaced with two new baskets.

Task 4 - Sorbent Evaluation - SOz Control

The objective of this task was to optimize the alkaline sorbent dose for SOz capture to
reduce SOj; concentration to less than 3 ppmv during a series of short-term test runs (8
hours). A decrease in the flue gas SO; concentration allows for lower operating
temperatures without the threat of fouling and corrosion. A reduction of the flue gas
concentration to 3 ppm SOj3; was targeted because this concentration would reduce the
acid dew point below 245 °F. A 5-6% solids dilute slurry of Mg(OH), was injected into the
flue gas ahead of the air heater. As the SO; concentration decreases, it is possible that
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ESP performance will drop due to changes in the fly ash resistivity, therefore, ESP
particulate removal performance was monitored throughout this task. These tests were
conducted while maintaining the air heater exit temperature at the intermediate level of 250
°F.

The velocity and temperature profiles were determined at the air heater using EPA
Method 2. Sulfur trioxide sampling was conducted at the air heater (Locations A, H, B,
D) using a controlled condensation method developed by CONSOL. ESP performance
was evaluated during this task by performing mercury removal and particulate sampling
at the ESP. Mercury removal and particulate (Location f, G) were determined using the
Ontario Hydro mercury speciation sampling method. Particle sizes at the ESP inlet
(Location F) were determined using a 5-stage cyclone sampler and at the ESP outlet
(Location G) using an Andersen 7-stage impactor.

The flue gas SO3; concentration at the economizer outlet was 20-30 ppm, based on
information from plant personnel. Thus, 80-90% SO3; reduction was required in order to
achieve the target level of 3 ppm SOs. It was anticipated that an 80-90% SOj3 reduction
would be obtained using a stoichiometric injection ratio of 2:1 to 5:1 (referenced to as
moles of magnesium to each mole of SO3). The initial alkaline injection rate tested was
a ratio of 2:1. The dose rate was raised to 4:1 which reduced SO3 concentration to less
than 3 ppmv. The 5-6% solids dilute slurry of Mg(OH), was injected with a compressed air
atomizing nozzle located downstream of Location A. The slurry was diluted to 5-6% solids
from 17% solids as delivered to meet the volumetric flow requirements of the atomizing
nozzle.

Sorbent Evaluation testing to control sulfur trioxide at the air heater by injecting
Mg(OH), reagent was started on February 24, 2004, and completed on March 3, 2004.
Gas sampling data collected during this task is listed in Appendix A. A description of the
pilot plant equipment used and activities completed during this task is included in Appendix
B.

Task 5 - Parametric Testing - HgQ Removal

The objective of this task is to measure the Hg removal at the ESP at low (230 °F) operating
temperatures during a series of short-term test runs (8 hours). In this task the flue gas
temperature was controlled by the air heater. All testing was conducted while adding an
SO; sorbent at the dose rate of 4:1 established in Task 4. Flue gas measurements across
the ESP (Location F, G) included speciated and particulate Hg. Mercury adsorbed on pilot
and station ESP fly ash and coal properties were also measured.

Parametric testing to increase Hg capture by reducing the flue gas operating
temperature at the air heater outlet to 235 °F while Mg(OH), reagent was injected at a
rate of approximately 4:1 molar Mg:SO; was started on March 24 and completed on
March 25, 2004. Gas sampling data collected during this task is listed in Appendix A. A
description of the pilot plant equipment used and activities completed during this task is
included in Appendix B.
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Task 6 - Flue Gas Humidification Testing — Hg Removal

The objective of this Task was to evaluate the effect of humidification on Hg removal and
ESP operation during a series of short-term test runs (8 hours). In this task flue gas
temperature was controlled through water spray humidification. All testing was conducted
while adding an SOj3; control sorbent at the dose of 4:1 and maintaining the air heater flue
gas exit temperature at 300-320 °F. The temperature downstream of humidification was
controlled to 250 °F. Flue gas measurements across the ESP (Locations E, F, G) included
speciated Hg, particulate, and Hg adsorbed on pilot ESP fly ash. Hg adsorbed on station
ESP fly ash and station coal properties were measured.

Humidification tests to increase mercury capture by water-spray cooling to reduce the
flue gas temperature at the ESP inlet to 250 °F were started on April 1 and completed
on April 13, 2004. The tests were conducted at 250 °F to avoid high-voltage insulation
failure in the pilot ESP. Gas sampling data collected during this task is listed in Appendix
A. A description of the pilot plant equipment used and activities completed during this task
is included in Appendix B.

During Tasks 4 thru 6, the air heater was soot blowed every 8-12 hours. Upon
completion of Task 6 and during the week of August 9, 2004, one each of a cold-end
and a hot-end basket from the pilot air heater were removed for inspection by Alstom.
Replacement baskets were installed.

Task 7 - Long-Term Testing — SO; and Hg Removal

The primary objective was to demonstrate the long-term testing of passive Hg collection
on the native fly ash through operation at reduced flue gas temperatures based on
results from the previous short-term testing. Flue gas measurements for particulate and
Hg concentrations were made at the inlet and outlet (Locations F, G) of the ESP, and
SOj3; reduction was measured (Locations A, H) at the air heater flue gas inlet at the
beginning and end of the long term testing period. A short-term test using spray cooling
via flue gas humidification to lower the flue gas temperature at the ESP inlet was
conducted. Data from long-term testing was used to evaluate the commercial utility of
this technology. Additional fly ash samples from the pilot ESP and coal and fly ash from
the station were collected and analyzed for Hg and carbon.

Preparations for long-term testing were started on April 16. Actual long-term testing
began on August 21, 2004, and was completed on January 5, 2005. For all tests the
gas was cooled to 200-210 °F at the pilot ESP inlet via the pilot air heater alone or the
combination of air heater cooling to 270 °F and water spray cooling to 210 °F.
Magnesium hydroxide was injected at a molar ratio of approximately 4:1 with the
anticipated sulfur trioxide. The pilot plant was operated up to 75 hours continuously
with air heater cooling and up to 4 hours with water spray cooling at long-term
conditions. The water spray cooling operation was shortened due to failure of the high-
voltage insulation in the pilot ESP. Sampling data collected during this task is listed in
Appendix A. A description of the pilot plant equipment used and activities completed during
this task is included in Appendix B.

10
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During long-term tests in August and September 2004, the air heater was soot blowed
every 8-12 hours. During long-term tests in December 2004, the air heater was
operated continuously for 74 and 75 hours without soot blowing. On January 5, 2005,
one each of a cold-end basket and a hot-end basket from the pilot air heater were
removed for inspection by Alstom.

Task 8 - Corrosion Study

The objective of this Task was to evaluate the corrosive effect of low-temperature flue gas
operation on pilot plant components (duct work, air heater, ESP). CONSOL utilized a
number of techniques to evaluate the corrosion potential including in-duct corrosion
coupons located downstream of the ESP (Location G), a temperature-controlled corrosion
probe located upstream of the ESP (Location F) and examination of air heater baskets three
different times during Tasks 3-7.

The in-duct coupons consisted of A36, Cortan A and Cortan B carbon steels, at the pilot
ESP outlet (Location G) were exposed to flue gas from Task 3 through Task 7. The
temperature-controlled (150 °F) corrosion probe at the pilot ESP inlet (Location F)
consisted of single A36 carbon steel coupon exposed to flue gas during Task 3 and
then a single A36 carbon steel coupon exposed to flue gas during Tasks 4-7. The
corrosion coupons were removed for analysis in January 2005. The corrosion coupon
examination procedure included photographing, weighing, and measuring the thickness
of the coupons, and lab analysis of deposits.

Task 9 - Stability of Hg on Fly Ash

The objective of this Task was to evaluate the stability of the adsorbed Hg on the ESP ash.
Samples of pilot ESP ash were taken during the baseline test, short-term test program (with
and without humidification), and a sample of the station ESP ash was also collected.
Mercury was determined on the four samples, and the four samples were subjected to both
TCLP leaching and volatilization studies. The leaching tests included three pHs (3, 5, and
7), and mercury was determined in the leachates and the unextracted solids resulting from
the leaching tests. The volatility tests were conducted at 140 °F; samples were taken after
2-1/2 and 4-1/3 months and mercury was determined on the samples.

The leaching tests were conducted by EPA method 1311 and ASTM Method D3987.
The samples were leached with three different leachate solutions: 1) acetic acid
buffered to a pH of 2.8, 2) acetic acid at a pH of 4.9, and 3) deionized water. The acetic
acid buffered solutions are specified by the Toxicity Characterization Leaching
Procedure — U.S. EPA Method 1311. The deionized water extraction is specified by the
ASTM leaching procedure D3987. Except for the pH of the extraction media used, the
two methods are identical. QA/QC procedures included performing duplicate sample
analyses.

Volatilization tests were performed using a methodology developed by CONSOL. The
samples were first analyzed for concentration of mercury, carbon, moisture, and ash,
when they were received. Fifty grams of each fly ash sample was then placed in each
of two 250 mL (8 0z) glass bottles. The two bottles of fly ash were held for 4-1/3
months in an oven at a temperature of 140 °F. Each bottle was equipped with a

11
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continuous Hg-free air purge, to prevent atmospheric Hg contamination of the samples.
Five-gram fly ash samples from each bottle were removed and analyzed at 2-1/2 and 4-
1/3 months using ASTM Method D 6722, “Total Mercury in Coal and Coal Combustion
Residues by Direct Combustion Analysis”. The oven was held at temperature of 140 °F
to represent a typical range that the samples might incur at an actual landfill site.

Task 11 - Report on ESP Operation and Performance

The objective of this Task was to evaluate precipitator performance at the various operating
conditions. Environmental Elements performed an initial check-out of the system and then
monitoring of power consumption, electrical performance, and secondary voltage and
current data. A report specific to the ESP operation at the various operating conditions is
included in Appendix C.

Task 12 - Report on Air Heater Operation and Performance

The objective of this Task was to evaluate air heater performance at the various operating
conditions. This Task was performed by Alstom. Alstom performed an initial check-out of
the system, and conducted periodic performance audits. Alstom prepared a detailed report
specific to air heater operation at the various operating conditions (Appendix D).

12
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RESULTS AND DISCUSSION

A schematic of the pilot plant is shown in Figure 2. Please refer to this schematic for
sampling Locations and equipment referred to in the following text.

Sulfur Trioxide Sampling and Control

A diluted Mg(OH), slurry was injected into the flue gas slipstream upstream of the air
heater to control sulfur trioxide (SOs) concentration to prevent acid condensation
whenever the air heater was operated at reduced flue gas temperatures (250 °F or
less). Injection was performed with an air/slurry nozzle mounted in the 20" diameter
duct. Flue gas temperatures at the air heater inlet varied from 531-636 °F during the
test periods described here. All SO3 sampling was performed using the controlled
condensation sampling method. Each sampling run was conducted simultaneously at
each test location for a period of 40 minutes. Sampling was performed during baseline
testing (Task 3), sorbent evaluation (Task 4) and long-term testing (Task 7).

Table 1 shows average SO;3; concentrations (and the calculated acid dew points) at
various Locations in the pilot plant during test periods with no injection of magnesium
hydroxide and during periods in which the magnesium hydroxide was injected at
Mg/SO3; molar ratios of 1.9:1, 4:1 and higher. The SOj; concentration at Location A
(inlet) during the period with no magnesium hydroxide injection (baseline testing) is
lower than that at the same location during the periods with magnesium hydroxide
injection as a result of host plant operations. No limitations were placed on the host
plant operations during any of the sampling runs. The higher SO3; concentrations
appear to be more typical. The targeted SO3 concentration of 3 ppmv or less at the air
heater flue gas inlet (Location H) was achieved with a 4:1 Mg/SOz; molar ratio.
Therefore, all later testing was conducted with magnesium hydroxide injection at an
Mg/SO3; molar ratio at or near 4:1 based on 30 ppmv SOz concentration and 14,000
Ib/hr flue gas. On some occasions the host plant provided flue gas with lower than
expected concentration of SO3. The Mg/SO3z; molar ratio was substantially higher than
4:1 during those periods, because the Mg injection rate was based on an assumed
normal concentration of 30 ppmv. A complete summary of the sulfur trioxide sampling
data gathered during Tasks 3, 4 and 7 is shown in Table 2.

13
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Table 1. Effectiveness of Mg(OH), Injection for SO3; Control

Average SOz Concentration, ppmv (Acid Dew Point, °F)

. ; Before Mg After Mg Injection / % Removal | Air Heater Gas Out
Mg:SOs Mc(’jle Ratio Injection Air Heater Gas Inlet at Location at Location B
Test Perio at Location A H
None 12.5 (274) Not Determined 2.1(237)
Task 3- Baseline ' '

1.9/1

Task 4- Sorbent Evaluation 31.4 (278) 6.8 (256) / 79% 1.2 (230)
4.0/1

Task 4. Sorbent Evaluation | 325 (288) 1.8 (236) / 94% 0.7 (222)
4.0 to 27/1* 0 :
Task 7- Long-Term 14.8 (276) 2.2 (239) /84 % Not Determined

*Excursions to high ratios caused by unexpected low SO3; concentrations, cf text.

As shown in Table 2, the most dramatic change in SO3; concentration occurred at the air
heater hot air outlet (Location D) where SO3 concentrations were reduced from a high of
53 to 4.4 ppmv. During baseline tests (no Mg injection) and at lower Mg(OH), injection
ratios (1.9/1), a substantial amount of SOz was recycled through the air heater from the
flue gas side to the air side. As the Mg(OH), injection ratio was increased to 4/1, the
concentration at the air heater hot air outlet (Location D) decreased as shown in Figure
3. Devito and Oda [1998] reported that, in one full-scale boiler, approximately 40% of
the SO; present at the air heater flue gas inlet is removed by the air heater. This
removal is due to a condensation-volatilization mechanism consistent with the rotation
of the air heater elements. The SOj; reduction at the air outlet (Location D) shown in
Figure 3 appears to be directly related to the SO3; reduction at the air heater flue gas
inlet (Location H).
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Location A (Gas side| Location H (Gas side Location B (Gas side | Location D (Air side | Location F (ESP In)
AH In - before slurry AH In - after slurry AH Out) AH Out)
injection) injection)
Time %Coal| Molar Ratio SO; | Gas SO3 SO3 Gas | SO3 %A-H sO3 | Gas |SO3DP|l so03 Gas | SO3 | sp3 | Gas | SO3
Run # Date Start |Stop | Sulfur | Mg(OH),: SO, PPMv] °F | DP°F| PPMv | °F | DP °F| Reduction| PPMv | °F °F | pPmv | °F |DP°F|PPMv] °F | DPC°F
Task 3 Baseline
3-1 12/19/03 | 14:07 | 14:47| 3.22 0 15.6 633 278 5.9 293 253
3-2 12/19/03 | 16:10 | 16:50| 3.22 0 17.4 | 629 280 2.0 291 236
3-3 1/20/04 | 14:00 | 14:40| 2.78 0 14.2 | 619 276 0.9 339 | 226 46.8 | 542 | 219
3-4 1/21/04 | 10:22 | 11:02| 2.76 0 11.8 | 612 273 3.3 314 | 245 53.2 | 540 | 222
3-5 1/21/04 | 12:45 | 13:25| 2.76 0 11.5 613 273 2.3 316 239 44.6 543 218
3-6 1/21/04 | 14:20 | 15:00| 2.76 0 2.0 315 | 237
Task 4 Sorbent Evaluation
4-1 3/2/04 | 13:09 | 14:09| 3.13 1.7 33.3 | 610 288 10.2 579 | 265 69 1.0 252 | 227 25.8 | 485 | 214
4-2 3/2/04 | 15:45 | 16:45]| 3.36 1.7 29.5 [ 613 286 3.3 581 | 247 89 1.5 254 | 232 31.3 | 487 | 217
4-3 3/3/04 | 11:00 | 12:00] 2.99 4.05 34.3 | 613 289 2.1 588 | 239 94 0.8 254 | 224 8.5 491 | 192
4-4 3/3/04 | 14:35]15:35| 3.11 4.05 30.7 594 287 1.4 558 234 95 0.6 254 220 4.4 475 192
Task 7 Long Term
7-1 9/8/04 | 12:01 | 12:41] 3.22 26.83 4.2 636 253 0.6 582 | 227 86
7-2 9/9/04 | 10:00 | 11:00| 3.24 4.45 22.3 | 538 279 1.0 499 | 228 96
7-3 9/9/04 | 12:05 | 13:05]| 2.97 4.45 26.5 | 531 282 5.6 486 | 251 79
7-4 12/15/04 | 10:30 | 11:30| 3.34 20.98 4.6 618 255 0.7 577 | 218 85
7-5 12/15/04 | 13:35 | 14:35| 3.18 11.31 8.3 619 265 1.1 578 231 87
12/16/04 | 9:45 [10:45| 3.59 ~4 Probe Failed 3.6 522 | 247
7-6 12/16/04 | 12:20 | 13:20]| 3.38 4.02 22.7 | 561 281 3.0 520 | 244 87
7-7 12/16/04 | 15:20 [ 16:20] 3.38 3.42 27.1 | 541 283 6.8 508 | 257 75
AVE  |Average during Mg(OH)2 Injection 22.1 277 3.3 241 86 226
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Figure 3. SO3; Measured at Air Outlet (Location D) and Flue Gas Inlet (Location
H) of Air Heater

As shown in Table 2, substantial variations in SO3 concentrations (4.6-33.3 ppmv) and
temperature (531-636 °F) at the air heater flue gas inlet (Location A) occurred due to
changes in boiler operation. The load on the boiler was not held constant during the
test runs. The temperature at the air heater inlet (Location A) varied according to the
load; the maximum temperature corresponding to full load. Figure 4 charts the variation
of SO3 concentrations at Location A and H and percent reduction. During run # 7-7, the
molar ratio was reduced to 3.4 from the targeted ratio of 4.0 to determine sensitivity. As
a result, the SOz concentration at the air heater flue gas inlet (Location H) rose to 6.8
and the reduction in SOz concentration dropped to 75%. All other test runs were at
ratios of 4 and higher with the exception of the first two runs which were at a ratio of 1.7.
As shown in Table 2 gas sampling was only done at Locations A and H during long-term
testing since earlier sampling at Location B was well below 3 ppmv.
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Figure 4. SO; Reduction and Concentrations at Locations A and H at
Molar Ratios: 1.7 (4-1 and 4-2), 4 to 27 (4-3 through 7-6), 3.4 (7-7)

Mercury Sampling and Control

Mercury sampling and control at the pilot electrostatic precipitator (ESP) was done at
three different flue gas temperature conditions at the ESP inlet:

1.

2.

290 °F at ESP inlet: Long-term baseline (Task 3) testing with no magnesium
hydroxide injection and air heater flue gas exit temperatures of 300-315 °F.
230-250 °F at ESP inlet: Short-term (<8 hours) sorbent evaluation (Task 4),
parametric (Task 5) and humidification (Task 6) testing with injection of
magnesium hydroxide sorbent at a molar ratio of 2/1 to 4/1, and air heater flue
gas exit temperatures of 235-250 °F during sorbent evaluation and parametric
testing, and 315 °F during humidification testing.

200-210 °F at ESP inlet: Long-term (Task 7) testing (>55 hours) at deep cooling
of the flue gas via the air heater or water spray humidification with injection of
magnesium hydroxide at a molar ratio of approximately 4:1, and air heater flue
gas exit temperature of about 230 °F during air heater only cooling, and 270 °F
during combination air heater and water spray humidification.

During test conditions 1 and 2 (Tasks 3-6) the host plant generated at nearly full load
ca. 288 MW for all runs. During test condition 3 (Task 7) the host plant operated from
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the lowest load (~100 MW) to the highest load (288 MW) for the sampling runs. The
flue gas temperature dropped 10 to 20 °F from Location B (air heater outlet) to location
F (ESP inlet) depending on ambient temperature conditions. The distance from
Location B to F is about 150 feet.

A diluted Mg(OH), slurry was injected into the flue gas slipstream upstream of the air
heater whenever flue gas temperatures were lowered for test conditions 2 and 3.
Mercury sampling was performed with the Ontario-Hydro Mercury Speciation Method
(ASTM Method D-6784-02). All sample runs were 120 minutes in duration, with
sampling occurring simultaneously at each test Location. A minimum of three sampling
runs were done at each test condition. The average mercury removals at the ESP are
shown in Table 3.

Table 3. Mercury Removal at ESP

o “Carbon Treat Rate”
Test -II;eSrTI;pIHI F Hg Relmloval Bé E|SP, Average Ibs Carbon /million scf and
Condition ) In e't: asAn et to 0/ut et acf
(Location F) verage % (Range of Data)
?rzssﬂ'g)e 290 26 41 scf 26 acf
(f’ar‘scl’:;'legrg) 230-250 49 35 (23-46) scf | 23 (15-31) acf
L?'Pagslr %m 200-210 81 47(23-71) scf | 33 (15-51) acf

As shown in Table 3, mercury capture at baseline conditions is about 26%. As the ESP
inlet temperature is lowered with the air heater and/or humidification to 200-210 °F (and
with magnesium hydroxide injection), the mercury capture increased to an average of
81%. The unburned carbon in the fly ash and the gas flow rate were used to calculate
the “carbon treat rate”, in a manner similar to that reported for mercury capture tests
with powdered activated carbon injection. In this case, however, the carbon is simply
the unburned carbon on the fly ash that is native to the flue gas. The “carbon treat rate”
is also shown in Table 3. Some of the higher mercury removals obtained at ESP inlet
temperatures of 200-210 °F (condition 3), result from the higher “carbon treat rate”
during that period, as discussed later.

Tables 4 and 5 include a description of test conditions, data collected, and results from
Ontario Hydro Mercury Sampling. Please refer to the process schematic shown in
Figure 2 for sampling Locations and equipment referred to in Tables 4 and 5. Appendix
A contains the data from the Ontario Hydro gas sampling used to prepare Tables 4 and
5.
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Table 4. Ontario Hydro Mercury Sampling Results and Test Conditions

Location A (G id ; i
ocation A (Gas side Location B (Gas side

AH in - before slurry AH out) Location E (AH Outlet) Location F (ESP In) Location G (ESP Out)
injection)
OH Time Coal Total | Gas | Flyash | Total | Gas | Flyash | Total | Gas | Flyash | Gas Total | Gas | Flyash | Gas Part. Part. | Total | Gas | Gas

Run |Date Start |Stop |[HgpPm [Cldry% | ug/im3| °F %C Jugm3] °F | wc Jugm3| °F | wc | dsctm | ugm3| °F | wc | dsctm | Lb/hr | gridsct | ugim3| °F | dsctm

Task 3 Baseline

3-1 | 12/27/03| 12:30 | 14:48]| 0.110 0.055 13.45 | 596 300 8.46 279 770 19.9 2.90 6.96 | 279 850

3-2 | 1/29/04 | 10:00 [ 12:10] 0.130 0.071 12.8 616 6.64 11.71 | 303 5.96 295 9.60 291 6.28 860 24.7 3.20 8.02 | 275 890

3-3 | 1/29/04 | 15:00 [ 17:00| 0.120 0.073 12.4 607 6.79 11.71 | 303 6.65 293 11.60 | 289 7.00 870 30.1 3.90 7.00 | 275 880
Task 4 Sorbent Evaluation

4-1 | 2/24/04 | 12:25 | 14:40| 0.110 0.09 620 250 240 14.74 | 235 7.15 855 28.33 3.67 8.56 | 247 994

4-2 | 2/27/04 | 11:30 | 13:35| 0.110 0.08 616 250 240 11.67 | 238 7.69 850 19.28 2.81 8.05 | 247 974

4-3 3/1/04 | 12:05 | 14:.05| 0.120 0.07 620 250 243 15.18 | 239 7.08 847 25.24 3.68 10.66 | 251 972
Task 5 Parametric Testin

5-1 | 3/24/04 | 13:10 [ 15:25] 0.110 0.06 637 235 230 15.14 | 230 5.20 829 18.86 2.75 8.76 | 210 871

5-2 | 3/25/04 | 10:32 [12:45] 0.110 0.07 638 235 230 15.01 | 233 5.90 831 17.79 2.59 10.90 | 215 878

5-3 | 3/25/04 | 14:29 [17:00| 0.110 0.06 620 235 230 14.83 | 234 5.64 810 18.18 2.74 2.70 | 219 847
Task 6 Humidification Testing

6-1 |4/1/04 15:15 | 17:36| 0.090 0.05 613.0 315 13.1 | 287 | 5.64 705 12.45 | 249 5.28 788 11.26 2.68 11.25 | 219 832

6-2 4/13/04 10:55 | 13:15| 0.110 0.05 629.0 315 14.8 | 293 | 10.36 743 11.64 | 249 9.44 750 14.93 2.18 5.86 | 220 876

6-3 ]4/13/04 15:15 | 17:28| 0.110 0.06 632.0 315 11.0 | 292 | 8.28 740 12.41 | 250 8.98 751 16.24 2.37 6.14 | 220 889

Task 7 Long Term

7-1 9/8/04 | 11:25|14:23| 0.109 0.09 629 230 225 10.66 | 198 | 16.05 913 26.48 3.43 0.35 | 217 1050
7-2 9/9/04 | 9:30 [11:38]| 0.141 0.08 537 230 227 14.91 | 203 5.36 885 27.59 3.57 3.69 | 222 | 950 est
7-3 9/9/04 | 12:51 | 15:13| 0.120 0.07 527 230 229 13.43 | 210 5.48 879 20.69 2.68 2.99 | 223 946
7-4 112/15/04| 9:40 [11:45]| 0.101 0.06 625 230 216 11.88 | 201 | 10.75 950 37.83 4.41 0.60 | 200 1133
7-5 |12/15/04] 13:50 [ 15:57| 0.119 0.06 618 230 215 14.84 | 198 | 10.71 933 36.67 4.75 0.53 | 201 1148
7-6 |12/16/04| 9:24 [11:27]| 0.121 0.06 571 230 217 14.01 | 205 6.38 936 29.4 3.81 254 | 203 1132
7-7 112/16/04| 13:45 [ 15:49| 0.096 0.06 557 270 255 11.19 | 208 5.22 956 25.76 3.00 3.58 | 206 1161
7-8 112/17/04] 11:13 [13:16| 0.100 0.05 603 270 255 14.6 209 5.82 889 29.97 3.88 2.82 | 207 1120

Temperatures measured during sampling are averaged.

All other temperatures are from single point sensors. The average temperature may be 5-10 degrees lower.
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Table 4. Ontario Hydro Mercury Sampling Results and Test Conditions (cont’d)

\ | Location | Location F (ESP In) \
OH Time Coal ( P. ESP Flyash) Carbon Rate % Removal | % Removal % Hg |Gas ESP % Ash S. ESP Flyash
Run |Date Start |Stop |Hgppm |Cldry% [Hg PPM % C Ib/mmdscf Jlb/mmacf Hg Fto G Hg Fto| | Balance |Cooling JRemoval HgpPm  |Cdry %
Task 3 Baseline
3-1 | 12/17/03 | 12:30 | 14:48| 0.110 0.055 0.730 18.95 81.8 52.6 9 59 150 99.7 0.340 8.24
3-2 | 1/29/04 | 10:00 | 12:10| 0.130 0.071 0.320 7.15 34.3 21.6 13 25 112 99.4 0.310 7.54
3-3 | 1/29/04 | 15:00 [ 17:00| 0.120 0.073 0.310 7.15 41.3 26.0 39 25 86 99.7 0.310 7.54
Task 4 Sorbent Evaluation
4-1 | 2/24/04 | 12:25 | 14:40| 0.110 0.09 0.670 8.42 46.5 31.3 40 51 110 |[AH 99.4 0.27 7.01
4-2 2/27/04 | 11:30 | 13:35| 0.110 0.08 0.780 9.61 36.3 24.3 31 48 117 AH 99.8 0.20 5.59
4-3 3/1/04 | 12:05 | 14:05| 0.120 0.07 0.670 7.86 39.0 26.1 29 43 114 |AH 99.6 0.21 5.01
Task 5 Parametric Testing
5-1 3/24/04 | 13:10 | 15:25| 0.110 0.06 0.620 5.95 22.6 15.3 48 32 84 AH 98.9 0.30 8.65
5-2 | 3/25/04 | 10:32 | 12:45| 0.110 0.07 0.850 8.39 29.9 20.1 35 38 102 AH 93.8 0.27 9.48
5-3 | 3/25/04 | 14:29 [17:00| 0.110 0.06 0.800 8.59 32.1 215 83 39 56 AH 95.6 0.23 8.89
Task 6 Humidification Testing
6-1 |4/1/04 15:15|17:36| 0.090 0.05 [Sampler Failed 17 WS 98.9 0.10 10.81
6-2 |4/13/04 10:55 | 13:15| 0.110 0.05 0.870 11.02 36.6 23.0 48 49 101 WS 99.5 0.21 11.41
6-3 (4/13/04 15:15|17:28| 0.110 0.06 0.860 9.83 35.4 22.1 50 48 98 WS 99.6 0.23 12.72
Task 7 Long Term
7-1 9/8/04 | 11:25 | 14:23| 0.109 0.09 0.810 14.65 70.8 48.1 96 59 62 AH 99.8 0.470 15.14
7-2 9/9/04 | 9:30 |11:38] 0.141 0.08 1.090 7.22 375 26.0 73 61 87 AH 99.5 0.900 18.08
7-3 9/9/04 | 12:51 |15:13| 0.120 0.07 0.990 5.53 21.7 14.9 76 46 70 AH 99.5 1.110 18.17
7-4 | 12/15/04| 9:40 |11:45] 0.101 0.06 0.742 10.62 70.5 50.6 94 66 72 AH 99.2 0.808 21.38
7-5 |12/15/04| 13:50 | 15:57| 0.119 0.06 0.770 10.70 70.1 50.3 96 54 59 AH 99.3 0.735 22.11
7-6 | 12/16/04 | 9:24 |11:27| 0.121 0.06 0.799 7.34 38.4 275 78 48 70 AH 99.3 0.799 17.09
7-7 | 12/16/04 | 13:45 | 15:49] 0.096 0.06 0.734 5.82 26.1 18.2 61 47 86 AH/WS 99.1 1.070 12.18
7-8 | 12/17/04] 11:13 | 13:16] 0.100 0.05 0.746 7.21 40.5 28.2 76 44 69 AH/WS 97 0.648 10.82
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Table 5. Ontario Hydro Mercury Speciation Results and Test Conditions

Location A (Gas side AH in - before slurry

injection) Location B (Gas side AH out) Location E (AH Outlet) Location F (ESP In) Location G (ESP Out)

OH Time Coal Gas| Gas Total Part. Oxid. | Elem. | Gas| Gas | Total | Part. | Oxid. | Elem. | Gas Gas Total Part. Oxid. | Elem. | Gas| Gas Total Part. | Oxid. Elem. Gas Gas Total Part. Oxid. | Elem.
Run|pate [Start [Stop [HgPPM  [CTdry% | °F | dscfm | ugim3 | ugim3 | ug/im3 | ugim3a | °F | dscfm | ugim3| ugim3 | ug/m3 | ugima| °f | dscfm | ug/im3 | ug/m3 | ug/m3 | ugim3 | °F | dsctm | ug/im3a | ugima | ugim3a| ug/ms °F | dscfm | ug/im3 | ug/m3 | ug/m3 | ug/m3a

Task 3 Baseline

3-1 |######] 12:30 [14:48] 0.110 0.055 | 596 | 3004 15.37 1.20 5.97 8.20 279 770 10.46 6.20 3.22 1.04 279 850 9.83 0.015 7.83 1.99

3-2 |1/29/04] 10:00 [12:10] 0.130 0.071 | 616 | 2807 15.38 0.61 6.59 8.18 | 303 | 1861 | 14.67 | 4.59 8.88 1.20 291 860 12.49 3.52 7.21 1.75 275 890 11.81 | 0.003 9.35 2.45

3-3 ]1/29/04] 15:00 [17:00| 0.120 0.073 | 607 | 2907 14.83 0.82 5.60 841 | 303 | 2717 | 1465 | 4.60 8.99 1.06 289 870 14.97 6.80 6.87 1.30 275 880 10.00 | 0.006 7.89 2.1
Task 4 Sorbent Evaluation

4-1]12/24/04] 12:25 |14:40{ 0.110 0.09 620 235 855 14.74 | 13.20 0.98 0.57 247 994 8.56 0.033 6.74 1.78

4-2 |2/27/04] 11:30 [13:35] 0.110 0.08 616 238 850 11.67 | 10.96 0.72 0.00 247 974 8.05 0.009 5.92 212

4-3 | 3/1/04 | 12:05 [14:05] 0.120 0.07 620 239 847 15.18 | 13.93 1.25 0.00 251 972 10.66 | 0.010 7.89 2.76
Task 5 Parametric Testin

5-1 |3/24/04] 13:10 |15:25| 0.110 0.06 637 230 829 15.14 | 12.29 231 0.55 210 871 8.76 0.079 5.91 278

5-2 | 3/25/04] 10:32 |12:45| 0.110 0.07 638 233 831 15.01 | 12.87 1.63 0.51 215 878 10.90 | 0.115 8.57 221

5-3 | 3/25/04] 14:29 [17:00| 0.110 0.06 620 234 810 14.83 | 13.55 0.75 0.53 219 847 2.70 0.200 2.09 0.41
Task 6 Humidification Testing

6-1 14/1/04 | 15:15 [17:36] 0.090 0.05 |613.0 287 705 13.12 231 9.84 0.97 | 249 788 12.45 7.50 3.52 143 219 832 11.25 | 0.090 7.52 3.64

6-2 |4/13/04| 10:55 [13:15| 0.110 0.05 ]629.0] 293 743 14.77 | 13.67 0.59 0.51 | 249 750 11.64 | 10.39 0.70 0.54 220 876 5.86 0.020 3.80 2.04

6-3 |4/13/04| 15:15 [17:28] 0.110 0.06 ]632.0] 292 740 11.04 9.76 0.74 0.53 | 250 751 12.41 | 11.16 0.72 0.53 220 889 6.14 0.050 3.98 212

Task 7 Long Teri

7-1]9/8/04 | 11:25 [14:23| 0.109 0.09 629 198 | 913 10.66 | 9.65 0.85 0.16 217 | 1050 0.35 0.070 0.18 0.10
7-219/9/04| 9:30 [11:38 0.141 0.08 537 203 | 885 1491 | 1399 | 0.70 0.22 222 |950 est| 3.69 0.070 3.19 0.44
7-3]9/9/04 ) 12:51 |15:13| 0.120 0.07 527 210 | 879 1343 | 1256 | 0.64 0.23 223 946 2.99 0.020 2.58 0.38
7-4 |###A) 9:40 |11:45| 0.101 0.06 625 201 | 950 11.88 | 10.23 1.47 0.18 200 | 1133 0.62 0.024 0.49 0.11
7-5 | ###HAH 13:50 |15:67| 0.119 0.06 618 198 | 933 14.84 | 1229 | 237 0.19 201 | 1148 0.54 0.011 0.44 0.10
7-6 |##HA) 9:24 |11:27| 0.121 0.06 571 205 | 936 14.01 | 12.50 1.30 0.21 203 | 1132 2.55 0.018 2.05 0.48
7-7 |###H) 13:45 |15:49| 0.096 0.06 557 208 | 956 1119 | 10.33 | 0.64 0.21 206 | 1161 3.60 0.040 2.94 0.62
7-8 | ###HH 11:13 |13:16] 0.100 0.05 603 209 | 889 14.60 | 13.75 | 0.63 0.22 207 | 1120 2.82 0.040 221 0.57
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Location G (ESP Out) Location | Carbon
OH Time Coal Gas Gas Total Part. Oxid. | Elem. | (P.ESP Flyash) Rate % Removal | % Removal % Hg |Gas ESP % Ash
Run |Date Start  |Stop Hg pPM  |Cldry % °F | dscfm | ug/m3 | ug/m3 | ug/m3 | ug/m3 Hg pPPM % C Ib/mscf Hg Fto G Hg Fto | Balance |Cooling |Removal
Task 3 Baseline
3-1] 12/17/03 12:30 | 14:48 0.110 0.055 279 850 9.83 0.015 7.83 1.99 0.730 18.95 9 59 150 99.7
3-2 | 1/29/04 10:00 | 12:10 0.130 0.071 275 890 11.81 | 0.003 9.35 2.45 0.320 7.15 13 25 112 99.4
3-3| 1/29/04 | 15:00 | 17:00 0.120 0.073 275 880 10.00 | 0.006 7.89 2.1 0.310 7.54 41.30 39 25 86 99.7
Task 4 Sorbent Evaluation
4-1 | 2/24/04 | 12:25 | 14:40 0.110 0.09 247 994 8.56 0.033 6.74 1.78 0.670 8.42 46.50 40 51 110 |AH 99.4
4-2 | 2/27/04 11:30 | 13:35 0.110 0.08 247 974 8.05 0.009 5.92 2.12 0.780 9.61 36.30 31 48 117 AH 99.8
4-3 3/1/04 12:05 | 14:05 0.120 0.07 251 972 10.66 | 0.010 7.89 2.76 0.670 7.86 39.00 29 43 114 AH 99.6
Task 5 Parametric Testing
5-1| 3/24/04 13:10 | 15:25 0.110 0.06 210 871 8.76 0.079 591 2.78 0.620 5.95 22.60 48 32 84 AH 98.9
5-2 | 3/25/04 10:32 | 12:45 0.110 0.07 215 878 10.90 | 0.115 8.57 2.21 0.850 8.39 29.90 35 38 102 AH 93.8
5-3| 3/25/04 | 14:29 | 17:00 0.110 0.06 219 847 2.70 0.200 2.09 0.41 0.800 8.59 32.10 83 39 56 AH 95.6
Task 6 Humidification Testin
6-1 |4/1/04 15:15 | 17:36 0.090 0.05 219 832 11.25 | 0.090 7.52 3.64 |Sampler Failed 17 WS 98.9
6-2 |4/13/04 10:55 | 13:15 0.110 0.05 220 876 5.86 0.020 3.80 2.04 0.870 11.02 36.60 48 49 101 |WS 99.5
6-3 |4/13/04 15:15 | 17:28 0.110 0.06 220 889 6.14 0.050 3.98 2.12 0.860 9.83 35.40 50 48 98 WS 99.6
Task 7 Long Term
7-1 9/8/04 11:25 | 14:23 0.109 0.09 217 1050 0.35 0.070 0.18 0.10 0.810 14.65 70.80 96 59 62 AH 99.8
7-2 9/9/04 9:30 11:38 0.141 0.08 222 1950 est] 3.69 0.070 3.19 0.44 1.090 7.22 37.50 73 61 87 AH 99.5
7-3 9/9/04 12:51 | 15:13 0.120 0.07 223 946 2.99 0.020 2.58 0.38 0.990 5.53 21.70 76 46 70 AH 99.5
7-4 | 12/15/04 9:40 11:45 0.101 0.06 200 1133 0.62 0.024 0.49 0.11 0.742 10.62 70.50 94 66 72 AH 99.2
7-5| 12/15/04 | 13:50 | 15:57 0.119 0.06 201 1148 0.54 0.011 0.44 0.10 0.770 10.70 70.10 96 54 59 AH 99.3
7-6 | 12/16/04 9:24 11:27 0.121 0.06 203 1132 2.55 0.018 2.05 0.48 0.799 7.34 38.40 78 48 70 AH 99.3
7-7 | 12/16/04 | 13:45 | 15:49 0.096 0.06 206 1161 3.60 0.040 2.94 0.62 0.734 5.82 26.10 61 47 86 AH/WS 99.1
7-8 | 12/17/04 | 11:13 | 13:16 0.100 0.05 207 1120 2.82 0.040 2.21 0.57 0.746 7.21 40.50 76 44 69 AH/WS 97
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Mercury Material Balance Closure

Table 4 lists the mercury material balance closures based on the incoming mercury and
particulate at the ESP gas inlet (Location F), and outgoing mercury at the ESP gas
outlet (Location G) and on the collected fly ash from the ESP hopper (Location I). The
mercury material balance closure is calculated as follows.

Mercury flow rate out of ESP
Mercury flow rate into the ESP

X 100 %

or

[flow rate of Hg in flue gas at ESP outlet (Loc. G)] + [flow rate of Hg on fly ash collected at ESP hopper (Loc. 1)]
[flow rate of Hg in flue gas and on fly ash at ESP inlet (Loc. F)]

The actual flow rate of collected fly ash could not be measured; therefore, the collected
fly ash flow rate at the ESP hopper (Location 1) is determined from the fly ash flow rate
measured at the ESP inlet (Location F).

Mercury material balance closures in the range of 100% +/- 20% are considered to be
an indication of reliable mercury sampling data. A plot of mercury material balance
closure versus ESP flue gas temperature in Figure 5 shows a steady decline as flue gas
temperatures were lowered from baseline testing (Task 3) to long-term testing (Task 7)
with baseline temperatures at 280 °F or higher. A plot of mercury material balance
closure versus mercury removal from ESP flue gas inlet to outlet in Figure 6 shows a
steady decline in closure as mercury removal increased from baseline testing (Task 3)
to long-term testing (Task 7). Figure 7, a plot of mercury material balance closure
versus oxidized and total mercury concentration at the ESP flue gas outlet (Location G)
shows a decline in the balance as both mercury concentrations decrease at the ESP
outlet. Figures 5, 6, and 7 show a clear pattern of declining mercury material balance
closure as gas temperatures drop and mercury removals increase. Figure 8, mercury
material balance closure versus total mercury concentration at both the ESP flue gas
outlet (Location G) and the ESP inlet (Location F) shows declining Hg balance even
though the total mercury entering the ESP is randomly scattered. The concentration of
mercury entering the ESP is scattered between 10 and 15 ug/m?®, and does not appear
to influence the mercury material balance. A plot of the mercury material balance
closure versus carbon treat rate, Figure 9, shows a material balance closure decline as
carbon treat rate increased during the long-term sampling runs (Task 7). Figure 6
shows declining closures as mercury removal increased and Figure 9 shows a similar
decline as carbon increased during Task 7.
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The lowered mercury material balance closures would appear to indicate that mercury is
accumulating in the ESP and/or the mercury concentration measured on the fly ash
sample collected from the ESP hopper (sampled at Location |) is too low. The fact the
mercury material balance closure declined during the long-term test seems to indicate
that mercury material balance closure decrease is most likely related to the same
process that is increasing mercury removal across the ESP (see Figure 6). If a portion
of the fly ash sample from the ESP hopper is being lost consistently, then we would
expect the amount of mercury lost to go up with removal since more mercury is in the fly
ash. A further examination of fly ash data and the ESP operation are required in order
to resolve this question.

The flue gas mercury measurement is not a substantial source of error in the mercury
balances at high capture rates for the following reason. At higher capture rates, there is
less mercury in the flue gas and more in the ESP ash. While it is true that the mercury
concentration measurement is prone to more relative error as the detection limit is
approached, the absolute error in concentration is small. The mercury mass balance
becomes dominated by the ESP ash mercury content and, thus, flue gas measurement
errors do not have a substantial impact on the total mercury mass balance. For
example, in Task 7, test 7-5, the mercury removal was 96% and the total mercury mass
balance was 59%. The flue gas concentration was 0.54 pg/m®. If the flue gas
measurement were doubled t01.08 pg/m® (representing 100% error in the flue gas
measurement), the mercury balance would be 63%. In order for the mercury mass
balance to be 100%, the flue gas concentration would have to be 5.4 ug/m?®, a factor of
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10 higher; it is highly unlikely that the flue gas measurement is in error by this much.
Clearly, most of the mercury balance error is in the ESP ash sample. Collection of a
representative ESP ash sample is difficult at best. The sample is not homogeneous;
black patrticles, presumably high in carbon content, are clearly visible in the collected
samples. These black particles are likely higher in mercury content than the particles
containing less carbon. Fly ash carbon also tends to be lighter (less dense) than non-
carbon fly ash. When there is a large density difference, the inertial collection device
used for sample collection is biased toward collecting more of the heavy particles than
the lighter particles. The result is a sample that does not adequately represent the
amount of mercury captured on the fly ash.

Mercury and Carbon in Fly Ash at Pilot Plant During OH Sampling

During the Ontario Hydro (OH) sampling runs fly ash samples were collected in a
thimble filter included in the sampling train at the pilot ESP inlet (Location F), from the
pilot ESP hopper (Location 1) using a sampling system shown in Figure 10, and a
middle hopper of the host station #2 ESP. A diagram of the Ontario Hydro sampling
train is shown in Figure 2 in Appendix A. Additional fly ash samples were collected
periodically during long-term testing (Tasks 3 and 7) from the pilot ESP and host station
ESP. The lab analysis of all the fly ash samples from the pilot and station ESP are listed
in Table 6. The lab analysis of all the fly ash samples from the Ontario Hydro filter
thimbles are listed in Table 7. The lab analyses of accumulated fly ash from ESP field
#1 are listed in Table 8.

27



DE-FC2601NT41181

10 psi .
Pilot ESP
Eductor
Compressed ‘ [
Air | e
¥4" Sample
Extraction
Tube ANAAAAAAAAAL
VVVVVVVVVVVYVY
| 5"x5" Chute
N4
Cyclone
— >
Eductor
Blower
Sample
Collection
NOT TO SCALE

Figure 10. Pilot ESP Fly Ash Sampling System at Location |

28



Table 6. Pilot ESP and Host Station ESP Fly Ash Lab Analysis
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SOLIDS ANALYSIS
Sllj-lmRbuer: ASS:%/SZ?I Sﬁmg'eer Date B —- ,\f;s?ﬁtr'e ASH c I%Zt. sio2 | Alzo3 | Tio2 | Fe203 | cao Mgo | Na20 | k20 | P205 | so3
% (dry)% (dry)% ppm (dry)% (dry)% (dry)% (dry)% (dry)% (dry)% (dry)% | (dry)% | (dry)% | (dry)%
Task 3
20032914 | 4 Weekly | 9/18/03 Pilot ESP 0.21 94.80 441 0.170 47.70 20.79 1.01 17.62 3.60 0.80 0.59 1.88 0.34 1.11
20033001 8 9/25/03 Pilot ESP 1.34 91.95 6.02 0.440
20033018 9 9/26/03 Pilot ESP 1.21 91.25 7.35 0.340
20033054 11 9/29/03 Pilot ESP 0.48 96.34 2.62 0.110
20033086 13 9/30/03 Pilot ESP 0.71 94.98 4.88 0.280
20033114 15 10/1/03 Pilot ESP 0.99 94.11 4.28 0.160
20033197 17 10/2/03 Pilot ESP 0.43 93.81 5.1 0.160
20033216 19 10/3/03 Pilot ESP 0.86 93.08 5.85 0.220
20033251 21 10/6/03 Pilot ESP 0.67 94.41 4,98 0.160
20033290 23 10/7/03 Pilot ESP 0.73 94.18 5.81 0.190
20034092 25 12/17/03 Pilot ESP 0.13 80.07 18.95 0.730
3-2 20040365 28 1/29/04 Pilot ESP 1.05 92.97 7.15 0.320
20034094 27 12/17/03 Station ESP 1.31 91.82 8.24 0.340
20040366 29 1/29/04 Station ESP 1.29 92.28 7.54 0.310
Task 4
4-1 20041419 40 2/24/04 Pilot ESP 0.40 90.86 8.42 0.670
4-1 20041421 44 2/27/04 Pilot ESP 0.95 89.73 9.61 0.780
4-3 20041423 47 3/1/04 Pilot ESP 0.64 90.46 7.86 0.670
20041420 41 2/24/04 Station ESP 0.11 92.30 7.01 0.270
20041422 45 2/27/04 Station ESP 0.01 93.27 5.59 0.200
20041424 49 3/1/04 Station ESP 0.01 94.13 5.01 0.210
Task 5
5-1 20041590 59 3/24/04 Pilot ESP 1.98 92.64 5.95 0.620
5-2 20041592 63 3/25/04 Pilot ESP 2.48 91.10 8.39 0.850
5-3 20041596 67 3/25/04 Pilot ESP 1.66 90.26 8.59 0.800
20043369 67 Pilot ESP "Repeat” 90.32 8.52 0.800
20041591 60 3/24/04 Station ESP 0.15 90.21 8.65 0.300
20041593 64 3/25/04 Station ESP 0.16 89.14 9.48 0.270
20041597 68 3/25/04 Station ESP 0.16 89.62 8.89 0.230

29



Table 6. Pilot ESP and Host Station ESP Fly Ash Lab Analysis (cont’d.)

SOLIDS ANALYSIS

DE-FC26-01NT41181

Ol ) s iieel | Sl Date Description HE D ASH C SAesi sio2 | Aoz | Tmio2 | Fe203 | cao | mMgo | Nazo | k20 | P2os | so3
Number Number Number Moisture Hg.
Task 6

6-2 20041858 76 4/13/04 Pilot ESP 2.49 87.40 | 11.02 | 0.870

6-3 20041860 78 4/13/04 Pilot ESP 2.58 88.73 9.83 0.860

20042133 82 4/13/04 Pilot ESP 1.91 89.44 | 7.54 0.560

20041729 73 411/04 Station ESP 0.47 8833 | 10.81 | 0.100

20041859 77 4/13/04 Station ESP 0.26 88.22 | 11.41 | 0.210

20041861 79 4/13/04 Station ESP 0.27 86.59 12.72 0.230

Task 7

20044985 87 08/25/04 Pilot ESP 1.42 79.76 | 17.87 | 0778 | 3758 | 1864 | 080 | 1439 | 425 | 1.87 | 1.00 | 139 | 033 | 1.79
20044987 91 08/31/04 Pilot ESP 1.87 81.38 15.36 1.190 38.41 19.08 0.83 13.39 4.38 2.45 1.04 1.35 0.38 2.30
20044989 95 09/01/04 Pilot ESP 1.75 83.78 13.92 1.060 38.87 19.50 0.85 13.05 4.59 2.65 1.11 1.37 0.42 2.51
20044991 98 09/02/04 Pilot ESP 0.80 83.04 15.85 0.947 40.65 19.73 0.88 12.70 4.02 2.28 0.95 1.56 0.39 1.48
20044993 | 103 | 09/03/04 Pilot ESP 0.80 8234 | 1665 | 0955 | 39.62 | 19.29 | 087 | 12.90 | 417 | 217 | 096 | 147 | 041 | 152
7-1 20044995 | 106 | 09/08/04 Pilot ESP 0.92 8430 | 1465 | 0810 | 4263 | 2003 | 092 | 1243 | 335 | 190 | 072 | 175 | 042 | 131
7-2 20044997 | 110 | 09/09/04 Pilot ESP 1.55 90.70 | 7.22 1.000 | 4655 | 22.10 | 1.02 | 1024 | 327 | 278 | 071 | 200 | 044 | 2.04
7-3 20044999 112 09/09/04 Pilot ESP 1.80 91.67 5.53 0.990 47.34 22.88 1.02 9.21 2.86 2.74 0.67 2.18 0.34 2.28
20050038 | 123 | 12/09/04 Pilot ESP 1.58 8850 | 1097 | 0.795 | 41.05 | 19.00 | 084 | 2099 | 230 | 177 | 046 | 162 | 016 | 1.73
20050040 | 127 | 12/10/04 Pilot ESP 1.05 88.87 | 1067 | 0902 | 4192 | 1982 | 090 | 17.82 | 247 | 168 | 049 | 173 | 018 | 1.38
20050042 | 130 | 12/10/04 Pilot ESP 1.41 9343 | 582 0787 | 4436 | 2087 | 096 | 19.06 | 269 | 199 | 051 | 181 | 019 | 175
7-4 | 20050044 | 135 | 12/15/04 Pilot ESP 1.01 8859 | 10.62 | 0742 | 4481 | 2086 | 1.00 | 1382 | 257 | 1.65 | 053 | 1.88 | 020 | 1.12
7-5 20050048 138 12/15/04 Pilot ESP 1.08 88.96 10.7 0.770 44 .47 20.77 1.01 13.20 2.60 1.69 0.52 1.84 0.21 1.12
7-6 20050052 | 143 | 12/16/04 Pilot ESP 1.26 9213 | 7.34 0799 | 4592 | 2156 | 1.04 | 1302 | 271 | 191 | 052 | 189 | 022 | 155
77 20050056 | 147 | 12/16/04 Pilot ESP 1.27 9334 | 582 0734 | 4662 | 21.93 | 1.06 | 1314 | 278 | 196 | 054 | 196 | 022 | 165
7-8 20050060 | 151 | 12/17/04 Pilot ESP 0.26 9224 | 721 0.746 | 4639 | 2223 | 1.00 | 1415 | 262 | 166 | 054 | 191 | 021 | 1.37
20050064 155 12/22/04 Pilot ESP 0.31 88.00 11.99 0.670 38.32 18.55 0.84 22.07 2.90 1.75 0.55 1.50 0.15 1.47
20044986 88 08/25/04 Station ESP 0.43 81.38 16.87 0.370 35.42 17.94 0.79 19.81 3.61 0.74 0.81 1.40 0.37 1.75
20044988 92 08/31/04 Station ESP 0.44 8294 | 1589 | 0382 | 3590 | 1821 | 082 | 1966 | 421 | 080 | 098 | 133 | 047 | 1.66
20044990 96 09/01/04 Station ESP 0.39 82.90 16 0.366 | 3580 | 1851 | 084 | 19.07 | 447 | 083 | 106 | 134 | 054 | 181
20044992 99 09/02/04 Station ESP 0.23 82.11 17 0.408 | 3430 | 17.43 | 079 | 2245 | 417 | 076 | 092 | 125 | 046 | 158
20044994 104 09/03/04 Station ESP 0.36 81.50 17.81 0.458 35.81 17.89 0.81 19.63 3.98 0.76 0.86 1.34 0.47 1.44
20044996 107 09/08/04 Station ESP 0.24 84.10 15.14 0.470 37.81 18.33 0.85 20.26 3.40 0.73 0.67 1.51 0.47 1.41
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Table 6. Pilot ESP and Host Station ESP Fly Ash Lab Analysis (cont’d.)

SOLIDS ANALYSIS

DE-FC26-01NT41181

ot Run A,\rl‘fgggf" Sﬁmg'eer Date R—— o Det ASH C = sio2 | Aizo3 | Tio2 | Fe203 | cao | Mgo | Na2o | k20 | P2os | so3
Hg
20044998 | 111 | 09/09/04 Station ESP 0.40 80.76 | 1808 | 0900 | 3670 | 1832 | 085 | 1490 | 285 | 070 | 064 | 167 | 047 | 1.23
20045000 113 09/09/04 Station ESP 0.39 79.76 18.17 1.110 38.56 19.38 0.91 13.68 2.90 0.75 0.67 1.76 0.52 1.56
20050039 | 124 | 12/09/04 Station ESP 0.32 87.80 | 10.76 | 0302 | 4169 | 1996 | 092 | 2005 | 235 | 071 | 051 | 173 | 022 | 1.36
20050041 | 128 | 12/10/04 Station ESP 0.68 88.08 | 1028 | 0339 | 4120 | 2028 | 095 | 1968 | 243 | 073 | 053 | 177 | 026 | 1.84
20050043 | 131 | 12/10/04 Station ESP 0.49 76.90 | 2248 | 1.020 | 36.47 | 17.82 | 082 | 1862 | 216 | 064 | 045 | 151 | 024 | 113
20050046 136 12/15/04 Station ESP 0.20 79.17 21.38 0.808 38.41 18.28 0.85 18.05 2.22 0.65 0.45 1.06 0.22 1.07
20050050 139 12/15/04 Station ESP 0.26 78.89 22.11 0.735 37.59 17.88 0.85 16.59 2.11 0.63 0.42 1.52 0.21 0.85
20050054 | 144 | 12/16/04 Station ESP 0.22 82.65 | 17.09 | 0799 | 3883 | 1863 | 090 | 1723 | 226 | 067 | 044 | 161 | 023 | 093
20050058 | 148 | 12/16/04 Station ESP 0.39 86.77 | 12.18 | 1.070 | 4252 | 2092 | 106 | 1468 | 265 | 08L | 055 | 1.89 | 038 | 1.39
20050062 | 152 | 12/17/04 Station ESP 0.24 88.06 | 1082 | 0648 | 4302 | 2116 | 107 | 1511 | 263 | 081 | 055 | 191 | 037 | 1.46
20050066 | 156 | 12/22/04 Station ESP 0.37 7546 | 2462 | 0785 | 3322 | 1702 | 080 | 1827 | 250 | 063 | 053 | 141 | 025 | 154
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Table 7. Ontario Hydro Filter Thimble Fly Ash Lab Analysis

SOLIDS ANALYSIS
. As
Ol R | AIERAOEE]] |- SRR | 5 - e Y c Det. sio2 | AI203 | Tio2 | Fe203 | cao | Mgo | Na20 | k20 | P205 | sos3
Number Number Number Description Moisture Hg
% (dry)% | (dry)% ppm (dry)% | (dry)% | (dry)% | (dry)% | (dry)% | (dry)% | (dry)% | (dry)% | (dry)% | (dry)%
Task 3
20040403 ?‘A?NZ 1/29/04 THIMBLE 21 (Loc. A) 0.17 92.71 6.64 0.05 4591 19.38 1.00 16.75 4.40 0.75 0.53 1.78 0.41 1.00
20040404 g;:)séz- 1/29/04 THIMBLE 28 (Loc. B) 0.21 92.82 5.96 0.28 46.01 19.26 1.00 16.71 4.42 0.74 0.52 1.76 0.39 1.01
3-2 20040405 \']:I-E?_Z 1/29/04 THIMBLE 35 (Loc. F) 0.21 92.74 6.28 0.37 46.92 19.75 1.03 15.38 4.43 0.77 0.54 1.81 0.42 1.13
20040409 ?/;\?N?) 1/29/04 THIMBLE 55 (Loc. A) 0.13 92.19 6.79 0.06 44.97 18.88 0.98 16.64 4.28 0.74 0.49 1.69 0.39 0.98
20040410 | 555 | 12004 |  THIMBLE 62 (Loc. B) 0.17 92.34 | 6.65 033 | 4584 | 1927 | 099 | 1734 | 431 | 074 | 053 | 1.85 | 038 | 1.05
3-3 20040411 5;_3 1/29/04 THIMBLE 69 (Loc.F) 0.22 92.09 7.00 0.59 46.36 19.46 1.01 14.74 4.33 0.76 0.52 1.81 0.41 1.03
Task 4
4-1 20041200 1 2/24/04 THIMBLE (Loc. F) 0.33 91.49 7.15 1.240 47.36 21.83 1.03 10.04 3.27 1.79 0.72 2.11 0.34 1.35
4-2 20041202 18 2/27/04 THIMBLE (Loc. F) 0.36 90.82 7.69 1.410 46.97 21.12 1.10 11.06 3.07 2.01 0.57 1.91 0.30 1.37
4-3 20041204 32 3/1/04 THIMBLE (Loc. F) 0.30 91.78 7.08 1.330 47.85 21.56 1.12 10.83 3.34 1.91 0.54 1.93 0.29 1.42
Task 5
5-1 20041581 1 3/24/04 THIMBLE (Loc. F) 0.46 93.33 5.20 1.480 43.80 19.18 0.99 17.09 3.03 3.70 0.47 1.62 0.25 2.87
5-2 20041583 14 3/25/04 THIMBLE (Loc. F) 0.53 91.98 5.90 1.710 42.18 18.79 0.96 18.13 2.95 3.78 0.46 1.57 0.26 2.85
5-3 20041585 27 3/25/04 THIMBLE (Loc. F) 0.65 92.22 5.64 1.700 42.02 18.75 0.97 17.63 2.85 3.70 0.48 1.62 0.26 2.47
Task 6
20041847 XX 4/1/04 THIMBLE (Loc. E) 0.38 92.6 5.64 0.360 38.58 18.57 0.88 23.23 2.77 2.95 0.44 1.67 0.23 2.89
6-1 20041848 XX 4/1/04 THIMBLE (Loc. F) 1.03 92.69 5.28 0.880 38.04 18.49 0.89 21.75 2.77 3.26 0.46 1.68 0.25 3.33
20041850 XX 4/13/04 THIMBLE (Loc. E) 0.66 89.12 10.36 1.510 36.86 18.11 0.87 22.35 2.96 2.95 0.43 1.59 0.26 2.09
6-2 20041851 XX 4/13/04 THIMBLE (Loc. F) 1.50 88.6 9.44 1.680 36.49 18.19 0.87 20.64 2.93 3.31 0.45 1.61 0.26 2.36
20041853 XX 4/13/04 THIMBLE (Loc. E) 1.55 90.49 8.28 1.670 39.21 19.41 0.87 20.27 2.86 3.12 0.45 1.53 0.27 2.31
6-3 20041854 XX 4/13/04 THIMBLE (Loc. F) 1.57 89.26 8.98 1.690 38.16 18.97 0.85 20.38 2.86 3.11 0.46 1.46 0.26 2.36
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Table 7. Ontario Hydro Filter Thimble Fly Ash Lab Analysis (cont’'d.)

SOLIDS ANALYSIS
. As
SuHmRb”e'; A,L‘:L‘{ggf' Sfj‘mgﬁ Date Description ,\f;s[zﬁtr'e ASH c ?_'eg;. sio2 | AI203 | Tio2 | Fe203 | cao | Mgo | Na20 | k20 | P205 | so3
Task 7
71 | 20044848 | 12 9/8/04 THIMBLE (Loc. F) 1.44 80.63 | 16.05 | 1070 | 3949 | 1897 | 088 | 1179 | 321 | 269 | 076 | 177 | 044 | 1.29
72 | 20044850 3 9/9/04 THIMBLE (Loc. F) 1.32 90.95 | 536 | 1260 | 4634 | 2212 | 1.02 | 965 | 320 | 326 | 077 | 215 | 043 | 215
73 | 20044852 | 46 9/9/04 THIMBLE (Loc. F) 138 90.79 | 548 | 1430 | 4661 | 2240 | 105 | 867 | 283 | 375 | 066 | 220 | 038 | 215
7-4 | 20050068 1 12/15/04 THIMBLE (Loc. F) 0.63 87.39 | 10.75 | 0.858 | 4323 | 20.73 | 1.00 | 1311 | 250 | 211 | 052 | 1.82 | 024 | 114
75 | 20050071 2 12/15/04 THIMBLE (Loc. F) 071 87.39 | 10.71 | 0892 | 4348 | 21.01 | 1.01 | 13.03 | 254 | 224 | 054 | 186 | 024 | 1.23
76 | 20050074 3 12/16/04 THIMBLE (Loc. F) 0.51 9146 | 638 | 1050 | 4453 | 21.64 | 105 | 1291 | 271 | 258 | 054 | 187 | 026 | 187
77 | 20050077 4 12/16/04 THIMBLE (Loc. F) 0.73 9266 | 522 | 1110 | 4569 | 2230 | 1.08 | 1247 | 281 | 279 | 056 | 193 | 028 | 207
78 | 20050080 5 12/17/04 THIMBLE (Loc. F) 0.27 9297 | 582 | 0948 | 4572 | 2205 | 1.07 | 1341 | 267 | 236 | 055 | 190 | 026 | 171
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Figure 11 shows a plot of mercury concentration versus the percent carbon in all fly ash
samples taken from the pilot ESP at the three different pilot plant conditions and from
the host plant ESP during the entire test program. The regression lines for the data
from the pilot plant during baseline testing (Task 3) and from the host plant during all
Tasks (Tasks 3-7) are very similar; this is expected since the temperature conditions are
similar. The slopes of the lines indicate that mercury content in the fly ash, and thus
mercury capture, increases as the carbon content of the fly ash increases.
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Figure 11. Mercury Concentration versus Carbon in all Pilot ESP & Station Fly
Ash Samples

The data from the short-term intermediate temperature conditions (Task 4-6) and long-
term low temperature conditions (Task 7) show increased fly ash concentrations of
mercury at lower temperature for a given amount of carbon. Overall Figure 11 indicates
that lowering the flue gas temperature increases mercury capture. For Tasks 4-6 and 7
scatter in the data seems to have increased while the slope of the regression line for
Task 4-6 increased and Task 7 decreased when compared to baseline (Task 3). In
addition, the low mercury material balance closure around the pilot ESP, discussed
earlier, indicates that concentrations of mercury in the fly ash should be higher,
especially for Task 7 data. A higher concentration would have closed the balance.

Durham?® also reported that mercury capture on native fly ash improves with increasing

loss on ignition (LOI, a surrogate for carbon content) and with decreasing flue gas
temperature, although the range of LOI concentrations and the range of temperatures
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Durham examined were both higher than those examined in this work.

Figure 12, like Figure 11, shows a plot of mercury concentration versus the percent
carbon in fly ash samples taken from the pilot ESP at the three different pilot plant
conditions and from the host plant (station) ESP, but Figure 12 shows only those data
taken during Ontario Hydro mercury sampling at the pilot ESP. This more-limited set of
data also shows increased mercury concentrations and increased scatter as flue gas
temperatures are lowered.
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Figure 12. Mercury Concentration versus Carbon in Pilot ESP Fly Ash Samples
during Ontario Hydro Mercury Sampling

Figure 13 is a comparison of the percent carbon in fly ash collected at the pilot ESP inlet
(Location F) by a thimble filter included in the Ontario Hydro sampling train to the
percent carbon in the fly ash at the pilot ESP hopper collected by the sampling system
(Location 1) shown in Figures 2 and 10. In a majority of the sample runs the amount of
carbon in the fly ash sample from the ESP hopper exceeds the amount of carbon in the
fly ash collected at the ESP inlet (Location F). During short term tests (Tasks 4-6) this
pattern appears to be very consistent, but during long-term tests (Task 7) the pattern is
less consistent. Figure 14 is a plot of the same data as in Figure 13 as a relative
percent difference of the carbon in the fly ash according to the mercury material balance
closure. Figure 14 appears to show that more carbon was in the fly ash collected by the
ESP during Tasks 3-6 than what entered the ESP, while Task 7 shows a wider range
and more data at zero, but worsening mercury balances. (See section under next
heading for discussion of this).
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Figure 13. Comparison of Carbon in Fly Ash from Thimble at pilot ESP Flue Gas
Inlet and ESP Hopper Sampling System
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Mercury Absorption in the Pilot ESP

Figures 11 and 12 indicate that the mercury concentrations in the fly ash samples from
the pilot ESP hopper collected by the sampling system (Location |I) become more
scattered as gas temperatures are reduced to 200 °F. In addition, it appears that the
scatter is worse for the long-term tests. Figures 12 and 13 indicate that the carbon
contents of the fly ash samples from the pilot ESP hopper collected by the sampling
system (Location |) are not always consistent with the carbon content of the fly ash
entering the ESP. The scatter in mercury concentration and differences in carbon are
likely due to the tendency of fly ash to accumulate over time on the collector plates
(CP), Teflon barriers, and other surfaces inside the pilot ESP, then slough off in slabs.
Figure 16 shows areas of fly ash accumulation and sloughing on the collector plate that
occurred during long-term testing (Task 7). Figure 17 shows areas of fly ash
accumulation and sloughing on the Teflon barrier that occurred during long-term testing
(Task 7).

Figure 15 is a comparison of the percent MgO in fly ash collected by the thimble filter
included in the Ontario Hydro sampling train (Task 7) at the pilot ESP inlet (Location F)
to the percent MgO in the fly ash at the pilot ESP hopper collected by the sampling
system (Location I) shown in Figures 2 and 10. During the Task 7 sample runs the
amount of MgO in the fly ash sample from the ESP hopper is less than the amount of
MgO in the fly ash collected at the ESP inlet. The fly ash sample from the ESP inlet is
likely to have MgO as a constituent of the ash particles and as separate particles as a
result of Mg(OH), injected into the flue gas ahead of the air heater. The comparison
shown in Figure 15 indicates that the fly ash sampling system (Location 1) shown in
Figure 9 may be losing the smaller size fraction. This is expected since cyclones will
tend to lose smaller, lighter weight particles. In addition the positioning of the 34"
sample extraction tube in the 5"x5” ESP hopper chute could contribute to the loss of
smaller, lighter weight particles. This may apply to the carbon and ash particles as well.
Analyses of accumulated fly ash deposits taken from the ESP field #1 collector plate
(CP), Teflon barrier, and high voltage (HV) pins, are listed in Table 8. The fly ash
samples from the ESP sampling system (Figure 10) and Ontario Hydro thimble samples
were collected during the last test run before the ESP was opened for inspection. The
pilot ESP wall heaters were set at 150 °F from the end of the last run to the time that the
ESP opened. The data in Table 8 and plotted in Figure 18 show that higher
concentrations of mercury are in the accumulated fly ash deposits. The highest
concentration of mercury was found on the Teflon barrier fly ash deposit; this deposit
was not removed by the rappers and was therefore exposed to flue gas for a longer
time. The smaller concentration of mercury found in the accumulated deposit on the
collector plates and HV pins is most likely due to a shorter exposure time, since these
deposits are periodically dislodged by the rappers, as they would do in a full-scale ESP.

The smaller concentration of mercury found at the ESP sampler during the last test run
seems to show that the accumulations of fly ash in the ESP adsorb mercury over time.
The absorption and non-uniform release of the accumulated fly ash deposits would help
explain the consistently lower mercury material balance closures seen during the
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Ontario Hydro mercury sampling runs as flue gas temperatures were lowered. The
lower flue gas temperatures did increase the accumulation of fly ash deposits in the
ESP, and would lead to the speculation that mercury is adsorbed by the fly ash
deposits.

As the flue gas temperature decreases, fly ash deposits can accumulate more rapidly
for two reasons. First, as the gas gets closer to the dew point, fly ash has a greater
tendency to pick up moisture, especially if there is some gas temperature stratification
(such as near the walls). As it picks up moisture, the fly ash becomes “stickier” and is
more easily agglomerated. This increased moisture content also reduces the ash
resistivity, which leads to more capture in the ESP fields. Second, the actual gas flow
rate decreases (due to gas contracting when the temperature goes down), which
increases the residence time of the fly ash in the ESP and, thus, increases the Specific
Collection Area (SCA).
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Figure 15. Comparison of MgO in Fly Ash from Pilot ESP Flue Gas Inlet Thimble
and ESP Hopper Sampling System
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Figure 16. Fly Ash Accumulation on Pilot ESP Collector Plate, Field #1

Figure 17. High Carbon Fly Ash Accumulation on Pilot ESP Teflon Barrier, Field
#1
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Table 8. Collector Plate, Teflon Barrier and HV Pin Fly Ash Analysis

SOLIDS ANALYSIS
As
Date Description AS. DE ASH C Det.
Moisture Hg
Task 7 % (dry)% (dry)% ppm
09/09/04 THIMBLE (Loc. F) 1.32 90.95 5.36 1.260
09/09/04 ESP Sampler 1.55 90.70 7.22 1.090
09/09/04 THIMBLE (Loc. F) 1.38 90.79 5.48 1.430
09/09/04 ESP Sampler 1.80 91.67 5.53 0.990
11/19/04 ESP #1 CP 1.05 92.56 4.65 1.490
11/19/04 ESP #1 Teflon 1.75 88.78 7.50 3.280
11/19/04 ESP #1 HV Pins 1.50 91.73 4.94 1.820
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Figure 18. Mercury Concentrations in Fly Ash from Various Locations at Pilot

ESP During OH ampling and on Pilot ESP Collector Plates, Teflon Barrier, and

High Voltage Pins
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Mercury and Carbon in Fly Ash at Pilot Plant and Host Plant

Fly ash samples were periodically collected for analysis from the pilot ESP hopper
(Location 1) using the sampling system shown in Figure 10, and the middle hopper of
the host plant #2 ESP (Location J). The lab analysis data are listed in Table 6. Figure
19 shows mercury concentration in the pilot ESP fly ash versus flue gas temperature for
all pilot fly ash samples collected during the entire test program (Task 3-7) and the
graph within the graph shows the variation of the carbon in the fly ash versus the same
temperatures. Figure 20 shows mercury concentration in the pilot ESP fly ash versus
flue gas temperature for a select group of pilot fly ash samples with an average of 6.4%
carbon that were collected during the entire test program (Task 3-7) and the graph
within the graph shows the variation of the carbon in the fly ash versus the same
temperatures. 6.4% average carbon was selected to include the broadest range of
temperatures in order to demonstrate the effect of temperature at a relatively constant
amount of carbon. Both Figures 19 and 20 clearly show the increased mercury
concentration as flue gas temperature was lowered.
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Figure 19. Mercury and Carbon versus Temperature in Pilot ESP Fly Ash
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Figure 21 shows the mercury concentration in the host plant ESP #2 fly ash versus
estimated flue gas temperature for all host plant fly ash samples collected during the
entire test program (Task 3-7) and the graph within the graph shows the variation of the
carbon in the fly ash versus the same temperatures. Figure 22 shows mercury
concentration in the station ESP fly ash versus estimated flue gas temperature for a
select group of station fly ash samples with an average of 17.1% carbon that were
collected during the entire test program (Task 3-7) and the graph within the graph
shows the variation of the carbon in the fly ash versus the same temperatures. 17.1%
carbon was selected to include the broadest range of temperatures in order to
demonstrate the effect of temperature at a relatively constant amount of carbon. The
flue gas temperature was estimated by subtracting 300 degrees (estimated temperature
drop across air heater) from the economizer outlet temperature recorded in the pilot
plant flue extraction pipe at Location A. Both Figures 21 and 22 clearly show the
increased mercury concentration on the fly ash as estimated flue gas temperature was
lowered.
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Figures 19 thru 22 demonstrate the effects of carbon in fly ash and flue gas temperature
on mercury capture. They also show that the effects occurred both in the pilot plant and
the host station. Figure 23 shows mercury concentration versus carbon in fly ash
samples from the pilot and host plant ESPs at flue gas temperatures of only 210 °F and
2300 °F. At 2300 °F, the pilot ESP (Task 3 Baseline) and host plant ESP show very
similar characteristics. The offset in the data plots between the data for the pilot and
station ESPs at 300 °F is most likely due to the possibility that the station ESP was at a
higher temperature, which would reduce mercury concentrations. The host plant ESP
estimated flue gas temperature was based on the economizer outlet temperature of 620
°F. The data from the pilot ESP at 210 °F show considerable scatter and the linear plot
of the data has a flatter slope. This is most likely due to absorption of mercury by
accumulated fly ash deposits and then the episodic release of the fly ash deposits from
the collector plates in the pilot ESP as flue gas temperatures were lowered. As
expected the mercury concentrations plotted at 210 °F are higher than at 300 °F., but
according to the lower Hg balances should have been even higher. This leads to the
speculation that during a 2-hour Ontario Hydro (OH) sampling run the fly ash collected
by the sampler was not the same fly ash that entered the ESP during OH sampling.
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Figure 23. Mercury versus Carbon in Pilot and Station ESP’s at 210 °F and 300 °F

Mercury Removal

Mercury removals of 61 to 96 percent were achieved during long-term testing (Task 7)
at pilot ESP inlet temperatures of 200 - 210 °F. The host station operated over a broad
range of conditions and produced a broad range of carbon in the fly ash. The mercury
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removals are calculated from the Ontario Hydro mercury sampling done at the pilot ESP
inlet and outlet (Locations F and G). A description of the conditions and measurement
results is listed in Table 4 and further described in Appendix A. Figure 24 shows
mercury removal (from gas sampling) versus percent carbon in the pilot ESP fly ash for
the long-term (Task 7), short-term (Task 4-6) and baseline (Task 3) testing. The data
plot shows increasing mercury removal as the flue gas temperature is reduced and as
the amount of carbon in the fly ash increased during long-term (Task 7) testing with
ESP inlet temperatures of 200-210 °F.
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Figure 24. Mercury Removal from Pilot ESP Flue Gas at Various Fly Ash Carbon
Contents (LOI)

The unburned carbon in the fly ash and the gas flow rate were used to calculate the
“carbon treat rate”, in a manner similar to that reported for mercury capture tests with
powdered activated carbon injection (Ibs of carbon per volume of treated gas). In this
case, however, the carbon is simply the unburned carbon (LOI) in the fly ash that is
native to the flue gas. The “carbon treat rate” is plotted in Figures 25 and 26 according
to the amount of fly ash and flue gas measured at the ESP inlet for the actual and
standard cubic feet of gas, respectively. The results from the long-term tests (Task 7)
show a clear correlation between “carbon treat rate” and mercury removal. The results
from the short-term tests (Tasks 4-6) are less conclusive, most likely due to the short
run times and the higher and broader range of flue gas temperatures. The short-term
tests (Tasks 4-6) also had a smaller range of “carbon treat rates.”
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Figure 27 shows flue gas particulate matter (fly ash) concentrations measured at the
pilot ESP inlet (Location F) and theoretical concentrations based on the properties of
the coal being burned in the host station. The theoretical concentrations are what would
be expected in the actual power station. The theoretical particulate concentration
calculations are summarized in section 7.6.2 of Appendix A. In Figure 27 the measured
concentration of fly ash at the pilot ESP inlet is always less than the theoretical; this is
not unexpected, since the slipstream extraction pipe occupies a very small portion of the
host station duct.
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Figure 27. Flue Gas Particulate Matter (Fly Ash) Concentrations

Using the known carbon treat rates from the pilot plant and the calculated
concentrations in the host plant flue gas of fly ash, a projected mercury removal versus
percent carbon in the fly ash was plotted in Figure 28. This projects the mercury
removal that could be achieved in the full-scale power plant. The calculated
concentrations of fly ash and carbon in the host plant flue gas are shown in Appendix A.
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Mercury Speciation

A description of the pilot plant conditions and speciation measurement results is listed in
Table 5 and they are further described in Appendix A. Table 9 summarizes the mercury
speciation results obtained from the Ontario Hydro sampling method for flue gas
sampled at the pilot ESP inlet (Location F) and the pilot ESP outlet (Location G) at the
baseline conditions (Task 3). The data suggest that, at the baseline condition, there
may be a small apparent conversion of particulate mercury to elemental and ionic
mercury as the flue gas traverses the ESP.

Table 10 shows the mercury speciation results obtained from the Ontario-Hydro
sampling method for flue gas sampled at the pilot ESP inlet (Location F) and the pilot
ESP outlet (Location G) at the deep air-heater cooling condition during parametric
testing (Task 5). At these conditions, the data taken at face value indicate a great
depletion of particulate mercury and a corresponding increase in elemental and ionic
mercury as the flue gas traverses the ESP. Our interpretation is that, at the high-dust-
loading and cool conditions at the ESP inlet, some of the elemental and ionic mercury in
the flue gas condenses on the particulate matter in the thimble filter at the tip of the
sampling probe artificially increasing the measured concentration of particulate mercury
at the ESP inlet. Thus, these results strongly suggest that the Ontario-Hydro Mercury
Speciation Method may not be valid for conditions with high dust loading and
temperatures of 250 °F and below. This would not invalidate the total mercury result at
these conditions, only the speciation results.
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Table 9. Mercury Speciation via Ontario Hydro Method at Baseline Conditions —
No Mg(OH),, 290 °F (1/29/04)

Mass Flow Rates, ug/s
ESP Inlet ESP Outlet % Change
(Location F) (Location G)
Hg° 0.55 0.70 27
Hg*™* 2.2 2.7 19
HgP" 1.1 0.0 -100
Hg™ 3.9 3.4 -13
Hg in ESP Fly ash 0.99 NA
Sum 3.9 4.4 12

The ESP outlet gas contains virtually no particulate matter and, therefore, it is expected
that those speciation results are meaningful. The analysis of the fly ash samples
collected in a thimble filter included in the sampling train at the pilot ESP inlet (Location
F) showed average mercury concentrations of 0.48 ppm during baseline conditions and
1.04 ppm during deep cooling conditions.

Table 10. Apparently Erroneous Mercury Speciation Results via Ontario Hydro
Method at Deep Cooling Conditions — 3.5/1 Mg(OH),, AH to 220 °F (3/24/04)

Mass Flow Rates, pg/s
ESP Inlet ESP Outlet % Change
(Location F) (Location G)
Hg° 0.16 0.74 363
Hg™" 0.68 1.6 131
HgP" 3.6 0.02 -99
Hg™ 4.5 2.3 -48
Hg in ESP Fly ash 15 NA
Sum 4.5 3.8 -15

The total mercury concentration in the flue gas entering the pilot ESP (Location F) is
plotted versus temperature in Figure 29 for all of the instances in which Ontario Hydro
sampling was done during Tasks 3-7. In all cases, the measured concentration varied
between 10 and 15 ug/m® corrected to zero oxygen. In Figure 30 the measured
concentration of mercury at the pilot ESP inlet is always less than the concentration
calculated from the coal properties. This may result from the fact that the slipstream
extraction pipe occupies a very small portion of the host station duct and does not
extract a perfectly representative sample. The theoretical mercury concentration
calculations are summarized in section 7.6.1 of Appendix A.
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The reduction of elemental mercury at the pilot ESP outlet (Location G) as flue gas
temperatures were lowered from 300 to 200 °F is shown in Figures 31 and 32. Figure
32 shows the effect of increased amounts of carbon in the fly ash on the reduction of
elemental mercury. The reduction in temperature and increased carbon together
effectively reduces the elemental mercury concentration to almost zero.
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The reduction of oxidized mercury at the pilot ESP outlet (Location G) as flue gas
temperatures were lowered from 300 to 200 °F is shown in Figures 33 and 34. Figure
34 shows the effect of increased amounts of carbon in the fly ash on the reduction of
oxidized mercury. The reduction in temperature and increased carbon together
effectively reduces the oxidized mercury concentration to almost zero. The results of
Figures 31-34 demonstrate that the LTMC process is efficient at removing both
elemental and oxidized mercury.
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Pilot Air Heater Operation

Tables summarizing the pilot air heater operation during the entire test program (Tasks
3 through 7) are included in Appendix B (Tables B5, B6, B7). Alstom examined one pair
of baskets removed from the pilot air heater on August 9, 2004, and one pair removed
on January 5, 2005, which coincided with the beginning and end of long-term, low
temperature testing (Task7). Alstom prepared a final test report which is included in
Appendix D.

Flow Measurements

Air heater flow measurements were conducted on October 7, 2003, during the baseline
tests (Task 3) and on March 3, 2004, at the start of low temperature testing (Tasks 4-7)
with Mg(OH)2 injection. Figure 35 shows air heater flow measurements from October 7,
2003, and the flow balance. Figure 36 shows air heater flow measurements from March
3, 2004, and the flow balance. The flow balances of 0.9 to 1.1 are considered to be
acceptable.
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Data Logging
The following data points were logged by the computer control system into a database

and stored for transfer via phone line. The data points were read every ten minutes
during pilot plant operation.

FIC-107 Dilute Slurry Mass Flow, Spray Nozzle

DI-107 Dilute Slurry Density, Spray Nozzle

FT-206 Extracted Flue Gas Mass Flow

FT-222 Cooled Flue Gas/Air Heater Outlet Mass Flow
FT-217 Air Heater Inlet Air Mass Flow

TIT-205 Extracted Flue Gas Temperature

TIT-223 Cooled Flue Gas/Air Heater Outlet Temperature
TIT-215 Air Heater Inlet Air Temperature

TIT-219 Air Heater Outlet Air Temperature

PIT-227 Extracted Flue Gas Pressure

DPIT-212 Air Heater Gas Side Diff. Pressure

DPIT-216 Air Heater Cold End Diff. Pressure

Flue Gas Pressure Drop

The differential pressure across the flue gas side of the air heater was monitored
throughout the test program to detect the presence of fouling of the metal heat transfer
surfaces in the air heater. Monitoring was done through the control system data logger
and at local pressure gages mounted at the air heater. Figure 37 shows no increase in
differential pressure across the air heater flue gas side during a 74 hour long-term test
run with no soot blowing. The spikes in differential pressure were due to startup, slurry
injection nozzle cleaning and a short shut-down of the host station. The other variations
are primarily due to changes in temperature at the flue gas inlet. An increase in gas
temperature leads to an increase in differential pressure, since the gas has a higher
volume at the higher temperature. A comparison of the gas inlet temperature, plotted in
Figure 38, to the differential pressure in Figure 37 demonstrates that the minor changes
in differential pressure resulted from the minor temperature changes (not fouling of the
baskets) during the test run from December 7 to 10. The flue gas outlet temperature
was quite constant during this same period (Figure 39).

Figure 40, a photo of the bottom of the cold end basket on the gas outlet of the air
heater, shows a coating of fly ash on the plates after 74 hours. In Figure 41, the photo
shows complete removal of the fly ash after soot blowing.
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Figure 37. Differential Pressure during a 74 Hour Test Run with No Soot
Blowing
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Figure 38. Gas Inlet Temperature during a 74 Hour Test Run with No Soot
Blowing

58



DE-FC26-01NT41181

350

300 L A

250 4

°F

200

150 —— PREHEATER\TI_223

100

Air Heater Gas Outlet Temperature -

50

0
12/7 00:00 12/7 12:00 12/8 00:00 12/8 12:00 12/9 00:00 12/912:00  12/1000:00 12/1012:00 12/1100:00 12/1112:00

Date Time (mm/dd hh:mm)

Figure 39. Gas Outlet Temperature during a 74 Hour Test Run with No Soot
Blowing

Figure 40. Cold End Basket Before Soot Blowing
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Figure 41. Cold End Basket After Soot Blowing

Figure 42 shows no increase in differential pressure across the air heater flue gas side
during a second 75-hour long-term test run with no soot blowing. The spikes in
differential pressure were due to startup and slurry injection inspection. The other
variations are due to changes in temperature at the flue gas inlet or outlet. An increase
in gas temperature leads to an increase in differential pressure, since the gas has a
higher volume at the higher temperature. A comparison of the gas inlet temperature,
plotted in Figure 43, and gas outlet temperature, plotted in Figure 44, to the differential
pressure plotted in Figure 42, demonstrates that minor changes in differential pressure
were caused by temperature changes (not fouling of the baskets) during the test run
from December 14 to 17, 2004. On December 16 and 17, 2004, the air heater outlet
temperature was raised to perform combination air heater and water spray cooling at
the pilot ESP.

Figure 45, a photo of the bottom of the cold end basket on the gas outlet of the air

heater shows a coating of fly ash on the plates after 75 hours. In Figures 46 and 47, the
photos show complete removal of the fly ash after soot blowing.
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Figure 45. Cold End Basket Before Soot Blowing
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Figure 46. Cold End Basket After Soot Blowing

Figure 47. Cold End Basket After Soot Blowing
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Pilot ESP Operation

Tables summarizing pilot ESP operation during the entire test program (Tasks 3 through
7) are included in Appendix B (Tables B5, B6, B7, B8). Details of pilot ESP operation
are included in Appendix C. Figure 48 shows the collector plate area and spacing for
each field of the pilot ESP. The pilot ESP has three fields with one rigid electrode and
two collector plates per field.

Data Logging
The following data points were logged by the computer control system into a database

and stored for transfer via phone line. The data points were read every ten minutes
during pilot plant operation at the pilot ESP.

FT-302 ESP Inlet Mass Flow

FT-309 Water Mass Flow, Spray Nozzle

TIT-301 ESP Inlet, Upstream Temperature

TIT-304 ESP Inlet, Downstream Temperature

TIT-320 ESP Outlet Temperature

TIT-306 Corrosion Probe Temperature

PIT-319 ESP Inlet, Downstream Pressure

Voltage, spark rate and current flow to each of the operating fields were recorded
manually at the transformer/rectifier controller screen mounted at the pilot ESP.

Performance

Table 11 contains a listing of the ESP performance data during the entire test program.
In general the ESP was operated without the second field due to failure of the
transformer/rectifier on field #2. The ESP was operated at specific collection area
(SCA) of about 120 ft?/1000 acfm, which is normal for a small pilot ESP. The pilot ESP
gas velocity was about 3.4 ft/second. Typical ESP gas velocities® are in the range of
1.9-4.6 ft/second. Typical gas treatment times for utility ESPs are 8-30 seconds®; for
the pilot ESP it was about 3 seconds. The Mg(OH), injection and low temperature
operation had no detrimental effect on the performance of the ESP, since particulate
removal was 99+% for most test runs. Particulate removals below 99% were due to
high-voltage insulation failures, which were related to the unique construction of the pilot
ESP.
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Figure 48. Collector Plate Area and Spacing
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Table 11. Pilot ESP Performance

Task- Date SCA” Vol. Flow| Velocity| Treatment®| Inlet Temp| Remowval | Part. Load™*]| Flyash® |Corona Power - watts / 1000 acfm
OH Funl Sample Fun | ft%2 7 1000 acfm acfm ftis seconds deg F Yo GrDSCF Ibfhr Field #1 Field #2 Field #3

3-1 12017103 130 11596 3.15 3.26 2950279 99.7 2.89/.009 [ 19.9/08 129 18 23
3-2 01,2904 115 1350 3.55 289 291 99.4 3200016 [ 24.7/13 100 22 36
3-3 01,2904 112 1380 3.63 282 295290 99.7 397014 | 301011 100 22 36
AVG 114 1309 3.44 298 294 H9.6
4-1 0224104 122 1270 3.34 3.07 236235 99.4 J67 S 022 [ 28.3/.19 123 16 215
4-2 022704 122 1273 3.35 3.06 237238 99.5 3.81/.005 [19.25/19 e 18 217
4-3 03/01/104 1.2 1268 3.34 3.07 236239 99.65 J68 /015 [2624/13 E 18 217
AN 122 1270 3.34 3.07 236 936 Major T/R Contraller Repairs Done
5-1 0324104 127 1225 3. 3.18 2200230 893.9 275/ 030 [18.86/23 45 23
52 03/25/104 125 1236 3.25 3.15 233 43.8 289/ 158 [17.791.22 315
5-3 03/25104 125 1213 3.19 3.21 221234 956 2740 121 [18.18/83 335
ANE 127 1225 3.22 3.18 224 896.1 T/R Controller Hepairs & #1 Rapper Rod Feplaced
B-1 040104 125 1241 3.7 3.14 2400249 895.9 268/ .031 | 15838/ 21 BE0 729
B-2 041304 130 1150 3.13 3.7 2400249 899.5 218/ 008 [14.93/08 A45 77
B-3 041304 129 1204 317 3.24 250 99.65 2370014 [1B.24/11 AR 751
ANG 1258 1212 3.19 3.21 243 99.3
/-1 03,0804 115 1345 3.54 2.90 219(158) H9.8 3.4/.008 [2548/07 165 818
7-2 03,/09/104 121 1278 3.36 3.05 219203 899.5 3.68/013 [27 83/15 175 BO5
7-3 03,/09/104 121 1278 3.36 3.05 2190210 99.5 268/ 013 [2063/10 150 535
7-4 12/15/04 17 1323 3.48 294 21502017 899.2 441,030 [37.83/29 185 &71
75 12/15/04 118 1259 3.42 3.00 215(1583) 899.3 475,027 | 366725 197 A54
7B 1201604 115 1309 3.44 295 215205 899.3 381,021 [29.40/20 203 B12
77 1211604 113 1370 3.61 284 215208 899.1 3005023 [2576/24 176 535
/-8 12017704 121 1279 3.37 3.05 2150209 897.0 3.858/093 [29597/92 39 458
AN 118 1310

* Based on 2 * Based on | Single Paoint (Average Sample Run) Temperature FINSOUT ) = IW S OUT

out of 3 fields Zoutof 3

aperating fialds
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ESP Operation
Tables listing voltages, spark rates and current flows to each of the operating fields are
included in Appendix C. Drawings of the pilot ESP are included in Appendix C.

A number of high-voltage insulation failures occurred. The high voltage insulation
failures were most often due to contamination from fly ash, and acid or moisture
condensation. The fly ash and moisture contamination was reduced by the installation
of a hot-air purge into the high-voltage compartment. The acid condensation failures
were eliminated during Mg(OH); injection. Figure 49 shows the almost-new condition of
the rapper rod insulator after operation with Mg(OH), injection during Task 6 through 7
(142 hours), which shows the effectiveness of SO3; reduction by Mg(OH), injection.
Figure 50 shows a failed rapper rod insulator where the lower portion was blackened by
acid condensation during operation without Mg(OH), injection during Task 3. The acid
gas was able to enter the high-voltage compartment through the unsealed edges and
openings in the ¥" thick Teflon barrier between the flue gas and high-voltage
compartments. Full-scale ESPs are better protected than the pilot ESP, and are more
resistant to acid condensation.

Figure 49. High-Voltage Compartment with Rapper Rod Insulator in Foreground,
Wall Bushing and Teflon Barrier in Background
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Long-term operation (Task 7) at low temperature (210 °F) with humidification was not
able to be conducted due to an electric short (arcing) through a fly ash deposit on the
surface of a Teflon barrier. After approximately four hours of operation with water spray
cooling the high voltage power supply was shut down when arcing was detected. The
Teflon barrier collects fly ash (see Figure 17), which becomes more conductive as
moisture is added to the flue gas entering the ESP during humidification. With air
heater-only cooling, the Teflon barrier showed no signs of arcing even with a fly ash
deposit on the surface of the barrier.

Figure 50. Failed High-Voltage Rapper Rod Insulator, Lower Portion Blackened
by Acid Condensation

Mercury Stability Testing

Mercury Volatility Tests

The objective of this Task was to evaluate the stability toward volatilization of the adsorbed
Hg on the ESP ash. Samples of pilot ESP ash taken during the baseline test, the short-
term test program with humidification and the long-term test program, and a sample of the
station ESP ash were selected for volatility testing. The sample matrix is shown in Table
12. Each fly ash sample was initially analyzed for concentrations of mercury, carbon,
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moisture, and ash when received. Fifty grams of each fly ash sample was then placed
in each of two 250 mL (8 0z) glass bottles. The two bottles of fly ash were held for 4-1/3
months in an oven at a temperature of 140 °F. Each bottle was equipped with a
continuous Hg-free air purge, to prevent atmospheric Hg contamination of the samples
(see Figure 51 and 52). Five-gram fly ash samples from each bottle were removed at 2-
1/2 and 4-1/3 months and analyzed using ASTM Method D 6722, “Total Mercury in Coal
and Coal Combustion Residues by Direct Combustion Analysis”. Table 13 shows the
data from the lab analysis of the fly ash samples.

Table 12. Sample Matrix for Hg Volatility Testing of ESP Fly Ash

Nggmaglg Egrz;)nl‘?l;[ Humidification Il\r/lljge(gi'j))rzm Sﬁmgleer Number of Tests
1 300 NO NO 34 Duplicate
2 220 NO YES 1P Duplicate
3 240 YES YES 76 Single
4 Station Fly Ash 64 Duplicate
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Figure 52. Mercury Volatility Fly Ash Samples in 140 °F Oven
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Table 13. Volatilization Test Results

SOLIDS ANALYSIS
As Average
Analytical Sample As Det. Det. Hg dry Ratio Hg Ratio Hg
Number Number* Date Description Moisture ASH C Hg basis test/initial | Hg avg test/initial
% (dry)% (dry)% ppm ppm ppm

20045639 34-1-0 12/19/03 TASK 3 PILOT ESP 0.52 91.20 8.50 0.340 0.342
20050839 34-1-1 2/10/05 0.24 91.29 8.70 0.348 0.349 1.021
20051418 34-1-2 3/29/05 0.33 90.90 8.63 0.310 0.311 0.910 0.330 0.965
20045639 34-2-0 12/19/03 TASK 3 PILOT ESP 0.52 91.20 8.50 0.340 0.342
20050840 34-2-1 2/10/05 0.22 91.25 9.15 0.330 0.331 0.968
20051419 34-2-2 3/29/05 0.32 90.74 8.96 0.290 0.291 0.851 0.311 0.909
20051844 1P-3-0 5/4/05 TASK 7 PILOT ESP 1.67 91.72 7.06 1.200 1.220
20050836 1P-3-1 2/10/05 0.30 91.40 7.03 1.090 1.093 0.896
20051415 1P-3-2 3/29/05 0.84 89.97 7.17 1.280 1.291 1.058 1.192 0.977
20051844 1P-3-0 5/4/05 TASK 7 PILOT ESP 1.67 91.72 7.06 1.200 1.220
20050837 1P-4-1 2/10/05 0.25 91.12 7.15 1.150 1.153 0.945
20051416 | 1P-4-2 3/30/05 0.83 89.91 7.20 1.250 1.260 1.033 1.207 0.989
20051846 76-5-0 5/4/05 TASK 6 PILOT ESP 2.18 87.60 11.39 1.002 1.024
20050838 76-5-1 2/10/05 0.19 87.69 11.06 0.963 0.965 0.942
20051417 76-5-2 3/30/05 0.86 85.99 10.92 1.040 1.049 1.024 1.007 0.983
20051843 64-6-0 5/4/05 TASK 5 STAT ESP 0.52 88.93 10.33 0.296 0.298
20050841 64-6-1 2/10/05 0.23 89.00 10.18 0.306 0.307 1.031
20051413 64-6-2 3/30/05 0.46 88.82 10.01 0.260 0.261 0.878 0.284 0.954
20051843 64-6-0 5/4/05 TASK 5 STAT ESP 0.52 88.93 10.33 0.296 0.298
20050842 64-7-1 2/10/05 0.18 89.07 9.87 0.311 0.312 1.047
20051414 64-7-2 3/30/2005 0.51 88.8 10.05 0.29 0.291 0.980 0.302 1.013

Average 0.970

* Fly ash Sample # - Jar # - Analysis #

Analysis
#
0 - Initial Analysis - Start Date: 11/17/04
1 - Second Analysis - Date: 2/10/05
2 - Third Analysis - Date: 3/30/05
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The test results are plotted in Figure 53. The concentration of mercury on each sample
initially measured (Analysis #0) and measured again after 2-1/2 months (Analysis #1) and
4-1/3 months (Analysis #2) is shown by the bars for each jar in Figure 53. The mercury
(Hg) concentration ratio of test result after 2-1/2 and 4-1/3 month periods divided by the
initial Hg concentration is shown by the squares for each jar in Figure 53. The average
of the Hg ratios for each pair of jars is show by the triangles.

1.400 1.4
1.200 - i I - 12 |OHg-ppm
M OHg Ratio test/initial
n | O A Average Hg Ratio
1.000 0 ] —N— - I m = ﬁ 1.0
A O o =T ﬁ M A
—~ O A = ] —
) 1 O <
] O =
m 0.800 ] - 0.8 £
2 b
a )
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& 0.600 - 06 8
T T
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Figure 53. Mercury Volatility Test Results

After the 2-1/2 and 4-1/3 month period, one sample had an increased mercury
concentration of 1.3%; other samples showed a decrease in mercury concentration of
1% - 9%. Fly ash samples with low concentrations of mercury initially tended to show
increased mercury concentrations after 2-1/2 months, but considerable reductions at 4-
1/3 months. Fly ash samples with high concentrations of mercury initially tended to
show decreased mercury concentrations after 2-1/2 months, but considerable increases
at 4-1/3 months. The variability in the data may be due to the method of mixing the 50-
gram sample in the glass bottle and the way the 1 to 5 gram grab samples were taken
initially and after each time period. On average the changes in mercury concentrations
are not considered to be significant.

Mercury Leaching Tests

The objective of this task is to evaluate the stability toward leaching of the adsorbed Hg
on the ESP ash. Samples of pilot-plant ESP ash were taken from baseline test and
during the test program (with and without humidification), and a sample of the station
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ESP ash was also collected. The test matrix is shown in Table 14. Mercury was
determined on the four samples, and the four samples were subjected to TCLP leaching
test. The leaching tests were conducted at three pHs on each sample, and mercury was
determined in the leachates and the unextracted solids resulting from the leaching tests.
The lab analysis results of the tests are shown in Table 15.

The four samples were leached using three different solutions: a 2.8 pH buffered
solution, a 4.9 pH buffered solution, and deionized (DI) water. Duplicate samples were
leached for three of the four samples. There was insufficient material to duplicate the
one sample. The mercury detection limit for the leachate solutions was 1.0 ng/mL
(ppb). This detection limit would detect a mercury loss from the solid samples of 0.02
mg/kg. A value less than the detection limit indicate that less than 0.02 mg/kg mercury
was leached from the solid sample. The mercury content of the solid samples before
and after leaching is given in the tables. However, because some materials can lose
mass through dissolution of soluble solids, and other materials can gain mass through
hydration of salts, the comparison of the mercury content of the solids before and after
leaching is not necessarily indicative of mercury loss or gain.

The test results are plotted in Figure 54. The concentration of mercury in the four fly ash
samples was initially measured and is shown by the bars (Sample #-Initial) in Figure 54.
Each fly ash sample was then divided into 3 or 6 portions and leached at three different pH
factors. The concentration of mercury on each portion leached at three different pH factors
is shown by the bars in Figure 54. The mercury (Hg) concentration ratio of test result
divided by the initial Hg concentration is shown by the squares for each portion in Figure
54. The average of the Hg ratios at each pH is show by the triangles.

In Figure 54, samples 32 and 1P showed a typical variability with a maximum 6.6%
increase in mercury and an 8.3% decrease in mercury. Samples 78 and 79 showed
large increases in mercury of 5 to 35.5%. Some of this variability may be due to the
mixing of the samples and the way the 1 to 5-gram grab samples were taken for each
mercury analysis.
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Table 14. Sample Matrix for Hg Leaching Test of ESP Fly Ash

Number of EPA TCLP Tests

ggma;r; EZ‘; ;n Ioel;[ Humidification :\r/lljge(gilj))rz] Ssmgﬁ (Weight for each test, 20 gm)
Number
3 pH 5 pH 7 pH
1 320 NO NO 32 Duplicate | Duplicate Duplicate
2 220 NO YES 1P Duplicate | Duplicate Duplicate
3 240 YES YES 78 Single* Single* Single*
4 Station Fly Ash 79 Duplicate | Duplicate Duplicate

"Weight for each test, 15 gm
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Table 15. Leaching Fly Ash and Liquid Lab Analysis Results
FLY ASH SOLIDS ANALYSIS
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Analytical Sample Date As Det. ASH c th Hg - dry Ratio Hg Hg avg gg{%gﬁg ,I&ir?alfli;‘sis
Number Number* Description Moisture H : basis test/initial A
g test/initial Hg

% (dry)% | (dry)% | ppm ppm ppm ng/ml
20051389 | 32-Initial 3/29/2005 TASKEgFf’ ILoT 0.96 91| 892| 0493| 0.498
20051391 | 32-3PH-1S | 3/29/2005 0.7 0.555 | 0.559 1.123 <1.0
20051394 | 32-3PH-2S | 3/29/2005 0.7 0.499 | 0.503 1.010 | 0.531 1.066 | <1.0
20051392 | 32-5PH-1S | 3/29/2005 0.7 0.444 | 0.447 0.898 <1.0
20051395 | 32-5PH-2S | 3/29/2005 0.28 0.455 | 0.456 0.917 | 0.452 0.907 | <1.0
20051393 | 32-7PH-1S | 3/29/2005 0.65 0.47 | 0473 0.950 <1.0
20051396 | 32-7PH-2S | 3/29/2005 0.28 0.49 | 0.491 0.987 | 0.482 0.969 | <1.0
20051390 | 1P-Initial 3/29/2005 TASKEEFF,"LOT 2228989 | 751 | 1.319| 1.349
20051397 | 1P-3PH-1S | 3/29/2005 0.29 1394 | 1.398 1.036 <1.0
20051400 | 1P-3PH-2S | 3/29/2005 0.37 1.425 | 1.430 1.060 | 1.414 1.048 | <1.0
20051398 | 1P-5PH-1S | 3/29/2005 0.19 1383 | 1.386 1.027 <1.0
20051401 | 1P-5PH-2S | 3/29/2005 0.27 1344 | 1.348 0.999 | 1.367 1.013 | <1.0
20051399 | 1P-7PH-1S | 3/29/2005 0.52 1196 | 1.202 0.891 <1.0
20051402 | 1P-7PH-1S | 3/29/2005 0.48 1326 | 1.332 0.988 | 1.267 0.939 | <1.0
20041860 | 78-Initial 4/13/2004 TASKE‘;FF,"LOT 258 | 88.73 | 9.83 0.86 | 0.883
20051403 | 78-3PH-1S | 3/29/2005 0.29 1193 | 1.196 1.355 <1.0
20051404 | 78-5PH-1S | 3/29/2005 0.26 1133 | 1.136 1.287 <1.0
20051405 | 78-7PH-1S | 3/29/2005 0.5 1116 | 1.122 1.271 <1.0
20041861 | 79-Initial 4/13/2004 TASKEgPSTAT 0.27 | 86,59 | 12.72 023 | 0231
20051406 | 79-3PH-1S | 3/29/2005 0.4 0.292 | 0.293 1.271 <1.0
20051409 | 79-3PH-2S | 3/29/2005 0.54 0.307 | 0.309 1.338 | 0.301 1.305 | <1.0
20051407 | 79-5PH-1S | 3/29/2005 0.44 0.282 | 0.283 1.228 <1.0
20051410 | 79-5PH-2S | 3/29/2005 0.49 0.241 | 0.242 1.050 | 0.263 1.139 | <1.0
20051408 | 79-7PH-1S | 3/29/2005 0.47 0.259 | 0.260 1.128 <1.0
20051411 | 79-7PH-2S | 3/29/2005 0.39 0274 | 0275 1.193 | 0.268 1.161 | <1.0

* Sample # - pH # - Duplicate # Average 1.096
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Corrosion Study

In order to evaluate the corrosive effect of low-temperature flue gas operation on pilot
plant components (duct work, air heater, ESP) a number of techniques were used to
evaluate the corrosion potential. This included three in-duct corrosion coupons located
at the outlet of the pilot ESP, a temperature-controlled corrosion probe located at the
inlet of the pilot ESP and examination of pilot air heater baskets three different times
during Tasks 3-7. The selection of coupons included metals normally used to build
ductwork. The corrosion study of the coupons included a surface examination and lab
analysis of deposits found on the coupons. The results of the examination of the air
heater baskets are described in Appendix D.

The in-duct coupons consisting of three different metals (A36 carbon steel, Cor-Ten A,
Cor-Ten B), at the pilot ESP outlet (Location G) were exposed to flue gas during the
entire test program (Task 3 through 7). Each coupon consisted of a 1.25” diameter by
0.125” thick metal disk. The three coupons were mounted on a single threaded rod that
held the coupons in the middle of the 10" pipe on the pilot ESP outlet. The temperature
of the coupons was the same as the flue gas (200 to 300 °F) during test runs and 70 °F
when the plant was shutdown. The coupons were removed for analysis in January
2005.

The temperature-controlled (150 °F) corrosion probe at the pilot ESP inlet (Location F)
consisted of single A36 carbon steel coupon (coupon A36-#0) exposed to flue gas
during Task 3 (300 °F flue gas) and then a second single A36 carbon steel coupon
(coupon A36-#1) exposed to flue gas during Tasks 4 thru 7 (200-250 °F flue gas). Each
coupon consisted of a 3" diameter by 0.125” thick metal disk mounted on a
temperature-controlled probe that held the coupon on the side of the 10” pipe on the
ESP inlet. See Figure B-14 in Appendix B for a detailed drawing of the probe. The
probe temperature was set to 150 °F to be well below the flue gas temperature to
simulate cold spots in the ductwork. Corrosion coupon A36-#0 was removed for
analysis in February 2004. Corrosion coupon A36-#1 was removed for analysis in
January 2005.

Surface Examination

The corrosion coupon surface examination procedure included photographing,
weighing, and measuring the thickness of the coupons, and collection of fly ash and
corrosion deposits. The surface examination results are shown in Table 16 and
exposure times are shown in Table 17. A detailed description of operation and flue gas
temperatures that the coupons were exposed to is listed in Table B-8 of Appendix B.
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Table 16. Corrosion Coupon Surface Examination Results

Task Metal Exposed |Corrosion Deposit Surface Thickness Swell Weight Loss Weight Loss Rate I
Coupon |Temperature [Surface |Weigh|Concentration |Thk wio Deposit] Initial Thk |Sides|Swell |Rate Initial End Surface |Elapsed Time |Run TimelElap. Rate
°F in q g/in’ inch inch inch/side| inch/day q q g/in’ day day g/in*/day
In-Duct Metal Couponsg in ESP Outlet
Adb 70-290 2233 |00 0.004 01253 0.1240 2 0.0006 | 0.000002 | 17326 | 17.322 0.002 429 a0 0.00000
Jthru 7 [Cor-Ten A 70-250 2233 |0.010 0.004 0.1124 0.1120 2 0.0002 | 0.000000 | 15485 | 15.454 0.002 425 50 0.00000
Cor-Ten B 70-290 2233 | 0014 0.008 0.1387 0.1380 2 0.0003 | 0.000001 | 19187 | 18.179 0.003 429 50 0.00001
Temperature Controlled Probe in ESP Inlet
3 |Ade-#0 70-150 5.835 |0.183 0.0z27 01234 01220 1 0.0014 | 0.000013 | 105.900 | 105.872 0.004 110 30 0.00004
4 thru 7 |A3E-#1 70-150 B.882 [0.228 0.033 0.1250 01226 1 0.0024 | 0.000008 | 107.140 | 108.516 0.047 319 20 0.00015
Table 17. Corrosion Coupon Exposure Time
EXPOSURE TIME
Elapsed Run Flle Gas
Time - hr | Time - hr Mg(OH
TASK CORROSION COUPON Temperature _g( : )2
R Injection
F
3thru 7 | 3-corrosion coupons in ESP Outlet 10296 1206 200-300 no/yes
3 150 °F Temperature-controlled probe coupon #0 in ESP Inlet 2640 709 300 no
4 thru 7 | 150 °F Temperature-controlled probe coupon #1 in ESP Inlet 7656 497 200-250 yes
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The first step in the examination included removal of the fly ash deposit with a soft
bristle brush and then, weighing the coupon. The coupon was then brushed with a wire
brush to remove any corrosion deposit and then reweighed. The fly ash deposit and
corrosion deposit were submitted for lab analysis. The wire brushed coupon thickness
was measured. Early corrosion is characterized by swelling of the metal surface, longer
term corrosion results in the loss of metal. All of our coupons swelled. A surface
thickness swell rate was calculated based on the initial measured thickness. Figure 55
shows a swell rate comparison of the coupons from the pilot ESP outlet and the inlet.
Coupons A36-#0 and A36-#1 from the temperature controlled probe at the inlet have
higher swell rates, most likely due to the lower metal temperature. The swell rate
appears to show that metal temperatures of 150 °F do increase the corrosion rate of
A36 carbon steel, but an actual corrosion rate for surface thickness loss could not be
determined because all of the coupons swelled. These results only show the beginning
of the corrosion process, which often starts with the expansion of the metal surface
before metal loss begins to occur.

Figure 56 shows a weight-loss rate comparison of the coupons from the pilot ESP outlet
and the inlet. Coupons A36-#0 and A36-#1 (ESP inlet coupons) from the temperature-
controlled probe at the inlet have higher rates than the ESP outlet coupons, most likely
due to the lower metal temperature at the inlet. The higher surface thickness swell and
lower weight loss rate of coupon A36-#0 relative to coupon A36-#1 may indicate that the
scale was more difficult to remove or there was a difference deposit removal with the
wire brush.
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Figure 55. Corrosion Coupons, Surface Thickness Swell Rate Comparison
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Figure 56. Corrosion Coupons, Weight Loss Rate Comparison

Deposit Analysis

The fly ash deposits were removed from the coupons with a soft bristle brush and
submitted for lab analysis to determine moisture, carbon, mercury and various
elements. The corrosion deposits were then removed with a stainless steel wire brush
and submitted for similar lab analysis. Table 18 lists the lab analysis results of the fly
ash deposits and corrosion deposits found on the coupons. Wire brushing of the three
in-duct coupons in the pilot ESP outlet did not produce enough material to be submitted

for analysis.
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Table 18. Corrosion Study, Fly Ash and Corrosion Deposit Lab Analysis

SOLIDS ANALYSIS

DE-FC2601NT41181

As
Task Metal Analytical Sample As Det. Det.
Number Coupon Temperature Number Date Number Description Moisture [} Hg 5i02 AIZO3| Ti02 | Fe203| Ca0 Mg0Q Naz0Q K20 |P205| SO3 Undetermined
°F % (dry)% ppm (dry)% | (dry)% | (dryd% | (dry)% | (drygd% | (dry)% | (diy)% | (dry)% [(dry)% | (dry)% {dry)%
Three In-Duct Metal Coupons in ESP Outlet
In-Ouct  |A36 70-280 20051864 88058 |C-1 Flyash Deposit 0.00 4.08 0.766 40584 | 1977 0587 | 1621 ) 460 | 1.56 058 [ 163 | 0583 732 5.28
Task3-7 |Cor-Ten A|  70-280 Corrosion Deposits
ESPOUW |Cor-Ten B|  70-290 too Small to Analyze
Temperature Controlled Probe in ESP Inlet
Probe Task|A36-#0 F0-150 20051865 5/5/05 |A3B-HO-1 Flyash Deposit 0.00 3.73 1.630 1831 | 788 | 039 [4138| 178 034 020 | 064 | 013 (1038 18.54
3ESFIn 20051861] &/5/05 |A3B-HG-2 Corrosion Deposit 0.00 5.36 1.570 7.6 403 | 020 14983 076 | 015 012 | 033 | 0001213 24 .89
Prohe Task|A36-#1 70-130 20051862 55058 |A3E-H1-1 Flyash Deposit 0.00 246 7.130 3461 [17.74) 084 | 2146 271 ] 411 054 [ 148 | 028 408 12,15
4-7TESP In 20051863 aaf05  |A3E-H1-2 Caorrosion Deposit 0.00 0.99 0.676 396 203 | 010 | B763| 032 1.20 o0s | 018 | 000 286 21 64
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Figure 57 shows a comparison of MgO measured in the fly ash and corrosion deposits
found on the coupons. The temperature-controlled probe coupon exposed during Task
3 had the least amount of MgO, since no Mg(OH), was injected during Task 3. The
MgO in fly ash from the in-duct coupons was similar to the amount found on fly ash
samples collected at the ESP inlet (Location F) and ESP hopper (Location ). The MgO
in fly ash from the temperature-controlled probe during Tasks 4-7 is higher compared to
the probe during Task 3 since Mg(OH), was injected during Tasks 4-7.

Figure 58 shows a comparison of SO3 measured in the fly ash and corrosion deposits
found on the coupons. The temperature-controlled probe during Task 3 had the most
SO3 and this may be due to acid condensation, since no Mg(OH), was injected during
Task 3. The higher amount of SOg in the probe corrosion deposit during Task 3 seems
to imply that acid condensation was occurring. The SOj; in fly ash and corrosion
deposits from the probe during Tasks 4-7 seems to show that Mg(OH) injection was
effective in removing SOz from the flue gas.
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Figure 57. Comparison of MgO Measured in the Fly ash and Corrosion Deposits

83



DE-FC26-01NT41181

12 7
P 18 ] / @ Flyash Deposit
§ 8 / Corrosion Deposit
> 7
o 6
o 5 /
3 4] /
N -
2 % 7
1 /
. 7 Y,
B 5 w 2 &0
T2 g m & oS
0§ 92 0 2
Sy~ - U g
52 52
Task # & Location

Figure 58. Comparison of SO3 Measured in the Fly Ash and Corrosion Deposits

Mercury Absorption

Figure 59 shows the mercury measured in the fly ash and corrosion deposits found on
the coupons. The temperature-controlled probe (150 °F) exposed during Task 3 has a
small amount of mercury since flue gas temperatures were 300 °F during Task 3. The
mercury in fly ash from the probe during Task 4-7 is very high, most likely due to the low
flue gas temperature operation that occurred during these Tasks. This high mercury
concentration is not due to carbon content since the carbon is the lower, as shown in
Figure 60. This appears to show that fly ash deposits on cold surfaces adsorb mercury.
This may be a further explanation for low mercury material balance closures at the pilot
ESP that were observed only at low flue gas temperature conditions. The ESP inlet
duct; outlet duct and hopper were not heated and coated with fly ash deposits that are
not removed. Conditions on these surfaces are similar to the temperature-controlled
probe.
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Figure 59. Comparison of Mercury Measured in the Fly Ash and Corrosion
Deposits
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Figure 60. Comparison of Carbon Measured in the Fly Ash and Corrosion
Deposits
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Formal Presentations Resulting From This Project

This program resulted in eight separate formal presentations at national and
international technical meetings. Those presentations are listed below, in reverse
chronological order:

Winschel, R. A.; Fenger, M. L.; Payette, K. H.; Brickett, L. A. “Control of Mercury
Emissions by Absorption on Fly Ash — Final Experimental Results of the
CONSOL/Allegheny Pilot Plant Program” to be presented at the International
Conference on Air Quality V, Mercury, Trace Elements, and Particulate Matter,
Arlington, VA, September 19-21, 2005.

Winschel, R. A.; Fenger, M. L.; Payette “The CONSOL/Allegheny Pilot Plant Study of
Low-Temperature Mercury Capture With an Electrostatic Precipitator” presented at the
DOE/NETL Mercury Control Technology R&D Program Review Meeting, Pittsburgh, PA,
July 14, 2005.

Winschel, R. A.; Fenger, M. L.; Payette, K. H.; Brickett, L. A. “Control of Mercury
Emissions by Absorption on Fly Ash — Experimental Results of the CONSOL/Allegheny
Pilot Plant Program” presented at the Power Plant Air Pollution Control “Mega”
Symposium, Washington, DC, August 30 — September 2, 2004.

Winschel, R. A.; Fenger, M. L.; Payette “The CONSOL/Allegheny Pilot Plant Study of
Low-Temperature Mercury Capture With an Electrostatic Precipitator” presented at the
DOE/NETL Mercury Control Technology R&D Program Review Meeting, Pittsburgh, PA,
July 14, 2004.

Winschel, R. A.; Fenger, M. L.; Banfield, T. L. “Control of Mercury Emissions by
Absorption on Fly Ash —The CONSOL/Allegheny Pilot Plant Program” presented at the
International Conference on Air Quality 1V, Mercury, Trace Elements, and Particulate
Matter, Arlington, VA, September 22-24, 2003.

Winschel, R. A.; Fenger “The CONSOL/Allegheny Pilot Plant Study of Low-Temperature
Mercury Capture With an Electrostatic Precipitator” presented at the DOE/NETL
Mercury Control Technology R&D Program Review Meeting, Pittsburgh, PA, August 12-
13, 2003.

Winschel, R.A.; Fenger, M. L.; Statnick, R. M.; Banfield, T. L. “The CONSOL/Allegheny
Mercury Control Pilot Plant Program” presented at the Nineteenth Annual International
Pittsburgh Coal Conference, Pittsburgh, PA, September 25, 2002.

Winschel, R. A. “The CONSOL/Allegheny Multipollutant Emissions Control Pilot Plant

Project for Reducing Hg, SO, and NOx Emissions” presented at the Southeastern
Electric Exchange Conference, Orlando, FL, June 20, 2002.
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CONCLUSIONS

The following principal conclusions can be drawn from the test program: These
conclusions are presented and discussed in two presentations given in July and
September of 2005 and are included in Appendices E and F.

Sulfur Trioxide Control by Magnesium Hydroxide Injection

Mg(OH), slurry injection between the economizer and air heater is effective for
removal of sulfur trioxide. This, in turn, prevents fouling of the air heater elements
for test periods of up to 75 hours with no soot blowing during low temperature
(225-230 °F) operation.

Visible deposits on the cold-end air-heater elements were easily removed by soot
blowing after test periods of up to 75 hours with no soot blowing during low
temperature (225-230 °F) operation.

Differential pressure measured across the flue gas side of the air heater did not
increase due to fouling for test periods of up to 75 hours with no soot blowing
during low temperature (225-230 °F) operation.

A laboratory examination of air heater elements by Alstom Power did not indicate
major corrosive activity on the element sheets, and the majority of the deposit
could be removed with soot blowing. The baskets were removed after 291 hours
of low temperature (230 °F) operation during Task 7 and after operating 24 hours
with no soot blowing. Long-term operating results are difficult to predict from this
data. The use of magnesium hydroxide injection appears to have conditioned the
flue gas prior to the entry into the air heater such that rapid cold-end fouling or
corrosion of the element did not occur.

A molar ratio of 4:1 Mg/SO; effectively reduced air heater inlet flue gas SO3;
concentration to 3 ppmv or less, which was considered adequate to prevent air
heater fouling.

SO3 reduction was further verified by significant reduction of SO3 concentrations
from 53 to 4.4 ppmv at the hot air outlet of the air heater.

SO3 reductions caused by Mg(OH), slurry injection led to improved operation of
the high-voltage rapper rod insulator in the pilot ESP by eliminating acid
condensation on the surface of the insulator.

Magnesium hydroxide injection resulted in reduced acid condensation in fly ash
and corrosion deposits collected on the temperature-controlled corrosion probe
at the pilot ESP inlet. SOs in the deposits went from 12% (no injection) to 3%
(with injection).

Mercury Control

61 to 96% ESP mercury removal was demonstrated with cooling via air heater to
200-210 °F at the ESP inlet and fly ash carbon content of 6 to 15%. At baseline
conditions, mercury removal was about 25%.
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Based on pilot plant results, a projected 90% mercury removal could be achieved
in a full-scale plant by burning 10% ash coal with fly ash carbon (LOI) of 8% and
200 °F flue gas at the ESP inlet.

Mercury removal with the ESP is improved with decreased ESP inlet temperature
and higher unburned carbon content in the fly ash (LOI) will further increase
mercury removal.

Elemental Hg at the ESP outlet was reduced form 2.5 to 1.7 ug/m? as the carbon
content of the fly ash went from 6 to 12 % during short term tests at intermediate
flue gas temperatures of 230-250 °F.

Elemental Hg was reduced from 0.5 to 0.1 ug/m? as the carbon content of the fly
ash went from 6 to 14.5 % during long-term tests at low flue gas temperatures of
210-200 °F.

Oxidized Hg at the ESP outlet was reduced from 8.5 to 2.0 ug/m® as the carbon
content of the fly ash went from 6 to 12 % during short term tests at intermediate
flue gas temperatures of 230-250 °F.

Oxidized Hg was reduced from 3.2 to 0.2 ug/m® as the carbon content of the fly
ash went from 6 to 14.5 % during long-term tests at low flue gas temperatures of
210-200 °F.

The Ontario-Hydro mercury speciation method appears to suffer problems with
high-dust streams at temperatures of less than or equal to 250 °F due to mercury
absorption on fly ash collected in the sampling probe filter. Therefore mercury
speciation could only be done at the ESP outlet.

The pilot plant simulated host plant operation during baseline conditions. Pilot
plant fly ash mercury versus carbon characteristics were equivalent to the host
plant fly ash at baseline conditions. (Figure 11)

The concentration of mercury on fly ash is directly related the carbon content
(LOI) for a given flue gas temperature. (Figure 11)

Lowering the flue gas temperature in the pilot plant increased the concentration
of mercury on the fly ash over the baseline concentrations for the full range of
carbon contents. (Figure 11, 12, 23)

Lowering flue gas temperature in the pilot plant from 300 to 200 °F increased the
mercury concentration in the fly ash for a constant amount of carbon. (Figure 20)
Lowering flue gas temperatures in the host plant showed the same increase in
mercury concentration in the fly ash for a fixed amount of carbon. (Figure 22)

The mercury balance around the pilot ESP decreased from 120 to 60% as
mercury removal increased from 20 to 96% indicating that mercury is
accumulating in the ESP as removal increases. (Figure 6)

High concentrations (higher than ESP hopper sample) of mercury were found on
accumulated deposits of fly ash on the pilot ESP collector plates and Teflon
barrier sheet indicating that mercury was being adsorbed. (Figure 18)

A very high concentration of mercury was found in the fly ash deposit from the
temperature-controlled corrosion probe coupon exposed during low temperature
flue gas conditions (200-210 °F) indicating that mercury was being adsorbed by
fly ash on low temperature surfaces. Only the two side walls of the pilot ESP are
heated. The inlet, hopper and outlet of the ESP are unheated and would tend to
collect mercury like the corrosion probe. (Figure 59)

88



DE-FC26-01NT41181

Pilot ESP Operation

Pilot ESP performance was not adversely affected by SO3 reductions and low
temperature operation. Particulate removals of 99+% were achieved during all of
the test conditions.

Water spray cooling of the flue gas led to high voltage-insulation failures in the
pilot ESP due to the unique arrangement of the insulation. Therefore, long-term
tests with water spray cooling could not be completed.

Mercury Stability Tests

Mercury volatility tests conducted for 4-1/3 months at 140 °F showed an overall
average loss of 3% (Range +1.3 to —9%), in the mercury concentration in the fly
ash for the four samples examined. This is not considered to be significant
change.

Mercury leaching tests conducted at pHs of 3, 5 and 7 showed an overall
mercury concentration gain in the solids of 9.6% with a variation from +35.5 to -
8.3%. It is presumed that the mercury concentration in the solids increased
because of a loss of mass through dissolution of soluble salts.

Mercury leaching tests conducted at pHs of 3, 5 and 7 showed no detectable
amounts of mercury in the leachates.

Corrosion Coupons

A rate of corrosion (metal thickness removal per year) was not able to be
calculated during the test program since only the initial stages of corrosion were
detected.

Increased amounts of SOz due to acid condensation were found on the
temperature-controlled probe held at 150 °F which could lead to increased
corrosion activity. This occurred during the baseline tests with no magnesium
hydroxide injection.
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Appendix A

1.0 Introduction

CONSOL Energy Research and Development (CONSOL) completed field sampling for
Tasks 3, 4, 5, 6, and 7 (see Table A-1) of the Multi-Pollutant Emission Control Project,
DOE Cooperative Agreement DE-FC26-01NT41181, at a slipstream pilot unit at
Allegheny Energy’s Mitchell Power Station.

Table A-1. Project Task Sampling Summary.

Task No. Title Process Activity Sampling
Parameters

3 Baseline Testing Normal pilot plant operations. 803’P|_égD’ PM,

4 Sorbent Evaluation Mg(OH), injection, various rates. 803’P|_égD’ PM,

5 Parametric Testing Deep fluelgas cooling via air Hg, PM
heater adjustments.

T, . Deep flue gas cooling via

6 Humidification Testing humidification adjustments. Hg, PM

7 Long Term Evaluation Operation using pgrameters S0O;, Hg, PM
selected from previous tasks.

Figure 1 provides an overview of the pilot plant, indicating the various components, gas

flow, and sampling locations. The following sections detail the findings for each task.
2.0 Task 3 —Baseline Testing

2.1 Details

Sampling was conducted to determine the baseline levels for flue gas volumetric flow
rates, sulfur trioxide (SO3), mercury (Hg), total particulate matter (PM), and particle size
distribution (PSD). Table A-2 outlines the sampling schedule.
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Table A-2. Task 3 Sampling Matrix.

Date Parameter | Location No. of Tests
12/17/03 Hg AF,G 1
12/19/03 SO; AF,G 2
1/20/04 SO; A B, D 1
1/21/04 SO; AD :

B 3
1/27/04 PSD F,G 1
1/28/04 PSD F,G 1
1/29/04 Hg A B, F,G 2

2.1.1. Pilot Plant Operations

No adjustments were made on the pilot plant for this task. The system was sampled
while operating under standard operational conditions. Flue gas temperature was
reduced to 300°F across the pilot plant air heater and the flue gas composition was not
altered. However, the electrostatic precipitator (ESP) was operating at decreased
efficiency due to decreasing ESP field voltages. Steps were taken to improve the
voltages, however, no permanent solution was found during Task 3. The ESP voltages
varied over the each sampling period, resulting in ESP efficiency variations of >99% to
approximately 90%. Appendix B provides detailed information on pilot plant operations.
During each sampling period samples were taken of the host plant coal, host plant ESP
ash, and pilot plant ESP ash to determine a process mass balance.

2.1.2. Sampling

On December 17, 2003, CONSOL performed one mercury test at Locations A, F, and
G. It was during this test that the ESP problems were first recognized. Following a
maintenance day, CONSOL returned on December 19, 2003, to conduct SOs testing at
these locations, as the ESP was still not operating satisfactorily.

No sampling was scheduled for the following four weeks to allow for further evaluations
of the ESP and the sampling data already collected. During the data evaluation a
substantial decrease in the SO3; concentration between Locations A and F was noted.
As a result the task was expanded to include SO3; sampling at Location A and air heater
Locations B and D to determine the source of the SO3; loss. Subsequent baseline
mercury sampling was also expanded to include sampling at Location B, in addition to
Locations A, F, and G.



Appendix A

The air heater SO; sampling was conducted on January 19, 2004, the PSD sampling
was conducted on January 27 and 28, 2004, and the remaining mercury tests were
performed on January 29, 2004. Section 2.2 details the results of Task 3 sampling.

2.2 Results

2.2.1. SO; Sampling

All SO; sampling was performed using the controlled condensation sampling method.
Each sampling run was conducted simultaneously at each location for a period of 40
minutes. While conducting Run 1 at the air heater gas-side outlet (Test B-AH-1), a
crack developed in the sample train glassware, creating a leak that allowed the sample
to become diluted with ambient air. An additional test run (Test B-AH-4) was conducted
to provide three valid data points. The results are summarized in Table A-3.

Gas flow rate is not measured in the controlled condensation method. To calculate the
SO3; mass flow rates, the SO3; concentrations at the ESP locations were multiplied by
gas flow rates measured on December 17, while SO3; concentrations at the air heater
locations were multiplied by gas flow rates measured on October 7, 2003.

Locations A, B, F, and G are located in the process gas stream (Figure 1). Flue gas
throughput at Location A is higher than at Location B because of gas leakage to the
airside in the air heater between the locations. After Location B, a slipstream of the flue
gas is routed to the pilot ESP. The pilot plant is designed such that gas flow rates at
Locations F and G should be approximately one-third of that at Location B. The gas
flow rate measured for these locations (Table A-3) show this to be accurate.

From measurements conducted on December 17, 2003, the gas flow at Location F, 768
DSCFM, was approximately one-fourth that measured at Location A, 3,004 DSCFM.
However, on December 19, 2003, location F exhibited an SOz mass flow rate of only 6.5
percent of that at Location A, which prompted the sampling at the air heater locations to
determine the source of the SOj; loss.

Sampling on January 20 and 21, 2004, showed a decrease in SO3 across the air heater
on the gas side. As much as 82 percent of the SO; was removed from the flue gas
stream (Tests A-AH-3 vs. B-AH-3). As much as 60 percent of the SO; was passed
through to the air heater heated-air side (Tests A-AH-2 vs. D-AH-2).

An SO3; mass balance at Locations A, B, and D, shows a loss of 17 percent and 33
percent of the SO3 across the air heater for the tests on January 21, 2004. It is possible
that this missing SO3 may be condensing inside the air heater on either the air heater
surfaces or the fly ash.
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Table A-3. Task 3 Baseline Sulfur Trioxide Measurement Summary.

Flue Gas Gas Phase SO3; Measurements
Date Location Test A c 5 | Dew Point
No. | pscem °F® | PPMV® | Ib/hr ogE
A A-3-1 3004" 633 13.6 0.507 278
F F-3-1 768" 293 4.8 0.046 253
19/19/03 G G-3-1 848" 285 0.7 0.008 228
A A-3-2 3004" 630 15.1 0.563 280
F F-3-2 768" 291 1.7 0.016 236
G G-3-2 848" 285 1.9 0.020 241
A A-AH-1 | 2978° 619 12.6 0.466 276
1/20/04 B B-AH-1 | 2596° 339 - - -
D D-AH-1 | 2490° 542 6.5 0.201 219
A A-AH-2 | 2978° 613 10.4 0.385 273
B B-AH-2 | 2596° 315 2.8 0.091 245
D D-AH-2 | 2490° 613 7.4 0.228 222
1/21/04 A A-AH-3 | 2978° 613 10.4 0.384 273
B B-AH-3 | 2596° 317 2.0 0.065 239
D D-AH-3 | 2490° 543 6.2 0.191 218
B B-AH-4 | 2596° 316 1.7 0.056 237

A — Dry standard cubic feet per minute
B — Degrees Fahrenheit, as measured during SO; sampling

C — Parts per million by volume, as measured

D — Pounds per hour, calculated with historical airflow rates
E — Dew point as calculated:

1000/T,, = 2.276~0.0294 In(P, , )-0.0858 In(R, o, )+0.0062 In(P, , ) In(R,

Where:

Tdp = Dew Point, Kelvin
PH,O = Partial Pressure, flue gas water vapor, mm Hg
PH,SO, = Partial Pressure, flue gas sulfuric acid, mm Hg (PH,SO,4 = PSO53)

F — Flow rate only measured on December 17, 2003

G — Flow rate only measured on October 7, 2003

H — Sample train developed a leak during the test run, results are not valid

H,S0,

! Kiang, Y. H., Predicting Dewpoints of Acid Gases, Chemical Engineering, Feb. 9, 1981.
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2.2.2. Hg Sampling

Mercury sampling was performed with the Ontario-Hydro Mercury Speciation Method
(ASTM Method D-6784-02.) All tests were 120 minutes in duration, with sampling
occurring simultaneously at each location tested. A total of three mercury tests were
performed during Task 3.

The first test was conducted on December 17, 2003, at Locations A, F, and G. Data
referenced in Section 2.1 indicated a decrease in flue gas total mercury concentrations
between Locations A and F. Further evaluations concluded that inadequate packing
around the Location F sampling probe allowed ambient air to enter the sampling port
and dilute the sample. When the final two tests were conducted on January 29, 2004,
the port seal was better maintained, resulting in better agreement between the flue gas
mercury concentrations at Locations A and F.

Based on the findings of the SO3; sampling, discussed in Section 2.1, CONSOL decided
to perform mercury sampling at Location B to further evaluate the fate of the mercury
across the pilot system. Two tests were conducted at Location B (B-3-1 and B-3-2),
simultaneously with tests two and three at Locations A, F, and G. Tables A-4 and A-5
summarize the mercury sampling for this task.

The test 1 particle-bound mercury concentration, at Location G, is higher than that from
tests 2 and 3, even though total mercury concentration is less in test 1. It is expected
that the total mercury concentration should remain unchanged between Locations A, B,
and F; however, this was only the case with Test 3. Location F’'s total mercury
concentrations were substantially lower than those from Locations A and B, during tests
1 and 2. Consequently, the mercury removal rate (Location F vs. Location G) measured
during test 3 (33.2%) may be the only representative removal calculated for this task.
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Table A-4. Task 3 Mercury Sampling Summary.

Flue Gas Mercury Concentration,
Flue Gas
. Test pHg/dscm Removal,

Date Location No Al - 0,C

' OW, emp’ partC ++D OE totF
DSCEMA | ope | M9 g™ | Hg™ | Hg

A A-3-1 3,000 596 1.20 5.97 8.20 | 15.37

12/17/03 F F-3-1 770 279 6.20 3.22 1.04 | 10.46 6.0
G G-3-1 850 279 0.02 7.83 1.99 9.83
A A-3-2 2,810 616 0.61 6.59 8.18 | 15.38
B B-3-1 1,860 303 4.59 8.88 1.20 | 14.67

1/29/04 54
F F-3-2 860 291 3.52 7.21 1.75 | 12.49
G G-3-2 890 275 0.003 9.35 245 | 11.81
A A-3-3 2,910 607 0.82 5.60 8.41 | 14.83
B B-3-2 2,720 303 4.60 8.99 1.06 | 14.65

1/29/04 33.2
F F-3-3 870 289 6.80 6.87 1.30 | 14.97
G G-3-3 880 275 0.006 7.89 2.10 | 10.00

A — Dry standard cubic feet per minute
B — Degrees Fahrenheit
C — Particle bound mercury, corrected to 0% oxygen
D — Oxidized mercury, corrected to 0% oxygen

E — Elemental mercury, corrected to 0% oxygen

F — Total mercury, corrected to 0% oxygen

G — Location F vs. Location G, concentration based

Table A-5. Task 3 Mercury Sampling Statistical Evaluation.

Location | Test Hg™", (ug/dscm) Hg"™, (ug/dscm) Hg®, (ng/dscm) Hg"', (ug/dscm)
Nos. | x* | & | PRSD®| X 8 PRSD | X 8 PRSD | X 8 PRSD
A 1,2,3 0.88 0.24 27.8 6.05 0.41 6.8 8.26 0.10 1.2 15.19 0.26 1.7
BD 1,3 4.59 0.003 0.1 8.94 0.05 0.6 1.13 0.07 5.8 14.66 0.01 0.1
F 2,3 5.16 1.64 31.7 7.04 0.17 25 1.53 0.22 14.7 13.73 1.24 9.0
G 2,3 0.005 | 0.002 32.6 8.62 0.73 8.5 2.276 0.18 7.7 10.90 0.90 8.3
Removal 1,2,3 14.88 12.96 87.1

A — Arithmetic mean
B — Standard deviation of the population
C — Percent relative standard deviation

D — Tests B-1 and B-2 were run simultaneously with tests 2 and 3 at Locations A, F,
and G.
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2.2.3. Particulate Sampling

Particulate concentrations were determined using the net weight gain of the Ontario-
Hydro Method filters along with the weight of any solid material filtered out of the probe
and/or heated sample line rinses. The particulate concentrations and mass flow rates
measured during Task 3 are summarized in Table A-6.

Table A-6. Particulate Measurement Summary.

Flue Gas
Flue Gas Particulate
Date | Location Test Mass RerpoEvaI,
No. Flow, |Temp.,| Conc. Yo
DSCFM” | ©°fB r/dscf® Flow,
9 Ib/hrP
A-3-1| 3,000 596 4.93 126.8
19/17/03 F F-3-1| 770 279 2.90 19.9 99 7
G Gf' 850 279 | 0.01 0.06
A A-3-2| 2810 616 4.42 106.1
B B-3-1| 1,860 303 5.72 93.2
1/29/04 F F-3-2 | 860 291 3.20 247 99.4
G Gf‘ 890 275 | 0.02 0.13
A A-3-3| 2910 607 5.00 1242
B B-3-2| 2720 303 4.86 112.6
1/29/04 F F-3-3| 870 289 3.90 30.1 99.7
G Gf‘ 880 275 | 0.01 0.11

A — Dry standard cubic feet per minute

B — Degrees Fahrenheit

C — Grains per dry standard cubic foot

D — Pounds per hour

E — Location F vs. Location G, concentration based

2.2.4. Particle Size Distribution

CONSOL performed a particle size distribution (PSD) analysis at the ESP inlet and
outlet (Locations F and G, respectively). Due to the high particulate loading a Southern
Research five-stage cyclone was used at Location F. An Anderson seven-stage
impactor was used at Location G. The devices operate at a constant sample rate, and
segregate particles, by diameter, into separate stages.
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Single tests were performed at each location, simultaneously, on January 27, and on
January 28, 2004. A mercury analysis was also performed on each stage of the particle
size instruments to determine if any correlation between particle size and mercury
concentration could be observed.

Table A-7. Particle Size Determination Summary

Test No. Location Segfarggon Dso”, um Mass % GMD®, um Hg, ug/dscm®
1 8.9 79.82 29.8 1.18
2 4.4 13.77 6.3 0.57
F 3 3.1 2.97 3.7 0.26
(cyclone) 4 1.5 0.89 2.2 NDP
5 0.89 1.59 1.2 ND
Final Filter 0.45 0.95 0.63 0.30
Preseparator 7.3 47.28 27.11 0.02
1 1 4.3 26.26 5.62 0.11
2 2.7 4.47 342 0.25
G 3 1.8 11.48 2.19 0.22
(impactor) 4 1.1 3.1 1.37 0.27
5 0.5 1.36 0.71 0.27
6 0.42 0.78 0.45 0.25
7 0.17 5.06 0.27 0.27
Final Filter 0.09 0.19 0.12 0.11
1 8.9 81.4 29.9 0.98
2 4.5 12.83 6.3 0.43
F 3 3.2 2.32 3.8 0.16
(cyclone) 4 1.5 1.99 2.2 ND
5 0.90 0.24 1.2 ND
Final Filter 0.45 1.21 0.64 0.30
Preseparator 6.2 46.95 24.98 0.01
2 1 35 12.68 4.66 0.09
2 2.2 4.23 2.78 0.22
G 3 1.5 15.02 1.80 0.19
(impactor) 4 0.9 2.35 1.13 0.23
5 0.3 4.69 0.50 0.24
6 0.34 2.35 0.31 0.22
7 0.10 11.74 0.19 0.23
Final Filter 0.05 0.00 0.07 0.10

A — 50% cutpoint diameter, microns (i.e. 50% of the particles in the stage are this size
or larger, but smaller than the previous stage.)

B — Geometric mean particle diameter, microns

C - Measured micrograms of particle-bound mercury per dry standard cubic meter by

particle diameter
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Most particles at the ESP Inlet were larger than 8.9 um in diameter and, as such, were
easily removed by the ESP. Particles in this diameter fraction displayed higher mercury
concentrations than those with smaller diameters. At the ESP Outlet the larger particles
contained little mercury. Instead, the mercury that was present was distributed across
the particle size range, which was also well distributed below 6-7 um.

3.0 Task 4 — Sorbent Evaluation
3.3 Detalils

Tasks four through seven involve decreasing process temperatures to determine the
effect of the change on mercury removal. With temperature decreases the concern of
sulfur trioxide (SO3) condensation on the metal surfaces of the process interiors,
particularly the air heater and the ESP, rises. To combat this problem, a magnesium
hydroxide (Mg(OH),) spray was injected downstream of Location A. Sampling in this
task was conducted to determine the proper Mg(OH), injection rate, the results of which
will serve as a baseline for future tasks. Sampling in Task 4 consisted of flue gas
volumetric flow rates and SOjs; sampling around the air heater; and mercury, total
particulate matter (PM), and particle size distribution (PSD) at the ESP locations. Table
A-8 outlines the sampling schedule.

Table A-8. Task 4 Sampling Matrix.

Date Parameter Location No. of Tests

02/24/04 Hg F,G 1
Hg F,G 1

02/27/04
PSD F,G 2
Hg F,G 1

03/01/04
PSD F,G 1
SO; A, B,D,H 2

03/02/04
Flows A B,C,D 1
03/03/04 S0Os3 A B, D,H 2

3.3.1. Pilot Plant Operations

Magnesium hydroxide was injected to the pilot plant immediately downstream of
Location A. The initial stoichiometric injection ratio of 2.5 moles Mg(OH); : 1 mole SOs3
was used for mercury and PSD sampling at the ESP sites. Sulfur trioxide sampling
conducted at the air heater sites on March 2, 2004, showed this ratio did not adequately
reduce the SO3; concentration at Location D enough to eliminate potential air heater SO3
condensation problems. The stoichiometric rate was doubled to 5:1 for sampling on
March 3, 2004, resulting in gas phase SO3; concentrations that were reduced to under
two parts per million, corrected to zero percent oxygen.
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Flue gas temperature was reduced to 240°F by the air heater for this task. The ESP
was still experiencing decreased efficiencies. Appendix B further details the pilot plant
operations. During each sampling period samples were taken of the host plant coal,
host plant ESP ash, and pilot plant ESP ash to determine a process mass balance.

3.3.2. Sampling

Task 4 plans consisted of SO3 sampling at Locations A, B, and D to determine the
proper Mg(OH), mix ratio before conducting the mercury and PSD sampling at the ESP
locations (F and G). However, due to the possibility of ESP malfunctions increasing
with operation time, CONSOL determined it would better suit the program to test the
ESP locations using the preliminary injection rate, and then remove the ESP from
service and sample around the air heater to verify the injection rate.

3.4 Results

3.4.1. SO; Sampling

The original plans to conduct sampling at Locations A, B, and D, were expanded to
include sampling at a new location, the gas outlet of the air heater, designated Location
H. Sampling at Location H would show if any of the SO3; was migrating through the air
heater basket seals from the gas side to the air side. Two tests were conducted at the
four locations on March 2, 2004, which resulted in gas-phase SO3; concentrations that
were no less than 3.3 ppmv, corrected to 0% oxygen. The stoichiometric rate was
doubled, resulting in gas-phase SOj; concentrations below 2 ppmv, corrected to 0%
oxygen, which allowed for a calculated SO3; dew point of less than 240°F. Table A-9
summarizes the sampling.



Table A-9. Task 4 SOz Sampling
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Flue Gas Gas Phase SO3; Measurements
Date |Location | TestNo. | Flow, | Temp., | Conc. l';/:‘g‘\si‘ Dew Point,

DSCFM” |  °F® gr/dscf© Ib/hr's °FF

A-4-1 3174 611 33.3 1.03 288

A A-4-2 3174 614 29.5 0.91 286

B-4-1 2833 253 1.0 0.03 227

° B-4-2 2833 254 1.5 0.04 232

03/02/04

D-4-1 2744 485 25.8 0.06 214

0 D-4-2 2744 487 31.3 0.07 217

H-4-1 2744 579 10.2 0.30 265

" H-4-2 2744 581 3.3 0.10 247

A-4-3 3174 613 34.3 1.03 289

A A-4-4 3174 594 30.7 0.95 287

B-4-3 2833 254 0.8 0.02 224

° B-4-4 2833 254 0.6 0.02 220

03/03/04

D-4-3 2744 491 8.5 0.01 193

0 D-4-4 2744 475 4.4 0.01 192

H-4-3 2744 579 2.1 0.06 239

" H-4-4 2744 558 1.4 0.04 234

A — Dry standard cubic feet per minute, measured on March 3, 2004

B — Degrees Fahrenheit, as measured during SO3; sampling

C — Parts per million by volume, as measured

D — Pounds per hour, calculated with March 3, airflow rates
E — Dew point as calculated:

1000/T,, = 2.276~0.0294 In(P, , )-0.0858 In(R, o, )+0.0062 In(P, ;) In(P, «, )
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3.4.2. Hg Sampling

Mercury sampling was performed with the Ontario-Hydro Mercury Speciation Method
(ASTM Method D-6784-02.) All tests were 120 minutes in duration, with sampling
occurring simultaneously at Locations F and G. A total of three mercury tests were
performed during Task 4.

Test one was conducted on February 24, 2004, and tests two and three were conducted
on February 27 and March 1, 2004, respectively. Tables A-10 and A-11 summarize the
mercury sampling for this task.

Table A-10. Task 4 Mercury Sampling Summary.

Flue Gas Mercury Concentration,
Flue Gas
. Test (ug/dscm) Removal,
Date Location No Fl - 0,C
. ow, emp., Hc ++D 0E totF
HgP? H H H
DSCFM* | °f8 | 9 9 g g
F F-4-1 855 235 13.20 | 098 | 0.57 | 14.74
02/24/04 42.0
G G-4-1 994 247 0.03 6.74 | 1.78 8.56
F F-4-2 850 238 10.96 | 0.72 | 0.00 | 11.67
02/27/04 31.0
G G-4-2 974 247 0.01 592 | 212 8.05
F F-4-3 847 239 13.93 1.25 | 0.00 | 15.18
03/01/04 29.8
G G-4-3 972 251 0.01 7.89 | 2.76 | 10.66
A — Dry standard cubic feet per minute
B — Degrees Fahrenheit
C — Particle bound mercury, corrected to 0% oxygen
D — Oxidized mercury, corrected to 0% oxygen
E — Elemental mercury, corrected to 0% oxygen
F — Total mercury, corrected to 0% oxygen
G — Location F vs. Location G, concentration based
Table A-11. Task 4 Mercury Sampling Statistical Evaluation.
, Test Hg™", (ug/dscm) Hg™, (ug/dscm) Hg’, (ug/dscm) Hg"", (ug/dscm)
Location
Nos. x* 8 | PRSD® | x 3 PRSD X 3 PRSD X 8 PRSD
F 1,2,3 12.69 1.55 12.2 0.98 0.27 27.6 0.19 0.33 173.7 13.87 1.91 13.8
G 1,2,3 0.017 0.01 58.8 6.85 0.99 14.4 2.22 0.50 22.5 9.09 1.39 15.3
Removal 1,2,3 34.27 6.72 19.6

A — Arithmetic mean
B — Standard deviation of the population
C — Percent relative standard deviation
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3.4.3. Particulate Sampling

Particulate concentrations were determined using the net weight gain of the Ontario-
Hydro Method filters along with the weight of any solid material filtered out of the probe
and/or heated sample line rinses. The particulate concentrations and mass flow rates
measured during Task 4 are summarized in Table A-12.

Table A-12. Task 4 Particulate Measurement Summary.

Flue Gas
Flue Gas Particulate
Date | Location | &St Mass RerpoEvaI,
No. Flow, | Temp.,| Conc. Fl /0
DSCFM* | °FB r/dscfC o
9 Io/hr®
F F-4-1 855 235 3.67 28.33
02/24/04 G-4- 99.4
G 1 994 247 0.022 0.19
F F-4-2 850 238 2.81 19.28
02/27/04 G-4- 99.8
G 2 974 247 0.005 0.04
F F-4-3 847 239 3.68 25.24
03/01/04 G-4- 99.6
G 3 972 251 0.015 0.13

A — Dry standard cubic feet per minute

B — Degrees Fahrenheit

C — Grains per dry standard cubic foot

D — Pounds per hour

E — Location F vs. Location G, concentration based

3.4.4. Particle Size Distribution

CONSOL performed a particle size distribution (PSD) analysis at the ESP inlet and
outlet (Locations F and G, respectively). Due to the high particulate loading a Southern
Research five-stage cyclone was used at Location F. An Anderson seven stage
impactor was used at Location G. The devices segregate particles, by diameter, into
separate stages, and are operated at a constant sample rate.

Three tests were performed at each location. The first two tests were conducted on
February 27 and one test was conducted on February 28, 2004. A mercury analysis
was also performed on each stage of the particle size instruments to determine if any
correlation between particle size and mercury concentration could be observed.
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Table A-13. Task 4 Particle Size Determination Summary

Separation

Test No. | Location Stage Dso”, um | Mass % | GMD®, um | Hg, ug/dscm®
1 8.7 62.33 29.5 1.73
2 4.3 28.45 6.1 1.85
F 3 29 2.70 3.6 0.12
(cyclone) 4 1.5 412 2.1 0.42
5 0.91 1.59 1.2 0.18
Final Filter 0.46 0.81 0.65 0.06
Preseparator 9.2 5.78 30.30 0.00
1 1 57 14.08 7.20 0.03
2 3.6 23.83 4.50 0.05
G 3 2.3 17.33 2.85 0.04
. 4 1.4 17.33 1.77 0.05
(impactor) 5 0.8 253 1.06 0.05
6 0.55 7.58 0.67 0.04
7 0.29 9.75 0.40 0.05
Final Filter 0.15 1.81 0.21 0.28
1 8.6 84.88 29.2 7.20
2 4.2 7.57 6.0 1.27
F 3 2.8 5.15 3.5 0.92
(cyclone) 4 14 1.46 2.0 0.88
5 0.89 0.53 1.1 0.24
Final Filter 0.44 0.41 0.63 0.20
Preseparator 9.2 3.98 30.40 0.00
2 1 57 4.59 7.25 0.04
2 3.6 12.54 4.54 0.05
G 3 2.3 6.73 2.87 0.04
) 4 14 17.74 1.79 0.06
(impactor) 5 0.8 11.31 1.07 0.07
6 0.56 17.13 0.68 0.04
7 0.30 21.71 0.41 0.04
Final Filter 0.15 4.28 0.21 0.22
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Test No. | Location Segfarsgon Dso”, um | Mass % | GMD®, um | Hg, ug/dscm®
1 8.6 85.88 29.3 5.90
2 4.2 8.68 6.0 0.98
E 3 2.8 3.18 3.5 0.24
4 1.4 1.52 2.0 0.20
5 0.90 0.03 1.1 0.00
Final Filter 0.45 0.71 0.63 0.01
Preseparator 9.1 10.25 30.23 0.00
3 1 5.6 10.08 7.16 0.07
2 3.6 14.29 4.48 0.06
3 2.2 14.45 2.83 0.06
G 4 1.4 7.06 1.76 0.05
5 0.8 8.91 1.05 0.05
6 0.55 15.29 0.66 0.04
7 0.29 10.92 0.40 0.03
Final Filter 0.14 8.74 0.20 0.16
A — 50% cutpoint diameter, microns (i.e. 50% of the particles in the stage are this size

or larger, but smaller than the previous stage.)

Geometric mean particle diameter, microns
C - Measured micrograms of particle-bound mercury per dry standard cubic meter by
particle diameter

Most particles at the ESP Inlet were larger than 8.6 um in diameter and, as such, were
easily removed by the ESP. Particles of this diameter also displayed higher mercury
concentrations. As particle diameters decreased at the ESP Inlet, so too did the
mercury concentration. At the ESP Outlet the larger particles contained little mercury.
Instead, the mercury that was present was fairly evenly distributed across the particle
size range, which was also well distributed below 6 um.

4.0 Task 5— Parametric Testing
4.5 Details

To determine the effect of flue gas temperature reduction on mercury control, CONSOL
adjusted the air heater to provide a flue gas outlet temperature of 225°F. The
magnesium hydroxide (Mg(OH),) spray was injected at the stoichiometric rate of 5:1
that was selected on the basis of Task 4 results.

Sampling in Task 5 consisted of mercury and total particulate matter (PM)
measurements at the ESP locations. Table A-14 outlines the sampling schedule.
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Table A-14. Task 5 Sampling Matrix.

Date Parameter Location No. of Tests
03/24/04 Hg F,G 1
03/25/04 Hg F,G 2

4 51. Pilot Plant Operations

Magnesium hydroxide was injected to the pilot plant immediately downstream of
Location A to control SO3 condensation that could result from flue gas temperature
reduction by the air heater. Flue gas temperature was reduced to 225°F for this task.
The ESP was still experiencing decreased voltages. Appendix B further details the pilot
plant operations. During each sampling period samples were taken of the host plant
coal, host plant ESP ash, and pilot plant ESP ash to determine a process mass
balance.

4.5.2. Sampling
Task 5 plans consisted of sampling mercury at the ESP inlet and outlet locations (F and
G) only.

4.6 Results

4.6.1. Hg Sampling

Mercury sampling was performed with the Ontario-Hydro Mercury Speciation Method
(ASTM Method D-6784-02.) All tests were 120 minutes in duration, with sampling
occurring simultaneously at Locations F and G. A total of three mercury tests were
performed during Task 5.

Test one was conducted on March 24, 2004, and tests two and three were conducted
on March 25, 2004. Tables A-15 and A-16 summarize the mercury sampling for this
task.



Table A-15. Task 5 Mercury Sampling Summary.
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Flue Gas Mercury
Flue Gas .
_ Test Concentration, pug/dscm Removal
Date | Location No = T 0,C ’
. ow, emp. nc ++D OE totF
HgP? H H H
DSCEMA | °F8 | 9 9 9| e
F F-5-1 829 230 12.29 | 231 | 0.55 | 15.14
03/24/04 42 .1
G G-5-1 871 210 0.08 591 | 278 | 8.76
F F-5-2 831 233 12.87 1.63 | 0.51 | 15.01 o7 4
G G-5-2 878 215 0.12 8.57 | 2.21 | 10.90 '
03/25/04
F F-5-3 810 234 13.55 | 0.75 | 0.53 | 14.83 81.8
G G-5-3 847 219 0.20 209 | 041 | 2.70 '
A — Dry standard cubic feet per minute
B — Degrees Fahrenheit
C — Particle bound mercury, corrected to 0% oxygen
D — Oxidized mercury, corrected to 0% oxygen
E — Elemental mercury, corrected to 0% oxygen
F — Total mercury, corrected to 0% oxygen
G — Location F vs. Location G, concentration based
Table A-16. Task 5 Mercury Sampling Statistical Evaluation.
. Test ngart Hg++ HgO Hgtot
Location
Nos. xA 8 | PRSD® | x 3 PRSD X 3 PRSD X 3 PRSD
F 1,2,3 12.90 0.63 4.9 1.56 0.78 50.0 0.53 0.02 3.8 14.99 0.16 1.1
G 1,2,3 0.13 0.06 46.2 5.52 3.26 59.1 1.80 1.24 68.9 7.45 4.25 57.0
Removal 1,2,3 50.28 28.15 56.0

A — Arithmetic mean
B — Standard deviation of the population

C — Percent relative standard deviation

4.6.2. Particulate Sampling

Particulate concentrations were determined using the net weight gain of the Ontario-
Hydro Method filters along with the weight of any solid material filtered out of the probe
and/or heated sample line rinses. The particulate concentrations and mass flow rates
measured during Task 5 are summarized in Table A-17.




Table A-17. Task 5 Particulate Measurement Summary.
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Flue Gas
Flue Gas Particulate
Date Location Test Mass ReT%val,
No. Flow, | Temp., | Conc. Fi %o
DSCFM” | ©°FB r/dscf® ow,
9 Ib/hrP
F F-5-1 829 230 2.75 18.86
03/24/04 98.9
G G-5-1 871 210 0.03 0.23
F F-5-2 831 233 2.59 17.79 038
G G-5-2| 878 215 0.16 1.22 '
03/25/04
F F-5-2 810 234 2.74 18.81 05 6
G G-5-2 | 847 219 0.12 0.83 '

A — Dry standard cubic feet per minute
B — Degrees Fahrenheit
C — Grains per dry standard cubic foot
D — Pounds per hour
E — Location F vs. Location G, concentration based

5.1 Details

5.0 Task 6 —Humidification Test

To determine the effect of flue gas temperature reduction on mercury control, CONSOL
injected a water spray upstream of the ESP to provide an ESP inlet flue gas
temperature of approximately 240°F, following an air heater outlet temperature of
300°F. The magnesium hydroxide (Mg(OH),) spray was injected at the stoichiometric
rate of 5:1 that was selected on the basis of Task 4 results.

Sampling

in Task 6 consisted of mercury and total

particulate matter (PM)

measurements at the ESP locations (F and G) and also upstream of the water injection
port, at Location E. Table A-18 outlines the sampling schedule.

Table A-18. Task 6 Sampling Matrix.

5.1.1. Pilot Plant Operations

Date Parameter Location No. of Tests
04/01/04 Hg E,F, &G 1
04/13/04 Hg E,F,&G 2

Magnesium hydroxide was injected to the pilot plant immediately downstream of
Location A to control SO3; condensation that could result from the flue gas temperature

reduction planned for this task.

The air heater outlet flue gas temperature was
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maintained at 300°F by air heater adjustments. The humidification water was injected
at a rate of approximately 4.5 gallons per minute, which dropped the flue gas
temperature to approximately 240°F.

Repairs on the ESP resulted in higher voltages across the collection fields, which
improved particulate control efficiency for this task. Appendix B further details the pilot
plant operations. During each sampling period samples were taken of the host plant
coal, host plant ESP ash, and pilot plant ESP ash to determine a process mass
balance.

5.1.2. Sampling

Task 6 plans consisted of sampling mercury upstream of the humidification port
(Location E) and at the ESP inlet and outlet locations (F and G) only.

5.2 Results

5.2.1. Hg Sampling

Mercury sampling was performed with the Ontario-Hydro Mercury Speciation Method
(ASTM Method D-6784-02.) All tests were 120 minutes in duration, with sampling
occurring simultaneously at Locations E, F, and G. A total of three mercury tests were
performed during Task 6.

Test one was conducted on April 1, 2004. At the conclusion of test one, the pilot plant
operator noticed the pilot ESP ash collection system was not operating properly. The
additional moisture from the humidification had plugged the collection device preventing
the collection of an ESP ash sample for this test. The remaining sampling was
postponed until repairs could be conducted.

In the following weeks the system was cleaned out and the sample collection piping was
heat-traced to minimize condensation. In addition, an ESP repair person arrived at the
pilot plant and made repairs to the ESP electrical system.

Tests two and three were conducted on April 13, 2004, following the repairs. Tables A-
19 and A-20 summarize the mercury sampling for this task.



Table A-19. Task 6 Mercury Sampling Summary.
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Flue Gas Flue Gas Mercury
_ Test Concentration, pug/dscm Removal
Date | Location | Al - G
. emp.
E E-6-1 705 287 2.31 9.84 | 0.97 | 13.12
04/01/04 F F-6-1 788 249 7.50 | 3.52 | 1.43 | 1245 9.6
G G-6-1 832 219 0.09 | 7.52 | 3.64 | 11.25
E E-6-2 743 293 | 13.67 | 0.59 | 0.51 | 14.77
F F-6-2 750 249 | 10.39 | 0.70 | 0.54 | 11.64 49.7
G G-6-2 876 220 0.02 3.80 | 204 | 5.86
04/13/04
E E-6-3 740 292 9.76 | 0.74 | 0.53 | 11.04
F F-6-3 751 250 | 11.16 | 0.72 | 0.53 | 12.41 50.5
G G-6-3 889 220 005 | 398 | 212 | 6.14

A — Dry standard cubic feet per minute
B — Degrees Fahrenheit
C — Particle bound mercury, corrected to 0% oxygen
D — Oxidized mercury, corrected to 0% oxygen

E — Elemental mercury, corrected to 0% oxygen

F — Total mercury, corrected to 0% oxygen
G — Location F vs. Location G, concentration based

Test one, conducted prior to the repairs, was not representative of the actual results and
therefore should not be considered in any data evaluation. The results of test one are
not included in Table A-20.

Table A-20. Task 6 Mercury Sampling Statistical Evaluation.

Test Hg" Hg"™ Hg® Hg"
Location c
Nos. XA & | PRSD X S PRSD X S PRSD X S PRSD
E 2&3 11.72 2.77 23.6 0.67 0.1 16.4 0.52 0.02 3.8 12.90 2.64 20.5
F 2&3 10.78 0.54 5.0 0.71 0.01 1.4 0.54 0.01 1.9 12.03 0.54 4.5
G 2&3 0.04 0.02 50.0 3.89 0.13 3.3 2.08 0.05 2.4 6.00 0.20 3.3
Removal 2&3 50.08 0.58 1.2

A — Arithmetic mean
B — Standard deviation of the population
C — Percent relative standard deviation
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5.2.2. Particulate Sampling

Particulate concentrations were determined using the net weight gain of the Ontario-
Hydro Method filters along with the weight of any solid material filtered out of the probe
and/or heated sample line rinses. The particulate concentrations and mass flow rates
measured during Task 6 are summarized in Table A-21.

Table A-21. Task 6 Particulate Measurement Summary.

Flue Gas
Flue Gas Particulate R |
. emova
Date Location | Test No. ’
Flow, | Temp.,| Conc., Il\:/:ass %~
DSCFM” | °FB r/dscf® ow,
9 Ib/hrP
E E-6-1 705 287 1.88 11.26
04/01/04 F F-6-1 788 249 2.68 11.38 98.9
G G-6-1 832 219 0.03 0.21
E E-6-2 743 293 3.14 18.87
F F-6-2 750 249 2.18 14.93 99.5
G G-6-2 876 220 0.01 0.06
04/13/04
E E-6-3 740 292 1.96 11.73
F F-6-3 751 250 2.37 16.24 99.6
G G-6-3 889 220 0.01 0.11

A — Dry standard cubic feet per minute

B — Degrees Fahrenheit

C — Grains per dry standard cubic foot

D — Pounds per hour

E — Location F vs. Location G, concentration based

6.0 Task 7 —-Long Term Testing
6.1 Details

The final task involved sampling the pilot plant while it was operating at favored
conditions selected on the basis of Task 3 through 6 results. Testing conducted at the
beginning of Task 7 (commencing testing), then again, prior to removing the plant from
service (concluding testing), to determine any change in mercury removal. Sampling in
Task 7 consisted of SO; sampling around the air heater; and mercury and total
particulate matter (PM) at the ESP locations. Table A-22 outlines the sampling
schedule.
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Table A-22. Task 7 Sampling Matrix.

Date Phase Parameter Location No. of Tests

Hg F&G 1

09/08/04
Commencing SOs3 A&H 1
Testing Hg F&G 2

09/09/04
SO;3 A&H 2
Hg F&G 2

12/15/04
S0O;3 A&H 2
Concluding Hg F&G 2

12/16/04 Testing

SOs3 A&H 3
12/17/04 Hg F&G 1

6.1.1. Pilot Plant Operations

During Task 7, magnesium hydroxide (approx. 4:1 molar ratio) was injected to the pilot
plant immediately downstream of Location A to control SO3 fouling and corrosion. Flue
gas temperatures were decreased to 230 °F at the air heater outlet by air heater
adjustments.

During the concluding testing on December 15 through 17, 2004, the first three mercury
tests were performed while the system was operating as it had throughout the duration
of Task 7. When these tests were completed, the air heater was adjusted to increase
the flue gas temperature to 270 °F at the air heater outlet, and flue gas cooling to 230 °F
was achieved via humidification. Two additional tests were conducted before the ESP
began to malfunction as a result of the increased moisture in the flue gas.

Appendix B further details the pilot plant operations. During each sampling period
samples were taken of the host plant coal, host plant ESP ash, and pilot plant ESP ash
to determine a process mass balance.

6.1.2. Sampling

Task 7 plans consisted of SO3 sampling at Locations A and H and mercury sampling at
the ESP inlet and outlet (Locations G and H) to determine if the system experienced
any changes in pollutant control efficiencies over time.

6.2 Results

6.2.1. SO3 Sampling

Sampling was conducted at Locations A and H. Three tests were conducted during the
commencing testing on September 8 and 9, 2004. Five tests were conducted during
the concluding test period on December 15 and 16, 2004; however the results from a
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test at each location were incomplete as a result of sample train problems. The probe
filter plug from first test at location H, on December 15, was lost in the duct, resulting in
the loss of that sample fraction. During the third test at Location A, the sample train
probe heating system malfunctioned, causing the probe to be unheated, which would
not allow accurate results; therefore this test was also eliminated from consideration.
As a result of these problems, two additional tests were conducted to provide a total of
three data sets.

Table A-23 summarizes the sampling results.



Table A-23. Task 7 SOz Sampling
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Flue Gas Gas Phase SO3; Measurements
Date | Test No. | Location | Flow, | Temp., | Conc. Ill/llass Dew
ow
A or-B C ! 1 or-E
DSCFM F gr/dscf Ib/hr® Point, °F
A 2984 637 3.9 0.14 253
9/8/04 1
H 2984 582 0.6 0.02 227
A 2984 539 17.7 0.66 279
2
H 2984 499 0.8 0.03 228
9/9/04
A 2984 531 19.9 0.74 282
3
H 2984 486 3.6 0.13 251
A 2984 618 4.3 0.16 255
4
H 2984 577 Sample Void — Filter plug loss
12/15/04
A 2984 619 7.6 0.28 265
5
H 2984 578 1.0 0.04 231
A Sample Void — Probe Heater Malfunction
6
H 2984 522 2.8 0.10 247
A 2984 561 18.6 0.69 281
12/16/04 7
H 2984 521 2.3 0.09 244
A 2984 542 20.8 0.77 283
8
H 2984 508 5.1 0.19 257

A — Dry standard cubic feet per minute
B — Degrees Fahrenheit, as measured during SO3; sampling

C — Parts per million by volume, as measured

D — Pounds per hour

E — Dew point as calculated:
1000/T,, = 2.276~0.0294 In(P, , )-0.0858 In(R, o, )+0.0062 In(P, ;) In(P, «, )




6.2.2. Hg Sampling
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Mercury sampling was performed with the Ontario-Hydro Mercury Speciation Method
(ASTM Method D-6784-02.) All tests were 120 minutes in duration, with sampling
occurring simultaneously at Locations F and G. A total of three mercury tests were
performed during Task 7 commencing measurements and five tests were conducted
during concluding testing; three with air heater flue gas cooling, and two with

humidification flue gas cooling.

Tables A-24 through A-28 summarize the mercury sampling for this task.

Table A-24.Task 7 Baseline Mercury Sampling Summary.

Flue Gas Flue Gas Mercury
Dat Locat Test Concentration, ug/dscm Removal,
ate ocaton | No. Flow Temp., partC ++D 0E totF %°
DSCEMA | of | M9 g™ | Hg™ | Hg

09/08/04 F F-7-1 900 198 9.65 0.85 0.16 | 10.66 96.7
G G-7-1 | 1000 217 0.07 | 0.18 | 0.10 | 0.35 '

09/09/04 F F-7-2 900 203 13.99 0.70 0.22 | 14.91 752
G G-7-2 600 222 0.07 3.19 0.44 3.69 '

09/09/04 F F-7-3 900 210 12.56 0.64 0.23 | 13.43 77 8
G G-7-3 900 223 0.02 2.58 | 0.38 | 2.99 '

A — Dry standard cubic feet per minute

B — Degrees Fahrenheit

C — Particle bound mercury, corrected to 0% oxygen
D — Oxidized mercury, corrected to 0% oxygen

E — Elemental mercury, corrected to 0% oxygen

F — Total mercury, corrected to 0% oxygen

G — Location F vs. Location G, concentration based

Table A-25. Task 7 Baseline Mercury Sampling Statistical Evaluation.

Location | TeSt Hg™", (ug/dscm) Hg™, (ug/dscm) Hg’, (ug/dscm) Hg"", (ug/dscm)
Nos. x* & | PRSD | X 3 PRSD X 3 PRSD X 8 PRSD
F 1,2, 3 12.07 2.21 18.3 0.73 0.1 15.3 0.20 0.04 20.4 13.0 2.16 16.6
G 1,2, 3 0.05 0.03 57.5 1.99 1.59 80.0 0.31 0.18 60.2 2.34 1.76 75.2
Removal 1,2,3 83.2 11.7 141

A — Arithmetic mean
B — Standard deviation of the population
C — Percent relative standard deviation
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Table A-26. Task 7 Follow-up Mercury Sampling Summary.

Flue Gas Flue Gas Mercury
Dat Locat Test Concentration, ug/dscm Removal,
e e No. Flow Temp., partC ++D 0E totF %°
pscEM? | o2 | 19 g ™ | Hg™ | Hg

12/15/04 F F-7-4 1000 201 10.23 1.47 | 0.18 | 11.88 947
G G-7-4 1100 200 0.02 0.49 | 0.11 0.62 '

12/15/04 F F-7-5 900 198 12.29 237 | 0.19 | 18.84 96.3
G G-7-5 1100 201 0.01 0.44 | 0.10 | 0.54 '

12/16/04 F F-7-6 900 205 12.5 1.30 | 0.21 | 14.01 818
G G-7-6 1100 203 0.02 2.05 | 048 | 255 '

A — Dry standard cubic feet per minute
B — Degrees Fahrenheit
C — Particle bound mercury, corrected to 0% oxygen
D — Oxidized mercury, corrected to 0% oxygen

E — Elemental mercury, corrected to 0% oxygen
F — Total mercury, corrected to 0% oxygen

G — Location F vs. Location G, concentration based

Table A-27. Task 7 Follow-up Mercury Sampling Statistical Evaluation.

Location

Test

Hg™™", (ug/dscm)

Hg"™", (ug/dscm)

Hg®, (ng/dscm)

Hg"", (ug/dscm)

Nos. XA 8 | PRSD® X 8 PRSD X 5 PRSD X 5 PRSD
F 4,5,6 11.67 1.26 10.8 1.71 0.57 33.4 0.19 0.02 7.9 13.58 1.53 11.3
G 4,56 0.02 0.01 38.3 0.99 0.92 92.3 0.23 0.22 96.1 1.24 1.14 91.7
Removal 4,5,6 91.0 8.0 8.8

A — Arithmetic mean
B — Standard deviation of the population
C — Percent relative standard deviation
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Table A-28. Task 7 Follow-up Mercury Sampling Summary (Humidification).

Flue Gas Flue Gas Mercury

_ Test Concentration, ug/dscm Removal
Date | Location |\~ o T %G
: ow emp., e ++D OE totF
Hg™ H H H
DSCFMA| oFe | 79 A e
F F-7-7 1000 208 10.33 | 0.64 | 0.21 | 11.19
12/16/04 67.8
G G-7-7 1200 206 0.04 | 294 | 0.62 | 3.60
F F-7-8 900 209 13.75 | 0.63 | 0.22 | 14.60
12/17/04 80.7
G G-7-8 1100 207 0.04 | 221 | 0.57 | 2.82

A — Dry standard cubic feet per minute

B — Degrees Fahrenheit

C — Particle bound mercury, corrected to 0% oxygen
D — Oxidized mercury, corrected to 0% oxygen

E — Elemental mercury, corrected to 0% oxygen

F — Total mercury, corrected to 0% oxygen

G — Location F vs. Location G, concentration based

6.2.3. Particulate Sampling

Particulate concentrations were determined using the net weight gain of the Ontario-
Hydro Method filters along with the weight of any solid material filtered out of the probe
and/or heated sample line rinses. The particulate concentrations and mass flow rates
measured during Task 7 are summarized in Table A-29.
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Table A-29. Task 7 Particulate Measurement Summary.

Flue Gas
Flue Gas Particulate
Date Location Test Mass RerpoEvaI,
No. Flow, | Temp.,| Conc., Fi %o

DSCFM* | ©FB r/dscf® ow,
9 Ib/hrP
F F-7-1 900 198 3.43 26.5

09/08/04 99.8
G G-7-1 1000 217 0.01 0.07
F F-7-2 900 203 3.57 27.6

09/09/04 99.5
G G-7-2 600 222 0.02 0.10
F F-7-3 900 210 2.68 20.7

09/09/04 99.5
G G-7-3 900 223 0.01 0.10
F F-7-4 1000 201 4.41 37.8

12/15/04 99.2
G G-7-4 1100 200 0.03 0.29
F F-7-5 900 198 475 36.7

12/15/04 99.3
G G-7-5 1100 201 0.03 0.25
F F-7-6 900 205 3.81 29.4

12/16/04 99.3
G G-7-6 1100 203 0.02 0.20
F F-7-7 1000 208 3.00 25.8

12/16/04 99.1
G G-7-7 1200 206 0.02 0.24
F F-7-8 900 209 3.88 30.0

12/17/04 96.9
G G-7-8 1100 207 0.10 0.92

A — Dry standard cubic feet per minute
B — Degrees Fahrenheit
C — Grains per dry standard cubic foot
D — Pounds per hour
E — Location F vs. Location G, concentration based
7.0 Quality Assurance/Quality Control
The sampling and analysis QA/QC procedures are described below.

e Personnel specifically trained and experienced in power plant sampling methods,
including the Ontario-Hydro mercury sampling method, conducted all sampling,

e The sampling equipment was maintained and calibrated as required,
e Consistent sample preparation and recovery procedures were used,

e Samples were logged and tracked under the direction of sample team Group
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Leader,
¢ Individual calibration curves were developed for each sample matrix,

e NIST Standard Reference Material (SRM) and lab QC samples were analyzed to
verify calibration curves,

e Duplicates of selected samples were analyzed to assure repeatability,

e Analyses of selected “spiked” samples were analyzed to assure sample
recovery, and

¢ Interim data were reviewed to assure sample completeness.

All samples were obtained using the procedures described in EPA Method 5 and the
Ontario-Hydro mercury speciation draft method. Data were recorded on standard
forms, which are included in Appendix A. The field data were reduced using standard
“‘in-house” spreadsheets. Copies of the summary sheets are included in Appendix A.
To assure consistency, all of the Ontario-Hydro train components were prepared and
recovered under the supervision of a senior technician experienced in the Ontario-
Hydro mercury speciation lab techniques. Copies of the recovery sheets are included in
Appendix A.

The Ontario-Hydro sampling train analysis consisted of eight sub-samples. Each sub-
sample analysis consisted of developing a calibration curve (absorbance versus
mercury concentration in solution), checks of field and lab blanks, calibration checks
with SRM and lab standards, selected duplicates, and selected sample spikes. The
laboratory summaries for each of these runs are contained in Appendix A.

7.1 Blank Samples

Blank liquid samples were analyzed for each liquid used in sampling and sample
recovery. The average blank value was <1.0 ng/mL (ppb in solution). The average
blank value is much less than any individual Hg*®", Hg**, or Hg® determination in ng/mL
and, more importantly, is much less than the mercury concentration detection limit
(discussed later in this report). Consequently, in this report, blank concentrations were
not subtracted out from any mercury determination.

7.2 NIST Standard Reference Material Checks

NIST Standard Reference Material (SRM) checks were conducted throughout the
mercury determinations. Two standards were used in the determinations as detailed in
Table A-30.
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Table A-30. NIST SRM analyses

NIST Standard Sample

Value .

SRM Fraction
(ng/mL)

Ontario

Hydro

Liquids

1641D 8.0 Ontario

Hydro

Filters

Ontario

1633b 149.0 Hydro

Filters

7.3 Spike Sample Recoveries

Samples were spiked with a 2 or 10 ug/L mercury standard and then re-analyzed to
determine the percent spike recovery.

7.4 Duplicate Analyses
Duplicate analyses were conducted periodically throughout the mercury determinations.
7.5 Flue Gas Mercury Concentration Detection Limits

For liquid samples, the flue gas mercury concentration was calculated using the
following equation:

(Cimp XVi mp )

Hg L“g/mg]:iv x1000)
gas

where: Cimp = Mercury concentration of impinger solution [ ng/mL (ppb) ]
Vimp = Liquid volume of impinger solution [ mL ]
Vgas = Flue gas sample volume [ dry standard m? |
1000 = Conversion factor [1000 ng per ug |

The flue gas mercury detection limit is reduced when the flue gas sample volume is
increased or liquid volume of impinger solution is decreased. The CVAA is calibrated
between 0 and 20 ng/mL. Over this range, the calibration curve between absorbance
and concentration is linear. The lowest concentration standard used to develop the
calibration curve is 0.500 ng/mL. In addition, the detection limit of the liquid CVAA
analysis was <1.0 ng/mL. The sampling variables result in sample-specific flue gas
detection limit.
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7.6 Concentration Verification

7.6.1. Mercury

The concentrations of mercury measured at locations upstream of the pilot ESP during
each task were compared to theoretical and calculated concentrations. Theoretical
values were derived by applying the as-fired coal concentration of mercury to the coal
heating value (Btu/lb), fuel F-factor (dry basis), and correcting for flue gas moisture.

Calculated values are based on the calculated firing rate as determined from flue gas
flue gas excess air values.

A comparison of the calculated value to the theoretical value will provide a quality check
on how well the pilot plant flue gas compares with the theoretical plant flue gas.
Comparing the calculated values to the measured values shows how well the measured
values reflect the pilot plant concentrations.

The following tables summarize the comparisons for mercury concentrations by task.

Table A-31. Task 3 mercury comparisons.

Location A F A B F A B F
Date 12/17/03 | 12/17/03 || 1/29/04 | 1/29/04 | 1/29/04 | 1/29/04 | 1/29/04 | 1/29/04
Test Number A-3-1 F-3-1 A-3-2 B-3-1 F-3-2 A-3-3 B-3-2 F-3-3
ppm Hg in Coal 0.11 0.11 0.13 0.13 0.13 0.12 0.12 0.12
Coal Btu/lb (Actual) 14918 14918 14918 14918 14918 14850 14850 14850
Coal F-Factor 8598 8598 8594 8594 8594 8608 8608 8608
Flue Gas H,O vapor, % by vol 7.4 5.0 6.6 7.9 5.4 6.5 71 6.3
Theoretical mg Hg/dscm 12.73 13.06 15.18 14.97 15.38 14.07 13.98 14.10
Calculated mg Hg/dscm 12.03 11.11 13.50 12.97 12.48 12.52 12.02 11.65
Measured mg Hg/dscm 13.45 8.46 12.79 11.71 9.60 12.35 11.71 11.60
Table A-32. Task 4 mercury comparisons.

Location F F F

Date 2/24/04 2/27/04 3/1/04

Test Number F-4-1 F-4-2 F-4-3

ppm Hg in Coal 0.11 0.11 0.12

Coal Btu/lb (Assumed) 14918 14918 14918

Coal F-Factor 8439 8598 8619

Flue Gas H,0 vapor, % by vol 7.3 8.4 8.0

Theoretical mg Hg/dscm 12.98 12.59 13.76

Calculated mg Hg/dscm 11.05 11.37 12.01

Measured mg Hg/dscm 11.64 9.66 12.20




Table A-33. Task 5 mercury comparisons.
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Location F F F
Date 3/24/04 3/25/04 3/25/04
Test Number F-5-1 F-5-2 F-5-3
ppm Hg in Coal 0.1 0.11 0.1
Coal Btu/lb (Assumed) 14918 14918 14918
Coal F-Factor 8615 8737 8758
Flue Gas H,0 vapor, % by vol 7.8 8.4 9.0
Theoretical mg Hg/dscm 12.65 12.39 12.28
Calculated mg Hg/dscm 10.39 10.66 10.61
Measured mg Hg/dscm 11.47 11.83 11.67

Table A-34. Task 6 mercury comparisons.

Location

E F E F E F
Date 4/1/04 4/1/04 4/13/04 4/13/04 4/13/04 4/13/04
Test Number E-6-1 F-6-1 E-6-2 F-6-2 E-6-3 F-6-3
ppm Hg in Coal 0.09 0.09 0.11 0.11 0.11 0.11
Coal Btu/lb (Assumed) 14918 14918 14918 14918 14918 14918
Coal F-Factor 9684 8694 8352 8352 8286 8286
Flue Gas H,0 vapor, % by vol 9.9 9.6 8.6 104 8.7 10.6
Theoretical mg Hg/dscm 9.00 10.05 12.93 12.68 13.02 12.75
Calculated mg Hg/dscm 7.44 7.99 11.23 11.38 10.91 11.69
Measured mg Hg/dscm 8.79 8.96 11.73 9.37 8.45 10.18

Table A-35. Task 7 commencing tests mercury comparisons.

Location F F F
Date 9/8/2004 | 9/9/2004 | 9/9/2004
Test Number F-7-1 F-7-2 F-7-3
ppm Hg in Coal 0.109 0.141 0.12
Coal Btu/lb (Actual) 13639 13198 13225
Coal F-Factor 9796 9677 9684
Flue Gas H,0 vapor, % by vol 10.7 9.1 9.0
Theoretical mg Hg/dscm 11.68 16.08 13.67
Calculated mg Hg/dscm 11.33 13.03 10.48
Measured mg Hg/dscm 9.28 10.99 9.38




Table A-36. Task 7 concluding tests mercury comparisons.

Location F F F
Date 12/15/04 | 12/15/04 | 12/16/04
Test Number F-7-4 F-7-5 F-7-6
ppm Hg in Coal 0.101 0.119 0.121
Coal Btu/lb (Actual) 13043 13005 12990
Coal F-Factor 9873 9891 9950
Flue Gas H,0 vapor, % by vol 6.8 7.2 6.7
Theoretical mg Hg/dscm 11.72 13.76 14.00
Calculated mg Hg/dscm 10.64 11.70 10.97
Measured mg Hg/dscm 10.06 11.72 10.26

Location F F
Date 12/16/04 | 12/17/04
Test Number F-7-7 F-7-8
ppm Hg in Coal 0.096 0.10
Coal Btu/lb (Actual) 12876 13078
Coal F-Factor 10042 9835
Flue Gas H,0 vapor, % by vol 8.2 8.3
Theoretical mg Hg/dscm 10.92 11.43
Calculated mg Hg/dscm 8.31 8.94
Measured mg Hg/dscm 7.82 10.48
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Table A-37. Task 7 concluding tests with humidification mercury comparisons.

7.6.2. Particulate

The concentrations of particulate measured at locations upstream of the pilot ESP
during each task were compared to theoretical concentrations, which were derived by
applying the as-fired coal concentrations of ash to the coal heating value (Btu/lb), fuel F-
factor (dry basis), and correcting for flue gas moisture.

A calculated value was not determined as the discrepancy between the calculated and
measured particulate concentrations indicate the gas stream was not an accurate
reflection of the plant flue gas.

The following tables summarize the comparisons of particulate concentrations.



Table A-38. Task 3 particulate comparisons.
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Location A F A B F A B F
Date 12/17/03 | 12/17/03 || 1/29/04 | 1/29/04 | 1/29/04 | 1/29/04 | 1/29/04 | 1/29/04
Test Number A-3-1 F-3-1 A-3-2 B-3-1 F-3-2 A-3-3 B-3-2 F-3-3
Percent Ash in Coal 12.27 12.27 12.27 12.27 12.27 12.22 12.22 12.22
Coal Btu/lb (Actual) 14918 14918 14918 14918 14918 14850 14850 14850
Coal F-Factor 8598 8598 8594 8594 8594 8608 8608 8608
Flue Gas H,0 vapor, % by vol 7.4 5.0 6.6 7.9 5.4 6.5 7.1 6.3
Theoretical Ib/mscf 956.6 956.6 957.1 9571 9571 956.0 956.0 956.0
Theoretical PM gr/dscf 6.20 6.36 6.26 6.17 6.34 6.26 6.22 6.27
Measured PM gr/dscf 4.93 2.90 4.42 5.72 3.20 5.00 4.86 3.90
Table A-39. Task 4 particulate comparisons.
Location F F F
Date 2/24/04 | 2/27/04 | 3/1/04
Test Number F-4-1 F-4-2 F-4-3
Percent Ash in Coal 13.63 12.84 12.78
Coal Btu/lb (Actual) 14918 14918 14918
Coal F-Factor 8439 8598 8619
Flue Gas H,0O vapor, % by vol 7.3 8.4 8.0
Theoretical Ib/mscf 1082.7 1001.1 993.9
Theoretical PM gr/dscf 7.03 6.42 6.40
Measured PM gr/dscf 3.67 2.81 3.68
Table A-40. Task 5 particulate comparisons.
Location F F F
Date 3/24/04 3/25/04 3/25/04
Test Number F-5-1 F-5-2 F-5-3
Percent Ash in Coal 11.21 10.43 9.75
Coal Btu/lb (Actual) 14918 14918 14918
Coal F-Factor 8615 8737 8758
Flue Gas H,O vapor, % by vol 7.8 8.4 9.0
Theoretical Ib/mscf 872.2 800.2 746.3
Theoretical PM gr/dscf 5.63 5.13 4.75
Measured PM gr/dscf 2.75 2.59 2.74




Table A-41. Task 6 particulate comparisons.
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Location E F E F E F
Date 4/1/04 4/1/04 4/13/04 4/13/04 4/13/04 4/13/04
Test Number E-6-1 F-6-1 E-6-2 F-6-2 E-6-3 F-6-3
Percent Ash in Coal 9.33 9.33 9.38 9.38 9.55 9.55
Coal Btu/lb (Actual) 14918 14918 14918 14918 14918 14918
Coal F-Factor 9684 8694 8352 8352 8286 8286
Flue Gas H,0 vapor, % by vol 9.9 9.6 8.6 10.4 8.7 10.6
Theoretical Ib/mscf 645.8 719.4 752.8 752.8 772.6 772.6
Theoretical PM gr/dscf 4.07 4.55 4.82 4.72 4.94 4.83
Measured PM gr/dscf 1.88 2.68 3.14 2.18 1.96 2.37

Table A-42. Task 7 commencing tests particulate comparisons.

Location F F F
Date 9/8/2004 | 9/9/2004 | 9/9/2004
Test Number F-7-1 F-7-2 F-7-3
Percent Ash in Coal 8.88 11.45 11.75
Coal Btu/lb (Actual) 13639 13198 13225
Coal F-Factor 9796 9677 9684
Flue Gas H,0 vapor, % by vol 10.7 9.1 9.0
Theoretical Ib/mscf 664.6 896.5 917.5
Theoretical PM gr/dscf 4.15 5.70 5.84
Measured PM gr/dscf 3.43 3.58 2.68

Table A-43. Task 7 concluding tests particulate comparisons.

Location F F F
Date 12/15/04 | 12/15/04 | 12/16/04
Test Number F-7-4 F-7-5 F-7-6
Percent Ash in Coal 12.15 12.21 12.63
Coal Btu/lb (Actual) 13043 13005 12990
Coal F-Factor 9873 9891 9950
Flue Gas H,0 vapor, % by vol 6.8 7.2 6.7
Theoretical Ib/mscf 943.5 949.2 977.2
Theoretical PM gr/dscf 6.16 6.17 6.38
Measured PM gr/dscf 4.41 4.75 3.81




Table A-44. Task 7 concluding tests with humidification particulate comparisons.
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Location F F
Date 12/16/04 12/17/04
Test Number F-7-7 F-7-8
Percent Ash in Coal 13.2 11.94
Coal Btu/lb (Actual) 12876 13078
Coal F-Factor 10042 9835
Flue Gas H,0 vapor, % by vol 8.2 8.3
Theoretical Ib/mscf 1020.9 928.3
Theoretical PM gr/dscf 6.56 5.96
Measured PM gr/dscf 3.00 3.88
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Figure 2. Schematic of the Ontario Hydro train in a Method 17 configuration.
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Task 3, 4,5, 6, 7 Coal Analysis
As
Analytical Sample As Det. Det.
Number Number Date Description Moisture ASH © S| CL Hg Sio2 Al203 TiO2 Fe203 Ca0 MgO Na20 K20 P205 S03
% (dry)% (dry)% (dry)% (dry)% ppm (dry)% (dry)% (dry)% (dry)% (dry)% (dry)% (dry)% (dry)% (dry)% (dry)%
Task 3
20032915 5 9/18/03 Station Coal 1.93 12.12 72.50 3.67 0.11
20033000 7 9/25/03 Station Coal 1.49 13.71 71.88 3.66 0.071 0.09
20033019 10 9/26/03 Station Coal 1.58 14.35 72.18 3.24 0.008 0.09
20033055 12 9/29/03 Station Coal 1.46 14.27 3.32 0.072 0.10
20033087 14 9/30/03 Station Coal 1.44 13.25 3.61 0.073 0.13
20033115 16 10/1/03 Station Coal 1.57 15.23 70.99 3.30 0.007 0.11
20033198 18 10/2/03 Station Coal 1.27 13.71 3.32 0.067 0.12
20033217 20 10/3/03 Station Coal 1.37 13.99 3.42 0.066 0.13
20033252 22 10/6/03 Station Coal 1.52 14.15 3.43 0.069 0.12
20033291 24 10/7/03 Station Coal 1.66 15.30 3.22 0.061 0.11
20040214 26 12/17/03 Station Coal 1.46 13.43 3.28 0.055 0.11
20040215 [ 31 & 33 12/19/03 Station Coal 1.54 14.56 3.22 0.061 0.12
20040367 30 1/29/03 Station Coal 1.68 12.27 72.80 3.23 0.071 0.13
20040368 31 1/29/03 Station Coal 1.66 12.22 72.74 3.20 0.073 0.12
20040473 36 1/20/04 Station Coal 1.37 13.63 2.78 0.067 0.16
20040474 28 1/21/04 Station Coal 1.37 14.79 2.76 0.062 0.14
Task 4
20041412 39 2/24/04 Station Coal 1.08 13.63 71.45 2.99 0.090 0.11
20041413 43 2/27/04 Station Coal 1.25 12.84 72.73 3.16 0.080 0.11
20041414 48 3/1/04 Station Coal 1.23 12.78 72.88 3.21 0.070 0.12
20041415 51 3/2/04 Station Coal 1.17 11.18 73.70 3.13 0.070 0.11
20041416 52 3/2/04 Station Coal 1.10 13.37 71.66 3.36 0.070 0.12
20041417 54 3/3/04 Station Coal 1.21 13.37 72.66 2.99 0.080 0.10
20041418 55 3/3/04 Station Coal 1.18 13.60 72.21 3.11 0.070 0.13
Task 5
20041589 58 3/24/04 Station Coal 1.78 11.21 72.73 4.14 0.060 0.11
20041594 65 3/25/04 Station Coal 1.80 10.43 73.72 4.35 0.070 0.11
20041595 66 3/25/04 Station Coal 1.88 9.75 74.08 4.26 0.060 0.11
Task 6
20041727 71 4/1/04 Station Coal 1.73 9.33 73.79 4.08 0.050 0.09
20041862 75 4/13/04 Station Coal 2.16 9.38 70.90 4.66 0.050 0.11
20041863 80 4/13/04 Station Coal 2.11 9.55 70.32 478 0.060 0.11
Task 7
20045001 97 09/02/04 Station Coal 1.33 9.92 75.73 3.13 0.090 0.11 45.72 21.76 0.90 19.65 4.07 0.89 0.86 1.97 0.49 3.56
20045002 102 09/03/04 Station Coal 1.28 8.47 77.23 3.16 0.090 0.10 41.87 20.37 0.87 22.95 4.94 0.89 1.04 1.59 0.51 4.82
20045003 105 09/08/04 Station Coal 1.37 8.88 76.93 3.22 0.090 0.11 42.61 20.80 0.88 22.60 4.23 0.83 0.85 1.77 0.52 3.72
20045004 109 09/09/04 Station Coal 1.41 11.45 73.81 3.24 0.080 0.14 46.36 22.18 0.93 20.64 3.04 0.82 0.66 2.18 0.42 2.66
20045005 114 09/09/04 Station Coal 1.43 11.75 73.85 2.97 0.070 0.12 47.77 23.02 0.96 17.76 3.14 0.87 0.63 2.20 0.33 2.88
20050027 122 12/09/04 Station Coal 1.96 10.11 4.52 0.053 0.10 41.67 19.81 0.91 29.50 2.43 0.70 0.47 1.57 0.19 2.54
20050028 126 12/10/04 Station Coal 1.80 10.60 4.20 0.052 0.11 42.69 20.59 0.96 27.33 2.64 0.72 0.49 1.62 0.21 2.74
20050029 129 12/10/04 Station Coal 1.77 10.45 4.21 0.051 0.11 43.80 20.97 0.99 26.34 2.61 0.72 0.47 1.66 0.23 2.67
20050030 134 12/15/04 Station Coal 1.63 12.15 3.34 0.057 0.10 48.67 22.62 1.07 19.75 2.68 0.80 0.52 1.99 0.26 2.91
20050031 137 12/15/04 Station Coal 1.47 12.21 3.18 0.057 0.12 48.83 23.33 1.10 18.07 2.47 0.81 0.55 2.04 0.26 2.66
20050032 142 12/16/04 Station Coal 1.59 12.63 3.59 0.057 0.12 47.52 23.17 1.07 20.43 2.19 0.77 0.53 1.98 0.24 2.54
20050033 146 12/16/04 Station Coal 1.73 13.20 3.38 0.063 0.10 46.29 21.66 1.00 18.75 4.33 0.79 0.51 1.93 0.21 4.75
20050034 150 12/17/04 Station Coal 1.71 11.94 3.29 0.053 0.10 47.75 22.56 1.05 19.53 2.67 0.80 0.54 1.96 0.26 3.02
20050036 154 12/22/04 Station Coal 1.77 10.10 4.69 0.053 0.10 41.08 18.99 0.88 28.94 3.06 0.68 0.58 1.53 0.19 2.88
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Introduction

The Multi-Pollutant Emission Control Pilot Plant at the Allegheny Energy (AE) Mitchell
Power Station includes a pilot-scale air heater with upstream alkaline sorbent injection
and a pilot electrostatic precipitator (ESP) collection system with upstream water
injection. The pilot plant is used for the evaluation of mercury (Hg) control techniques at
lowered flue gas temperatures. The pilot plant operates on a slip-stream of flue gas
taken upstream of the host station air heater (~700 °F) of the Allegheny Energy 285 MW
Mitchell Unit 3 coal-fired power plant. The host power plant typically burns an eastern
bituminous coal with a nominal sulfur concentration of 3.5% and a nominal chlorine
concentration of 0.1%. The flue gas and air circulated through the pilot plant are
returned to the station ductwork.

The pilot plant is designed to simulate the cold-end components of many coal-fired
utility systems currently operating in the U.S. The pilot plant consists of isolation valves,
insulated piping, alkaline sorbent (Mg(OH),) feed system, regenerative (Ljungstrom) air
heater, fans, water injection system, 1800 scfm pilot ESP, monitoring instrumentation,
and computer control system. A schematic of the pilot plant is shown in Figure B-1 and
the process flow drawings, Figures B-2 and B-3.

The flue gas to the pilot plant is taken from the ductwork immediately upstream of the
station air heater. The flue gas is delivered to a pilot scale Ljungstrom-type air heater
with a rated capacity of ~16,500 Ib/hr or ~3,500 scfm of air. A suspended slurry of
Mg(OH), and water can be injected into the flue gas upstream of the pilot air heater
during low exit temperature (below 300°F) operation. The Mg(OH), neutralizes the
sulfur trioxide (SOs3) in order to prevent sulfuric acid condensation in the air heater. The
flue gas passes through the pilot heater, in which the heat exchange occurs. Automatic
controls vary the supply of cooling air (typically the combustion air side of the air heater)
to produce a range of desired flue gas temperatures for the Hg removal study. The air
from the pilot air heater is returned to the station flue gas ductwork.

A portion of the flue gas exiting the pilot air heater is delivered to a 1800 scfm pilot-scale
ESP. Water spray cooling upstream of the pilot ESP can be used to determine if
additional water vapor and lower flue gas temperatures (as low as 190 °F) are beneficial
to Hg removal and ESP performance. The exit gas from the pilot ESP is reinjected into
the station flue gas ductwork.



Appendix B

Pilot Plant Description

The primary schematics, diagrams, layout drawings and equipment lists used to
engineer, construct and operate the pilot plant are listed below.

Figure # Description

B-1 Schematic of Pilot Plant

B-2 Process Flowsheet, Maximum Flows

B-3 Process Flowsheet, Minimum Flows

B-4 Mg(OH), Slurry Area, P&l Diagram

B-5 Pilot Air Heater Area, P&l Diagram

B-6 Pilot ESP Area, P&l Diagram

B-7 General Arrangement & Piping, Plan View

B-8 General Arrangement & Piping, Enlarged Plan View

B-9 General Arrangement & Piping, Section Views

B-10 General Arrangement & Piping, Enlarged Plan & Section Views
B-11 General Arrangement & Piping, Enlarged Section View

B-12 General Arrangement & Piping, Enlarged Plan & Section Views
B-13 General Arrangement, Enlarged Plan View of Mg(OH), Area
B-14 Assembly, Temperature Controlled Corrosion Probe

B-15 Process Display Screen, Slurry Prep Area

B-16 Process Display Screen, Air Heater Area

B-17 Process Display Screen, ESP Area

B-18 Process Controller Screen

B-19 Process Data Transfer Screen

B-20 Project Timetable

Table # Description

B-1 Major Equipment List

B-2 Instrument List

B-3 Design engineering and Construction — Task 1

B-4 Start Up and Maintenance — Task 2

B-5 Pilot Plant Operation — Task 3

B-6 Pilot Plant Operation — Task 4, 5, 6

B-7 Pilot Plant Operation — Task 7

B-8 Corrosion Probe & Coupon Operation at ESP Inlet and Outlet

The pilot plant is divided into three areas; 100 - Mg(OH), Slurry, 200 - Pilot Air Heater
and 300 - Pilot ESP. The piping and instrument (P&l) diagrams (Figures 4, 5 and 6)
show the details of the pilot plant areas.

The 100 - Mg(OH), Slurry Area includes pumps, concentrated and diluted slurry tanks,
mixer, filter, weighing system and water supply to first dilute concentrated slurry to 0.5
to 8% solids and then to deliver dilute slurry to a metering pump and flowmeter which
feeds a spray nozzle located in a 20” pipe at the 200 - Pilot Air Heater Area.
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Photo 1-B. Dilute Slurry Day Tank with Agitator, Circulation Pump and Filters

Photo 2-B. Metering Pump and Flowmeter Enclosure with 20” Flue Gas
Extraction Tie-In in Background

The 200 - Pilot Air Heater Area includes 20” power station extraction duct tie-in, piping,
fans and valves to deliver 500-700 °F flue gas from the Mitchell Station and ambient air
to the Ljungstrom-type air heater, where the flue gas is cooled to 220 °F to 300 °F, and
the air is heated to a maximum of 570 ‘F. Excess flue gas and hot air from the pilot air
heater are returned to Mitchell Station ductwork through the 20” tie-in.
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Photo 3-B. Ljungstrom-Type Pilot Air Heater (Before Installation)
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Photo 4-B. Flue Gas By-Pass Fan with Tee-In for Pilot ESP Gas, Pilot Air Heater
in Tower Behind

The 300 - Pilot ESP Area includes piping, water spray, ESP and fan to bring a portion of
the cooled flue gas from the 200 — Pilot Air Heater Area to remove the flyash and to
further cool the flue gas to as low as 190 °F with a water spray. All flue gas and flyash
from the pilot ESP are returned to Mitchell Station ductwork through the 10” tie-in.
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Photo 5-B. Pilot ESP

Photo 6-B. Gas ID Fan and Pilot ESP

All major process flow control, start up and shutdown were performed through the
automatic control system. The control system includes a programmable logic controller
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(PLC) and computer connected to the PLC. A remote PLC is also located in the 100 -
Mg(OH), Slurry Area, and is connected to the main PLC. The main PLC and computer
are in the control room trailer near the pilot plant. The computer is remotely accessible
via modem.

Photo 7-B. Control Room Trailer

100 - Mg(OH), Slurry Area

This area includes 400-gallon bulk containers (T-101) and a transfer/circulation pump
(P-105) for concentrated slurry handling, a 65 gallon weigh tank/scale for slurry dilution
with water, a 360 gallon agitated day tank (T-102), and circulation pump (P-108) to feed
slurry to the metering pump (P-106). The metering pump delivers slurry to a two fluid
spray injection nozzle (X-202). This eqipment is shown in Figures B-2, B-3, B-4, B-13,
B-15, and Tables B-1, and B-2.

The concentrated (17-20%) Mg(OH); slurry is transported in six to eight separate 400-
gallon bulk containers (T-101) from the Allegheny Energy Pleasants Station near
Parkersburg, WV, to Mitchell Station. Each 400-gallon bulk container is set in place
with a fork truck and connected to an air-operated 2” diaphragm pump (P-105), which
mixes the slurry and delivers slurry to a 65-gallon weigh tank (T-104). The concentrated
slurry is diluted with water to 0.5 to 8% solids in the weigh tank and then delivered to a
360-gallon day tank (T-102). The operation of the diaphragm pump and weigh tank
valving are started and stopped by the PLC (WIC-101) that monitors the day tank level
(LT-103). The weight of water and concentrated slurry are entered at the computer.

The 360-gallon day tank (T-102) holding the dilute slurry includes an agitator (A-103),
which is started/stopped via a hand switch. The day tank discharges to a 2.5-gpm
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circulation pump (P-108) operated by a hand switch. The dilute slurry from the
circulation pump is filtered (F-107) to remove particles larger than 1/16” and delivered to
a variable-speed, progressive-cavity metering pump (P-106) located near the spray
nozzle. The metering pump flow rate is always a constant 0.25 gpm of slurry regardless
of concentration. The concentration of the dilute slurry is adjusted between 0.5 to 8%
solids to deliver the desired amount of Mg(OH),. The mass flow rate varies depending
on the concentration of the slurry, which is entered into the computer. The metering
pump speed is controlled through the PLC, which is set to maintain a signal from a
coriolis type mass flow meter (FE-107). The mass flow meter also monitors density of
the slurry. Excess slurry circulated to the metering pump is returned to the day tank.

This equipment is only in operation when the pilot air heater is set to cool the flue gas
below 300 °F. When in operation, the agitator and circulation pump run continuously;
the day tank is refilled automatically; the metering pump starts and stops with the pilot
air heater; and the 400-gallon bulk container is emptied over a five- to seven-day period.

200 — Pilot Air heater Area

This area includes: 20” to 8” piping to transport flue gas and air to and from the pilot-
scale Ljungstrom-type air heater supplied by Alstom Power Inc.; a gas by-pass fan (B-
208) to extract hot flue gas from the station ductwork and to return the cooled flue gas
to the station ductwork; and an air ID fan (B-207) to draw air through the air side of the
air heater and discharge air to the station ductwork. Control valves and variable speed
fans are used to control the flue gas and airflow rates and temperatures. This
equipment is shown in Figures B-1, B-2, B-5, B-7 - B-11, B-16, and in Tables B-1 and B-
2.

Flue gas is extracted from station ductwork through a 20” pipe and drawn through the
flue gas side of the pilot air heater at a selected constant mass flow rate of 16,500 to
8,550 Ib/hr at temperatures of 500 to 700 °F with the gas bypass fan (B-208) driven by a
variable speed motor. The extracted mass flow is measured using a thermal dispersion
type meter (FE-206). The mass flow, entered into the computer, is maintained by
varying the speed of the gas bypass fan (B-208) through a motor speed controller,
which receives a signal from the PLC. The temperature (TIT-205), mass flow (FE-206),
and pressure (PIT-227) of the extracted flue gas and the flow rate (FE-222) of the
cooled flue gas are recorded.

The pressure drop across the flue gas side of the pilot air heater is measured (DPIT-
212) and recorded for transmission to the power station control room, where a high
alarm light indicates the need to sootblow the pilot air heater. With a hand switch the
station operator initiates the opening of valve (FV-213) to deliver 200-psig air at 1284
scfm to the manifold on the pilot air heater for a period of one minute. Alarms,
sootblowing and recording of the pressure drop are performed through the PLC and the
computer connected to the PLC.

The differential pressure between flue gas and air on the cold end (bottom) of the pilot
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air heater is measured (DPIT-216) and maintained at a selected constant value of
1.8”wc to 0.5’wc through the PLC. The air is maintained at a lower pressure than the
flue gas at all times. The PLC adjusts the position of a control valve (DPV-216) at the
ambient air inlet in order generate pressure drop. The desired differential pressure is
entered at the computer.

The inlet air temperature is maintained by mixing hot air from the station through control
valve (TCV-215) with the ambient air. The air temperature is measured (TIT-215) and
maintained at a selected set point of 74 °F to 148 °F through the PLC, which adjusts the
position of the control valve (TCV-215). As the ambient air temperature rises above the
selected constant set point, the control valve will close completely. The inlet air
temperature is entered at the computer.

The inlet air is drawn through the air side of the pilot air heater by the air induced draft
(ID) fan (B-207) driven by a variable-speed motor. The mass flow rate of air through the
air heater controls and maintains the exit flue gas temperature at a constant value
between 225 and 300 °F. The plant operator enters into the computer the desired set
point for TIC-223. The temperature controller, through the PLC, adjusts the airflow rate
to achieve the desired flue gas outlet temperature. The inlet air mass flow rate (FT-217)
and outlet air temperature (TIT-219) are recorded.

The bearing cooling water, monitored by a flow switch (FSL-209) set at 3 gpm will shut
down the pilot plant if water flow is reduced. The water flow rate is adjusted by
changing the setting on the pressure control valve (PVC-228) and the globe valve. The
bearing temperature (TE-210) is monitored and alarmed at 140 °F.

The air heater variable speed drive control (SC-230) is adjusted locally from 20 to
100%. The drive is monitored by the PLC.

The slurry is injected with a two-fluid spray nozzle mounted inside the 20” pipe. The
compressed air flow to the nozzle is adjusted locally at the pressure control valve (PCV-
226) to operate at 40 to 60 psig. The slurry is pumped to the nozzle by the metering
pump (P-106). When the pilot plant shuts down, the compressed air stays on. The
metering pump is stopped by the PLC.

The instrument air purge rotometers (FI-211A and FI-211B) are set to continuously
deliver 1 scfh to prevent flyash accumulation in the pressure sensing lines.

300 — Pilot ESP Area

This area includes: 10” to 8” insulated piping to transport flue gas to and from the pilot
scale electrostatic precipitator (ESP) supplied by Environmental Elements Corp. (EEC);
gas ID fan (B-305) to extract cooled flue gas from the 200 — Pilot Air Heater Area and to
discharge flue gas into station ductwork; potable water booster pump (P-302) to deliver
high pressure water to a two-fluid water spray nozzle (X-302) for further flue gas
cooling; temperature controlled corrosion probe (H-310, P-309); corrosion coupons; and

10
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blower/eductor to transport flyash from the ESP to the station ductwork. This equipment
is shown in Figures B-1, B-2, B-3, B-6, B-7, B-9, B-12, B-17, and in Tables B-1 and B-2.
The temperature-controlled corrosion probe is shown in Figure B-14.

The flue gas is drawn from the discharge of the gas bypass fan (B-208) in the pilot air
heater area by the gas ID fan (B-305) driven by a variable speed motor controlled by a
signal from the PLC. The constant mass flow rate is selected at the computer to be
2801 to 5603 Ib/hr at temperatures of 225 to 300 °F. The mass flow is measured using
a thermal dispersion type meter (FT-302) and monitored by the PLC. The inlet flue gas
temperature (TIT-301) and mass flow (FT-302) are recorded. The flue gas is returned
to the station duct through valve FV-327A.

The water is injected with a two-fluid spray nozzle mounted inside the 10” pipe to cool
the flue gas from 300 °F or less, to as low as 190 °F. The water flow rate, adjusted by a
control valve (FV-304) receives a signal from the PLC that is set to maintain a constant
temperature as low as 190 °F. The water flow rate (FT-309) is recorded. The water
flow is not turned on (FV-320) until the flue gas warms the ESP and piping. During
startup, the ESP outlet flue gas temperature (TE-320) must reach 275 °F before the
water is turned on (FV-320). The compressed air flow to the nozzle is adjusted locally
at the pressure control valve (PCV-328) to operate at 70 to 80 psig. When the pilot
plant shuts down the compressed air stays on. The water flow is shutdown on low
compressed air pressure (PSL-310) set at the instrument.

The inlet flue gas pressure (PIT-319) is monitored and recorded. If the pressure drops
to negative 20” wc, the ESP area is shut down by the PLC. The pressure setting is
entered at the computer.

A screw conveyor transports the flyash collected by the ESP to an eductor. The
eductor, using motive air from a blower (B-306), pneumatically conveys the flyash to an
8” flue gas return line. The screw conveyor drive is operated by a hand switch on the
local pilot ESP control panel and monitored by a zero-speed switch on the drive shaft,
which shuts down the ESP area at zero speed. The discharge pressure of the blower is
measured (PIT-318). The ESP area is shutdown if discharge pressure is too low and
alarmed if too high. Pressure settings are entered at the computer.

The pilot ESP area is operated independently of the pilot air heater area. The gas
bypass valve (FV-232) is closed and opened with operation of the pilot ESP. The
operation of the pilot ESP area is designated at the computer. All pilot ESP start/stop,
high voltage power control and monitoring are performed locally.

The temperature-controlled corrosion probe located at the pilot ESP inlet consists of a
metal coupon attached to a liquid (propylene glycol - water) cooled jacket that is
mounted through a 4” opening in the 10” pipe. The coupon temperature is monitored by
a thermocouple (TE-306). On start up, the liquid is heated (H-310) to maintain a
temperature setting of 140 to 150 °F at the coupon. After flue gas flow is established
the temperature is maintained by heat loss from the bare piping. The heater only

11
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operates if losses are too high. The temperature setting for the coupon is entered at
controller (TIC-306) on a local panel. The circulation pump (P-309) and heater (H-310)
are operated by hand switches on the local panel. The corrosion probe is operated
independently of the pilot ESP and can remain in operation during short pilot ESP
shutdowns.

Instrumentation and Control System

All major process flow control, equipment start up, and shutdown are performed through
the automatic control system. Some operations are performed locally at the tie-in or
equipment. The automatic control system includes a programmable logic controller
(PLC) and computer connected to the PLC. The PLC and software to operate the PLC
were purchased from Allen-Bradley. A remote PLC is also located in the 100 - Mg(OH),
Slurry Area, and is connected to the main PLC. The main PLC and computer are in the
control room trailer near the pilot plant. The computer is remotely accessible via
modem.

The computer and monitor to enter and review data included the following:
. Alarms (On Process Display)

Process Display Screens (Figures B-15 - B-17)

Process Controller Screens (Figure B-18)

Entry of Set Points (Figure B-18)

Data Transfer Screen and Data Logging (Figure B-19)

The following data are logged In an Excel Spreadsheet and stored for transfer via
phone line.

FIC-107 Dilute Slurry Mass Flow, Spray Nozzle
DI-107 Dilute Slurry Density, Spray Nozzle

FT-206 Extracted Flue Gas Mass Flow

FT-222 Cooled Flue Gas/Air Heater Outlet Mass Flow
FT-217 Air Heater Inlet Air Mass Flow

FT-302 ESP Inlet Mass Flow

FT-309 Water Mass Flow, Spray Nozzle

TIT-205 Extracted Flue Gas Temperature

TIT-223 Cooled Flue Gas/Air Heater Outlet Temperature
TIT-215 Air Heater Inlet Air Temperature

TIT-219 Air Heater Outlet Air Temperature

TIT-301 ESP Inlet, Upstream Temperature

TIT-304 ESP Inlet, Downstream Temperature
TIT-320 ESP Outlet Temperature

TIT-306 Corrosion Probe Temperature

PIT-227 Extracted Flue Gas Pressure

DPIT-212 Air Heater Gas Side Diff. Pressure
DPIT-216 Air Heater Cold End Diff. Pressure

PIT-319 ESP Inlet, Downstream Pressure

12
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The instruments connected to the PLC for data logging and automatic control are
described on the Instrument List shown in Table 2.

Construction, Operation, and Maintenance of Pilot Plant

Program Timetable
The Program Timetable is shown in Figure B-20.

Design, Engineering, and Construction (Task 1)
Major milestones completed during Task 1 are shown in Table B-3. A description of the
activities completed during Task 1 follows below.

Task 1 Activities - October 5, 2001 thru February 28, 2002

Beginning in November, frequent meetings were held with Allegheny Energy personnel
at Mitchell Station to develop plans and gather information for the pilot plant installation.
Allegheny’s outage coordinator was involved in some of these meetings to make sure
that the pilot plant construction was coordinated with the planned outage at Mitchell
Station. Close interaction with Alstom Power regarding the design of the air heater was
initiated once their subcontract was placed in mid-December. A description of the
progress on the process design and construction engineering aspects of the project
follows.

The Pennsylvania Department of Environmental Protection determined that this project
is exempt from Plan Approval/Operating Permit requirements, and so notified Allegheny
via letter on November 29, 2001. The only remaining environmental safety and health
(ES&H) approvals required to proceed with the project are internal to the CONSOL and
Allegheny organizations.

An engineering and construction schedule was completed. Preliminary equipment list,
instrument list, process control and start/stop list, flow sheet, P&l and layout drawings
were developed and drafted, and updated as needed.

Calculations on pilot air heater flue gas and air flowrates, temperatures, and pressures
were completed by Alstom. Flow sheets showing maximum and minimum gas flow
rates were developed. Ductwork sizes and pressure drops were calculated and
updated as additional information was made available from Alstom. The flowsheets for
the pilot plant were finalized. Figure B-2 represents maximum flow, and Figure B-3
represents minimum flow.

Flue gas velocity, temperature and static pressures at the Mitchell Station air heater
inlet duct were measured by CONSOL on January 7, 2002. These measurements were
made to select the location of the duct penetration for flue gas extraction.

An engineering services scope of work was formulated for the entire design project. A
survey of candidate engineering companies was conducted with input from Allegheny
Energy. Separate interviews were held in January 2002 with three engineering firms in

13
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order to bid the preparation of preliminary general arrangement drawings of the pilot
plant, and S/D Engineers was selected for that job. S/D Engineers completed the
preliminary general arrangement drawing of the air heater and ESP pilot plant areas in
February 2002. The final general arrangement drawings are shown in Figures B-7 -
B-12.

A request for quotes for the design work, including preparing design drawings and
specifications for purchase of materials and construction services, was sent to the same
three engineering firms. The bid package included the preliminary general arrangement
drawings of the air heater and ESP pilot plant areas, mechanical equipment list,
instrument list and P&l drawings. Orbital Engineering’s bid was selected, and a
purchase order was issued in mid-March.

A layout drawing shown in Figure B-13, of the magnesium hydroxide slurry handling
area was completed. Plans were formulated for transportation of the concentrated
slurry from Pleasants Station and its on-site storage at Mitchell Station.

Alstom and Environmental Elements were asked to review the general arrangements
and process controls for the pilot air heater and pilot ESP, respectively.

Mechanical specifications and requests for quotations were sent to vendors for the three
fans needed for the pilot plant; i.e., the air ID fan, the gas ID fan, and the gas by-pass
fan. The bids were evaluated and a purchase order for the three fans was issued to
American Fan.

A survey of spray nozzle suppliers was completed. Mechanical specifications and
requests for quotations were sent to vendors for the water and slurry spray nozzles. The
bids were evaluated and a purchase order was issued to Lechler.

Environmental Elements provided electrical and general arrangement drawings for the
pilot ESP. Information on the pilot ESP data collection and operating requirements was
also received from them.

Task 1 Activities - March 1, 2002 thru August 31, 2002
Allegheny raised the unanticipated concern that the subsoil conditions in the planned
location of the sixty-foot support structure for the pilot air heater may be unstable.
Orbital Engineering conducted an investigation of subsoil conditions at that location and
reviewed records and information provided by Allegheny. Orbital recommended the use
of a four-foot thick spread concrete footer for the foundation. Neither the subsoill
evaluation nor the robust foundation was anticipated.

General arrangement drawings of the pilot air heater, pilot electrostatic precipitator, and
magnesium hydroxide slurry handling system areas were finalized. Flowsheets, P&l
drawings, detailed piping and transition drawings, electrical drawings, foundation/
structural drawings, detailed equipment drawings mechanical equipment list, instrument
list, process control list, and start/stop sequence list were completed for construction.

14



Appendix B

Sampling port layout drawings were made for each of the seven gas sampling locations.

The process logic controller (PLC) hardware was purchased through Applied Control
Systems. A draft functional operation and control specification was delivered to Orbital
Engineering to allow them to program the PLC. Orbital started the PLC programming
for completion in September 2002.

The corrosion probe was designed and assembly and detail drawings were completed.
Materials were ordered for the fabrication of the corrosion probe, and the related heater,
pump, control panel, and glycol were purchased.

Some of the additional equipment and services purchased this period included:

o structural steel, knife gate valves and pipe fittings for the tie-ins and fabrication of
the tie-in pipe

pipe fittings for the water spray and slurry spray nozzle lances

gas flow conditioners

expansion joints

slurry tanks, slurry pumps, and slurry valves

weighing equipment

fly ash sampling and pneumatic transport equipment

sample port valves

chute work

instrumentation

prefabrication of structural steel for the pilot plant

prefabrication of large piping and transitions

prefabrication of steel platforms for skid mounting of tanks and pumps

Alstom delivered the pilot air heater to Mitchell Station on March 20. Environmental
Elements delivered the pilot electrostatic precipitator to Mitchell Station on May 22.
Duct penetrations and installation of tie-in pipe and knife gate valves at Mitchell Station
were completed on May 22 during a planned outage of the station, which lasted from
April 15 through the first week of June.

Allegheny confirmed the availability of compressed air and water of appropriate
quantity, quality, and accessibility for operation of the pilot plant.

Carmeuse verified that it would be acceptable to take magnesium hydroxide slurry in
lots of 3,200 gal. This will allow CONSOL to load one truck at a time, as needed,
carrying eight 400-gal tanks, rather than shipping the slurry by tanker and storing large
quantities at the pilot plant. This obviated the need for a large-volume storage tank at
the pilot plant.

Task 1 Activities - September 1, 2002 thru February 18, 2003

CONSOL and Allegheny Energy prepared the General Labor Specification, the Pilot
Plant Construction Specification, and a request for quotes for the main pilot plant
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construction job. A pre-bid meeting was held at Mitchell Station on September 4 with
prospective construction contractors. Approximately 25 people representing six
contractors and several of their subcontractors participated. The meeting included a
tour of the facilities. Six fixed-price quotes were obtained on September 11.
Clarifications were required on most of the bids.

Chapman Corp. was selected to perform the main body of the pilot plant construction
job, and Allegheny Energy let the contract to Chapman Corp. on October 4, under
subcontract to CONSOL. A pre-mobilization meeting was held with personnel from
Chapman, CONSOL and Allegheny on October 4. Chapman started construction on
October 21. Excavation was started on October 23. Formwork and rebar for the main
tower were completed on October 31. Concrete work was completed on November 4.
The pilot air heater was set on November 12. The Pilot electrostatic precipitator (ESP)
and one induced draft (ID) Fan were set on November 13. Structural steel erection was
competed and all remaining fans and mechanical equipment were set on November 21.
All mechanical and piping work was completed on December 20. All instrumentation
was mounted and all conduit runs were completed by December 27. Electrical wiring
was competed on January 3. Insulation of the piping and mechanical equipment was
competed on January 16.

Five tank and pump skids were designed, components were purchased, and the skids
were assembled at CONSOL R&D. The skids, along with pipe supports and expansion
joints were shipped to Mitchell Station on November 4 for installation by Chapman.
Materials were ordered for the fabrication of the corrosion probe. The corrosion probe
was fabricated, skid-mounted, and successfully tested at CONSOL R&D. The skid was
delivered to Mitchell Station on November 26. Six compressed air and water valve
trains were assembled at CONSOL R&D and delivered to Mitchell Station for installation
by Chapman.

All modifications were completed to the trailer to serve as the gas sampling laboratory
and control room, and the trailer was transported and setup at Mitchell Station.

Orbital Engineering completed the PLC programming in September. Another purchase
order was issued to Orbital to install programming and test the PLC both at the vendor’s
(Applied Control Systems’) shop and at Mitchell Station. Orbital completed the PLC
shop testing on November 1 and updated the electrical drawings per minor wiring
changes.

Unexpected field conditions required various changes to the original design of the pilot
plant, as described in the following list:

The 20" knife gate valve was unobstructed when it was installed during the plant
outage. However, when the plant began operating, thermal expansion of the plant
ductwork caused there to be an obstruction preventing movement of the valve stem,
and thus preventing the valve from being opened. Chapman was directed to remove
the valve, rotate it 90°, and reinstall it so that it could be operated. CONSOL R&D
redesigned the 8” hot air pipe run in order to relocate the line due to the relocation of the
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tie-in.

Allegheny, CONSOL, and Chapman identified tie-ins for water and compressed air on
November 14. It was determined that plant water pressure was insufficient for the
humidification spray nozzle; therefore, a water pump and valving to boost the pressure
were specified and purchased. The water pressure boosting equipment was assembled
at CONSOL R&D and installed at the plant by Chapman on January 2. It was
determined that plant “instrument” compressed air is much too wet to operate the pilot
plant instruments. Therefore, compressed air drying equipment was specified,
purchased, and delivered to Mitchell on November 22.

Unexpected piping congestion around sample ports ‘E’ and ‘F’ limited sufficient access
to the sampling ports. CONSOL R&D designed two platforms to provide sufficient
access to these ports. Chapman Corp. completed the installation the two sampling
platforms on January 31.

Unexpected field conditions required the redesign, purchase, and installation of five pipe
supports, and additional heat tracing.

Commissioning and start up of the electrical and mechanical equipment, instruments
and PLC was originally planned for the first three weeks of January. However,
commissioning activities could not proceed until the main power was connected, and
the main power could not be connected until there was a boiler outage. Mitchell Station
Unit 3 continued to break records for uninterrupted operation until the beginning of
February. Mitchell Station Unit 3 was taken off line over the weekend of February 1 and
2, and Chapman was able to connect the main power cable of the pilot plant to the
power station electrical panel on February 2. Allegheny Energy installed the main
breaker in the electrical panel on February 14. Chapman completed the electrical work
by powering up all equipment on February 18, 2003. This completed the Chapman
construction contract and Task 1. Task 1, including the entire construction activity, was
completed with zero reportable accidents.

Startup and Maintenance (Task 2)

Major milestones completed during Task 2 are shown in Table B-4. A description of the
activities completed during Task 2 is as follows.

Task 2 Activities - February 24, 2003 thru August 22, 2003

Commissioning and start up of the electrical and mechanical equipment, instruments
and PLC by CONSOL, QSA (instrumentation), and Orbital Engineering (PLC
programming) began on February 24. The Alstom Power representative completed cold
testing of the pilot air heater on February 25. QSA completed instrumentation and
wiring tests on February 28. Orbital Engineering started PLC programming testing on
March 3; various set-up and programming problems were encountered and corrected,
but these delayed plant start up. All instruments and variable speed drives were
configured and operated in the manual mode.
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A log of start-up and commissioning activities during this period follows:

Orbital Engineering started PLC programming testing on March 3; various drive
set-up, instrument wiring and programming problems were encountered and
corrected during the next several months.

In March, the insulation on a vertical section of the main 20” flue gas line slipped
to a position covering an expansion joint. This prevented flue gas from being
circulated. Chapman Corporation corrected the problem.

Flue gas circulation was attempted on April 2, but it was discovered that two tie-
ins were plugged with flyash on the host-side of the knife-gate valves. Four
clean-out ports were installed at the two tie-ins to allow them to be cleaned out.
The fly ash deposits were soft and friable enough to be removed by rodding. A
malfunctioning flowmeter was discovered and returned for repairs.

Flue gas was circulated for the first time on April 24, revealing a second
malfunctioning flow meter, this one on the main 20” flue gas extraction duct. The
flow meter was returned for repairs.

During the next two weeks, repairs were made to the pilot air heater drive, which
had overloaded, and to another failed expansion joint. The lead CONSOL
engineer was sidelined with a broken collarbone.

Start-up was resumed on May 14, and was again terminated on May 23 when
the variable-speed drives controlling all three fans failed. In all three cases, the
failure resulted from corrosion of the wiring to the small fans that cool the drives.
The cooling fans failed causing the variable-speed drive controllers to overheat.
A station outage began June 3. During the outage, repairs were completed on
the variable frequency drives, expansion joints, flow meters, and motorized
control valves.

Flue gas again became available on June 11. A test run was completed that day
to tune control loops at the heater. Adjustments to the fans and pressure
monitoring instruments were completed on June 12 and 13. Surge vessels were
added at three locations to reduce the pressure fluctuations that were making it
difficult to control pressure differentials around the air heater. Another failed
expansion joint was repaired.

In mid-June, the air heater and slurry preparation areas of the pilot plant were
operated to tune controllers, test flow meters, identify PLC logic problems, and
perform ESP start-up.

Environmental Elements Corp. attempted to start up the ESP on June 26, but the
rapper control failed.

In July, a remotely controlled operator for the flue extraction valve was installed
to address safety and emergency shutdown concerns. A new temperature
transmitter with a faster response time was installed on the flue gas outlet. A
defective brake on the air pressure control valve was replaced. The repaired flue
gas flow meter was replaced.

On July 31, an air heater area test run was successfully completed.
Environmental Elements Corp. replaced the rapper control circuit boards in July,
and completed the start-up of the pilot ESP on August 15.

In August, assembly, installation and testing of the ESP flyash sampling
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equipment were completed and the operating/safety manual was completed and
issued on September 5.

. Local emergency shutdown procedures were formulated by CONSOL and
approved by Mitchell Station operating personnel.
o Pilot plant automatic control and shutdown logic testing were completed on

August 22 readying the plant for continuous operation and completing start-up
and commissioning.

Task 2 maintenance activities continued throughout Tasks 3-7 and a description of each
activity is included under the task.

Baseline Testing (Task 3)

Pilot plant operation during Task 3 is listed in Table B-5. A description of the activities
completed during Task 3 follows.

Task 3 Activities - August 28, 2003 thru January 30, 2004
Continuous unattended pilot operation started on August 28. The pilot plant operated
August 28 and 29 until Mitchell Station was taken off-line for maintenance. A baseline
series of air heater flow and temperature measurements were completed on August 29.

Baseline testing was started on August 28, 2003. The following tests and maintenance
operations were performed:

o On August 29, a baseline series of air heater flow and temperature
measurements was completed at locations A, B, C and D (Figure B-1). The
presence of a substantial air leak at the air heater became apparent. It was
discovered that the contractor had left two jacking ports on the air heater open.
The ports were sealed to close the leaks. Near-daily sampling of coal and pilot-
plant ESP flyash was started.

o In September 2003, Mitchell Station was offline for approximately two weeks.
Flow meter problems prevented continuous operation until September 17. Flue
gas flow measurements were conducted at three locations to check the operation
of the flow meters. The measurements revealed a number of problems with the
flowmeters that must be resolved prior to injection of magnesium hydroxide
(Mg(OH)y) slurry in Task 4, but would not prevent baseline testing from being
completed. A flowmeter was returned to the manufacturer for repairs.

. From September 23 to October 8, the pilot plant was operated continuously at
the baseline conditions (300 °F outlet flue gas) until Mitchell Station was
shutdown.

o Ten samples of pulverizer feed coal and pilot ESP fly ash taken between 9/17/03

and 10/07/03 were analyzed. These samples were taken in the early operating
period of the pilot plant, and thus they may not reflect lined-out operation.
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On October 7, a baseline series of air heater flow and temperature
measurements was completed at locations A, B, C and D. The presence of a
substantial air leak at the air heater was still apparent. Since the leakage in the
air heater is forced to be from the gas side to the air side, it was concluded that
the air leak would not interfere with the baseline measurements of the flue gas.

On October 9, baseline mercury, SO3; and particulate sampling was postponed
due to failure of the pilot ESP rappers.

From October 9 to 24, the pilot air heater area was operated continuously, while
troubleshooting and repairs were done to the pilot ESP rapper controller.

From October 24 to November 7, further repairs to the pilot ESP mandated a
stop to all pilot-plant operations. An internal inspection revealed that a Teflon
barrier separating the high-voltage compartment from the main chamber had
slipped, allowing large amounts of flyash to enter the high-voltage compartment.
The flyash deposit lead to arcing, which scorched the surface of the high-voltage
rapper insulator and destroyed it. A replacement insulator, and parts needed to
improve the support of the Teflon barrier were installed. Another defective main
flue-gas flowmeter was returned to the manufacturer for repairs.

From November 10 to 14, the pilot plant was operated until a rapper insulator
failure occurred in the pilot ESP.

From November 17 to December 10, removal of the access doors to all three
high-voltage compartments of the ESP revealed that the high-voltage rapper
insulator rods on Fields #1 and #2 had failed due to arcing, apparently initiated
by moisture condensation. Environmental Elements Corporation (EEC) shipped
replacement insulators and recommended the installation of a hot-air purge for
the high-voltage compartments. CONSOL specified and ordered the hot-air
purge equipment. On November 25, EEC sent a technician from REDKOH
Industries to adjust the poorly functioning ESP high-voltage controls. As soon as
the controls were properly adjusted, it became apparent that the high-voltage
wall bushings on all three fields had failed, limiting the voltage that could be
applied. The failed high-voltage ceramic wall bushings on all three fields were
replaced and a hot-air-purge system was installed on the high-voltage
compartments. The refurbished main flue gas flowmeter and new air-inlet
temperature sensor were installed the week of December 1. When high-voltage
was applied to each of the fields, it was revealed that a stand-off insulator on
Field #2 had failed. The pilot plant was restarted on December 11.

From December 11 to 19, the pilot ESP was operated at a reduced flow rate due

to insulator problems in Field #2, but this did not prevent the sampling program
from proceeding.
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o On December 17, mercury sampling was conducted at locations A, F and G
(Figure B-1). Location A is upstream of the pilot air heater. Location F is
immediately upstream of the pilot electrostatic precipitator (ESP). Location G is
downstream of the ESP.

o On December 19, baseline SO3; sampling was done at locations A, F and G.

o From December 22, 2003, to January 29, 2004, the pilot ESP was opened for
inspection revealing that the porcelain wall bushings in Fields #1 and 3 had
cracked at the base. This failure is similar to the previous failures. After some
discussion with Environmental Elements Corp. (EEC) and Lapp Insulator
Company (a bushing manufacturer), it was agreed that the cracking was most
likely due to shock loads being transmitted through the connection to the high-
voltage electrode during the electrode rapping sequence. A flexible connector
was installed to prevent future occurrences of this problem. New wall bushings
were supplied from old CONSOL R&D stock. The insulator for Field #2 did not
arrive in time to be replaced. The pilot plant was restarted on January 19. Since
the ESP Field #2 was operating at less than optimum, the flow rate of gas to the
ESP was reduced by one-third of maximum flow. By January 20 the
performance of ESP Field #3 had declined, but Field #1 continued to operate
well. The high-voltage rapper insulator rod heaters and a hot air purges installed
on each of the three ESP fields in December to address failures due to
condensation of water and flyash contamination worked well.

. On January 20 and 21, SO3 sampling was completed at the air heater sample
port locations A (flue gas inlet), B (flue gas outlet), and D (air outlet).

o On January 28, particulate sampling was completed at locations F and G (inlet
and outlet, respectively, of the pilot electrostatic precipitator (ESP).

o On January 29, mercury sampling was completed at the inlet and outlet of the
pilot air heater (locations A and B) and ESP (locations F and G). This completed
Task 3, Baseline Testing.

Sorbent Evaluation (Task 4)
Pilot plant operation during Task 4 is listed in Table B-6. A description of the activities
completed during Task 4 follows.

Task 4 Activities - February 1, 2004 thru March 3, 2004
Alstom representatives visited the pilot plant on February 10 to examine the condition of
the pilot air heater. This examination was timed to follow completion of the Baseline
Testing and precede the start of Mg(OH), injection. One cold-end basket and one hot-
end basket were removed for inspection and replaced with two new baskets. Alstom’s
initial examination of the baskets to assess the condition of the metal surfaces revealed
no sign of corrosion, or ash buildup or any other deposits on the metal surfaces. As the
air heater access door was unbolted in preparation for the removal of the baskets, it
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was noted that the door gasket had failed. This was the major source of the air leak
that was noticed.

The broken wall bushing in Field #3 of the pilot electrostatic precipitator (ESP) was
replaced after the connections to the bushing were further modified. In addition, the
rapping force on the electrode and collector plate was reduced. Both stand-off
insulators in Field #2 were replaced, but there was no improvement in the operating
voltage. The operation of the Mg(OH), slurry preparation equipment was retested on
water. The first tank of concentrated slurry was set in place on February 20.

On February 24 and 27 and March 1 with low temperature (240-250 °F) operation of the
pilot air heater, mercury and particulate sampling was conducted at the pilot
electrostatic precipitator (ESP) inlet (locatio F) and outlet (location G) at a reagent
injection rate of approximately 2.5:1 molar Mg(OH),:SOs.

On March 2 and 3, during low temperature (240-250 °F) operation of the pilot air heater,
SO3; sampling was conducted at the air heater flue gas inlet (location H) and outlet
(location B), air heater air outlet (location D), and upstream of the slurry injection
location (location A) at an injection rate of approximately 2.5:1 Mg(OH),:SO3; on March 2
and at an injection rate of approximately 5:1 Mg(OH),:SO3; on March 3. Operations
were conducted at these conditions for 6 to 7 hours per operating day.

During the first day of reagent injection, February 24, there was a considerable drop in
current from 3 to 0.2 mA in the first field of the ESP after six hours. After another six
hours of operation on the second day of reagent injection, February 27, all three fields
were operating at lower current and voltage. On March 2, the first field of the ESP
automatically shut down due to undervoltage. The ESP was taken offline to prevent
damage. All of these ESP problems proved to be unrelated to Mg(OH), injection and
low temperature operation. The SO; sampling at the air heater was completed on
March 3 without regard for the pilot ESP. The air heater showed no signs of fouling
during the four operating periods of 6 to 7 hours per day of reagent injection and low
temperature operation.

On March 3, a series of air heater flow and temperature measurements was completed
at locations A, B, C and D. Air leakage into the air heater has been reduced. This
completed Task 4, Sorbent Evaluation.

Parametric Testing (Task 5)
Pilot plant operation during Task 5 is listed in Table B-6. A description of the activities
completed during Task 5 follows.

Task 5 Activities - March 4, 2004 thru March 26, 2004
Parametric testing was started on March 24 and completed on March 25, 2004. The
following tests and maintenance operations were performed:

On March 24 and 25, the flue gas operating temperature at the air heater outlet was
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reduced to 225 °F while Mg(OH), reagent was injected at a rate of approximately 4:1
molar Mg:SO; to determine the impact on mercury capture. Mercury and flyash
sampling were conducted at the pilot electrostatic precipitator (ESP) gas inlet (location
F), gas outlet (location G) and flyash discharge on March 24 and 25. In spite of the fact
that the second field of the pilot ESP was shutdown due to failure of the controller and
the first field failed due to a high voltage insulator failure on March 25, the flyash
removal remained at 99 and 90 percent during the testing. The pilot air heater showed
no signs of increased pressure drop due to fouling during the two days (6-7 hours each)
of operation at these conditions. This completed the testing aspect of Task 5.

On March 26, a representative from Environmental Elements Corp. (EEC) inspected the
controller and other problems at the pilot ESP. Several components in the high-voltage
and current-control systems were replaced. The high-voltage cable termination at the
transformer was repaired and a failed insulator rod was replaced on the first field. The
insulator rod failure was due to acid condensation which occurred during a brief period
when the pilot plant operated without Mg(OH), injection. After these repairs were made,
it became apparent that the wall bushing on Field #2 had failed. The controller
parameters were adjusted to improve the ESP operation.

HUMIDIFICATION TESTS (TASK 6)
Pilot plant operation during Task 6 is listed in Table B-6. A description of the activities
completed during Task 6 follows.

Task 6 Activities - March 27, 2004 thru April 15, 2004
Humidification tests to determine the impact of water-spray cooling on mercury capture
were started on April 1 and completed on April 13, 2004. The following tests and
maintenance operations were performed:

On April 1, Mg(OH), reagent was injected at a rate of approximately 4:1 molar Mg:SO3
and the pilot air heater was operated to control its flue gas exit temperature at 312 °F.
The water spray system was operated to reduce the flue gas temperature at the ESP
inlet to 240 °F. Mercury and flyash sampling were conducted at the pilot ESP gas inlet
(location F), gas outlet (location G) and flyash discharge on April 1. The first and third
fields (but not the second field) of the pilot ESP were operating during this test. Further
testing was delayed due to water condensation in the flyash sampling equipment at the
pilot ESP.

On April 13, Humidification testing was completed at essentially the same conditions as
used on April 1. Two sets of mercury and flyash samples were taken at the pilot
electrostatic precipitator (ESP) gas inlet (location F), gas outlet (location G) and flyash
discharge on April 13 to determine the impact of water-spray cooling on mercury
capture. Task 6 Ontario Hydro sampling train data are shown in Table B-4.
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Long Term Testing (TASK 7)

Pilot plant operation during Task 7 is listed in Table B-7. A description of the activities
completed during Task 7 follows.

Task 7 Activities - April 16, 2004 thru September 3, 2004
Preparations for long-term testing were started on April 16 and actual long-term testing
began on August 21, 2004. The following maintenance operations were performed:

In July, The replacement high-voltage cable for Field #2 of the pilot ESP and the air-
barrier nozzles for the Mg(OH), reagent injection and water spray lances were delivered
and installed.

From July 23 to 29, Environmental Elements sent a technician to address high-voltage
breakdown at the transformer bushing on pilot ESP Field #1, and low voltage and
current conditions on Field #2 of the pilot ESP. The high-voltage breakdown at the
transformer bushing on Field #1 was resolved, but the low voltage and current
conditions on Field #2 were due to a transformer failure that could not be repaired
readily. Thus, moving forward, the ESP is operated with Field #2 turned off or at 27 kV
(instead of at the 45-55 kV expected for a well-operating field). This is satisfactory
because most of the short-term testing was completed with Field #2 turned off (Tasks 5
and 6), or at low voltage (Tasks 3 and 4) and yet the pilot ESP collected virtually all of
the particulate mercury from the gas, as indicated by Ontario Hydro speciation results.

During the week of August 9, one each of a cold-end and a hot-end basket from the
pilot air heater were removed for inspection by Alstom. Replacement baskets were
installed.

During the week of August 16, the PLC programming modifications to improve pilot
plant operability were completed and tested. The calibrations of the temperature and
pressure transmitters were checked to verify proper operation.

On August 21, long-term testing began. The gas was cooled via the pilot air heater to
220 °F at the pilot ESP inlet. Magnesium hydroxide was injected at a molar ratio of
approximately 4:1 with the anticipated sulfur trioxide. The magnesium hydroxide
injection slurry nozzles plugged after only eight hours of operation. Lechler, the nozzle
supplier, indicated that similar problems have occurred in another application, and they
agreed to send us a redesigned nozzle. So that testing could continue to operate the
pilot plant until the new nozzle arrives, we chamfered the holes in the existing nozzle,
per Lechler's recommendations. This modification allowed up to 30 hours of operation
before cleaning was required. Long-term testing was re-started on August 27. From
August 27, 2004, through September 3, 2004, two 30-hour runs were completed.

Task 7 Activities - September 4, 2004 thru January 5, 2005

From September 7 through 9 (for a total of 55 hours, with a one-hour interruption after
24 hours to clean the slurry nozzle), the flue gas was cooled via the pilot air heater to
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220 °F at the pilot ESP inlet. Mercury sampling was conducted in triplicate via the
Ontario Hydro method on September 8 and 9 at the pilot ESP inlet and outlet (locations
F and G). Sulfur trioxide sampling was conducted via the controlled condensation
method on September 8 and 9 upstream and downstream of the slurry injection location
prior to the pilot air heater flue gas inlet (locations A and H). There was no apparent
loss in performance of the pilot air heater and, thus, no sign of fouling during this period.
The operation and performance of the ESP were stable during this period (only two of
three fields were operating, Field #2 failed on September 8); flyash removal remained
fairly constant at about 99.5%.

An outage for maintenance at Mitchell Station Unit #3 started on September 10 and
continued through mid-November.

On November 12 the pilot ESP Fields #1 and #2 were opened for inspection because
Field #1 was experiencing some sparking under no-flow conditions and Field #2 had
failed on September 8. There was a build up of what appeared to be high-carbon fly ash
on the Teflon barrier in Field #1; this deposit was removed in order to restore full
operation of the field. The build up of high-carbon ash most likely occurred on
September 8 during the tests at maximum boiler load. An examination of Field #2
confirmed that the high voltage transformer had failed. The pilot ESP was operated
without Field #2 for the remainder of the long-term tests. This inspection generally
indicated that there was no detrimental effect of the low-temperature operation on the
pilot ESP. The Teflon barrier is unique to the pilot ESP, and so the ash build up on that
barrier is peculiar to the pilot ESP. EEC reviewed the long-term operating test data
from the pilot ESP and concluded that there was no detrimental effect of the low-
temperature operation on the pilot ESP. However, they cautioned that their conclusions
could not yet address the potential for long-term corrosion.

After numerous maintenance problems were resolved during the week of November 29,
startup of the pilot plant was attempted on December 3 until the variable speed drive on
the Air ID Fan failed due to water accumulation inside the enclosure. The drive was
replaced on December 6 and the pilot plant was restarted on December 7. The plant
was operated with flue temperatures at the ESP inlet of 215 °F for 64 hours and 200 °F
for 8 hours. The air heater was operated the entire time from December 7 through
December 11 (approx. 72 hours) without sootblowing without any noticeable change in
pressure drop. Photographs of the cold end were taken to check for deposits before
restarting. The ESP continued to operate normally. Coal samples and flyash samples
were collected.

During December 14, 15 and 16 the pilot plant was operated with deep cooling via the
air heater such that flue gas temperatures at the pilot ESP inlet were 215 to 205 °F.
Three mercury sampling runs were completed at the pilot ESP and four SO3; sampling
runs were completed at the inlet of the air heater at these conditions. All pilot plant
components worked well.

During December 16 and 17, the pilot plant was operated such that the flue gas was
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cooled with the air-heater to 270 °F, and then with water spray cooling to about 215 °F
at the pilot ESP inlet. Two mercury sampling runs were completed at the pilot ESP at
these conditions. A planned third mercury sampling run could not be completed due to
failure of the pilot ESP during the second sampling run.

From December 14 through 17 the air heater was operated (approx. 72 hours) without
sootblowing without any noticeable change in pressure drop. Visual inspection and
photographs of the cold end did not reveal any accumulation of deposits.

The pilot ESP was opened for inspection on December 20 to find that a 1/8” layer of
flyash had accumulated on the flue gas side of a Teflon barrier, and that this had
shorted out the power supply. The fly ash deposits were removed easily; however, it
was noticed that the Teflon surface developed a strong static charge as the flyash was
bushed off. The cleaning restored the performance of the pilot ESP.

The plant was restarted on December 22 with air heater cooling of the flue gas to 270
°F and with water spray cooling to about 215 °F at the pilot ESP inlet. Within an hour
after the water spray was started, the ESP failed. To the operators, it appeared that the
addition of water changed the characteristics of the flyash such that the flyash would
quickly accumulate on the surface of the Teflon barrier in the pilot ESP.

On January 5, 2005, one each of a cold-end basket and a hot-end basket from the pilot
air heater were removed for inspection by Alstom. This completed Task 7.

Corrosion Study (Task 8)
The Corrosion Study was conducted during Tasks 3 through 7 by exposing two
separate temperature-controlled coupons at the pilot ESP inlet (Location F) and three
in-duct coupons at the pilot ESP outlet (Location G). The exposure time and
temperature at each location is shown in Table B-8. Figure B-14 shows an assembly
drawing of the probe.
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Figure B-1. Diagram of Pilot Plant Showing Sampling Locations “A” through “I”
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Figure B-2. Process Flowchart, Maximum Flows
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Figure B-3. Process Flow Sheet, Minimum Flows
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Figure B-15. Process Display Screen, Slurry Prep Area
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Figure B-16. Process Display Screen, Air Heater Area
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Appendix B

Figure B-17. Process Display Screen, ESP Area
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Appendix B

Figure B-18. Process Controller Screen
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Figure B-19. Data Transfer Screen
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Table B-1

Appendix B

MAJOR EQUIPMENT LIST

Multi-Pollutant Emission Control Pilot Plant, AE Mitchell Station

AREA QTY EQUIP # DESCRIPTION VENDOR REFERENCE (Drg, DSR, Part #)
100 8 T-101 400 gallon IBC, polyethylene, 2" drain Process/Kana  Drg. DL-13304-1, Rev. 1
Mg(OH)2
Slurry 1 T-102 |360 gallon Day Tank, Plastic, Flat Bottom Process/Kana |Drg. DL-13304-1, Rev. 1
1 A-103 Agitator for T-102, 1/2 hp, 115/230v, 1-phase Process/Kana ALSOP B-547-1
1 T-104 65 Gallon Weight Tank, Plastic, Cone Bottom Harrington Part # 156 Synder Ind.
1 P-105 |Transfer/Circulation Pump, 2" diaphragm Harrington Graco Husky M/N 2150
Part # DF6666
1 P-106 |P.C. Pump with V.S. Drive, 1/2 hp, 115v, 1 phase PCF Sales Seepex Pump: 006-12MD
Seepex 23-6125-00
1 F-107 |1/16" Filter, Duplex Harrington
1 W-104 Platform Scale, 1000#, 4-20 ma, 30" x 30" Ohio Valley
Mounted on Steel Base
1 P-108 Circulation Pump, 1 hp, 115/230v, 1 phase PCF Sales Seepex Pump: 1-6LBN
1 | Skid-110 Dilute Slurry Day Tank with Pump, Filter, Agitator CONSOL Drg. DL-13304-1, Rev. 1
A-103, T-102, P-108, F-107, PI-105, PI-106, LT-103 CONSOL Hand Sketches
PCV-226, FE-202 Mounted on One Skid
1 | Skid-111 Dilute Slurry Feed Pump with Flowmeters CONSOL CONSOL Hand Sketches
P-106, FT-107, SC-108, PI-113, PSV-104, PI-201
Mounted on One Skid
1 | Skid-112 Conc. SlurryTransfer/Circulation Pump with Valving CONSOL Drg. DL-13304-1, Rev. 1
P-105, PCV-110, FV-101D, FY/FV-101A CONSOL Hand Sketches
Mounted on One Skid
1 | Skid-113 Wiegh Tank with Scale, Water Valving, Level Switch  CONSOL Drg. DL-13304-1, Rev. 1
T-104, W-104, LSH-102, FY/FV-101C CONSOL Hand Sketches
Mounted on One Skid
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Table B-1

Appendix B

MAJOR EQUIPMENT LIST

Multi-Pollutant Emission Control Pilot Plant, AE Mitchell Station

AREA QTY |EQUIP # DESCRIPTION VENDOR REFERENCE (Drg, DSR, Part #)
1 SP-2 | Electrical Panel - 240/120 volt, 1 Phase, 125 Amp Chapman
1 480-240/120 volt Transformer, 15 kVA Chapman
1 Remote PLC - I/O Panel ACS/A-B
200 1 X-201 20" Flow Conditioner, for Sch. 20, 316 SS VORTAB VO0206A,
Pilot Mounted in 20" Prefabricated Pipe
Air
Heater 1 X-202 | Slurry Injection Lance with Nozzle & Air Barrier Lechler DS-99C.024.17
with 4-foot flex hoses
1 B-202 Air Barrier Blower with Filter and Flowmeter All. Fluid Power
.5 hp Motor, 10-15 scfm
1 E-204 Pilot Air Preheater, 16,000# ALSTOM DSR "E-204 Air Preheater"
-Drive Panel, V.S.,460v, 3 phase, 30 A, NEMA 4 A-B 6/20/2002
-Access Door, 25"x25", Qty. 4
-Water Strainer, 1.5" FPT
-Air Pressure Gage, 0-400 psi, .5" NPT
-12 Baskets, 14"sq x 42" ht, 250#
1 B-207 Air |.D. Fan with Insulated Jacket & Outlet Damper, Am. Fan IEC4549A Rev. 0, Data Sheet
30 hp Motor and V.S. Drive A-B
1 B-208 Gas By-Pass Fan with Insul. Jacket & Outlet Damper, Am. Fan IEC4542A Rev. 1, Data Sheet
40 hp Motor and V.S. Drive A-B
1 H-210 'Hand Winch Crane & Pillar Base Jib, 500# Cap. McMaster Page 1242
Mounted on 1/2" Steel Plate
1 V-201 | Cooling Water Controls CONSOL P&l 7433-P102
PCV-228, PI-208, FSL-209 Valve & Pipe Train
1 PP-2 |Main Power Panel - 480 v, 3 Phase, 400 Amp, Chapman

NEMA 4
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Table B-1

Appendix B

MAJOR EQUIPMENT LIST

Multi-Pollutant Emission Control Pilot Plant, AE Mitchell Station

AREA QTY |EQUIP # DESCRIPTION VENDOR REFERENCE (Drg, DSR, Part #)
300 Pilot 1 X-301 10" Flow Conditioner, for Sch. 40, CS VORTAB V0206
ESP Model: Vortab-VIS10001100, Mounted in Prefab Pipe
1 F-304 |Pilot ESP with Power Supply & Screw Conveyor EEC DSR "Pilot ESP" 6/20/02
Preassembled except for Rappers & Hot Air Purge
Blowers
1 B-305 Gas I.D. Fan with Insul. Jacket & Outlet Damper Am. Fan VPC982F Rev.3, Data Sheet
10 hp Motor and V.S. Drive A-B
1 B-306 Blower for Eductor, 2.2 psig, 2.5 hp, 480v, 3-phase Fox 615346 Rev. A
1 X-307 |2" Eductor Fox 615345 Rev. A
1 | Skid-312 Eductor Blower and Pressure Controls CONSOL CONSOL Hand Sketches
B-306, PI-325, PSV-326, PIT-318 P&l 7433-P103
Mounted on One Skid
1 X-308 |Corrosion Probe, Mounts in 4" pipe at ESP Inlet CONSOL DM-13305-1, Rev. 1
1 P-309 |Circulation Pump, Glychol, 1/10 hp, 120v Harrington
1 H-310 | Circulation Heater, 750 watt, 120 v Hy-Tech
1 T-311 Expansion Tank, 1/2 Gallon Plastic CONSOL DM-13305-1, Rev. 1
1 Skid-313 Corrosion Probe Control Panel & Pump CONSOL CONSOL Hand Sketches
P-309, H-310, X-308, T-311, TE-306 P&l 7433-P103
Mounted on One Skid
2 S-314 |Corrosion Probe Access Platform Universal
Steel Scaffold Kit, 5' x 7' x 15'-8" on Casters
Located at Sample Port F
1 X-302 Water Injection Lance with Nozzle & Air Barrier Lechler DS-99C.023.17

with 4-foot flex hoses
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Table B-1

Appendix B

MAJOR EQUIPMENT LIST

Multi-Pollutant Emission Control Pilot Plant, AE Mitchell Station

AREA QTY |EQUIP # DESCRIPTION VENDOR REFERENCE (Drg, DSR, Part #)
1 B-302 Air Barrier Blower with Filter and Flowmeter All. Fluid Power
.5 hp Motor, 10-15 scfm
1 V-314  Compressed Air Controls for Water Injection Lance CONSOL P&l 7433-P103
PCV-328, PSL-310, PI-311, FI-312
Valve & Pipe Train
1 |V-315  Water Flow Controls for Water Injection Lance CONSOL P&l 7433-P103
FV-320, FV-304, Ft/FE-309, PI-308
Valve & Pipe Train
1 Skid-316 Booster Pump & Tank for Water Injection Lance CONSOL
P-302, PRV-327, PI-328
1 PP-1 Electrical Panel - 240/120 volt, 1 Phase, 150 Amp Chapman
1 480-240/120 volt Transformer, 75 kVA Chapman
Trailer 1 Lab & Monitoring Equipment Trailer (8' x 20") CONSOL
(230v, 1-phase, 60 amp)
1 Main PLC - I/O Panel ACS/A-B
1 Computer, Monitor, Inkjet Printer Dell
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Table B-2

Appendix B

INSTRUMENT LIST

Multi-Pollutant Emission Control Pilot Plant, AE Mitchell Station

AREA INSTRUMENT # EQUIPMENT # FUNCTION DESCRIPTION MANUFACTURER
100 FY 101 A |P-105 Air Solenoid/Mg(OH)2  T-104 Slurry Supply ASCO
Mg(OH)2
Slurry FvV/101 B T-101 Water Solenoid T-104 Water Supply ASCO
FY 101 C T-104 Air Solenoid/Mg(OH)2 | T-104 Slurry Discharge |ASCO
FV 101 D |P-105 Air Solenoid P-105 Supply ASCO
WT 101 T-104 Weigh Scale T-104 Weight OV SCALE
LSH| 102 T-104 Point Level T-104 High Level FLOWLINE
LT| 103 T-102 Continuous Level T-102 Level FLOWLINE
FT/DT 107 P-106 Discharge Mass Flow/Density Coriolis Flowmeter E+H
SC 108 P-106 Speed Control P-106 Speed Signal SEEPEX
200 TIT| 205 20" Sch 20 Pipe Temperature Flue Gas, Inlet Thermal Ins.
::ert FT| 206 20" Sch 20 Pipe Flow Flue Gas, Inlet Thermal Ins.
Heater
FSL 209 E-204, Bearing Flow Switch Air Preheater Water RCM
TIT 210 E-204, Bearing Temperature Air Preheater Water Rosemount
DPIT 212 E-204 Differential Pressure Air Prehtr. Gas Side Rosemount
HS 213/B |Station Control RM | Start Cycle Soot Blower Air A-B or Equal
DPHL 213 Station Control RM  High DP Light Differential Pressure A-B or Equal
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Table B-2

Appendix B

INSTRUMENT LIST

Multi-Pollutant Emission Control Pilot Plant, AE Mitchell Station

AREA INSTRUMENT # EQUIPMENT # FUNCTION DESCRIPTION MANUFACTURER
200 FY 213 E-204, 3" Ball Valve |Air Solenoid Soot Blower Air ASCO
E:lrm TCV 215 E-204, 8" Bf. Valve  |Flow Valve Hot Air ROSE/INDELAC
Heater
TIT 219 E-204 Temperature Air Prehtr. Outlet Air Rosemount
DPIT 216 E-204 Differential Pressure Air Prehtr. Cold End Rosemount
DPV 216 E-204, 8" Bf. Valve  |Flow Valve Air ROSE/INDELAC
FT 217 E-204 Flow Air Prehtr. Inlet Air Thermal Ins.
TIT 215 E-204 Temperature Air Prehtr. Inlet Air Thermal Ins.
FT 222 E-204 Flow Air Prehtr. Outlet Gas Thermal Ins.
TIT 223 E-204 Temperature Air Prehtr. Outlet Gas Thermal Ins.
PIT 227 E-204 Pressure Air Prehtr. Gas Inlet Rosemount
FY| 231 FV-231, Valve Solenoid B-208 Bypass Gas ASCO
FV| 232 ESP Open-Close Relay ESP Inlet Gas Valve ROSE
SC 206 B-208, VFD Speed Control Gas Bypass Fan A-B
SC 223 B-207, VFD Speed Control Air ID Fan A-B
SC| 230 E-204 VFD Local Speed Control Air Preheater Drive A-B
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Table B-2

Appendix B

INSTRUMENT LIST

Multi-Pollutant Emission Control Pilot Plant, AE Mitchell Station

AREA INSTRUMENT # EQUIPMENT # FUNCTION DESCRIPTION MANUFACTURER
300 TIT 301 10" Sch. 40 Pipe Temperature ESP Inlet Gas Thermal Ins.
EgoFE FT|302 10" Sch. 40 Pipe Flow ESP Inlet Gas Thermal Ins.
TIT 304 10" Sch. 40 Pipe Temperature Humid. ESP Inlet Gas Rosemount
FV| 304 1/2" Pipe Flow X-302 Spray Water ASCO
TIT 306 Coupon Temperature Corrosion Probe WATLOW
FT| 309 1/2" Pipe Flow Transmitter SPARLING
PSL| 310 1/2" Pipe Air Pressure X-302 Spray Water CCSs
PIT 318 Eductor X-307 Pressure Eductor Inlet Pressure  |Rosemount
PIT 319 ESP Pressure F-304 Inlet Pressure Rosemount
FV| 320 1/2" Pipe Solenoid X-302 Spray Water ASCO
TIT 320 10" Sch. 40 Pipe Temperature ESP Outlet Gas ROSEMOUNT
R| 322 ESP Conveyor Start/Run Interlock ESP Screw A-B or Equal
SS| 323 ESP Conveyor Open-Close Relay ESP Screw Speed Sw. CONTROL CONC.
XS 324 B-306, Blower Aux. Contract B-306 Running ALLEN-BRADLEY
SC| 302 B-305, VFD Speed Control Gas ID Fan, ESP A-B
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Table B-3
Appendix B

DESIGN ENGINEERING AND CONSTRUCTION - TASK 1 (10/5/01 thru 2/18/03)

Date

Major Milestones

10/5/01

11/1/01

11/15/01

12/15/01

1/2/02

1/7/02

2/21/02

2/28/02

3/15/02

4/1/02

5/22/02

7/15/02

7/30/02

8/16/02

8/16/02

8/30/02

9/1/02

10/4/02

1/16/03

2/18/03

Project kick-off meeting at NETL
Planning meetings between Allegheny Energy and CONSOL at Mitchell Power Station

Agreement between Allegheny Energy and CONSOL for pilot plant installation at Mitchell Power
Station completed

Alstom Power subcontract for pilot air heater initiated
Preliminary process flowsheets issued

Flue gas velocity measurements at economizer outlet completed in order to locate flue gas
extraction pipe

Environmental Elements subcontract for pilot ESP initiated
General arrangement drawings of pilot plant completed by S/D engineers

Orbital Engineering selected to provide civil, structural, piping, electrical, P&l, design drawings
and control system programming for pilot plant construction

Procurement of fans, spray lances and other major mechanical equipment started
Duct penetrations, valving and tie-in piping installed at Mitchell Power Station

Civil, structural, piping, electrical and P&l design drawings were completed by Orbital
Engineering

Procurement of instrumentation completed

Piping detail drawings completed

Purchase order for structural steel issued

Pilot plant construction specifications issued for bid
Purchase order for pipe fabrication issued

Chapman Corp. selected to start construction on October 21
Chapman Corp. completed construction

Main electrical power connection completed




Table B-4
Appendix B

START UP AND MAINTENANCE - TASK 2 (2/24/03 thru 1/5/05)

Date Major Milestones
2/24/03 |Commissioning of instrumentation, electrical and mechanical eqipment started
3/15/03 |PLC programming started
3/5/03 |Installation of clean out ports at tie-in locations
4/24/03 |Flue gas circulated through air heater for first time and start of flowmeter repairs
6/26/03 |Pilot ESP start up by Environmental Elements and repairs
8/22/03 |Operating/Safety Manual issued
8/29/03 |Pilot ESP repairs, flowmeter repairs, PLC programming upgrades, slurry injection lance
thru modifications, water spray lance modifications, expansion joint repairs, flyash sampler repairs

1/5/05




Table B-5

Appendix B

PILOT PLANT OPERATION - TASK 3 (8/29/03 thru 1/30/04)
AlT Heater ESP Inlet - | sampling |
Air Heater Air Heater Gas Outlet - B Loc. F Program
Date Time Run Time °F °F
Gas In = 14,785 #/hr
8/29/03 9:44:00 7 hrs, 0 min, 0 sec 310 300 AHF
16:44:00
Gas In = 14,785 #/hr
9/17/03 09:11:49
9/18/03 15:18:19 30 hrs, 6 min, 30 sec 310 300
Gas In = 14,978 #/hr
9/25/03 09:18:25
10/7/03 311 hrs, 28 min, 54 sec 310* 300 AHF
10/8/03 08:47:13
Gas In = 14,978 #/hr
10/9/03 12:59:31
10/24/03 | 09:29:02 332 hrs, 29 min, 57 sec 310 297**
Gas In = 14,978 #/hr
11/10/03 | 09:09:44
11/18/03 | 08:20:33 167 hrs, 10 min, 44 sec 310 295
Gas In = 14,978 #/hr
12/11/03 | 09:23:19
12/13/03 | 05:22:14 43 hrs, 58 min, 55 sec 317 294
Gas In = 15,507 #/hr
12/15/03 | 08:29:24
12/16/03 AHF
12/17/03 105 hrs, 53 min, 41 sec 320 296 (279) Hg
12/19/03 | 18:23:05 319 297 (292) SO3
Gas In = 15,507 #/hr
1/19/04 08:59:35
1/20/04 320 SO3
1/21/04 123 hrs, 6 min, 33 sec 320 (316) 295 SO3
1/24/04 12:06:08
Gas In = 15,507 #/hr
1/27/04 08:56:10 PSD
1/28/04 PSD
1/29/04 77 hrs, 10 min, 17 sec 320 (303) 295 (290) Hg
1/30/04 14:06:27
2/9/04 Removed 1 Set of Baskets
Sootblowing Frequency Total Average
8 hours 1198 hrs, 24 min, 31 sec 315.09
Average
133 hrs

*Temperatures fluctuated between 345 and 275; the average value is 310

**|nitial and stable temperature of 297 is indicative of sampling period

( ) - Average sample run temperature
Hg - Mercury Testing
SO3 - Sulfur Trioxide
PSD - Particle Size Distribution

AHF - Air Heater Flows



Table B-6

DOE COOPERATIVE AGREEMENT DE-FC26-01NT41181

" Appendix B
MULTI-POLLUTANT EMISSIONS CONTROL: PILOT PLANT STUDY OF
TECHNOLOGIES FOR REDUCING Hg, SO3, NOx, AND CO2 EMISSIONS"
PILOT PLANT OPERATION - TASK 4,5,6 (2/1/04 thru 4/13/04)
Mg(OH)2 Slurry Mg(OH)2 Slurry Molar Ratio Air Heater Sampling
Air Heater Air Heater Injection Injection Mg(OH)2 : SO3] Gas Outlet - B| ESP Inlet - F|] Program
Date Time Run Time Time Run Time mol/mol °F °F
Task 4 Gas In = 14,575 #/hr
2/23/04 10:28:05 300
2/24/04 09:38:09 - 16:18:12 6 hrs, 40 min, 1.92 250 236 (235) Hg
2/25/04 300
2/26/04 300
2/27/04 08:38:25 - 16:08:26 7 hrs, 30 min, 1.91 250 237 (238) PSD, Hg
2/28/04 242 hrs, 47 min, 5 sec 300
2/29/04 300
3/1/04 08:48:39 - 15:38:40 6 hrs, 50 min, 1.9 250 236 (239) PSD, Hg
3/2/04 08:38:44 - 17:48:47 9 hrs, 10 min, 1.74 250 (253.3) 230 AHF, SO3
3/3/04 09:48:51 - 16:38:52 6 hrs, 50 min, 4.05 250 (240) 212 S0O3
3/4/04 13:15:37 300
Task 5 Gas In = 14,575 #/hr
3/23/04 8:28:28 300
3/24/04 58 hrs, 50 min, 15 sec | 09:08:34 - 16:38:37 7 hrs, 30 min, 4.05 234 220 (230) Hg
3/25/04 19:18:43 08:38:40 - 18:08:42 9 hrs, 30 min, 3.76 234 221 (233.5) Hg
Task 6 Gas In = 14,575 #/hr
3/30/04 13:37:28 300
3/31/04 53 hrs, 30 min, 15 sec 10:07:32 - 16:17:36 6 hrs, 10 min, no sample 309 240
4/1/04 19:07:43 08:17:39 - 18:37:42 10 hrs, 20 min, 3.49 314 240 (249) Hg
300
Gas In = 14,575 #/hr
4/12/04 10:02:19 300
4/13/04 21:12:26 35 hrs, 10 min, 07 sec | 07:12:23 - 20:22:26 13 hrs, 10 min, 3.43 314 240 (250) Hg
8/9/04 Removed 1 Set of Baskets
Sootblowing Frequency Total Total Average Average
8 hours 390 hrs, 17 min 83 hrs, 40 min 265.5 231
Average Average
97 hrs, 30 min 8 hrs, 22 min

( ) - Average sample run temperature

Hg - Mercury Testing
SO3 - Sulfur Trioxide

PSD - Particle Size Distribution

AHF - Air Heater Flows




Table B-7

PILOT PLANT OPERATION - TASK 7 (4/14/04 thru 12/23/04) Appendix B
Mg(OH)2 Slurry Mg(OH)2 Slurry Molar Ratio Alr Heater ESP Inlet - AH Sampling
Air Heater Air Heater Injection Injection Mg(OH), : SO, | Gas Outlet - B Loc. F Photo| Program
Date Time Run Time Time Run Time mol/mol °F °F
Gas In = 14,631 #/hr
8/23/04 9:44:00 300
8/24/04 08:54-15:55 6 hrs, 10 min 4.4* 230 225
8/25/04 78 hrs, 11 min 09:15-17:04 7 hrs, 49 min 3.16* 230 223 FL
8/26/04 15:55 300
Gas In = 14,631 #/hr
8/30/04 13:00
8/31/04 8:30 to 4.56* 230 219 FL
9/1/04 87 hrs, 4 min 14:00 29 hrs, 30 min 4.97* 230 219 FL
9/2/04 8:30 to 5.05* 230 219 FL
9/3/04 15:04 15:00 30 hrs, 30 min 5.05* 230 219 FL
Gas In = 14,631 #/hr
9/7/04 11:00 15:15 ~4 230 219 FL
9/8/04 55 hrs to 26.83** 230 219(198) Hg, SO3
9/9/04 18:00 17:17 50 hrs, 2 min 4.45** 230 219(210) Hg, SO3
Gas In = 14,000 #/hr 30-Nov
12/7/04 11:00 1:30 to 4.69* 230 218
12/9/04 6:00 43 hrs 6:00 40 hrs, 30 min 4.34* 230 218
Gas In = 13,561 #/hr
12/9/04 8:30 9:30 to 4.34* 230 218 FL
12/10/04 16:00 31 hrs, 30 min 16:00 30 hrs, 30 min 4.37* 230 218 FL
Gas In = 13,561 #/hr
12/14/04 12:00 13:15 ~4 230 215 14-Dec
12/15/04 to 20.98** 230 215 Hg, SO3
12/16/04 75 hrs 4.02** 230/250 215 Hg, SO3
12/17/04 15:00 15:00 73 hrs, 45 min 4.11* 250/270 215 Hg
Gas In = 11,390 #/hr
12/22/04 11:30 11:47 to 3.89¢ 270/240 220 22-Dec FL
12/23/04 11:30 24 hrs 11:30 23 hrs, 13 min 3.59* 240/217 220 23-Dec
1/3/05 Removed 1 Set of Baskets
Sootblowing Frequency Total Total Average Average
8/23-9/9/04 - 8 hours 393 hrs, 45 min 291 hrs, 29 min 233 219
12/7-23/04 - 74,75,24 Average Average
hours 56 hrs 32 hrs, 23 min

( ) - Average sample run temperature

Hg - Mercury Testing
SO3 - Sulfur Trioxide

PSD - Particle Size Distribution

AHF - Air Heater Flows
FL - Flyash Sample

* - Based on Average SO; of 22 _PPMv

** - Based on Actual SO,




DOE COOPERATIVE AGREEMENT DE-FC26-01NT41181
"MULTI-POLLUTANT EMISSIONS CONTROL: PILOT PLANT STUDY OF
TECHNOLOGIES FOR REDUCING Hg, SO3, NOx, AND CO2 EMISSIONS"

CORROSION PROBE & COUPON OPERATION AT ESP INLET AND OUTLET - TASK 3 thru 7

Table B-8

INLET (loc. F) OUTLET (loc. G)
Date Time JrRunTimel #nr | °F °F

Task 3
9/10/03 Installed 150 °F heated probe coupon #0 at ESP Inlet
9/10/03 Installed 3-corrosion coupons at ESP Outlet
9/17/03 11:39 300 290
9/17/03 14:17 300 290
9/18/03 10:05 300 290
9/18/03 14:55 30 hr 300 290
9/25/03 16:01 300 290
9/26/03 8:21 300 290
9/29/03 10:00 300 290
9/30/03 11:30 300 290
10/1/03 9:40 300 290
10/3/03 13:35 300 290
10/7/03 13:35 311 hr 300 290
11/11/03 8:25 300 290
11/13/03 14:00 300 290
11/17/03 8:00 144 hr 300 290
12/11/03 15:34 300 290
12/12/03 8:41 3960 289 279
12/12/03 15:55 24.5 hr 3960 300 290
12/16/03 14:33 4000 300 290
12/19/03 8:30 4000 300 290
12/19/03 16:03 73.5hr 300 290
1/19/04 15:30 300 290
1/20/04 8:50 300 290
1/20/04 16:00 300 290
1/22/04 9:45 300 290
1/24/04 100 hr
1/28/04 15:30 4287 300 290
1/28/04 9:36 4287 300 290
1/29/04 17:30 26 hr 4287 300 290

ELAPSED RUN

TIME - hr TIME - hr

2640 709

Slurry Water INLET (loc. F) OUTLET (loc. G)
Date Time |Run Time] Injection] Spray #ihr I °F °F
2/19/04 Installed 150 °F heated probe coupon #1 at ESP Inlet
Task 4
2/23/04 15:30 3600 287
2/24/04 10:10 yes 3600 280 247
2/24/04 15:25 yes 3600 236
2/27/04 9:15 yes 3600 259 247
2/27/04 16:50 3600 285
3/1/04 9:30 yes 3600 248 251
3/1/04 10:05 yes 3600 240 251
3/1/04 15:30 yes 3600 243 251
3/2/04 8:00 185hr 3600 282
Task 5
3/23/04 17:00
3/24/04 10:30 yes 3700 210
3/24/04 12:30 yes 3700 220 210
3/24/04 15:16 yes 3700 220 210
3/24/04 17:30 3700 282 210
3/25/04 8:00 3700 281 215
3/25/04 10:54 29 hr yes 3700 222 219
Task 6
3/31/04 12:23 yes yes 3800 286 280
3/31/04 15:50 3.4 hr
4/1/04 9:00
4/1/04 15:38 yes yes 3800 240 219
4/1/04 18:00 9hr
4/13/04 9:00 yes yes 3800
4/13/04 9:45 yes yes 3800 240 220
4/13/04 17:00 yes yes 3800 240 220
4/13/04 18:32 yes 3800 280
4/13/04 19:53 11 hr yes 3800 290
ELAPSED RUN
TIME - hr TIME - hr
1272 237
GRAND TOTALS ELAPSED |RUN
TIME - hr |TIME - hr
3-corrosion coupons at ESP Outlet 10296 1206
150 °F heated probe coupon #0 at ESP Inlet 2640 709
150 °F heated probe coupon #1 at ESP Inlet 7656 497|

Appendix B
Slurry Water INLET (loc. F) OUTLET (loc.
Date Time Run Time | Injection| Spray #hr I °F °F
Task 7
8/24/04 9:48 yes 4100 207 220
8/24/04 10:55 yes 4100 218 220
8/24/04 14:30 5 hr yes 4100 220 220
8/25/04 10:20 yes 4100 201 221
8/25/04 14:40 6.5 hr yes 4100 223 221
8/31/04 10:00 yes 4100 207 219
8/31/04 15:20 yes 4100 215 218
9/1/04 8:30 yes 4100 216 217
9/1/04 14:00 28 hr 4100 220 220
9/2/04 10:00 yes 4100 209 219
9/2/04 13:22 yes 4100 219 219
9/3/04 8:35 yes 4100 216 219
9/3/04 12:46 29 hr yes 4100 219 219
9/7/04 16:10 yes 4100 210 217
9/8/04 9:00 yes 4100 218 217
9/8/04 15:15 yes 4100 218 222
9/9/04 9:50 yes 4100 218 223
9/9/04 13:15 yes 4100 219 223
9/9/04 16:50 49 hr yes 4100 221 223
12/7/04 14:41 yes 4100 221 215
12/8/04 8:30 yes 4100 218 216
12/9/04 15:21 yes 4200 215 212
12/10/04 8:42 yes 4200 213 212
12/10/04 9:00 yes 4200 213 212
12/10/04 13:15 yes 4200 220 211
12/10/04 15:33 69 hr yes 4200 204 215
12/14/04 14:05 yes 4200 208 200
12/15/04 8:30 yes 4200 215 201
12/15/04 17:15 yes 4200 217 203
12/16/04 8:00 yes 4200 214 206
12/16/04 15:19 yes yes 4200 215 207
12/17/04 8:45 yes yes 4200 214 207
12/17/04 10:50 yes yes 4200 220 207
12/17/04 14:30 72hr yes yes 4200 215 207
12/22/04 14:05 yes 4200 238 213
12/22/04 15:30 2 hr yes yes 4200 216 213
1/5/05 Removed 150 °F heated probe coupon #1 at ESP Inlet
1/5/05 Removed 3-corrosion coupons at ESP Outlet
ELAPSED RUN
TIME - hr TIME - hr
6384 260
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Appendix C

PILOT ESP T/R OPERATION - TASK 3

\ \ \ \
| | \ |
INLET (loc. F) Field #1 - T/R Controller Field #2 - T/R Controller Field #3 - T/R Controller
Date Time |Run Time| — #hr | F Pri. Volt | Sec. kV |Spark/Min] Sec. mA | watts |SCR Deg] Pri. Volt | Sec. kV |Spark/Min] Sec. mA | watts [SCR Deg.] Pri. Volt | Sec. kV [Spark/Min] Sec. mA Jwatts| SCR Deg. Comments
| \
8/14-15/03 EEC Commissioned ESP and checked out operation
8/29/03 12:40 300 90 20 6 0 41 90 30 5 0 48 100 28 5 0 48
8/29/03 15:51 7 hr 300 90 20 6 0 36 90 30 5 0 40 100 28 5 0 46
| [
9/17/03 11:39 300 80 19 6 0 36 100 29 5 0 45 90 22 6 0 36
9/17/03 14:17 300 90 20 5 0 38 100 28 5 0 41 80 20 5 0 36
9/18/03 10:05 300 90 20 5 0 38 90 25 5 0 42 80 20 5 0 36
9/18/03 14:55 30 hr 300 90 20 5 0 38 90 25 5 0 42 80 20 5 0 36
9/25/03 16:01 300 85 19 5 0 38 100 24 5 0 40 85 23 5 0 38
9/26/03 8:21 300 90 19 5 0 38 95 23 5 0 38 85 21 5 0 38
9/29/03 10:00 300 93 19 5 0 38 80 22 5 0 40 80 19 5 0 36
9/30/03 11:30 300 85 19 5 0 38 80 22 5 0 38 80 18 5 0 36
10/1/03 9:40 300 85 19 5 0 39 85 22 5 0 38 77 18 5 0 36
10/3/03 13:35 300 90 19 5 0 38 85 25 5 0 39 75 17 5 0 35
10/7/03 13:35 311 hr 300 90 19 5 0 41 90 24 5 0 41 75 17 5 0 35
10/9/03 16:05 300 2 29 85 23 5 0 39 75 19 5 0 38 Under Voltage Trip #1
10/9-17/03 Troubleshooted and repaired rapper controller after many conversations with Forry
10/24-31/03 Opened ESP to discover that HV rapper rod insulators had failed due to sagging Teflon Barrier which allowed flyash accumulation, EEC ordered new rods and supports for Teflon Barrier
11/4-5/03 Installed new rapper rods and Teflon barrier supports.
11/11/03 8:25 300 106 21 5 0 32 85 20 5 0 38 75 19 5 0 36 Repaired rapper controller.
11/13/03 14:00 300 90 18 5 0 35 85 21 5 0 40 75 18 5 0 36
11/17/03 8:00 144 hr 300 90 18 5 0 42 74 2 0 32 95 75 18 5 0 36 #1Tripped on Undervoltage &
\ Reenergized
11/18-24/03 Opened ESP to find two more failed HV rapper rod insulators, EEC recommended installation of hot air purge for HV compartment, Designed and purchased equipment
11/25/03 EEC sent Paul Ford to troubleshoot T/R controller, Installed new resistors on T/R current measuring circuit to get a reading, Discovered broken HV bushings.
12/1-11/03 Replaced HV bushings and installed hot air purge and HV rapper rod heaters
12/11/03 15:34 300 272 52 25 241 125 81 218 29 25 0.97 28 62 363 57 0 5 285 108
12/12/03 8:41 3960 289 277 52 25 2.95 153 81 219 27 25 1.11 30 62 140 30 25 0.9 27 55
12/12/03 15:55 24.5 hr 3960 300 275 52 25 2.7 140 81 250 27 25 1.1 30 61 140 30 23 1 30 55
12/16/03 14:33 4000 300 275 53 25 2.9 154 87 193 24 25 0.88 21 57 130 27 22 1 27 54
12/19/03 8:30 4000 300 220 40 24 2 80 75 232 27 25 1.15 31 65 125 28 25 0.9 25 56
12/19/03 16:03 73.5 hr 300 112 26 25 0.5 13 42 230 28 25 0.9 25 64 130 28 23 0.8 22 52
1/5-16/04 Replaced HV bushings #1 and #3, Replaced solid connection from bushing to HV grid with a flex connector, Reduced rapping force, Replaced #2 HV grid support insulators
1/19/04 15:30 300 258 52 25 1.9 99 75 278 32 25 1.28 41 75 369 58 0 5.01 291 109 Purge Air Temp. 200 F
1/20/04 8:50 300 237 47 26 1.9 89 73 258 29 25 14 41 71 105 24 24 0.6 14 44 #3 HV Bushing may have failed
1/20/04 16:00 300 260 52 24 25 130 76 260 29 24 1.31 38 69 123 27 25 0.8 22 51
1/22/04 9:45 300 263 52 25 27 140 80 222 26 25 1.15 30 63 132 28 22 1 28 58
1/24/04 100 hr
1/28/04 15:30 4287 300 274 52 25 3.16 164 84 215 24 25 1.13 27 62 130 27 19 0.9 24 54
1/28/04 9:36 4287 300 278 52 25 29 151 82 282 30 25 1.6 48 74 120 32 20 1.5 48 54
1/29/04 17:30 26 hr 4287 300 278 52 25 2.6 135 80 235 25 25 1.21 30 64 125 32 22 1.5 48 60
2/2-16/04 | | Trouble-shooted #2 T/R set, Replaced HV bushing #:




Appendix C

PILOT ESP T/R ‘OPERATION - TAS‘K 4,56 ‘ ‘
| | \ \
Slurry | Water | INLET (loc. F) Field #1 - T/R Controller Field #2 - T/R Controller Field #3 - T/R Controller
Date Time |Run Time] Injection | Spray #/hr F Pri. Volt | Sec. kV |Spark/Min] Sec. mA | watts | SCR Deg.| Pri. Volt Sec. kV | Spark/Min] Sec. mA | watts |SCR Deg.] Pri. VoIt | Sec. kV |Spark/Min] Sec. mA | watts |SCR Deg. Comments
Task 4
2/23/04 15:30 3600 | 287 274 52 25 2.34 122 82 198 24 25 0.86 21 57 361 56 0 5.02 281 105
2/24/04 10:10 yes 3600 | 280 269 52 25 3 156 80 208 22 25 0.9 20 58 359 55 0 5 275 104
2/24/04 15:25 yes 3600 | 236 254 50 25 0.21 1 78 210 23 25 0.98 23 59 360 56 0 5.01 281 107
2/27/04 9:15 yes 3600 | 259 293 53 25 0.23 12 95 220 21 25 1.1 23 61 360 55 0 5.01 276 107
2/27/04 16:50 3600 | 285 280 52 25 0.18 9 83 200 18 25 0.8 14 58 358 55 0 5.03 277 104
3/1/04 9:30 yes 3600 | 248 310 54 25 0.18 10 93 202 17 25 0.87 15 57 30 3 0 5.02 15 58
3/1/04 10:05 yes 3600 | 240 338 56 25 0.18 10 88 199 16 25 0.88 14 59 98 22 23 0.53 12 45
3/1/04 15:30 yes 3600 | 243 290 53 24 0.17 9 85 163 11 25 0.56 6 50 92 22 24 0.55 12 45
3/2/04 8:00 185hr ‘ 3600 | 282 117 28 25 0.06 2 46 187 21 24 0.62 13 53 90 21 25 0.4 8 40 Undervoltage trip #1
3/8-17/04 Rebuilt ESP: Replaced #1 & #3 HV Bushings, Installed Flex Connector from Bushing to Grid, Cut Access Door in Teflon Barriers, Cleaned CP & HV Grid, Removed Teflon Spacer from HV Grids
3/19-23/04 EEC Replaced Failed SCR Snubber & T/R Microprocessor on #2
Task 5 [
3/23/04 17:00 405 55 0 1 55 139 314 47 0 20 940 No Gas Flow
3/24/04 10:30 yes 3700 396 55 6 1.09 60 118 120 14 6 17.48 245 72 Raised Thermostats to 300 F
3/24/04 12:30 yes 3700 | 220 400 55 2 1.08 59 117 188 34 0 10.8 367 69 Lowered #3 Sec. Current Limit to 10 mA
3/24/04 15:16 yes 3700 | 220 400 55 0 1 55 117 210 36 0 10 360 75
3/24/04 17:30 3700 | 282 362 52 37 0.8 42 100 214 36 0 10 360 75 Slurry Inj. Stopped at 16:30
3/25/04 8:00 3700 | 281 231 39 0 10 390 78 Undervoltage Trip #1
3/25/04 10:54 29 hr ‘ yes 3700 | 222 237 41 0 10 410 79
3/26/04 EEC Repaired T/R Microprocessor Controller
3/29/04 Replaced HV Rapper Insulation Rod on #1
3/30/04 Adjusted T/R Microprocesser Controller on #1 & #3
Task 6 [
3/31/04 12:23 yes yes 3800 | 286 286 54 0 15.6 842 85 257 46 0 20.1] 925 87
3/31/04 15:50‘ 3.4 hr ‘
4/1/04 9:00
4/1/04 15:38 yes yes 3800 | 240 322 55 0 14.9 820 95 250 45 0 20.1] 905 86
4/1/04 18:00 9hr ‘
4/2/04 Opened &‘Inspected #1 Field, Okay
4/13/04 9:00 yes yes 3800
4/13/04 9:45 yes yes 3800 | 240 295 55 0 1.8 649 89 252 46 0 20.1] 925 86
4/13/04 17:00 yes yes 3800 | 240 296 55 0 12.4 682 91 249 45 0 20.1] 905 86
4/13/04 18:32 yes 3800 | 280 350 55 0 17.3 952 100 255 46 0 20.1] 925 87
4/13/04 19:53 11 hr yes 3800 | 290 351 55 0 13.7 754 101 256 45 0 20.1] 905 87
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I I I I I I
PILOT ESP T/R OPERATION - TASK 7
[ [ [ [
| | \ \
Slurry | Water | INLET (loc. F) Field #1 - T/R Controller Field #3 - T/R Controller Field #2 - T/R Controller |
Date Time Run Time | Injection| Spray #/hr F Pri. Volt | Sec. kV | Spark/Min] Sec. mA | watts | SCR Deg.| Pri. Volt Sec. kV | Spark/Min| Sec. mA | watts | SCR Deg.| Pri. Volt | Sec. kV |Spark/Min] Sec. mA | watts | SCR Deg. Comments
7/23-27/04 Dennis Foley of EEC performed repairs
8/24/04 9:48 yes 4100 207 248 50 0 4.59 230 78 245 45 0 19.6 882 85 135 25 0 3.1 78 47
8/24/04 10:55 yes 4100 218 250 50 0 4.52 226 78 243 45 0 19.1 860 85 139 25 0 3.27 82 49
8/24/04 14:30 5hr yes 4100 220 245 50 0 4.13 207 78 242 45 0 18.8 846 85 139 25 0 3.3 83 49
\ |
8/25/04 10:20 yes 4100 201 247 50 0 4.16 208 77 241 45 0 18.2 819 84 135 25 0 3.17 79 48
8/25/04 14:40 6.5 hr yes 4100 223 245 50 0 3.94 197 76 239 45 0 18.1 815 83 137 25 0 3.15 79 48 Lifted CP rapper 6 times by hand at 14:
\ \
8/31/04 10:00 yes 4100 207 246 50 0 5.49 275 77 244 45 0 19.43 874 86 137 25 0 3.29 82 48 Cleaned HV connection at T/R #1
8/31/04 15:20 yes 4100 215 244 50 0 5.23 262 78 237 45 0 17.28 778 85 1380 25 0 3.16 79 49
9/1/04 8:30 yes 4100 216 243 50 0 4.9 245 77 238 45 0 17.4 783 83 138 25 0 2.92 73 48
9/1/04 14:00 28 hr 4100 220 239 50 0 4.91 246 76 235 45 0 17 765 82 138 25 0 2.98 75 48
\ |
9/2/04 10:00 yes 4100 209 239 50 0 4.98 249 76 232 45 0 16.22 730 81 138 25 0 3.16 79 48
9/2/04 13:22 yes 4100 219 243 50 0 5.04 252 77 235 45 0 16.63 748 82 138 25 0 3.1 78 49
9/3/04 8:35 yes 4100 216 242 50 0 5.07 254 77 234 45 0 16.05 722 82 137 25 0 29 73 48
9/3/04 12:46 29 hr yes 4100 219 242 50 0 5.03 252 77 233 45 0 15.9 716 80 136 25 0 2.88 72 48
\ \
9/7/04 16:10 yes 4100 210 253 50 0 6.39 320 78 234 45 0 16.87 759 82 141 25 0 3.48 87 49
9/8/04 9:00 yes 4100 218 242 50 0 4.69 235 77 235 45 0 16.3 734 83 134 25 0 2.81 70 48
9/8/04 15:15 yes 4100 218 239 50 0 4.43 222 74 233 44 0 15.87 698 82 51 2 43 20 40 32 Field #2 Shutdown
9/9/04 9:50 yes 4100 218 251 50 0 4.48 224 78 236 45 0 17.2 774 82 Rapper Control Failed/Repaired
9/9/04 13:15 yes 4100 219 251 50 0 4.85 243 79 236 45 0 16.9 761 82
9/9/04 16:50 49 hr yes 4100 221 247 50 0 4.26 213 77 233 45 0 16.2 729 81
11/18/04 Cleaned CP & Teflon Barrier on # Inspection & Photos 11/22/04
12/7/04 14:41 yes 4100 221 251 50 0 5.28 264 77 236 45 0 17.52 788 82
12/8/04 8:30 yes 4100 218 254 50 0 5.55 278 77 233 45 0 16.5 743 80
12/9/04 15:21 yes 4200 215 254 50 0 6.19 310 79 235 45 0 16.8 756 81
12/10/04 8:42 yes 4200 213 164 26 0 20.1 523 100 226 45 0 19 855 78 Rapper Control Failed Overnight/Restart at 8:00 Lowered AH Outlet to 220F at 8:30
12/10/04 9:00 yes 4200 213 270 50 0 8.71 436 85 245 45 0 19.6 882 84 Raised AH Outlet to 230F at 8:50
12/10/04 13:15 yes 4200 220 253 50 0 6.42 321 78 241 45 0 18.9 851 84
12/10/04 15:33 69 hr yes 4200 204 251 50 0 6.37 319 78 239 45 0 18.3 824 83
\ |
12/14/04 14:05 yes 4200 208 244 50 0 6.21 311 77 234 45 0 16.4 738 80
12/15/04 8:30 yes 4200 215 242 50 0 4.9 245 75 236 45 0 16.8 756 80
12/15/04 17:15 yes 4200 217 242 50 0 5.22 261 76 234 45 0 16 720 79
12/16/04 8:00 yes 4200 214 241 50 0 5.33 267 76 240 45 0 17.8 801 81
12/16/04 15:19 yes yes 4200 215 240 50 0 4.84 242 75 323 45 0 16.3 734 79 Water Spray On at 13:34, Off at 16:44
12/17/04 8:45 yes yes 4200 214 83 10 0 20.5 205 80 174 30 0 20.1 603 73 Water Spray On at 8:00, Off at 9:00
12/17/04 10:50 yes yes 4200 220 122 30 0 1.75 53 47 225 45 0 13.6 612 74 #1 Field Limited to 30 kV Water Spray On at 10:50 Teflon Barrier depsoit shorted out field
12/17/04 14:30 72 hr yes yes 4200 215 121 30 0 1.68 50 46 222 45 0 13.3 599 73 #1 Field Limited to 30 kV Water Spray Off at 14:44 Teflon Barrier depsoit shorted out field
12/20/04 Cleaned Teflon Barrier on #1 & 3 Inspection & Photos 12/20/04, Replaced Teflon barrier support on #1
12/22/04 14:05 yes 4200 238 244 50 0 4.91 246 76 230 45 0 15.3 689 76
12/22/04 15:30 2hr yes yes 4200 216 275 40 0 20.17 807 104 213 37 0 20.2 747 79 Water Spray On at 14:10, Off at 15:32 Teflon Barrier depsoit shorted out fielc
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Appendix D

APPENDIX D

Final Test Report
Alstom Power, Inc, Air Preheater Company
Contract: LAP 4392
PO #: 17001041471
Customer: CONSOL Energy, Inc.
April 4, 2005

Section 1: Introduction:

In December, 2001, Alstom Power, Inc, Air Preheater Co. and CONSOL Energy, 4000 Brownsville Road,
South Park, Pa entered into a sub-contract agreement under Cooperative Agreement No. DE-FC26-
01NT41181 between DOE and CONSOL Energy, Inc. The scope of supply for Alstom Power, Inc included
the design and supply of a Ljungstrom® Air Preheater for installation on a pilot stream installed on an
eastern bituminous coal-fired boiler at Allegheny Power, Mitchell Station, Courtney, Pa. The overall
purpose of the pilot system was to study technology for multi-pollutant emission control. As a major
component, the function of the Ljungstrom® air preheater was to reduce the boiler flue gas temperature to
the desired levels prior to entry into the pilot ESP. The preheated air from the air heater was not utilized in
the pilot stream, and was discharged into the gas outlet ducting from the main boiler. The scope of this
report will cover the design of the air heater, evaluation of Ljungstrom® air heater operating test data
provided to Alstom Power, Inc by CONSOL Energy, and the results of the testing conducted on the
element installed in the unit.

Section 2: Liungstrom® Air Preheater Equipment Description and Design Criteria:

The air heater provided on this contract was an Alstom Power, Inc., Air Preheater Co. Size 7-VIK-72 unit
including two layers of heat transfer surface with a combined depth of 72 inches. The baskets were
configured for optimum cleaning of the heat transfer element by either on-line cold end compressed air
sootblowing or off-line hot and cold end water washing. The element in the cold end baskets was coated
with a proprietary porcelain enameled surface to facilitate cleaning and as protection against potential cold
end corrosion. The element in the hot end layer was made from commercial quality steel but was not
coated with enamel. In addition to the initial set of baskets installed in the air heater, three extra pairs of
baskets (hot and cold end) were provided for use during the planned long term operating campaigns of the
pilot plant. All controls for the air heater operation within the pilot plant system were designed and supplied
by others. The attached CONSOL Energy drawings DF-13301-1, rev F, and DF-13301-2, rev F show the
location of the air heater in the pilot system, plus define the maximum and minimum design operating
conditions for the air heater. A magnesium hydroxide injection system, provided by others, was installed in
the gas inlet ductwork upstream of the air heater. The purpose of this injection system was to reduce the
S03/H,SO, concentration in the gas stream at the air heater inlet to a level that the potential for
uncontrollable fouling or corrosion attack in the cold end of the air heater was reduced.

Section 3: Test Program Support Supplied by Alstom Power, Inc. Air Preheater Co.:

The following Engineering services were provided during the project cycle:

a. Design of the Size 1-7-VIK-72” pilot Ljungstrom® air heater for installation on the pilot stream.

b. Participation, as requested, with CONSOL Energy Inc in design evaluation, performance estimation,
and system design options regarding the pilot plant design and test program as they applied to the
pilot air heater.

c. Participation in an air heater inspection program that was executed during the pilot plant testing
program. Performance evaluations were completed based on the air heater operating data provided to
Alstom by CONSOL Energy Inc. Alstom’s efforts were focused at evaluating the impacts on the pilot
air heater operation due to the low gas outlet temperatures in conjunction with the flue gas
composition entering the air heater. The major areas of focus were air heater performance, corrosion,
fouling, and cleaning requirements.

d. Submittal of a final test report at the completion of the test program.
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Section 4: Heat Transfer Element and Deposit Evaluation:

Two pairs of Ljungstrom® air preheater baskets (each pair consisting of one hot end and one cold end
basket) were removed from the pilot air heater during the test program. The first pair was removed after
the initial exploratory testing on the pilot plant was completed. Since the air heater had been subjected to a
wide range of operating conditions during this period, the evaluation of these baskets was limited to a
visual examination. Very little deposit was noted on either basket, and the deposit present was dry. No
further analysis was done on the first pair of baskets. The second pair of baskets was installed in the air
heater during the period of 8/04-12/04. During this time period, the pilot plant was operated for several test
periods of varying duration. Except for 75 hours during the final test period, sootblowing was scheduled at
8 hour operating intervals. The sootblowing operations were suspended during the 75 hour operating
period to observe the change in gas side pressure drop. Sootblowing was also scheduled prior to the air
heater being shut down at the end of each test period. In order to preserve the nature of the deposit on the
element, the normal procedure of sootblowing the baskets prior to shut down was not done at the end of
the last operating cycle. The baskets were removed from the unit, wrapped in plastic, and returned to the
Laboratory facilities at Alstom Power, Inc., Air Preheater Co for analysis. These baskets were dis-
assembled, examined in detail, and the deposits analyzed. The results of this analysis are presented and
discussed below.

Visual examination of the baskets and deposits:

A. The hot end basket deposits were randomly located in the depth of the basket. These deposits tended
to block the air/gas flow channels. Figure 1 shows randomly located deposits in the hot end and figure 2

shows a group of deposits located on a sheet of element. Figure 3 shows a close-up view of a typical hot
end deposit. It reveals the debris and fly ash found within the flow channel of the element.

B. The cold end basket deposits were fairly uniform over the entire sheet, including a band of heavier
deposit 6” to 8” up from the gas outlet end of the basket. Figure 4 shows the deposit on a typical sheet in
the basket. Figure 5 shows the heavier deposit at the exit end of the cold end basket.

After water washing, the clean sheets were examined. The hot end basket sheets showed light surface
rust over 80% of each sheet. The remaining 20% of each sheet was more heavily rusted; these areas of
rust had been covered with deposit. There was no evidence of erosion. The sheets from the cold end
basket showed glossy enamel coating, indicating that erosion was not on going during operation.

Deposit Weight:

10 sheets from the hot end basket and 10 sheets from the cold end basket were individually weighed with
deposits, water washed, dried and re-weighed in a clean condition. The results are reported Table 1
below.
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Table 1:

Analysis of Test Baskets from the Operating Period of 8/04 through 12/04

Hot End Weight Weight  Deposit Cold End Weight Weight  Deposit
Sheets w/ deposit  Cleaned Weight  Sheets w/ deposit  Cleaned Weight
Sheet 1 1689 1599 90 Sheet 1 1511 1494 17
Sheet 2 1701 1579 122  Sheet 2 1805 1793 12
Sheet 3 1674 1603 71 Sheet3 1705 1687 18
Sheet 4 1811 1739 72  Sheet4 1605 1579 26
Sheet 5 1753 1675 78 Sheet5 1649 1628 21
Sheet 6 1730 1635 95 Sheet 6 1537 1513 24
Sheet 7 1767 1641 126  Sheet7 1483 1457 26
Sheet 8 1708 1620 88 Sheet8 1595 1574 21
Sheet 9 1662 1579 83 Sheet9 1631 1610 21
Sheet 10 1579 1521 58 Sheet 10 1750 1729 21
Average 88.3 Average 20.7
Std Dev. 21.66  Std Dev. 4.27

Note: All weights reported in grams.

Hot End Basket Element Thickness:

After washing, the thickness of a hot end sheet was measured along one edge. The results are shown in
Table 2 below:

Table 2:
Location Thickness Location Thickness Location Thickness
Hot Edge 0.024” 17.5” 0.024” 35” 0.024”
3.5” 0.024” 21”7 0.024” 38.5" 0.024”
7" 0.024” 24.5” 0.024” Cold Edge 0.024”
10.5” 0.024” 28" 0.024”
147 0.025” 31.5” 0.024”

The above analysis indicates that the thickness of the hot end sheet was within the standard tolerance of a
new element sheet installed in the hot end basket. There was no evidence that rapid corrosion occurred on
the hot end element during the operating cycle when the basket was installed.

Deposit Analysis from Hot and Cold End Baskets:

Deposit samples were taken from both the hot and cold basket sheets for analysis. A deposit sample from
the cold end of the cold end basket was scraped from the sheets. From the hot end basket, the “primary
deposit” was collected by turning the sheet on edge and tapping the sheet. This deposit was loose, free
flowing and easily fell from the sheet. Following the collection of the “primary deposit”, it was observed that
localized deposits still remained on the sheet. These deposits, identified as a “secondary deposit” adhered
to the element surface to the extent that they would not fall from the sheet when it was turned on its side.
This deposit was scraped from the hot end basket after the “primary deposit” had been collected.

The sample collected from the cold end basket was subjected to elevated temperatures to determine if
sulfuric acid was present. The heating test temperatures were selected to remove water (220°F) and
sulfuric acid (650°F), if present, from the deposit. The test results for the two temperature levels
maintained are shown in Table 3 below:
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Time & Temperature Original Treated Weight Percent
Weight Weight Lost Lost
220°F — 4 hours 8.3889g | 7.9132g |0.4757g |57%
650°F — 4 hours 9.0808g | 8.2985g | 0.7823g | 8.6%

Water and sulfuric acid can be present in the deposit both as free liquids, and contained in surface
compounds. It is known that calcium oxide, magnesium oxide and iron oxide can form sulfated
compounds, and these compounds will absorb water to become hydrated compounds. For example,
CaS04 can become hydrated to form CaSO4e1/2 H20 (Plaster of Paris) or CaSO4e2 H20 (gypsum). With
regard to these calcium compounds, it is known that dehydration will take place in dry air at 212°F and
104°F respectively. The details regarding the dehydration of the other compounds are not known.
However, it has been assumed that heating to 220°F will cause the complete evaporation of all free water
and any waters of hydration that may be present in a XSO4en H20 compound. As stated previously,
sulfuric acid can be present in a deposit as free acid and also as an acid compound. For example, it is
known that CaSO4 will form sulfuric acid compounds of the form CaSO4en H2S0O4, where n=1/2, 1, 2 or 3.
Literature data indicates that the acid compounds are not affected by heating at temperatures below
482°F. However, the boiling point of concentrated sulfuric acid is approximately 639°F, and it was
assumed that heating the deposits beyond this temperature will liberate the acid regardless of its form.

Based on the results of the heating tests, it can be concluded that the cold end deposit contained 2.9%
sulfuric acid by weight. Due to the potential for the presence of acidic compounds, this amount represents
the summation of both the free acid and the acid contained in these compounds.

In addition to the elevated temperature tests noted above, the three samples were individually analyzed for
the elemental composition. Listed below in Table 4 are the results of this analysis for the sample locations
noted.

Table 4:

PPL Sample No. 5-2043-A 5-2044-A 5-2045-A
deposit from Primary Secondary

Sample I.D. Cc?(l)cljdegr?dOf Deposit Deposit

basket Hot Basket  Hot Basket

Elemental Composition as % of the Oxide

% Si02 33.4 33.9 35.3

% Al203 17.1 16.6 17.6

% Fe203 19.8 27.2 256

% CaO 3.6 3.4 3.2

% MgO 25 1.5 1.7

% Na20 0.8 0.6 0.5

% K20 2.1 1.9 1.9

% TiO2 1.2 1.3 1.2

% P205 0.2 0.2 0.1

% SO3 19.3 13.5 12.8

% Total 100.0 100.0 100.0

The chemical analysis of the cold end sample indicated that the deposit was primarily coal ash plus iron
and sulfur reaction products with only a small amount of free sulfuric acid present. The solution pH of
these samples was in the pH 2 to 3 range. A solution pH of 1 or less would be measured if free sulfuric
acid was present in the sample. The test results indicated little or no free sulfuric acid was present. This
was possible based on the potential for the formation of acid compounds based on the elemental oxides
found in the samples. The presence of large amounts of free acid in the deposit would result in a wet,
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sticky deposit on the element. However, the deposit was not wet and sticky, which was another indication
that there was little free sulfuric acid present.

Further examination of the cold end basket sheets revealed that the deposits were mostly at the cold end
of the sheet. This is also the location where sulfuric acid condensation would occur. The deposit analysis
indicated that the deposit was predominately fly ash and iron sulfate. However, the enamel prevents
corrosion of the steel under the coating, which leads to the question, what was the source of the iron? It is
probable that the iron was coming from rust particles (iron oxides) that were formed upstream of the air
heater cold end baskets, carried into the cold end baskets by the gas flow, captured on condensed acid
and flyash deposits, and reacted to form iron sulfate. It is important to note that this process reduced the
amount of free sulfuric acid existing in the deposit, and therefore would make the deposit easier to remove
from the surface.

The analysis of the “primary” and “secondary” deposits removed from the hot end basket showed that they
were similar in chemical composition, and contained significant levels of iron. The reason that the “primary”
deposit was loose and free flowing while the “secondary” deposit was more tightly attached to the element
sheet is unknown. It is postulated that some corrosion occurred upstream of the air heater. These
corrosion products traveled along the ductwork to the air heater, and became part of the deposit found on
the hot end basket. The “secondary deposits” on the hot end sheets were randomly located in the depth of
the element. These deposits included clumps of flakes that were captured in the element channels,
blocked the channels, and then had fly ash build-up behind the blockages. The apparent random locations
indicated that the deposits were mechanical blockages by relatively large flakes in the element channels.
The deposit analysis indicated that the flakes were iron-based with fly ash. Large rust or iron sulfate flakes
would have the strength to become lodged in the element channels and cause these types of deposits.
The term “iron sulfate” is used in this report and while the elemental analysis did not determine iron sulfate
specifically, it did indicate that iron/sulfur compounds were present in the deposits taken from both the hot
and cold end baskets. The source of the flakes was probably up-stream of the air heater gas inlet. The fly
ash that was captured behind these blockages was the reason for the larger deposit weights found on the
hot end element as compared to the cold end element. It was possible for the samples taken from the hot
basket to contain the higher level of iron-based material because the hot end element has a narrower
channel opening than the cold end element. Therefore, the particles that passed through the hot end
basket were less likely to be captured in the cold end layer.

Overall, the sheets in the air heater test baskets were in good condition. After water washing in the lab,
the enameled sheets were glossy, indicating that there had been no corrosive or erosive attack on the
sheets. The carbon steel sheets developed light rust after washing but most sheet areas were basically not
attacked. There was light corrosion in some areas of the sheets (at the heavy rust sites) and many of
these areas were associated with the hot end deposit locations, indicating that there was some local
corrosion under the deposits of the hot end. In general, thickness measurements of a hot end element
sheet confirmed that there was very little or no wide-scale corrosion of the hot end element sheets. The
cold end sheets would not be attacked due to the enamel coating plus there was not enough operating
time or acid present during the test to corrode the enamel surface.

Sootblowing Test:

One enameled sheet from the cold end basket was placed in a sootblowing test stand and the sheet was
sootblown at 200 psia at a distance of 12” from a stationary 2" diameter nozzle. The sheet was weighed
before the blow (1389q), after the blow (1381g), and after water washing (1373g). Figure 6 shows the
entire sheet before blowing. Figure 7 shows the cold end of the sheet before blowing. Figure 8 shows the
cold end of the sheet after blowing. Figure 9 shows the hot end of the sheet after blowing. Comparing
Figure 7 and Figure 8, it can be seen that there was significant cleaning at the cold end of the enameled
element sheet during the sootblowing test. Comparing Figures 6 and 9 shows that there was also
significant cleaning at the hot end of the enameled sheet during the sootblowing test. The sootblowing test
stand was configured such that the test sheet was imbedded in a stack of the element with the same
geometry. The nozzle was aligned with the centerline of a channel consisting of the test sheet on one side
and a sheet from the element stack on the other side. Therefore, the sootblower jet could pass over both
sides of the test sheet. Since the jet is diverging as it approaches the element, it passed through the target
channel, plus through adjacent channels on the test sheet that were located on either side of the target
channel. There was a total of 16 grams of deposit on the sheet and 8 grams were removed during the
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sootblowing test. The alignment of the stationary nozzle on the center of one channel, plus the fact that the
diverging jet removed deposit material from the adjacent channels on both sides of the target channel
makes a direct calculation of the percentage of the deposit that was removed difficult. Within a full-scale
Ljungstrom® air heater, each channel of the element is subjected to in-line flow from the nozzle, plus the
peripheral flow from the nozzle as the element approaches and leaves the nozzle location due to rotation
of the air heater rotor. For analysis purposes, it was assumed that the test cleaned both sides of the sheet
for the target channel, plus both sides of the sheet in the channels on either side of the target channel, and
that the 8 grams of material were removed from the target channel. On this basis, the test indicates that a
total of 24 g could be removed. Since, this is greater than the total amount of deposit on the sheet and
considering the photographic evidence, the cleaning efficiency was predicted to be in excess of 90%.

Section 5: Operating Performance Summary:

Due to the wide range of operating conditions that existed on the original baskets installed in the air
heater, the operating performance analysis was based on the performance conditions that existed during
the period of August 2004 through December, 2004. Table 5 below summarizes the predicted vs.
measured flow rates and temperatures for the conditions noted. All test data was provided by CONSOL
Energy, and was analyzed with an Alstom Power, Inc. proprietary performance code.

Table 5: Comparison of Measured and Calculated
Air Heater Operating Data

Test Start Gas inlet Gas Outlet Air Outlet

Date flow,#/hr. Temperature, °F Temperature, °F
hel e] e)

o @ 3 g 8 3 o I o
a = 8 2 2 3 St 2 S S
8/23/04 17,430 17,788 (358) 293 315 (22)) 525 604 -79
8/30/04 17,339 17,793 (454) 267 291 (24)g 510 594 -84
9/7/04 17,405 17,891 (486) 242 262 (20)g 493 583 -90
12/3/04 15,171 16,386 (1,215) 294 393 (99)f 515 599 -84
12/7/04 16,172 16,423 (251) 233 272 (39)f 499 580 -81
12/14/04 16,844 16,307 537 239 282 (43)] 524 585 -61
12/22/04 17,017 14,228 2,789 242 299 (57)f 506 600 -94

Note: Variance=Measured-Calculated

Discussion of Operating Performance Data:

The raw data pertaining to the Ljungstrom® air preheater operation during the period from late August
2004 through the end of December 2004 came from seven data files provided by CONSOL Energy Inc.
Each file covered the air heater operating data for a period ranging from a couple of days up to a week.

After reviewing the raw data files, it was decided that some data filtering was required in order to focus on
the periods of steady state operation. Transient data associated with start-up, shutdown, or other unsteady
state operation was filtered from the analysis. Data was removed from the analysis if the gas inlet
temperature was below 600 °F, if the gas out temperature was outside of the 200-350 °F range, or if the
cold end pressure difference was outside the 0.4-0.6 in. WC range. Some of the remaining data was
collected when the magnesium hydroxide slurry injection system was off, and some was obtained while it
was in operation.

A review of the data indicated that the gas inlet flow measurement appeared to be truncated above a flow
rate of about 17,500 pounds per hour, and this condition was consistent for all data samples. It is believed
that the measured gas inlet flow was therefore biased, and that the average reported gas inlet flow rate
was lower than the true value by some unknown amount. For this reason, the gas outlet flow (which
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showed greater stability) was used in analyzing the air heater operating data. Therefore, gas pressure
losses were correlated to gas out flow rather than gas in flow or an average of the two because of the
apparent bias in the gas inlet flow values. There was no air out flow measurement reported during the test
periods under review, so it was not possible to determine from the data the magnitude of the gas to air
leakage.

For purposes of uniformity in data evaluation, the following procedure was used to analyze the raw data:

1. Filter the data from each file to remove data taken while the air heater was not at steady state
conditions.

2. Average the remaining data within each file to obtain inputs for the air heater performance code.

3. Using the averaged data from a given file, calculate the air heater performance for those inputs. This
means that the output from a single code run was compared to the averaged data from the selected
time period.

4. Calculate and graph the Euler (Eu) number from both the measured and calculated gas pressure
drops.

The Euler number is a dimensionless number that expresses the ratio of the pressure drop of a flowing
fluid to its velocity pressure. It is a measure of the flow resistance of the channel in which the fluid is
flowing. In this case, the fluid was the gas flowing through the pilot air heater, and the channels were the
spaces between the heat transfer element sheets. While the actual pressure drop is very sensitive to the
gas flow rate, the Euler number (Eu) is much less dependent on the flow rate. The Euler numbers (both
measured and determined from the performance code output) were calculated based on the gas outlet
flow because the raw data from this location appeared to be more stable and complete. Thus, the velocity
pressure of the gas was computed using the gas outlet flow and the gas density at the average gas
temperature.

Analysis of the Ljungstrom® air heater operating data:

Figure 10 shows the measured and calculated pressure drops (DP’s) on the gas side of the air heater. For
the August-September data sets, the measured DP’s, on average, exceeded the calculated DP’s by
roughly 13%, and the calculated DP’s fell within the range of measured DP’s, albeit at the low end of that
range, for the first two data sets. The amount by which the measured DP’s exceeded the calculated
values grew steadily larger with time. The first data set (8/23-8/26) showed the measured DP’s to be
higher by 10%. In the second set (8/30-9/3), they were higher by 13%, and in the third set (9/7-9/9), they
were higher by 16%. However, the data from the December 2004 operating period indicated a different
condition existed. In December, the measured DP’s were consistently higher than the calculated DP’s by
about 45%. This ratio held constant over all four sets of data taken in December, and showed no increase
with time.

Figure 11 shows a graph of the Eu number over the duration of the full test period of 8/04 through 12/04.
The Eu trend is essentially the same as the pressure drop trend. Figures 12 and 13 show the same data
displayed in Fig. 11, except that the data is broken into two groups to expand the horizontal axis. Fig. 12
covers the period from 8/21/04 through 9/10/04, and Fig. 13 covers the period from 12/1/04 through
12/26/04.
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Fig. 10: Meas. and Calc. Gas DP's
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Fig. 12: Eu Number Based on Gas Out Flow
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The Ljungstrom® air heater performance code was setup so that the air inlet and gas inlet temperatures,
plus the gas outlet and air inlet flow rates, matched the measured data, i.e., they were inputs to the
performance code. The measured gas outlet static pressure plus the cold end differential pressure were
also inputs to the performance code. Using these inputs, the theoretical gas to air leakage was calculated.
Utilizing these leakage values at the hot and cold ends of the air heater permitted the calculation of the two
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unknown flow rates, i.e., the gas inlet flow and the air outlet flow. Although the air out flow was not
measured during this test period, the gas inlet flow was measured, so it was possible to compare the
measured versus calculated values for the gas inlet flow. It was also possible to compare the measured
versus calculated values for the air outlet and gas outlet temperatures. These measured vs. calculated
comparisons are shown in Table 5 above.

Table 5 shows that the August/September, 2004 field data compared rather consistently to the calculated
values. For these three data sets, the gas inlet flow rates differ by 300-500 pounds per hour, the gas
outlet temperatures varied by 20-24 °F, and the air outlet temperatures differed by 80-90°F. However, the
data from December 3, 2004 shows a large difference (99°F) between the calculated and measured
values for gas outlet temperature and gas inlet flow. A probable explanation for this variance is the short
duration (less than 1 hour) of filtered data from this test run. A review of the original data showed that the
air heater might not have reached steady state conditions when this data was taken.

The data in Table 5 for the December 7th and December 14th indicated gas flow rate differences of
several hundred pounds per hour. This is in line with the first three tests. In addition, the air outlet
temperature differences for these two tests were consistent with the first three tests. However, the gas
outlet temperature differences were nearly twice as large as the August/September, 2004 test period data.
It is not clear what the reason for this is, nor is it understood why the last test (December 22, 2004) had
relatively large differences in all three measured vs. calculated quantities.

Section 6: Summary Conclusions and Recommendations:

CONCLUSIONS:

1.The hot end basket deposits on the element initiated from particle flakes being mechanically wedged in
the tighter hot end element channels. This was followed by a build-up of fly ash behind the blockage.

2.The cold end basket deposits on the element were primarily fly ash and other particles initially captured
in sulfuric acid on the surface of the cold end element. This is typical cold end fouling for an air heater. As
discussed above, it is probable that the acid reacted with components in the fly ash to form sulfates and
therefore reduce the amount of free acid in the deposit. Lower concentrations of free acid in a deposit tend
to make the deposit easier to remove from the element with conventional sootblowing technology. In
addition, the conditioning of the flue gas by the magnesium hydroxide to reduce the inlet SO3/H2SO,
concentration would also lower the concentration of free acid in the deposit.

3. There was little free sulfuric acid found in the deposits. The presence of little or no free sulfuric acid
reduced the tendency of a deposit to form that was difficult to remove during the sootblowing cycle. In
general, as the concentration of free sulfuric acid in a deposit increases, the ability to remove it with
conventional sootblowing technology decreases. The soot-blowing test indicated that a significant amount
of the deposit on the enameled cold end sheet could be removed with a soot blowing process. However,
the deposit present on the sheets was the result of a combination of operating periods. For the initial
portion of the test cycle, sootblowing was scheduled at 8-hour intervals, plus before shutdown at the end of
each operating cycle. Near the end of the test cycle in December 2004, the scheduled 8-hour blowing
interval was suspended in order to observe the change in gas side pressure drop without sootblowing. The
test results, plus the physical examination of the deposit indicated that a significant portion of the deposit
was removed from the element. The sootblowing test also indicated that a residual deposit existed on the
element after the blowing cycle and this deposit would likely exist during normal operation. However, the
duration of testing did not provide enough data to be able to predict the characteristics of a deposit over an
extended period of plant operation, or predict the frequency that off-line water washing would be required
for element cleaning.

4.The amount by which the measured gas side pressure drop exceeded the calculated pressure drop grew
steadily larger with time. In the 8/23/04-8/26/04, the measured gas side pressure drop was higher by 10%.
In the time period from 8/30-9/03/04, the measured value was higher by 13%, and in the time period of
9/7-9/9/04, the value was higher by 16%. However, the December 2004 data indicated a much different
result. For the 4 sets of data taken in this time period, the measured gas side pressure drop was higher
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than the calculated value by an average of 45%. This ratio was evident in the 4 sets of operating data in
December, and showed no increase over time. It is probable that the deposits found in the hot end baskets
contributed to the pressure drop increase, but the pressure drop split between the hot and cold end layers
could not be determined. It is difficult to make quantitative conclusions about this data due to the short
duration of the operating cycles, plus the gas outlet temperatures was also changed during these time
periods. However, the data is encouraging and indicates that rapid fouling of the cold end element did not
occur during this time period.

5. Water washing of the air heater was not conducted at any time during the entire test period. The unit
was equipped with both hot and cold end water washing systems in the event a rapid accumulation of a
deposit that could not be controlled by cold end soot blowing developed within the air heater. However, all
Ljungstrom® Air Preheaters installed on reduced cold end temperature applications should be equipped
with hot and cold end water washing systems.

6. The data analysis included in this report was based on short periods of operation at the reduced gas
outlet temperatures. Although the results do not indicate major corrosive activity on the element sheets,
and the majority of the deposit could be removed with sootblowing, long-term operating results are difficult
to predict from this data. The use of magnesium hydroxide injection appears to have conditioned the flue
gas prior to the entry into the air heater such that rapid cold end fouling and/or corrosion of the element did
not occur. It is the position of Alstom Power, Inc., Air Preheater Co. that the test results from the 8/04
through 12/04 time period were favorable enough to warrant further validation testing. There was no
evidence in the data that was examined to indicate that an uncontrollable build up in pressure drop was on
going or that large-scale cold end corrosion was present in the air heater. Therefore, it is recommended
that additional testing with continuous, steady state operation (24 hr/day) with the Ljungstrom® Air
Preheater operating at the desired reduced gas outlet temperature be conducted in order to further
validate the results.

Section 7: Attachments:
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Figure 2
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Figure 9.
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CONCEPT

® Absorb Hg on flyash by cooling flue gas to
200-210 °F with air heater and water spray

® Collect flyash with ESP to remove Hg

® Protect against acid corrosion and air heater
fouling by introducing Mg(OH), into flue gas
upstream of the air heater

POTENTIAL BENEFITS OF
TECHNOLOGY

m  70-90% Hg removal
B Projected cost ($/Ib Hg) an order of magnitude lower
than carbon injection by utilizing unburned carbon
B Suitable for retrofitted or new plants
B Potentially suitable for the full range of coal types
B Effective SO, reduction at air heater inlet
»Visible plume mitigation
» TRI reduction
» SCR/SNCR benefits
» Secondary fine particulate reduction
B Potential to improve heat rate by 2%
» 2% reduction in NO,, SO,, CO, particulate and CO,
»~ $600,000/y fuel cost savings for 600 MW plant

HOST PLANT

PILOT PLANT PROCESS SCHEMATIC

PILOT PLANT OPERATION

Total Continuous ESP Flue Gas
Test Operating | Operating | Mg(OH)2 | Temperature -
Condition Hours | Hours-Max. | Injection °F
Baseline 1198 332 NO 300
Short Term 390 13 YES 230-250
Long Term 393 75 YES 200-210




EXPERIMENTAL PLAN
SO, CONTROL
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m AH flue gas flowrate: 14,500 Ib/h (1.5 MWe)
= Mg/SO; molar ratio: 4/1 (<3 ppmv AH inlet)
m Gas temperature at AH outlet: 225 - 230 °F
m Gas sampling: SO, at AH

m Coal samples: host plant

m Evaluate air heater fouling: AP and dissection of

AH baskets

m Monitor corrosion: probe and coupons at ESP

m Sootblowing frequency: 8 hours during Baseline

& Short Term, 24 to 75 hours during Long-Term

FLUE GAS
Mg(OH),
INJECTION

Air Flue

PILOT AIR
HEATER

EFFECTIVENESS OF Mg(OH),
INJECTION FOR SO, CONTROL

Average SO, Concentration, ppmv (Acid Dew Point, °F)

After

Mg:SO, Before Mg Injection* Air Heater
Mole Ratio Mg Injection > genjmval % Gas Out
(Test Condition) | at Location A ¢ Location :i at Location B
None

(Basaline) 12.5 (274) - 2.1 (237)
21 314 6.8 (256) > 79% 12

{Short Term) 4 (278) .8 (256) b .2 (230)
4n 325 1.8 (236) > 94% 07 (222
(Short Term) .5 (288) .8 (236) b 7 (222)
?L:::ng) 14.8 (276) 2.2 (239) > 84 %

*3 ppmv target

Air Heater Gas Side Pressure Drop - "wc

AIR HEATER PRESSURE DROP

——

1214 12/14 12/15 12/15 12/16 12/16 12117 1217 12/18
00:00 12:00 00:00 12:00 00:00 12:00 00:00 12:00  00:00

AIR HEATER - CE ELEMENT

— AIR FLOW
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EXPERIMENTAL PLAN
MERCURY CONTROL

ESP flue gas flowrate: 3,900 Ib/h (100 SCA)
® Mg/SO; molar ratio: 4/1 (<3 ppmv AH Inlet)
® Gas temperature at ESP inlet: 200 - 210 °F

" Flue gas cooling: air heater (75 hours cont.) and
water spray (4 hours cont.)

Gas sampling: OH Hg at ESP inlet and outlet
Flyash & coal samples: pilot ESP and host plant
Evaluate ESP performance: PM removal >99%

Evaluate stability: captured Hg on flyash

PILOT ESP

Outlet - G Inlet - F

PILOT ESP
INSTALLATION

MERCURY CAPTURE BY ESP

Hg Removal By “Carbon Treat Rate”
ESP Inlet, ESP, Average Ibs Carbon / million
Test Location F | Gas Inlet to Outlet scf and acf
Condition Temp. - °F Average % (Range of Data)
Baseline 290 26% 41 (41) scf 26 (26) acf
Short-Term 230-250 49% 35 (46-23) scf | 23 (31-15) acf
Long-Term | 200-210 81% 47(71-23) scf | 33 (51-15) acf

MERCURY vs CARBON IN FLYASH AT

300 °F and 210 °F
— - Station ESP at
1.2 . +300 F
. —— Pilot ESP at 300 F
CE,_ 1.0 4 - Pilot ESP at 210 F
o
' 0.8
= .
8 06 -
S .
[
c 044
2 02
0.0 T T T T
0 5 10 15 20 25
% Carbon in Flyash - Dry Basis

Hg on FLYASH vs TEMPERATURE
5.9-7.2% CARBON — PILOT PLANT

1.2

1.0 4 .

0.8 .

.

0.6
0.4 4

0.2 4 bd

Hg in Pilot ESP Flyash - ppm

0.0 T T T T T T T T
140 160 180 200 220 240 260 280 300

Pilot ESP Inlet (Loc. F) Temperature - °F




Hg on FLYASH vs TEMPERATURE
16-18% CARBON - HOST PLANT
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Oxidized Hg at Pilot ESP Outlet - ug/m3

OXIDIZED Hg in FLUE GAS vs
CARBON AT LOWER TEMPERATURES
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PRINCIPAL CONCLUSIONS

= Over 90% ESP mercury removal demonstrated with air

heater cooling at 200-210 °F (limited WS cooling
showed similar results)

= Mercury removal sensitive to temperature, carbon

content of flyash and carbon content of the flue gas

= Baseline conditions give about 26% mercury removal
= At 200-210 °F, elemental and oxidized mercury

effectively captured by the flyash

= Mg(OH), slurry injection is effective for removal of

SO, and eliminates rapid fouling of the air heater

= Pilot ESP performed satisfactorily at low temperature

conditions
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ADDITIONAL CONCLUSIONS
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Abstract

The Low Temperature Mercury Control, or LTMC, process is a technology
developed by CONSOL Energy for controlling mercury emissions from coal-fired
power plants. In the LTMC process, mercury emissions are controlled by cooling
the exhaust flue gases with an air heater (or water spray) beyond the typical 300
°F to about 200 — 220 °F, thereby promoting mercury absorption on the coal fly
ash. The fly ash containing the absorbed mercury is then captured in the power
plant’s existing particulate collection device. An alkaline material, magnesium
hydroxide slurry in our tests, is injected to eliminate sulfur trioxide (sulfuric acid)
which could otherwise condense at the cool temperature and corrode the power
plant’s air heater and ductwork.

In addition to controlling mercury emissions, the technology reduces the
emissions of sulfur trioxide and could alleviate the visible plume problem
sometimes associated with selective catalytic reduction applications. The
technology can also allow improved generating efficiency if the cooling is effected
by an air heater (rather than by water sprays); this would lead to reduced fuel
usage and lower emissions of most pollutants and carbon dioxide.

CONSOL Energy and Allegheny Energy Supply, with support from the U.S.
Department of Energy’s National Energy Technology Laboratory, constructed
and operated a pilot plant using flue gas from a coal-fired power generating
station to develop the LTMC technology. Other participants in the development
program were Alstom Power Inc., Environmental Elements Corp., and Carmeuse
Lime, Inc. The performance of the process toward mercury removal and sulfur
trioxide control, the influence of operating conditions, and the certain balance-of-
plant impacts were evaluated at a 3640 scfm slip-stream pilot plant located at the
Allegheny Energy Supply Mitchell Station in Courtney, PA. The pilot plant
extracted flue gas immediately downstream of the Mitchell Station’s economizer,
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and routed the extracted gas through a magnesium hydroxide slurry injection
system, a pilot air heater, a water spray system, and a pilot electrostatic
precipitator (ESP), as shown in Figure 1. During tests, samples of flue gas were
taken at various locations in the pilot plant, and samples of fly ash were taken to
determine the performance of the process. During the testing, the Mitchell
Station burned high-sulfur northern Appalachian bituminous coal.

The pilot plant testing was conducted over the course of 15 months. Ancillary
testing included evaluations of the performance of the air heater and electrostatic
precipitator (ESP), a corrosion evaluation, and an evaluation of the stability of the
mercury captured with the fly ash.

At baseline conditions (i.e.; at normal station operating conditions of 300 °F ESP
inlet), mercury removal was about 25%. Mercury removal was sensitive to
temperature and the concentration of unburned carbon in the fly ash. The
Mitchell Station typically provided flue gas with fly ash containing 6 — 15%
unburned carbon. At LTMC conditions of 200 — 210 °F at the ESP inlet, mercury
removals of up to 96% were demonstrated. 90% mercury removal can be
achieved by cooling the flue gas to 200 °F at the ESP inlet, provided that the fly
ash contains 8% unburned carbon (assumes the coal contains 10% ash).

Injection of dilute magnesium hydroxide slurry, at a Mg/SO3; molar ratio of 4/1,
downstream of the economizer effectively removed sulfur trioxide to less than 3
ppmv at the air heater inlet and eliminated fouling of the air heater elements; this
was true even during deep-cooling (<230 °F) periods of up to 75 hours with no
sootblowing. The performance of the pilot ESP was not adversely affected by
LTMC operating conditions (i.e; at very low SOz concentrations and low
temperature).

The pilot plant program demonstrated that very high mercury removals,
exceeding 90%, could be achieved by a fairly simple process. It appears likely
that the process is most applicable to bituminous coals, because of the sensitivity
of the mercury removal to unburned carbon content. No balance-of-plant
problems were identified in the pilot program. These results justify larger-scale
testing and demonstration.
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Figure 1. Process Schematic of CONSOL/Allegheny Mercury Control Pilot Plant
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LTMC Process

The Low Temperature Mercury Control, or LTMC, process is a
technology developed by CONSOL Energy for controlling mercury
emissions from coal-fired power plants. In the LTMC process,
mercury emissions are controlled by cooling the exhaust flue gases
with an air heater (or water spray) beyond the typical 300 °F to
about 200 — 220 °F, thereby promoting mercury absorption on the
coal fly ash. The fly ash containing the absorbed mercury is then
captured in the power plant’s existing particulate collection device.
An alkaline material, magnesium hydroxide slurry in our tests, is
injected to eliminate sulfur trioxide (sulfuric acid) which could
otherwise condense at the cool temperature and corrode the power
plant’s air heater and ductwork.

In addition to controlling mercury emissions, the technology reduces
the emissions of sulfur trioxide and could alleviate the visible plume
problem sometimes associated with selective catalytic reduction
agplications. The technology can also allow improved generating
efficiency if the cooling is effected by an air heater (rather than by
water sprays); this would lead to reduced fuel usage and lower
emissions of most pollutants and carbon dioxide.

Conventional Operation

Mercury Removal with Deep Cooling 10% H
of Flue Gas via Air Heater Emitted

Bituminous Coal

High Capacity Air

Heater
Gas
Slde 2 = g
Air ¢
Side
Mg(OH), Ash & UBC
90% Hg Captured
Slurry
Injection

75% Hg
Bituminous Coal Emitted
Boil Standard Air
oiler Heater
Gas
Side ESP
] 3 Air [T
Side
Ash and UBC
25% Hg Captured
Mercury Removal with Deep Cooling
. 10% H
of Flue Gas via Water Spray £ o
Bituminous Coal
) Standard Air
Boiler Heater
Gas 300 °F
Side EsP
(< 700 °F ¥ (£ 2200F g
— 3 Air S
Side
Ash & UBC
Mg(OH), 90% Hg Captured
Slurry
Injection Water

Spray Cooling




Host Plant
Allegheny Energy Mitchell Station

Courtney, PA
288 MW Unit 3, corner fired
In service 1963
Thiosorbic lime wet FGD, ESP, no SCR
Fired with north Appalachian bituminous coal
S 3.0-48% Ash9.3-15%
Cl1 0.05-0.09% Hg 0.09 - 0.13 ppm

*Analyses on dry basis, except Hg as determined

Appendix F

Pilot Plant Program Description

CONSOL Energy and Allegheny Energy Supply, with support from the
U.S. Department of Energy’s National Energy Technology Laboratory,
constructed and operated a pilot plant using flue gas from a coal-fired
power generating station to develop the LTMC technology. Other
participants in the development program were Alstom Power Inc.,
Environmental Elements Corp., and Carmeuse Lime, Inc. The
performance of the process toward mercury removal and sulfur trioxide
control, the influence of operating conditions, and the certain balance-
of-plant impacts were evaluated at a 3640 scfm slip-stream pilot plant
located at the Allegheny Ener?y Supply Mitchell Station in Courtney,
PA. The pilot plant extracted flue gas immediately downstream of the
Mitchell Station’s economizer, and routed the extracted gas through a
magnesium hydroxide slurry injection system, a pilot air heater, a water
spray system, and a pilot electrostatic precipitator (ESP). During tests,
samples of flue gas were taken at various locations in the pilot plant,
and samples of fly ash were taken to determine the performance of the
process. During the testing, the Mitchell Station burned high-sulfur
northern Appalachian bituminous coal.

The pilot plant testing was conducted over the course of 15 months.
Ancillary testing included evaluations of the performance of the air
heater and electrostatic precipitator (ESP), a corrosion evaluation, and
an evaluation of the stability of the mercury captured with the fly ash.

Mercury Control Pilot Plant
Flow Scheme

= . = : =
1 Jayen
| =
| oSt FLANY
FILOT FLANT
l 1 1
—_— B {
Tk

Pilot Plant Operating Conditions And

Results
Avg. (Range) | Avg. (Range)
ESP Flue | “Carbon Treat | Hg Removal
Test Mg(OH), | Gas Temp., Rate”, Ib Across ESP,
Condition | Injection? °F C/million acf %
Baseline No 280 - 300 34 (22 - 53) 26 (9 - 39)
?h"” Yes 230-250 | 23(15-31) | 49 (29-83)
erm
#"”g Yes 200-210 | 33(15-51) | 81(61-96)
erm

Pilot Plant Program Results

At baseline conditions (i.e.; at normal station operating conditions of
300 °F ESP inlet), mercury removal was about 25%. Mercury removal
was sensitive to temperature and the concentration of unburned
carbon in the fly ash. The Mitchell Station typically provided flue gas
with fly ash containing 6 — 15% unburned carbon. At LTMC conditions
of 200 — 210 °F at the ESP inlet, mercury removals of up to 96% were
demonstrated. 90% mercur'g removal can be achieved by cooling the
flue gas to 200 °F at the ESP inlet, provided that the fly ash contains
8% unburned carbon (assumes the coal contains 10% ash).

Injection of dilute magnesium hydroxide slurry, at a Mg/SO, molar ratio
of 4/1, downstream of the economizer effectively removed sulfur
trioxide to less than 3 ppmv at the air heater inlet and eliminated
fouling of the air heater elements; this was true even during deep-
cooling (<230 °F) periods of up to 75 hours with no sootblowing. The
performance of the pilot ESP was not adversely affected by LTMC
operating conditions (i.e; at very low SO, concentrations and low
temperature).

The stability of the mercury captured by the fly ash was evaluated with
leaching and volatilization tests. The captured mercury was stabile
toward leaching at pH of 3 to 7 and was stabile toward volatilization at
a temperature 140 °F.

Effectiveness Of Mg(OH), Injection
For SO, Control

Avg. SO, Conc., ppm (Acid Dew Pt., °F)
Downstream of

Mg:SO, Mg Injection,
Mole Ratio Upstream of Upstream of Air SO; Removal,
(Test Condition) Mg Injection Heater %
None (Baseline) 12.5 (274) - -
2/1 (Short Term) 31.4 (278) 6.8 (256) 78%
4/1 (Short Term) 32.5 (288) 1.8 (236) 94%
4/1 (Long Term) 14.8 (276) 2.2 (239) 85%
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Oxidized Hg Removed
As Temperature Is Reduced
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Conclusions

Over 90% mercury removal demonstrated with
cooling to 200-210 °F; baseline conditions gave
about 26% removal (bituminous coal)

Mercury removal sensitive to temperature and
carbon content of fly ash

At 200-210 °F, both elemental and oxidized
mercury effectively captured

Mg(OH), injection is effective for removal of SO,
and eliminates rapid fouling of the air heater

Pilot ESP performed satisfactorily at low
temperature conditions

Mercury volatility and leaching tests did not show
any stability problems

No significant corrosion detected at the air heater
and on corrosion coupons at the ESP

Results justify larger-scale testing/demonstration
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