

PROJECT FACT SHEET

CONTRACT TITLE: Coordination of Bioprocessing Projects in NGOTP (PARTNERSHIP)

ID NUMBER: P-56 (FEAC314)

CONTRACTOR: Oak Ridge National Laboratory

B&R CODE: AC1015000

ADDR: P.O. Box 2008
Oak Ridge, TN 37831

DOE PROJECT MANAGER:

CONTRACT PROJECT MANAGER:

NAME: F. Dexter Sutterfield

NAME: Thomas W. Schmidt

LOCATION: NPTO

PHONE: 423/ 574-4977

PHONE: 918/ 699-2039

FAX:

E-MAIL: dexter.sutterfield@npto.doe.gov

E-MAIL: t3w@ornl.gov

PROJECT SITE

CONTRACT PERFORMANCE PERIOD:

CITY: Oak Ridge

STATE: TN

1/15/1999 to 6/24/2002

CITY:

STATE:

CITY:

STATE:

PROGRAM: Processing & Downstream

RESEARCH AREA: Process; Environmental

PRODUCT LINE: EPTA

CO-PARTICIPANTS:

PERFORMER:

CITY:

STATE:

CD:

PERFORMER:

CITY:

STATE:

CD:

PERFORMER:

CITY:

STATE:

CD:

PERFORMER:

CITY:

STATE:

CD:

FUNDING (1000'S)	DOE	CONTRACTOR	TOTAL
PRIOR FISCAL YRS	65	0	65
FY 2002 CURRENT OBLIGATIONS	0	0	0
FUTURE FUNDS	0	0	0
TOTAL EST'D FUNDS	65	0	65

OBJECTIVE: Coordinate the various activities between all funded national laboratories in this program.

PROJECT DESCRIPTION:

Background: This project is a provides an industry point of contact and coordination role for all of the Laboratory Partnership projects in bio processing.

Work to be Performed: Once the funding decisions have been made by NPTO, this office will coordinate the various activities between all funded national laboratories in this program. This office will ensure cooperation between the national laboratories and industry to meet the goals of this program. Two meetings will be held between the active Principal Investigators and industry representatives to facilitate program coordination. This office will also ensure that the Principal Investigators turn in reports on time and that the reports are submitted for publication in the NGOTP report.

PROJECT STATUS:

Current Work: Preparations are underway for 3rd review meeting to be held in Denver in conjunction with NPTO review meeting on June 29, 2000

Scheduled Milestones:

Review meetings on 6-month basis

Accomplishments: Completed two program review meetings with presentations by PIs and discussion with industrial collaborators.

The first meeting was held at the Texaco facility in Houston and the second meeting was held at the LBNL in Berkeley, California on Oct. 26 and 27, 1999.

TECHNOLOGY TRANSFER:

Technology/Information Transfer:

Public Relations:

Date: 12/20/2001

Updated By: Dexter Sutterfield