



PROJECT MANAGEMENT CAREER DEVELOPMENT PROGRAM (PMCDP)

June 2004

PMCDP





DOE O 361.1A Chapter IV, April 19, 2004

- Based upon Department of Defense model
- Mandated by law: Clinger-Cohen Act, Public Law 104-106
- Buy-in from Office of Management and Budget and Office of Personnel Management.
- Component of the DOE Acquisition Career
 Development Program established by DOE O 361.1A

ACQUISITION DEFINED





The planning, design, development, testing, contracting, production, logistics support, and disposal of systems, equipment, facilities, supplies, or services that are intended for use in, or support of, agency missions.



Acquisition Workforce defined to include contract specialists, purchasing agents, financial assistance specialists, personal property managers, **project directors**, contractor HR managers, contracting officers and contracting officer representatives

DOE 0361.1A





DOE O 361.1A Chapter IV

- Certification mandatory for all project directors with line management responsibility for DOE capital asset projects (CAPs)
- 24 month transition period for project directors to obtain certification began May 31, 2004.

PROGRAM OVERVIEW



Project Management Career Development Program

Certification Level	Training Courses	Developmental Activities	Experience	Total Reqmts.
Level 4 >\$400M	Level 4 PM CourseElective (1)	Program Management at HQ level – one year	Level 3 PM for minimum 2 years	4 items
Level 3 >\$100M TO <\$400M	Program Management & Portfolio AnalysisPM Electives (2)	Mentored by Level 4 PM for six monthsAct as COR - one year	Level 2 PM for minimum 2 years	6 items
Level 2 >\$20M TO <\$100M	 Advanced Concepts in PM PM Simulation Leadership/Supervision Risk Management Electives (1) 	 Team Leader/Supervision Experience – one year A/E firm or M&O experience – one year 	Level 1 PM for minimum 2 years	8 items
Level 1 >\$5M TO <\$20M	 PM Essentials PM Systems & Practices in DOE EVMS COR Course Acquisition Planning Contract Types/PBI 	Project Engineer or Integrated Project Team Member – one year	3 Years experience (total) in project management	7 items
Total	16 courses	6 developmental activities	9 years experience	25 items

CERTIFICATION





- CRB Interviews required for
 - Candidates certified at Level 3 & 4
 - New DOE hires for positions requiring Level 3 and 4 certification
- CRB Interviews not required for INCUMBENT Level 3 and 4 project directors
- Headquarters one year assignment not required for INCUMBENT Level 4 project directors

CERTIFICATION





- Equivalencies granted for previous experience and/or training
- Fulfillment of specific competencies granted for INCUMBENT projects directors once proof of competence provided
 - satisfactory performance at required level required
- No grandfathering

CERTIFICATION PROCESS (RICLE)



Project Management Career Development Program

FORMAL PROCESS: ALL ELECTRONIC

FPD entry
associated in
CHRIS by site
HR

entry into ESS

FPD profile

Supervisor review of competency -ESS FPD Apply for certification

First Level Line Manager Approval

PSO requests CRB review and/or interview FEM approval of certification request; forward to PSO


CRB issues or denies certification

DOE COMPLEX





Incumbent Project Directors




Operation / Site / Area Office

DOE COMPLEX






Candidates



Site / Area / Operations Office

TRAINING





- Project Management Essentials
- Project Management Systems & Practices within the Department of Energy
- Advanced Concepts in Project Management
- Project Management Simulation
- Project Risk Management
- Integrated Safety Management
- Federal Budget Process
- Performance-based contracting
- Operational Readiness Reviews
- Advanced Risk Management
- Level 4 Project Management
- EVMS and Project Reporting
- Contracting Officer's Representative
- Acquisition Strategy and Planning

- Contract Types, Bid Evaluation/ Award/ PBI
- Leadership/ Supervision
- Cost and Schedule Estimating
- Scope Mgt./ Baseline Dev't./WBS
- Value Engineering
- Program Management and Portfolio Analysis
- Systems Engineering
- NEPA and Environmental Regulations
- Labor Management Relations
- Negotiations, Strategies and Techniques
- Facilitation / Conflict Resolution
- Advanced Leadership
- Strategic Planning
- Pre-Project Planning/Project Alignment

PLANNED SOURCES





- Colleague Consulting
- ESI International
- Defense Acquisition University
- Federal Executive Institute
- American Management Association
- NASA
- Construction Industry Institute

- Center for Creative Leadership
- FAA
- IPS Associates (Stanford University)
- Karrass/Cooper Mgt. Inst.
- National Registry of Environmental Professionals
- Management Concepts

MENTORING






Paring of Level 4 Federal project directors with less skilled or experienced project directors

- Facilitate transfer of knowledge and skills
- Foster professional development and leadership

QUESTIONS?





FOR MORE INFORMATION OR QUESTIONS CONTACT:

- Program Director:
 - - walter.howes@hq.doe.gov
- Program Manager:
 - - wanda.chambers@hq.doe.gov
- Legin Group:
 - - amanfre@legin.com