DOE F4600.6 (09-92) Replaces EIA-459F All Other Editions Are Obsolete

U.S. DEPARTMENT OF ENERGY FEDERAL ASSISTANCE PROGRAM/PROJECT STATUS REPORT

OMB Control No. 1910-0400

OMB Burden Disclosure Statement

Public reporting burden for this collection of information is estimated to average 47.5 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Office of Information Resources Management, AD-241.2 - GTN, Paperwork Reduction Project (1910-0400), U.S. Department of Energy, 1000 Independence Avenue, SW., Washington, DC 20585; and to the Office of Management and Budget (OMB), Paperwork Reduction Project (1910-0400), Washington, DC 20503.

Program/Project Identification No.	2. Program/Project Title		Reporting Period	
DE-FC26-98FT40321		_x Reduction Using High-Sodium Lignite-	4-1-02 through 6-30-02	
4. Name and Address			Program/Project Start Date	
Energy & Environmental Research Center			4-15-98	
University of North Dakota			6. Completion Date	
PO Box 9018, Grand Forks, ND 58202-9018			3-31-03	
7. Approach Changes				
□ None				
8. Performance Variances, Accomplishments, or Problems				
The CarbNO _x project was initiated during this quarter with a kickoff meeting for project sponsors held on May 22. The agenda included presentations on the				
background for and details of the project followed by a discussion of materials to be tested for char production. Project activities initiated during the quarter				
focused on procurement of coal samples, developing protocols for bench-scale char production and analysis, laboratory-scale testing of prepared char, and				
drafting a design for an NO _x reduction reactor. A request for additional investment to complete the project funding package was granted by the Industrial Commission of North Dakota.				
Commission of North Baltota.				
None				
9. Open Items				
■ None				
10. Status Assessment and Forecast				
Please see attachment.				
□ No Deviation from Plan is Expected				
11. Description of Attachments				
8. Performance Variances, Accomplishments, or Problems (continued)				
10. Status Assessment and Forecast				
□None	□ None			
12. Signature of Recipient and Date		13. Signature of U.S. Department of Energy (DOE)	Reviewing Representative and Date	

JV TASK 48 – LOW TEMPERATURE NO_x REDUCTION USING HIGH-SODIUM LIGNITE-DERIVED CHARS "CarbNOx" PROCESS

Quarterly Status Report April 1 – June 30, 2002

8. Performance Variances, Accomplishments, or Problems (continued)

Selection and Procurement of Coal and Char Samples

A detailed discussion with the project sponsors was the basis for the choice of the lignite coals and chars to be tested for the CarbNO_x process. The coals include lignite samples currently being mined by BNI Coal from the Center Mine, Beulah–Zap from the Freedom Mine, and Luscar coal. All feedstock will be characterized chemically. Additionally, laboratory analysis and preliminary testing will be carried out on Luscar char. The procurement and analysis of these samples are currently under way.

Char Synthesis

Protocols have been developed for the synthesis of char from various coal samples. Initially, the procedures developed at the EERC and OSU will be carried out to synthesize char. These methods involve pyrolysis followed by an activation of the char by steam and/or CO₂. Synthesis of char in one step by the direct pyrolysis and activation of lignite coal by simulated flue gas will also be attempted. Sample analyses will include physical and chemical properties of the solid products and characterization of the temporal evolution of the various gases that are produced from this one-step reaction. The use of a continuous IR analyzer and the analysis of batch gas samples by gas chromatography will quantify the nature and calorific content of the gases evolved in the char synthesis procedure. Analytical procedures for this laboratory characterization have been completed.

Laboratory-Scale Testing of Chars for NO_x Reduction at OSU

The experimental setup at OSU is being modified for the simultaneous testing of multiple char samples for NO_x reduction. The reactor has been designed, and the procurement of materials has begun. An electronic switching valve, purchased from VICI Inc. will allow the use of one set of gas analyzers to monitor multiple gas streams coming from multiple microreactors. The unit consists of a multiposition microelectronic valve actuator and a digital valve sequence programmer.

A multisorbent bed reactor is also being designed. The reactor is capable of sending identical inlet gas mixtures in terms of its total flow, gas concentrations, and temperature to each of the char samples. The implementation of this scheme will eliminate errors that could occur between various experiments.

Preliminary Testing of CarbNO_x on the CEPS Unit

Preliminary data acquisition for the feasibility of this process will be carried out on the offgases exiting a coal combustion unit – the conversion and environmental process simulator (CEPS). This process involves contacting hot ash-laden flue gas with carbonaceous materials. The initial design for this purpose is a spouting bed to avoid ash buildup and the concomitant plugging of the carbon bed. In a spouting bed, the velocity of the flue gases is high enough to suspend the char particles. The ash passes through the bed, and the movement of the char particles assures that no ash buildup can take place. Concurrently, we are also considering a variety of reactor designs that can adequately manage ash while avoiding carbon carryover from the NO_x reactor.

Moving-Bed Reactor Design

We are also designing a granular filtration system for the management of the ash. Granular filters in a moving-bed configuration have been used in the past, and related designs are proving to be a method of choice for hot-gas filtration required in integrated gasification combined cycle configurations. To this end, we have procured the hardware necessary for erecting a testing facility that would study the increase in pressure with rising ash buildup on a fixed bed of particles. The required expanders and Plexiglas sheets have been obtained as well.

10. Status Assessment and Forecast

Char Synthesis

Steam- and CO₂-activated chars will be prepared in the continuous fluidized-bed reactor and a tube furnace under varying temperature and gas stream conditions. Both feedstock and activated products will be characterized as described in Section 8.

Laboratory-Scale Testing of Chars for NO_x Reduction at OSU

Prepared chars will undergo bench-scale testing to compare NO_x reduction effectiveness and to optimize char production.

Preliminary Testing of CarbNO_x on the CEPS Unit

The spouting-bed reactor will be constructed and installed in the CEPS.