

Oil & Natural Gas Technology

DOE Award No.: DE-FE0010144

Quarterly Research Performance Progress Report (Period ending 6/30/2013)

Mapping Permafrost and Gas Hydrate using Marine CSEM Methods

Project Period (10/1/2012 – 09/30/16)

Submitted by:

Project PI Steven Constable
Scripps Institution of Oceanography
University of California San Diego
DUNS #:175104595.
9500 Gilman Drive
La Jolla, CA 92093-0210
e-mail: sconstable@ucsd.edu
Phone number: (858) 534-2409
Submission date: 12 May 2013

Prepared for:

United States Department of Energy
National Energy Technology Laboratory



Office of Fossil Energy

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

TABLE OF CONTENTS

	Page
DISCLAIMER	i
CONTENTS PAGE	ii
EXECUTIVE SUMMARY	1
ACCOMPLISHMENTS	1
PRODUCTS	2
PARTICIPANTS AND OTHER COLLABORATING ORGANIZATIONS	2
CHANGES/PROBLEMS	3
BUDGETARY INFORMATION	3
Table 1 – Milestone status report	2
Table 2 – Spend profile	3

EXECUTIVE SUMMARY

In this quarter we continued making machine drawings and ordering parts for the transmitter and receivers to be used in this project. Under separate funding, we collected deep-towed CSEM data over a BSR in the San Nicolas Basin, offshore southern California, and Peter Kannberg, the student funded by this project, started to work on processing and inverting those data, developing skills that will serve him well as we start to collect data for this project.

ACCOMPLISHMENTS

Major goals of project

Permafrost underlies an estimated 20% of the land area in the northern hemisphere and often has associated methane hydrate. Numerous studies have indicated that permafrost and hydrate are actively thawing in many high-latitude and high-elevation areas in response to warming climate and rising sea level. Such thawing has clear consequences for the integrity of energy infrastructure in the Arctic, can lead to profound changes in arctic hydrology and ecology, and can increase emissions of methane as microbial processes access organic carbon that has been trapped in permafrost or methane hydrate dissociates. There has, however, been significant debate over the offshore extent of subsea permafrost.

Our knowledge of seafloor geology relies largely on seismic data and cores/well-logs obtained from vertical boreholes. Borehole data are immensely valuable (both in terms of dollar cost and scientific worth), but provide information only about discrete locations in close to one (vertical) dimension. Seismic data are inherently biased towards impedance contrasts, rather than bulk sediment properties. In the context of mapping offshore permafrost and shallow hydrate, seismic methods can identify the top of frozen sediment through the identification of high amplitude reflections and high-velocity refractors but simple 2D seismic surveys do little to elucidate the bulk properties of the frozen layers, particularly the thickness. However, permafrost and gas hydrate are both electrically resistive, making electromagnetic (EM) methods a complementary geophysical approach to seismic methods for studying these geological features. Deep ocean EM methods for mapping gas hydrate have been developed by both academia and industry, but the deep-ocean techniques and equipment are not directly applicable to the shallow-water, near-shore permafrost environment. This project addresses this problem by designing, building, and testing an EM system designed for very shallow water use, and using it to not only contribute to the understanding of the extent of offshore permafrost, but also to collect baseline data that will be invaluable for future studies of permafrost degradation.

We will use the new equipment to carry out a pilot project to map the contemporary state of subsea permafrost on part of the U.S. Beaufort inner shelf, reoccupying seismic lines acquired in 2010 to 2012. We will combine the interpretation of EM data with seismic data through a no-cost collaboration with Carolyn Ruppel of the USGS. Modeling suggests that a 500 m long EM array will be adequate to sense the top of permafrost in many of the areas where the USGS has completed mapping. The 500 m towed array will be supplemented by the deployment of 2 to 4 seafloor recorders that will be retrieved after the cruise so that nothing remains in the area. The use of a small number of seafloor recorders will allow us to collect data at larger offsets, providing insight into deeper structure.

We are exploiting the close association of hydrate and permafrost at high latitudes, and in particular their common response to changing climate. By using a second geophysical method to supplement seismic data, we will be able to better map the current extent of permafrost and so better understand the impact of past sea level rise on the hydrate stability field, and provide a critical baseline for studies which target the effects of current climate change.

Our work will not only expand our geophysical tool-kit but also expand our understanding of the geological and hydrological systems associated with gas hydrate. Instrumentation and analytical methods developed for this project can be easily applied for future mapping elsewhere.

Work accomplished during the project period

Design concepts developed. Our engineering and scientific group finalized design approaches to the transmitter and receiver being developed under this contract.

Student worked on data processing and interpretation skills. See “training and professional development” below.

Training and professional development.

The PhD student funded by this project, Peter Kannberg, continued work on processing and interpretation of a data set collected in the San Nicolas Basin in late 2011 and May 2013. Marine EM is a relatively new discipline and there are few, if any, commercial software tools for processing and interpretation. As a consequence, we develop most of our software in-house. During this quarter Kannberg continued to refine the data processing code and 2D inversion of towed receiver data collected in the San Nicolas Basin. These skills are directly applicable to the data we expect to collect under the current project.

Plans for next project period.

During the next project period we will build and test the instrumentation needed for this project.

Table 1: Milestone status report.

Milestone Title	Planned Completion Date	Actual Completion Date	Verification Method	Comments on progress
Equipment design approved	5/1/2013	5/1/2013	Internal review	
Equipment passes tests	10/30/2013			
Harrison Bay data collection	9/1/2014			
Harrison Bay data processing	9/30/2014			
Camden Bay data collection	9/1/2015			
Camden Bay data processing	9/30/2015			
Publications(s) submitted	4/12016			
Publications(s) accepted	9/302016			

PRODUCTS

Project Management Plan. The revised Project Management Plan was accepted on 19 November 2012.

American Geophysical Union abstracts. The following 2012 abstracts were relevant to this and past DoE funded research:

Mapping methane hydrate with a towed marine transmitter-receiver array, Peter K. Kannberg; Steven Constable, presented in *GP33A. Advances in Electromagnetic Induction: From the Near Surface to the Deep Mantle III Posters.*

Mapping marine gas hydrate systems using electromagnetic sounding, Steven Constable; Karen A. Weitemeyer; Peter K. Kannberg; Kerry W. Key, presented in *OS34A. Marine and Permafrost Gas Hydrate Systems III.*

Electrical conductivity of lab-formed methane hydrate + sand mixtures; technical developments and new results, Laura Stern; Wyatt L. Du Frane; Karen A. Weitemeyer; Steven Constable; Jeffery J. Roberts, presented in *OS43B. Marine and Permafrost Gas Hydrate Systems IV Posters.*

PARTICIPANTS AND OTHER COLLABORATING ORGANIZATIONS

Name: Steven Constable
 Project Role: PI
 Nearest person month worked: 1
 Contribution to project: Management, scientific direction

Funding support:	Institutional matching funds
Foreign collaboration:	Yes
Country:	United Kingdom
Travelled:	No
Name:	Peter Kannberg
Project Role:	PhD student
Nearest person month worked:	3
Contribution to project:	Development of analysis tools
Funding support:	Institutional matching funds
Foreign collaboration:	No

CHANGES/PROBLEMS

Due to delay associated with commitments to a large industry-sponsored hydrate project, we revised the date of the second Milestone to October 30, 2013. This is still in good time to be ready for the 2014 field season.

BUDGETARY INFORMATION

Table 2: Spend profile

baseline	Budget Period 1							
	10/1/12 – 12/31/12		Q1		Q2		Q3	
	Q4	Cum. Total	Q1	Cum. Total	Q2	Cum. Total	Q3	Cum. Total
Baseline cost:								
Federal	\$49,969	\$49,969	\$33,192	\$83,161	\$19,810	\$102,971	\$18,771	\$121,742
Non-federal	\$9,897	\$9,897	\$9,897	\$19,794	\$9,897	\$29,692	\$29,897	\$59,589
Total	\$59,866	\$59,866	\$43,089	\$102,955	\$29,707	\$132,663	\$48,668	\$181,331
Actual cost:								
Federal	\$19,027	\$19,027	\$8,160	\$27,187	\$17,444	\$44,631		
Non-federal	\$10,874	\$10,874	\$9,514	\$20,388	\$3,500	\$23,888		
Total	\$29,901	\$29,901	\$17,674	\$47,575	\$20,944	\$68,519		
Variance:								
Federal	-\$30,942	-\$30,942	-\$25,032	-\$55,974	-\$2,366	-\$58,340		
Non-federal	\$977	\$977	-\$383	\$594	-\$6,379	-\$5,804		
Total	-\$29,964	-\$29,964	-\$25,415	-\$55,380	-\$8,763	-\$64,144		